

POST-CONTRACT AWARD DISCLOSURES

Project Name	ABC	Contract Period	Winning Bidder/Address	Amount of Contract Awarded	Date of NOA/ Acceptance	Implementing Office
1. Supply, Delivery, Installation and Commissioning of Seismic Accelerograph with Early Warning Devices for the Integrated Accelerograph Systems (Phase III) and Supply and Installation of Early Warning Light & Audio Signals/Cables/Wiring for the Seismic Accelerograph (Phase I and Phase II)	118,000,000.00	NTP:60-120 / CMO:160-190 C.D.	Filipinas Tectonic Safety Systems Corp.	115,000,000.08	May 19, 2022 / May 23, 2022	ASD
2. Surface Treatment of Metal Roof at the PPA Head Office Motorpool Building	15,000,000.00	60 Working Days	Enecon Philippines, Inc.	14,165,088.00	May 26, 2022 / May 31, 2022	ASD
3. Procurement of Information Technology (IT) Resources	25,000,000.00	90 C.D.	Dalaz Enterprises	24,995,000.00	June 6, 2022 / June 6, 2022	ICTD
4. Supply, Delivery, Installation and Commissioning of Servers	20,000,000.00	45 C.D.	Dalaz Enterprises	19,995,000.00	June 6, 2022 / June 6, 2022	ICTD
5. Supply, Delivery, Installation and Implementation of Kiosk System for Port Customer Satisfaction Survey (PCSS) for PPA Baseports and Terminals	87,400,000.00	120 C.D.	Cosmotech Philippines, Inc.	87,350,000.00	June 28, 2022 / June 28, 2022	ICTD/ASD