Philippine Ports Authority Annual Procurement Plan (APP) for CY 2013 (Head Office Infrastructure Projects)
(In Million Pesos)

Updated June 03,2013

CODE (PAP)	IMPLEMENTOR	PROJECT TITLE/DESCRIPTION	PMO/ END-USER	MODE OF PROCUREMENT	Project IMPLEMENTATION SCHEDULE		Schedule for Each Procurement Activity											Source of Funds	Estimated Budget (PhP)			Remarks
					Start	Finish	Pre-Proc Conference	Advertise-ment	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	
		LOCALLY FUNDED PROJECTS (LFP) HEAD OFFICE																				
	H	1. Currimao Port, Ilocos Norte Reconstruction/Upgrading of Pier	PMO-San Fernando/La Union/Sual	Competitive Bidding	4th Qtr. CY 2013	4th Qtr. CY 2014	11/8/2013	11/15/2013	11/25/2013	12/10/2013	12/13/2013	12/20/2013	12/26/2013	1/6/2014	1/20/2014			PPA Corporate Funds	50.000			On-hold per DOTC (2-25-13 presentation of Sec. Abaya) LGU Concern (Gov. Imee Marcos) Under Government's Tourism Dev. Program of DOT
	H	2. Puerto Princesa Port, Palawan Back-up Area (9,228 sq.m.)	PMO -Puerto Princesa	Competitive Bidding	4th Qtr. CY 2013	4th Qtr. CY 2015	11/8/2013	11/15/2013	11/25/2013	12/10/2013	12/13/2013	12/20/2013	12/26/2013	1/6/2014	1/20/2014			PPA Corporate Funds	0.050			For further study/evaluation Prioritized Capital Outlay Projects for 2012 Under Government's Tourism Dev. Program of DOT
	H	3. Davao (SaSa) Port, Davao Proposed Development Rehab/Upgrading of General Cargo Berth (212.8x24m)	PMO-Davao	Competitive Bidding	4th Qtr. CY 2013	2nd Qtr. CY 2015	11/8/2013	11/15/2013	11/25/2013	12/10/2013	12/13/2013	12/20/2013	12/26/2013	1/6/2014	1/20/2014			PPA Corporate Funds	35.000			For further study/evaluation For Detailed Engineering
		Total - CY 2013 New H.O. Locally Funded Projects (Infrastructure Projects)																	85.050			

Submitted By:

LOLITA D. SOLIS
Head, BAC Secretariat
HO-BAC-EP

Recommending Approval:

TOMAS B. CARLOS
AGM, for Engineering

Approved

JUAN C. STA. ANA
General Manager