Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
MAINTENANCE PROJECTS											
1. Maintenance By Admin for Steel Works for Baseport and Terminal Ports	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Supply and delivery of construction materials for steel works (Goods)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	999,980.00	Materials and Quantity Takeoff (QTO)	Year round supply of materials for maintenance of various facilities of PMO-PNG; preventive maintenance and emergency repair of damaged facilities caused by unforeseen incidents and calamities.
2. Maintenance By Admin for Civil Works for Baseport and Terminal Ports	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Supply and delivery of construction materials for civil works (Goods)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	999,900.00	Materials and Quantity Takeoff (QTO)	Year round supply of materials for maintenance of various facilities of PMO-PNG; preventive maintenance and emergency repair of damaged facilities caused by unforeseen incidents and calamities.
3. Maintenance By Admin for Electrical Works for Baseport and Terminal Ports	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Supply and delivery of construction materials for electrical works (Goods)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	750,000.00	Materials and Quantity Takeoff (QTO)	Year round supply of materials for maintenance of various facilities of PMO-PNG; preventive maintenance and emergency repair of damaged facilities caused by unforeseen incidents and calamities.
4. Maintenance of Guard House at ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at ICPC to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	991,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
5. Maintenance of Toilets at Admin Building (3rd Floor & 4th Floor), ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Admin Building Toilets at the Third and Fourth Floors to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,998.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
6. Maintenance of Windows at PPA Admin Building , ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Windows at PPA Admin Building to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,950.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
7. Maintenance of Gym and Eco Park at ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Gym and Eco Park at ICPC to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,920.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
8. Maintenance PPD Quarters, Archive and Painting of PPD Building at ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance PPD Quarters, Archive and Painting of PPD Building to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,950.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
9. Maintenance of Guest House at ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guest House at ICPC to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,850.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
10. Maintenance of Side Walk at ICPC	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Side Walk at ICPC to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
11. Maintenance of Port Signages at Baseport	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Port Signages at Baseport to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	995,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
12. Maintenance of Guard House at FSP	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at FSP to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
13. Maintenance of Toilets at FSP (PTB and Amenity Block)	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Toilets at FSP (PTB and Amenity Block) to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	999,600.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
14. Maintenance of Floor Tiles at FSP	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Floor Tiles at FSP to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	995,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
15. Maintenance of Ceiling at FSP	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Ceiling at FSP to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	992,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
16. Maintenance of Water Supply System at FSP	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Water Supply System at FSP to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	900,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
17. Maintenance of Guard House at IFT	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at IFT to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
18. Maintenance of PTB Roofing at IFT	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of PTB Roofing at IFT to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	999,400.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
19. Maintenance Painting of Exterior/Interior Walls of PTB at IFT	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance Painting of Exterior/Interior Walls of PTB at IFT to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	July 2027	August 2027	PPA Corporate Fund (Maintenance Fund)	999,995.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
20. Maintenance of Guard House at Port of Estancia, Iloilo	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Estancia to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
21. Maintenance of Generator Shed at Port of Estancia, Iloilo	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Estancia to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
22. Maintenance of Pavement at Port of Estancia, Iloilo	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Pavement at Port of Estancia to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	999,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
23. Maintenance of Fence at Port of Estancia, Iloilo	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Fence at Port of Estancia to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	999,700.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
24. Maintenance of Guard House at Port of Concepcion, Iloilo	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Concepcion to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
25. Maintenance of Fence and Gate at Port of Concepcion, Iloilo	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Fence and Gate at Port of Concepcion to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	950,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
26. Maintenance of Guard House at Port of Jordan, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Jordan, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
27. Maintenance of PTB Roofing and Exterior Walls at Port of Jordan, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of PTB Roofing and Exterior Walls at Port of Jordan, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,997.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
28. Maintenance of Guard House at Port of Buenavista, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Buenavista, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
29. Maintenance of Generator Shed at Port of Buenavista, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Buenavista, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
30. Maintenance of PTB Roofing at Port of Buenavista, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of PTB Roofing at Port of Buenavista, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,995.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
31.Maintenance of Walkway Canopy at Port of Buenavista, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Walkway Canopy at Port of Buenavista, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	996,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
32. Maintenance of Guard House at Port of Sibunag, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Sibunag, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No. ']

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
33. Maintenance of Generator Shed at Port of Sibunag, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Sibunag, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
34. Maintenance of Guard House at Port of Puyo, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Puyo, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
35. Maintenance of Fence at Port of Puyo, Guimaras	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Fence at Port of Puyo, Guimaras to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	June 2027	July 2027	PPA Corporate Fund (Maintenance Fund)	980,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
36. Maintenance of Guard House at Port of Culasi, Roxas City	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Culasi, Roxas City to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
37. Maintenance of PTB Toilets at Port of Culasi, Roxas City	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of PTB Toilets at Port of Culasi, Roxas City to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
38. Maintenance of Ceiling, Walls and Flooring of TMO Building at Port of Culasi, Roxas City	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Ceiling, Walls and Flooring of TMO Building at Port of Culasi, Roxas City to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	999,400.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
39. Maintenance of Perimeter Fence at Port of Culasi, Roxas City	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Perimeter Fence at Port of Culasi, Roxas City to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	August 2027	September 2027	PPA Corporate Fund (Maintenance Fund)	995,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
40. Maintenance of Guard House at Port of Dumaguit, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Dumaguit, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
41. Maintenance of Generator Shed at Port of Dumaguit, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Dumaguit, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
42. Maintenance of PTB Roofing and Ceiling at Port of Dumaguit, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of PTB Roofing and Ceiling at Port of Dumaguit, Aklanto be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	997,600.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
43. Maintenance of Guest House at Port of Dumaguit, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guest House at Port of Dumaguit, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	999,850.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
44. Maintenance of Generator Shed at Port of Alegria, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Alegria, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
45. Maintenance of Ceiling, Walls and Toilets of TMO Building at Port of Alegria, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Ceiling, Walls and Toilets of TMO Building at Port of Alegria, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	998,600.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
46. Maintenance of Fence and Gates at Port of Alegria, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Fence and Gates at Port of Alegria, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	995,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
47. Maintenance of Generator Shed at Port of Caticlan, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Caticlan, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
48. Maintenance of TMO Building at Port of Caticlan, Aklan	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of TMO Building at Port of Caticlan, Aklan to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	September 2027	October 2027	PPA Corporate Fund (Maintenance Fund)	995,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
49. Maintenance of Guard House at Port of San Jose, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of San Jose, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
50. Maintenance of Generator Shed at Port of San Jose, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of San Jose, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
51. Maintenance of PPA Office at Port of San Jose, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of PPA Office at Port of San Jose, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	998,700.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
52. Maintenance of Guard House at Port of Lipata, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Guard House at Port of Lipata, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
53. Maintenance of Generator Shed at Port of Lipata, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Generator Shed at Port of Lipata, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	998,500.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
54. Maintenance of Fence and Gates at Port of Lipata, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Fence and Gates at Port of Lipata, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	995,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
55. Maintenance of Guard House at Port of Libertad, Antique		Maintenance of Guard House at Port of Libertad, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	999,300.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.
56. Maintenance of Fence and Gates at Port of Libertad, Antique	Philippine Ports Authority PMO Panay/Guimaras (Engineering Services Division)	Maintenance of Fence and Gates at Port of Libertad, Antique to be undertaken by Contract (Infra Project)	Small Value Procurement	No	Most Economically Advantageous Responsive Bid (MEARB)	October 2027	November 2027	PPA Corporate Fund (Maintenance Fund)	995,000.00	Market Scoping/ PhilGEPS e-portal	Routinary maintenance of facilities to prevent further deterioration.

Philippine Ports Authority, PMO Panay/Guimaras
ANNUAL PROCUREMENT PLAN FOR FY 2027

☑ INDICATIVE ☐ FINAL ☐ UPDATED [Version No.]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
									15,621,448.00		

Note: Insert additional rows as necessary

Total Amount of Estimated Budget for EPA Projects: 15,621,448.00
Total Amount of CSEs to be purchased from PS-DBM:
Total Amount of Estimated Budget: 15,621,448.00

Prepared by:

SAMEEAH E. BUNDA
Signature over Printed Name
BAC Head Secretariat/Acting Svng Engr.
Bids and Awards Committee Secretariat

Date : October 22, 2026

Recommended by:
By the Authority of the Bids and Awards Committee:

ROBERT N. JALBUENA
Signature over Printed Name
BAC Chairperson/Division Manager
Bids and Awards Committee Chairperson

Date : _____

Approved by:

RODEL G. LAGMAY
Signature over Printed Name
Head of Procuring Entity/Port Manager
Head of the Procuring Entity

Date : _____