PHILIPPINE PORTS AUTHORITY

PORT MANAGEMENT OFFICE – BATAAN/AURORA

Contract Reference No. **NRP-BAA-01-17**
Name of the Contract:
CORRECTION/REPAIR OF DRAINAGE SYSTEM AT PMO-BATAAN/AURORA, ADMINISTRATION BUILDING, PORT OF LAMAO, LIMAY, BATAAN.
Location:
Port of Lamao, Limay, Bataan

Standard Form No.: SF-INFR-72
Revised on: August 11, 2004

NOTICE TO PROCEED

September 21, 2017

MR. ARTURO H. MAZON
Manager
Argealis Construction
86C Canaoay, San Fernando City
La Union

Dear Mr. Mazon,

The attached Contract Agreement having been approved, notice is hereby given to Argealis Construction, that work may proceed on the **CORRECTION/REPAIR OF DRAINAGE SYSTEM AT PMO-BATAAN/AURORA, ADMINISTRATION BUILDING, PORT OF LAMAO, LIMAY, BATAAN. (NRP-BAA-01-17)** effective on September 30, 2017, three (3) days after the receipt of this Notice.

Upon receipt of this Notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

In this connection, a pre-construction will be held at the PMO-Bataan/Aurora Engineering Services Division on September 28, 2017 at 3:00 PM. Thus, you and your engineer are requested to be present on the said conference to discuss matters pertaining to the execution of the project.

Please acknowledge receipt hereof.

Very truly yours,

GERMAN P. TUGUIGUI
Port Manager, PMO-Bataan/Aurora

Received by: ARTURO H. MAZON
(Argealis Construction.)

Date:

Authorized Signature: