PHILIPPINE PORTS AUTHORITY

Port Management Office of Batangas
PPA ADMINISTRATION BUILDING, PORT ACCESS ROAD, CALICANTO, BATANGAS CITY 4200, PHILIPPINES
TEL. NOS. (063) (43) 723-4293, 723-8704, 723-8705, 723-8706, 723-7716, 723-9173, 723-1701, 723-7896, 723-6602, 722-2429
Fax No.: (063) (43) 723-0164
E-MAIL: ppa_batangas@yahoo.com
000-352-232-027 VAT
ISO 9001:2008 CERTIFIED
by TÜV Rheiland Phils. Inc.
Facilitation of Vessel Entrance and Clearance Process
CERTIFICATION No. 01 100 106294

NOTICE TO PROCEED

SEP 04 2017

MR. EUGENE C. MORENO
President
Vicmar Construction, Inc.
Brgy. Dacanlao, Calaca, Batangas

Subject : **GENERAL REPAIR OF PERIMETER FENCE, PTB/TMO BLDG., BAGGAGE X-RAY/WAITING AREA, POWER HOUSE, PUBLIC COMFORT ROOM INCLUDING LIGHTING SYSTEM, PORT OF ROMBLON, ROMBLON**

Dear Sir.

We are pleased to inform you that the Contract for the **GENERAL REPAIR OF PERIMETER FENCE, PTB/TMO BLDG., BAGGAGE X-RAY/WAITING AREA, POWER HOUSE, PUBLIC COMFORT ROOM INCLUDING LIGHTING SYSTEM, PORT OF ROMBLON, ROMBLON** has been approved and perfected.

Accordingly, you are hereby directed to commence the work on the project not later than fifteen (15) calendar days from the receipt of this notice and complete the same within **two hundred forty (240) calendar days** (including Sundays and Holidays) in accordance with the Contract, and the Approved Plans and Specifications.

Please acknowledge receipt and acceptance by signing both copies in the space provided below. Keep one (1) copy and return the other to the **Philippine Ports Authority, Port Management Office-Batangas.**

Very truly yours,

LEOPOLDO C. BISCOCHO, JR.
Port Manager

CONFORME:

Vicmar Construction, Inc.

By:

MR. EUGENE C. MORENO
President