PHILIPPINE PORTS AUTHORITY

BAGONG PILIPINAS

May 21, 2026
Date

NOTICE TO PROCEED

CRISOSTOMO G. TALABAN
Proprietor
C. G. TALABAN SURVEYING & ENGINEERING SERVICES
TG Building Gatuslao St., Prk. Cadena De Amor,
Brgy. 11, Bacolod City, Negros Occidental

Dear Mr. Talaban:

In connection with the Contract Agreement signed between you and this Authority relative to the project, **TOPOGRAPHIC SURVEY FOR SPECIAL PATENT FOR TITLING OF SAN CARLOS PORT, BANAGO PORT, HIMAMAYLAN PORT AND PULUPANDAN PORT, PORT OF SAN CARLOS, BANAGO PORT, HIMAMAYLAN PORT AND PULUPANDAN PORT, NEGROS OCCIDENTAL TO PPA, PMO-NEGROS OCCIDENTAL (CW-SV-01-26) UNDER NEGOTIATED PROCUREMENT (TWO-FAILED BIDDINGS)** TO **PPA, PMO-NEGROS OCCIDENTAL**, you are directed to proceed with the project implementation within seven (7) calendar days from receipt hereof.

Thank you very much.

Very Truly yours,

REY T. DEL MORO JR.
Acting Port Manager

CONFORME :

CRISOSTOMO G. TALABAN
Proprietor
C.G. TALABAN SURVEYING & ENGINEERING SERVICES

5/25/2026
Date

Start of the Project : MAY 26 2026

Contract Duration : 60 Calendar Days

Target Date of Completion : JUL 24 2026