PHILIPPINE PORTS AUTHORITY
Procurement Monitoring Report as of JULY 1 - DECEMBER 30, 2021
Engineering Projects
Code I Actrvty T | T T
Procurement  ProgramProject PMO/EndUser  |Mode of Procurement|  Pre.proc Engibilty Contract Noticeto | DONVery/ | Acceptan | g,rc of Funds
i l Conference | l Check Postam jf | signing Proceed | ComPlet| _ ce/

(COMPLETED PROCUREMENT AGTIVITIES

HOAE%03-11. R Plar ©xtenlan, Pont of Oen Jose, PMO-Mindoro Competitive Bidding or-Apr21 08-Ape21 16-Apr-21 i 15-dun21 30-dun21t 0621 30-uk21 30321 PPA Corp. Funds 88.234,376.24 8771522920 COA. NACAP, VACC&| g a2y m 8-Jun21 23un21

0303 |Cominawt, San Jose, Occidental Mindoro Ty . o : oo 1-dun-21 e
sgvcagd ey i) “‘;‘,ﬁym" PR Por ol PMO-Bicol Competitive Bidding | 23-Apr21 03May-21 12:May-21 26-May21 03-Jun21 1dun21 25un21 09-Aug-21 0s-Aug21 PPA Corp. Funds 498.251,930.50 495.881,192.21 COA.NACAR, VACC 8| o5 May21 18May21 27-May-21 04-Jun-21 oG
HO-4-03-03- | 3. Rehabilitatior/improvement of Claveria Port, COA, NACAP, VACC &

peoioas oo s e PMO-Nothem Lizon | Competitive Bidding 23Apr21 03-May-21 12:May-21 27-May21 03-Jun-21 11-dun21 25-Jun21 05-Aug-21 o5-Aug21 PPA Corp. Funds 24922057921 247,815,087.76 AR, 05-May-21 20May-21 27-May-21 04-Jun-21 ongoing

4. Construction and Offshore Installation of Aids.
HO-4-03-03- [to Navigation at Ports of Pesacao, Pio COA, NACAP, VACC &
poscond |ecmpirdeiopeid panp PMO-Bicol Competitive Bidding 30-Apr21 03May-21 12:May-21 26May21 03un21 18-Jun-21 25Jun21 08-Jui-21 08uk21 PPA Corp. Funds 448583,192.58 448,080,737.75 AR 05-May21 18-May-21 27-May21 1-un21 ongoing
Matnog, San Andros
HO-4-03-03- Upgrading and Expansion of Lawigan Port, v 2 7 COA. NACAP, VACC &
0303 M ‘of Lawigan, Bislig, Surigao del Sur PMO-Surigao Competitive Bidding 23-Apr-21 03-May-21 12-May-21 27-May-21 03-Jun-21 18-Jun-21 25-Jun-21 12-Jul-21 12-Juk-21 PPA Corp. Funds 181,286,117.33 178,888,000.00 ooTr 05-May-21 20-May-21 27-May-21 04-Jun-21 on-going
8. Construction of Continuous Roro Ramp, Port o
HO4E503- | ot Cagayan de Oro, Cagayan de Ora Cty, PMO:Memols Competitve Bidding | 23-Apr21 03 May-21 12.May21 28May21 03-Jun21 18-Jun-21 25un21 4u21 a2t PPA Corp. Funds 22493 478.50 182371,72073 COA.NICAPVACOS]  osmejat 21-May21 27May21 Hdun21 e
‘Misamis Oriental
MO0 [T EXboafon of RIG i, Pt of Gacleey PUO-Surigao Competitive Bidding | 23-Apr21 03 May-21 12:May-21 26-May-21 03yun-21 18-dun2t 25uun21 20-3uk21 200u21 PPA Corp. Funds 95,128,01270 93,895313.30 COMNACAPLVACSS)  oommmy21 21-May-21 27-May21 11un21 ar-geing
HO-423.05- 8 Coniucton o harwih st P, COA, NACAP, VACC &

0303 Port of C! T Norto, C: "PMO-Northern Luzon ‘Competitive Bidding 06-May-21 12-May-21 21-May-21 03-Jun-21 15-Jun-21 30-Jun-21 06-Jul-21 05-Aug-21 05-Aug-21 PPA Corp. Funds 623,005,524.18 618,759,218.79 DoTr 14-May-21 27-May-21 08-Jun-21 23-Jun-21 ‘on-going
HO-4-03-03- | 9. Plaridel Port ® ‘COA, NACAP, VACC &,

0303 P . Port of Plaridel (Slain), Q ot ‘Competitive Bidding 06-May-21 12-May-21 21-May-21 04-Jun-21 15-Jun-21 30-Jun-21 06-Juk-21 29-Jul-21 20-Jul-21 PPA Corp. Funds 142,829,373.05 140,688,941.10 DOTr 14-May-21 27-May-21 08-Jun-21 23-Jun-21 on-going

10. Rehabiltation Upgrading , COA, NACAP, VACC &
O: mam 03 | substation, Port of Cagayan a.om Cagayan cmoo_ Competitive Bidding 06-May-21 12-May-21 21-May-21 04dun21 15Jun-21 30-Jun21 06Juk21 20-Avg-21 20-Aug 21 PPA Corp. Funds 258,525,035.18 257,492,715.26 i 14Mey-21 27-May21 08-Jun-21 23Jun21 gy
de Oro City, Misamis Oriental 3
HO403-03- |11, Canstruction of Roto Rarmp and RC Pler COA, NACAP, VACC &

0303 & M MR." : PMO-Masbate ‘Competitive Bidding 01-Jun-21 03-Jun-21 11-Jun-21 20-Jun-21 08-Juk-21 20-Aug-21 27-Aug-21 12-Oct-21 12-0ct-21 PPA Corp. Funds 109,869,681 78 108,889,860.11 Dot 04-Jun-21 22-Jun-21 28-Jun-21 13-Aug-21 on-going
no;goa- 12 Jagme P”‘:"""“" Frolact, Pt el PMO-Bohot Competitive Bidding O1-Jun21 03421 11dun21 20-3un21 08-Juk21 20Aug21 27-Ag21 12-0421 12.00:21 PPA Corp. Funds 409790595 71 405,688.591.71 00N WA VAOCE|  iumdt 23un21 28un21 13Aug 21 e
'HO-4-03-03- | 13. Construction of Back-up Area and RC Pler, COA, NACAP, VACC &

et et oy PUO-Bohal Compatitve Biddng | O1-un21 03uun21 frenes 30uun21 oevuk21 213021 prawes 18Ag21 | 18AR! PPA Corp. Funds 491,652,488 14 486.958.358.23 o Otdun2t 2321 20-un21 13 Aug21 o
HO-403.03- |14, Fort of San Padro Port Expansion Project. . COA, NACAP, VACC &

prop bndgalshidicidiabs g PMO-Panay/Guimarss | Compettve Bidding | 11-Jun21 12:4un21 2321 O8uk21t 133ut21 273021 284021 15-Sep21 15Sep21 PPA Corp. Funds 305.306.250.48 202,667.999.91 AP, 163un21 28un21 08ui21 19u21 wigHo
”“fﬁg"“‘ 5 WH of Sredioiter; Port of PMO-Batangas Competitive Bidding 11-dun-21 12-4un-21 28un21 o07-duk21 139021 20Aug21 27-Aug21 10-Sep-21 10Sep21 PPA Corp. Funds 517,807,508.87 510,599,301.65 con, "'3:3; VACCS!  16.4un2t 28-dun21 0821 13-Aug-21 ongoing

16, Construction of Stalf Quarters, Law COA, NACAP, VACC &
osne Buikding and Gate, Port of PMO-Northem Luzon | Compettive Bidding | 20-Jun21 30dun21 13021 Zdu2t 03-Aug 21 2uA21 | O7-Sep2! 27-0ct21 280021 PPA Corp. Funds 207.484,188.46 208.073,844.74 el 08-dur2t 19u21 27321 17-Aug21 ongoing
Currimao, locos Norte
mgoo ;‘»:.‘ W of Back-Area and Transit Shed, PMO-M c Bidding 23dun 21 Ot-ub21 13duk21 28Jut21 03-Aug-21 24-Aug-21 07-Sep-21 24-Sep21 27-Sep21 PPA Corp. Funds 215,683,564.84 213,735,692.60 COA, Nm VACCE| o 2t 1921 27-duk21 17-Aug-21 on-going
HO-4-03-03- | 18. Extension of R.C. Whar!, Port of Culasi, -2 v ‘COA, NACAP, VACC &

030 |Roxas oy, C. PMO-Panay/Guimaras | Competitive Bidding 20-Jun-21 02-ut-21 13-Juk-21 294u21 03-Aug-21 24-Aug21 07-Sep-21 25-0ct-21 250ct:21 PPA Corp. Funds. 62,031,346.30 61.528,000.00 DOTr 08~juk-21 1821 27u21 17-Avg-21 on-gaing
HO-4-03-03- | 18. Abra de llog Port Expansion Project, Port of i e COA, NACAP, VACC & .

it etk PMO-Mindoro Compative Biddng | 07-Ju21 08ul21 219021 rawes 1-Aug21 2wAg21 | O7-Sep2t o7.0ct21 oroct2t PPA Corp. Funds 523,060,052 517.888.728.00 e freves 2721 prowes 17-A09:21 wgrig
uo.;:u 20. Baianscan Port Ew-wn Project, Port of PMO-Marquez Competitve Bidding 28-du21 30Ju21 11-Aug-21 24-Aug21 14S0p-21 26-Sep21 29-Sep21 26-0ct-21 26-0ct-21 PPA Corp. Funds 294,441,838.28 200,888,14376 COA, "‘g‘; VACCE|  ofaugat 17-Aug-21 07-Sep-21 21-8ep-21 on-going

403,03, |21 Construction of Whart and Port Operation! COA, NACAP, VACC &
0303 | Area with Continuous Roro Ramp, Port of PMO-Bohol Competitive Bidding 28-Sep-21 29-Sep-21 07-0ct-21 21-0ct-21 28-Oct-21 10-Nov-21 11-Nov-21 26-Nov-21 08-Dec-21 PPA Corp. Funds 669,307,773.87 866,989,471.08 d DOT" 30-Sep-21 14-0ct-21 21-0ct-21 03-Nov-21 ‘on-going
Catagbacan, Loon, Bohol
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HO403.05- (22. San Ancres Port Expansion Project, Port of
oot g PMO-Marquez Compettive Bidding | O7uk21 0821 221 rywes] A2 07021 1140w 21 07-Dec21 07-Dec21 PPA Corp. Funds 189.280.222.31 a2 78 COANACAP. VACCS| 1421 ey et et o
23. Exsansion of Rock Causeway and
Pher, 3 260521 08-Sep-21 16Sep21 20-8ep-21 070021 200421 260c421 13-Dec21 1300021 PPA Corp. Funds. 160,711,083.70 167.790.952.60 coa "‘g‘; VACCE| 1921 238ep21 30-8ep21 130a21 on-going
gl ol P tar. Pt o A 4 PMO-Mindoro Competiive Bidding | 23.8ep21 28021 or-oa2t 200021 280021 10-Now21 11-Nor21 00-Dec21 1000021 PPA Corp. Funds 520,905,132.08 525888,672.00 COANACATIVACC S| 50.8ep21 13021 2100021 03Nov21 nping
|| ean EX Sty prect, ez of PMO-Batsngss | Compettive Bidding | 16:Sep21 200421 2021 10Now21 16-Nov21 20021 | 08Deo21 1700021 200021 PPA Corp. Funds 108,4835%.28 164,200,000.00 Conwcie, vacc e ONov-21 0oNov21 25Now21 ongoing
reang m'mm Tt o rotouee Competitive Bidding | 238ep21 28021 o7-0ct21 200a21 2800421 10-Nov-21 11-Nov21 200021 2700021 PPA Corp. Funds 5,144,304.84 5476160484 CONMCAPVACOR] 08w 130021 2100421 03-Nov-21 ongoing
HO-4-03-03- |27. Pusrto Galers Port Expansion Project, Port NACAP, VACC & |
AT 00, | 7. Tt Gute ot o PMO-Mindoro Compettive Bidding | 16:8ep21 200u21 280021 10Nov21 16Nov21 @002t | 08Dw2! 200021 260021 PPACon. Funds 149,500.773.48 1470238500 SOR e 210021 03-Nov-21t 00-Nov-21 25Nov21 on-going
TAT AR SE20T
7.701,888,472.00
i
| ON-GONG PROCUREMENT ACTIVITIES
HO403.03. |1 Consiruction of Port Operstonel Ares wat
03 ::‘:--MM-HFMI-'-. PMO-Bohal Competiive Bidding 280021 03-Nov-21 Now21 24-Nov-21 02-Dec-21 10-Dec21 1722 PPA Corp. Funds asomem222 458,967900.98 m“’::; VACCE|  oanov2t 17-Now21 25Nov21 03-Dec21 for Conforme of NOA by Contractor
HO-4-0308- (2. As Portof -t ‘COA, NACAP, VACC &
prscaaf = 200021 0-Now 21 14Nov21 24021 @Deo21 1000021 1400021 PPA Corp. Funds 105,087,543.40 102,968,004.08 i O4Now21 17-Nov21 25Nov2t 03-Deo21 Contract Signing
HO403.03- 3. Cansiruction of PCG-PPA K-8 Academy,
2508 |Btio Bura, Brgy. Dolores, Clark Speciel PMO- Northem Luzon | Competiive Bidding | 16-Nov-21 18-Now21 02:Dec21 1500021 2200021 133an-2 PPA Com. Funds 04.706.940.45 52,508,002.73 COA NACAR VACC S| 25 Mow2t 07-Dec-21 1500021 0822 for lssuance of NOA
Construction ‘Oftshore Instaflation of Aid
1o Marine Navigation st Ports of Borongen,
Hoso 4 ‘San loide, PMO Evom Competiive Bidding | 28-Nov-21 03De021 13-De021 2700021 Oddan22 18van22 PPA Corp. Funds 526,355,82028 525.065,22028 COA, NACAP, VACC S| 05 uo21 2000021 2800021 122 Post-Cusiication
Caibeyog and San Joss, Samer leand and bond oot
Lioan, Scuthem Leyte
HO4030- (5. Area, Portof NACAP, VACC &
003 | Catapm, Culepn, Orioriad Mindors 02-Dec21 08-Dec-21 13-Dec-21 28-Dec21 Odan-2 PPA Corp. Funds 270,150,509.27 287,441,01821 coA o 08-Dec21 20-Dec-21 2800021 Bic-Evaluation
HO4-03-03- | Construction of Port Operational Ares, Port of COA, NAGAP, VACC &
. PMO-Northern Luzon 1 200021 Otan22 184, ! ,
pes Mot Competiive Biddng 02.Dec-2 18ven-22 PPA Corp. Funds. 54,805,070.67 o 26Deo21 a2 Bic-Evakuation
7. RopaifRehablitation of Two Hundred Eighty
Five @05) Exatng Buoys snd
(1)
Rapisosment for Miesing Alds 1o Marine
'Wm Navigation at Porta Under the Juriediction of Competitive Bidding 22-De021 23-Dec2t Odan22 1722 PPA Corp. Funds. 182,083,170.73 COA, NACAP, VACC & 25 g 21 10-Jan-22 Bid-Evauation
, PMO-Daveo, PHO- oo
Negros Orlental/Siquijor,
(Occidental, PMO-Marouez, PMO-Esstem
Leyte/Samar and PMO-Paney/Guimarse
HO403.03- 8. Construction of Port Operstionsl Ares with
0203 | Roro Ramp, Port of Tabise (Pockoy), Odiongan, PMC-Bataroms Competitve Bidding 10-Dec-21 23-Dec21 Oddan22 1722 PPA Corp. Funds. 247,900,005.96 CoA, "‘D‘::' VACCE|  28nec21 10van-22 Bic-Eveluation
2000797858
1. MRRP - Port Faciiities (Civil Works), Port of
""::“ Mo OUAA - St 8, M Cy, Lo ';:;;'::: Competiive Bidding | 12:-Map21 freveny 21-Mey21 0821 15un21 02t 08-Dec21 27-00021 280021 PPA Corp. Funds 242,750,191.04 241,608.024.12 CoA "‘g; VACCE|  qmy2t O1-un21 08un21 2hun21 ongoing
2. Consukancy Bervios for the Conduct of e 4
Feasibity Saudies and Formulaion of Competiive 13-Apr21 1021 2va21 A2t A2t | 08Deo21 2800021 200021 PPA Corp. Funds 20,571,028 2452410008 [ 25-Ju
- Bading ——y Corp. COA.VACC&0OTr |  12May-2t x 2821 10-Aug-21 ongong
3. Coneukancy Servios for the invensory and In21 =
 Suamet invediidion Sunsy of A Maee Competitve Bidding 13Ape21 18-Apr-21 18-Mey-21 Costeiosty 18dun21 22t 06-Deo21 28-Dec21 2000021 PPA Corp. Funds 33,140,083.48 33,118.02000 COAVACC&DOTr |  12May21 R PS Ty 16dun21 oy
NeGiomwide (Package 1) (Franciel ! ey
Ik 25Mey21
Procuament of Teshwiont :"'"’"'::h Competiive Bidding 13-Apr21 19Ap021 19-May21 ""’"‘;f 1821 Z9un2t 08-Dsc21 27-Dec21 27-De021 PPA Corp. Funds 18,163,401.90 18,120,000.04 COAVACCSDOTr |  12Mey21 (Tochnical) 3 1~am2t 16021 ongoing
(Financial Jun-21 (Financisl)
M11.5.8 2T
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