
PROJECT TITLE : CAWAYAN PORT IMPROVEMENT PROJECT

LOCATION PORT OF CAWAYAN, MASBATE

CONTRACTOR : MGB CONSTRUCTION AND TRADING

SCOPE OF WORK : A. DEMOLITION & REMOVAL WORKS

1. Demolition & disposal of existing wooden structures (10 sq.m.)

2. Removal of existing mooring cleats (4 sets)

3. Chipping portion of existing RC curb (58 l.m.)

4. Chipping existing deflector wall (204 l.m.)

5. Demolition & disposal of existing concrete pavement (867 sq.m.)

B. BACK-UP AREA & CAUSEWAY

1. Sub-grade preparation (1,007 sq.m.)

2. Scrapping of existing gravel materials (3,086 cu.m.)

3. Excavation of existing seabed (103 cu.m.)

4. Supply & placing of 3,500 PSI concrete (473 cu.m.)

5. Supply & installation of steel reinforcement (24,115 kg.)

6. Supply & placing of 50 to 2,000 kg/pc rocks (10,883 cu.m.)

7. Supply & installation of tie-rods (4 sets)

8. Supply & placing of geotextile fabric filter (3,403 sq.m.)

9. Supply & placing of fill materials (16,986 cu.m.)

10. Construction of Portland Cement Concrete Pavement (6,999

sq.m.)

11. Re-installation of old mooring cleats (4 sets)

12. Construction of Perimeter security fence & gate (147 l.m.)

C. PORT OPERATIONS BUILDING, PUMPHOUSE 

AND GUARDHOUSE

1. Supply and driving 450 x 450mm PSC foundation piles (270 l.m.)

2. Construction of 1-storey Port Operations Building, (672.54

sq.m.) complete

3. Construction of Pumphouse & appurtenances (12.24 sq.m.)

4. Construction of Guardhouse & appurtenances (5.33 sq.m.)

DATE OF BIDDING : 11 December 2019

DATE OF NOTICE OF AWARD : 24 January 2020
 

DATE OF NOTICE OF AWARD : 18 June 2020

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱149,138,830.31

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱146,998,000.58

EFFECTIVITY DATE : 01 July 2020

ORIGINAL EXPIRY DATE : 23 September 2021

PROJECT BRIEF



TIME EXTENSION NO. 1 : 369 calendar days

- Covering the delays caused by (a) suspension order issued on

reclamation activities caused by issues and concerns raised by the

Philippine Reclamation Authority (PRA) and (b) late transport /

conveyance of major construction equipment at the site due to

prevailing rough sea condition at its point of origin in Tabaco, Albay for

the period February 23 to September 25, 2021.

REVISED EXPIRY DATE : 27 September 2022

(First Revision)

PROJECT STATUS : - The project is 39.550% complete with a negative slippage of

(As of 25 December 2024) 60.450%.

REMARKS : - On-going

- Negative slippage of the project was due to

delayed delivery of materials, slow pacing of

work, and unworkable days.

- Contractor's request for time

extension/adjustment due to encountered

imposition of restriction orders caused by

COVID-19 Pandemic, suspension of quarry,



PROJECT TITLE : CONSTRUCTION OF BREAKWATER

LOCATION : PORT OF CURRIMAO, CURRIMAO, ILOCOS NORTE

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND 

DEVELOPMENT CORPORATION/ HI-TONE 

CONSTRUCTION AND DEVELOPMENT 

CORPORATION/JV

SCOPE OF WORK : A. BREAKWATER WITH 2-UNITS BEACON LIGHT

1. Excavation of existing seabed along the toe of breakwater

(5,495 cu.m.)

2. Supply and placing of 3,500 PSI concrete (7 cu.m.)

3. Supply and installation of steel reinforcement (529 kg.)

4. Supply and placing of 300-500 kg/pc. Rocks (20,527 cu.m.)

5. Supply and placing of 1,000 to 1,500 kg/pc. Rocks 

(8,056 cu.m.)

6. Supply and placing of 3,000 to 4,000 kg/pc. Rocks 

(34,842 cu.m.)

7. Supply and placing of 5,000 to 6,000 kg/pc. Rocks

(3,757 cu.m.)

8. Supply and install beacon lights including accessories (2 set)

DATE OF BIDDING : 11 December 2020

DATE OF AWARD : 21 January 2021

DATE OF NOTICE TO PROCEED : 24 February 2021

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱394,620,254.73

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱394,066,383.93

EFFECTIVITY DATE : 26 February 2021

ORIGINAL EXPIRY DATE : 17 December 2022

TIME EXTENSION NO. 1 : 51 calendar days

- Covering the time elapsed due to unworkable bad weather and rough

sea conditions.

REVISED EXPIRY DATE : 06 February 2023

(First Revision)

TIME EXTENSION NO. 2 : 110 calendar days

- Covering the time elapsed due to unworkable bad weather and rough

sea conditions.

REVISED EXPIRY DATE : 27 May 2023

(Second Revision)

TIME EXTENSION NO. 3 : 275 calendar days

- Covering the delays due to issued temporary suspension order for

the scarcity of materials from the approved source, unworkable bad

weather and rough sea conditions and necessary repair works for the

damages incurred by Super Typhoon "Egay".

REVISED EXPIRY DATE : 21 September 2024

(Third Revision)

PROJECT STATUS : - The project is 95.842% complete

(As of 25 December 2024)
s

REMARKS : - The project was suspended effective 29 July
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PROJECT TITLE : CONSTRUCTION OF RORO RAMP AND RC PIER 

EXTENSION

LOCATION PORT OF MANDAON, MASBATE

CONTRACTOR : PREMIUM MEGASTRUCTURES INC.

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Demolish and disposed existing RoRo ramp (Area = 99 sq.m.)

2. Chip/cut and dispose portion of existing PSC piles up to

required elevation for built-up (9 no.)

3. Remove and turn-over to PPA existing Rubber Dock Fender 

(5 no.)

B. RORO RAMP AND RC PIER EXTENSION

1. Supply, drive & cut of 500mm x 12mm thk SPP 

(3,204 l.m., 463 m.t.) including application of polyurethane 

external coating (2,515 sq.m.)

2. Extraction of clogged materials (181 cu.m.), placing concrete

filler (348 cu.m.) and reinforcing steel cage for SPP (89,660 kg.)

3. Supply and place 3,500 PSI concrete for superstructure

(803 cu.m.)

4. Supply and install reinforcing steel bars (120,652 kg.)

5. Supply and install hot-dipped galv. 100mm x 100mm angle

bar for construction joints (44 l.m.)

C. MOORING AND FENDERING SYSTEM

1. Supply and install Rubber Dock Fender V-type, 500H x 1500L

(39 set)

2. Supply and install mooring bollard 35 Tons T-head (18 set)

DATE OF BIDDING : 29 June 2021

DATE OF NOTICE OF AWARD : 27 August 2021

DATE OF NOTICE TO PROCEED : 12 October 2021

ORIGINAL CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱109,869,661.78

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱108,889,860.11
 

VARIATION ORDER NO. 1 : ₱443,395.88

(Change Order No. 1/ Extra Work Order No. 1) - Covering the additional quantities as called for by the

demolition/removal works and the time needed to facilitate the said

changes and the unworkable days brought about by rough sea

conditions from 07 October 2022 to 31 January 2023.

REVISED CONTRACT AMOUNT : ₱109,333,255.99

(First Revision)

EFFECTIVITY DATE : 12 October 2021

ORIGINAL EXPIRY DATE : 06 October 2022
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TIME EXTENSION NO. 1 / : 334 calendar days

    TIME ADJUSTMENT NO. 1 - Covering the delays due to COVID-19 Delta and Omicron Variants,

late issuance of Environmental Compliance certificate and unworkable

days brought by rough sea conditions.

REVISED EXPIRY DATE : 05 September 2023

(First Revision)

TIME EXTENSION NO. 2 : 203 calendar days

- Due to Variation Order No. 1

- Due to Weather Disturbances

REVISED EXPIRY DATE : 26 March 2024

(Second Revision)

TIME EXTENSION NO. 3 : 94 calendar days

Covering the delays due to rough sea and bad weather conditions

from 01 May 2023 to 31 January 2024.

REVISED EXPIRY DATE : 28 June 2024

(Third Revision)

TIME EXTENSION NO. 4 : 92 calendar days

Covering the delays encountered due to unworkable weather due to

extreme heat and rough sea condition for the period 01 February 2024

to 28 June 2024.

REVISED EXPIRY DATE : 28 September 2024

(Fourth Revision)

PROJECT STATUS : - The project is 86.091% complete with a negative slippage of

(As of 25 December 2024) 13.909%.

REMARKS : - On-going.



PROJECT TITLE : LEGAZPI PORT REHABILITATION PROJECT

LOCATION : PORT OF LEGAZPI, LEGAZPI, ALBAY

CONTRACTOR : SUNWEST CONSTRUCTION AND DEVT CORP/ 

KHAN KON CHI CONSTRUCTION AND

DEVELOPMENT CORP./ J.V.

SCOPE OF WORK : A. REHABILITATION OF EXISTING BACK-UP AREA

1. Removal of existing lamp post (2 units), damaged portion of

concrete pavement (9,607 sq.m.) and scattered rocks 

(479 cu.m.) including disposal and turning-over of recovered 

materials with value to PPA authority 

2. Excavation of existing fill materials up to required elevation

(1,897 cu.m.)

3. Supply and delivery to site tubular sheet piles, 900mm 

diameter x 13mm thick x 24m long (2,402 m.t.) including 

driving (7,728 l.m.), application of protective coating 

(10,015 sq.m.) and installation of various steel accessories 

(35,627 kg.)

4. Supply and place concrete fill for tubular sheet piles (580 cu.m.) 

including installation of steel reinforcements (72,360 kg.) and 

sand filler (356 cu.m.)

5. Supply and delivery to site 400mm x 400mm x 15m long RC

piles (5 units) including driving (75 l.m.) and chipping of piles up

to required elevation (5 units)

6. Supply and installation of tie-rods of various sizes and lengths;

a) 32mm diameter x 16m (33 sets), b) 32mm diameter x 12m

(1 set), c) 70mm diameter x 20m (140 sets), d) 70mm 

diameter x 18m (18 sets), e) 70mm diameter x 16m (1 set), 

f) 70mm diameter x 15m (1 set) and g) 70mm diameter x 14m 

(1 set)

7. Supply and place 50-100 kg/pc core rocks (6,501 cu.m.)

8. Supply and place sand and gravel fill (27,726 cu.m.), geotextile 

filter (5,906 sq.m.), aggregate subbase course (5,153 cu.m.)

and gravel bedding (135 cu.m.)

9. Construct 300mm thick Portland Cement Concrete Pavement 

(15,632 sq.m.) including placement of gravel base course 

(3,127 cu.m.)

10. Supply and place 3,500 PSI concrete (1,731 cu.m.) including 

steel reinforcement (133,496 kg.)

11. Supply and installation of 50T, T-head mooring bollards 

(17 sets) and V-type Rubber Dock Fenders, V600H x 2000L 

(32 sets)

12. Supply and installation of 750mm diameter RCPC (58 l.m.) 

and steel gratings (480 l.m.)
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B. PORT LIGHTING SYSTEM

1. Supply and installation of hot-dipped galvanized floodlight steel 

poles, 12 meter-high (5 units) and 10 meter-high (1 unit), with 

250 watt LED floodlight fixtures (42 sets), including 

accessories, protective devices, conduit pipes and fittings and 

electrical wires and cables of various sizes

DATE OF BIDDING : 26 May 2021

DATE OF AWARD : 25 June 2021

DATE OF NOTICE TO PROCEED : 09 August 2021

CONTRACT DURATION : 630 calendar days

APPROVED BUDGET AMOUNT : ₱498,251,930.50

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱495,881,192.21

EFFECTIVITY DATE : 09 August 2021

ORIGINAL EXPIRY DATE : 30 April 2023

TIME ADJUSTMENT NO. 1/ : 171 calendar days

    TIME EXTENSION NO. 1 - Covering the delay brought by the unworkable bad weather condition.

REVISED EXPIRY DATE : 18 October 2023

(First Revision)

PROJECT STATUS : - The project is 94.915% complete with a negative slippage of

(As of 25 December 2024) 5.085%.

REMARKS: : - On-going.

- Negative slippage was due to unworkable

weather condition and issued state of

calamity at the Province of Albay.

- Warning letters were sent to the contractor to

fast track the completion of the project.

- Contractor's request for time extension due to

unworkable weather condition is under



PROJECT TITLE : CONSTRUCTION OF WHARF WITH BREAKWATER

PILES

LOCATION : PORT OF CLAVERIA, TAGGAT NORTE, CAGAYAN

CONTRACTOR : MRBII CONSTRUCTION CORPORATION/KHAN 

KON CHI CONSTRUCTION AND DEVELOPMENT 

CORP./JV

SCOPE OF WORK : A. PIER EXTENSION & WHARF WITH 

BREAKWATER PILES

1. Supply & delivery of steel pipe piles (3,377 m.t.)

2. Handling & driving steel pipe piles (17,421 l.m.)

3. Cutting of newly driven steel pipe piles (685 units)

4. Supply & installation of reinforcing band tip (18,695 kg.)

5. Extraction of clogged materials (831 cu.m.)

6. Supply & place concrete filler for steel pipe piles (3,260 cu.m.)

7. Supply & installation of reinforcing steel cage (519,853 kg.)

8. Supply & placing of concrete for the superstructure (2,552 cu.m.)

9. Supply & installation of reinforcing steel bar for the superstructure

(320,785 kg.)

10. Supply & installation of construction joints (78 l.m.)

11. Supply & installation of Rubber Dock Fenders (16 sets)

12. Supply & installation of mooring bollards (31 sets)

DATE OF BIDDING : 03 June 2021

DATE OF AWARD : 06 July 2021

DATE OF NOTICE TO PROCEED : 05 August 2021

CONTRACT DURATION : 750 calendar days

APPROVED BUDGET AMOUNT : ₱623,005,524.18

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱618,759,218.79

VARIATION ORDER NO. 1 : ₱16,274,512.56

(Change Order No. 1/ Extra Work Order No. 1) - Covering the quantity adjustment of some of the original items of 

work as called for the required/additional pile length of steel pipe 

piles is necessary for the protection and completion of the project 

and to suit the actual field condition.

REVISED CONTRACT AMOUNT : ₱635,033,731.35

(First Revision)

EFFECTIVITY DATE : 05 August 2021

ORIGINAL EXPIRY DATE : 24 August 2023
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TIME EXTENSION NO. 1 : 180 calendar days

- Covering the time elapsed due to unworkable bad weather and rough 

sea conditions.

REVISED EXPIRY DATE : 20 February 2024

(First Revision)

TIME EXTENSION NO. 2 : 237 calendar days

- Covering the unworkable days due to issued suspension order and

necessary time for the repair works of the damages caused by the

Typhoon "Egay" that hit Northern Luzon last 25 July 2023.

REVISED EXPIRY DATE : 14 October 2024

(Second Revision)

PROJECT STATUS : - The project is 90.096.% complete.

(As of 25 December 2024)

REMARKS: : - The project was suspended effective 09

November 2024 due to damages incurred

brought by Super Typhoon "Marce"

- Contractor's request for time extension is

under evaluation, awaiting submission of

supporting documents.



PROJECT TITLE : SAN ANDRES PORT EXPANSION PROJECT

LOCATION PORT OF SAN ANDRES, QUEZON

CONTRACTOR : RCE GLOBAL CONSTRUCTION, INC.

SCOPE OF WORK : A. CONSTRUCTION OF PORT OPERATIONAL AREA

(AREA = 5,684.38 SQ.M.)

1. Chip-off existing slotted RC curb and smoothen with mortar

(83 l.m.)

2. Remove existing lamp post and turn-over to the Authority 

(6 no.)

3. Demolish and dispose existing fence and smoothen with

mortar (89 l.m.)

4. Excavation of fill materials for catch drain manhole, reinforced

concrete pipe culvert, floodlight foundation and duct bank 

(171 cu.m.)

5. Supply and placing of 3,500 PSI concrete (54 cu.m.)

6. Supply and installation of steel reinforcement (3,151 kg.)

7. Supply and placing of 50 to 1,000 kg/pc rocks (9,693 cu.m.)

8. Supply and placing of geotextile fabric filter (2,256 sq.m.)

9. Supply and placing of fill materials (27,928 cu.m.)

10. Supply, place and compact gravel bedding for catch drain

manhole, lamp post foundation and duct bank (9 cu.m.)

11. Supply, spread and compact aggregate base course

(1,137 cu.m.)

12. Construct Portland Cement Concrete Pavement (300mm thk)

including dowel bars and construction joint (5,684 sq.m.)

13. Construct security fence with cyclone wire and barbed wire

including accessories (60 l.m.)

14. Construct catch drain manhole including concrete cover with

angular frame (11 set)

15. Supply and install reinforced concrete pipe culvert 610mmØ

(150 l.m.)

16. Construct port lighting system including all appurtenances 

(1 lot)

B. CONSTRUCTION OF RORO RAMP AND RC 

PLATFORM

RORO RAMP (AREA = 9MX11M)

RC PLATFORM 1 (AREA = 729 SQ.M.)

RC PLATFORM 2 (AREA = 243 SQ.M.)

1. Supply and drive 0.40m x 0.40m PSC piles (4,230 l.m.)

and chip/cut and dispose portion up to required elevation

(162 no.)

2. Supply and place 3,500 PSI concrete (515 cu.m.) and 

reinforcing steel bars (84,569 kg of various sizes) for

superstructure

3. Supply and install hot-dipped galvanized BWT 100mm x 12mm 

for construction joint-1, including dowel bars (36 l.m.)
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4. Supply and install hot-dipped galvanized angle bar, 100mm x

100mm x 10mm for construction joint, including dowel bars

(36 l.m.)

5. Supply and install Rubber Dock Fenders (V500H x 1500L -

4 sets)

6. Supply and install mooring bollard, (35-tons, t-head - 2 sets)

DATE OF BIDDING : 03 August 2021

DATE OF NOTICE OF AWARD : 11 November 2021

DATE OF NOTICE TO PROCEED : 07 December 2021

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱183,250,222.31

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱176,538,323.78

EFFECTIVITY DATE : 10 December 2021

ORIGINAL EXPIRY DATE : 04 March 2023

TIME EXTENSION NO. 1 : 65 calendar days

Covering the delays encountered due to bad weather conditions for

the period 10 December 2021 to 31 August 2022.

REVISED EXPIRY DATE : 08 May 2023

(First Revision)

TIME EXTENSION NO. 2 : 157 calendar days

Covering the delays encountered due to bad weather condition for the

period 01 September 2022 to April 30, 2023 and unworkable day due

to utilization of port by the LGU.

REVISED EXPIRY DATE : 12 October 2023

(Second Revision)

PROJECT STATUS : - The project is 94.554% complete with a negative slippage of

5.446%.
 

REMARKS : - On-going.

(As of 25 December 2024)



PROJECT TITLE : CONSTRUCTION OF CRUISE SHIP PORT

LOCATION : PORT OF CORON, PALAWAN

CONTRACTOR : PREMIUM MEGASTRUCTURES, INC.

SCOPE OF WORK : A. PORT OPERATIONAL AREA

1. Excavation of existing seabed

2. Supply & placing of 3,500 PSI concrete

3. Supply & & installation of steel reinforcement

4. Supply & placing of core rocks & armour rocks

5. Supply & installation of pre-cast box culvert including cover and

lifting handle

6. Supply & installation of geotextile fabric

7. Supply & placing of fill materials

8. Construction of PCC Pavement including aggregate base course

9. Supply & installation of Port Lighting System

B. ROCK CAUSEWAY

1. Supply & delivery of Steel Pipe Piles (including test piles) with

polyurethane coating and band tip

2. Splicing of Steel Pipe Piles

3. Driving of vertical and batter Steel Pipe Piles

4. Extraction of the clogged materials inside the Steel Pipe Piles

5. Supply & installation of reinforcing steel cage for Steel Pipe Piles

6. Supply & placing 3,500 PSI concrete filler

7. Supply & installation of steel reinforcement for concrete filler

8. Supply & placing of 3,500 PSI concrete for superstructure

9. Supply & installation of steel reinforcement for superstructure

10. Suply & installation of construction joints

11. Supply & installation of Rubber Dock Fenders (V-type, 500H x 1500L)

12. Supply & installation of cone type fenders

13. Supply & installation of mooring bollards (150 tons single pillar

and 50 tons t-head)

C. R.C. PLATFORM 1&2 AND R.C. WHARF

1. Supply & delivery of 450mm x 450mm PSC piles

2. Driving of 450mm x 450mm Vertical and Batter PSC Piles

3. Supply & delivery of 400m x 400mm PSC piles

4. Driving of 400mm x 400mm Vertical and Batter PSC piles

5. Chipping/cutting & disposal of portion of newly driven piles

6. Supply & placing of 3,500 PSI concrete for superstructure

7. Supply & installation of steel reinforcement for superstructure

DATE OF BIDDING : 11 May 2022

DATE OF AWARD : 06 June 2022

DATE OF NOTICE TO PROCEED : 09 December 2022

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱425,070,501.09

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱418,150,000.00

EFFECTIVITY DATE : 12 December 2022

ORIGINAL EXPIRY DATE : 03 June 2024

PROJECT STATUS : - The project is 0.993% complete with a negative slippage of

(As of 25 December 2024) 26.806%.

REMARKS : - Preparation of variation order is on-going.

PROJECT BRIEF



PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONAL AREA

AND EXPANSION OF EXISTING RC PIER

LOCATION : PORT OF EL NIDO, BRGY. BUENA SUERTE, 

EL NIDO, PALAWAN

CONTRACTOR :

SCOPE OF WORK : A. CONSTRUCTION OF PORT OPERATIONAL 

AREA WITH CONTINUOUS RORO RAMP

(Area = 2,245.70 sq.m.)

1. Chip-off existing RC curb (97 l.m.), removal of existing 

mooring bollards and fenders and excavate existing seabed

(889 cu.m.) and fill materials (89 cu.m.)

2. Supply and deliver to site PSC and RC sheet piles (2,582 l.m.)

including chipping of driven piles up to elevation (179 units)

3. Supply and install concrete blocks (4 units) and rubble

concrete (3 cu.m.)

4. Supply and place 3,500 PSI concrete (310 cu.m.) including 

steel reinforcements (25,983 kg)

5. Supply and install core rocks (3,480 cu.m.), armour rocks

(1,273 cu.m.) and tie rods (48 units)

6. Supply and place geotextile filter (1,690 sq.m.), sand & gravel

fill (7,479 cu.m.), subbase (1,232 cu.m.)

7. Supply and drive PSC square piles (105 l.m.) including chipping

of driven piles up to required elevation (7 units)

8. Supply and install V-type Rubber Dock Fenders (500H x 1,

500L, units) and 35 ton capacity mooring bollards (3 units)

9. Supply and install Port Lighting System

B. EXPANSION OF EXISTING RC PIER

(Area = 540 sq.m.)

1. Supply and drive 400mm x 400mm PSC test piles (2 units)

2. Supply and drive PSC square piles (1,684 l.m.) including 

chipping of driven piles up to required elevation (74 units)

3. Supply and place 3,500 PSI concrete (259 cu.m.) including 

steel reinforcements (36,550 kg) and construction joints

(12 l.m.) for superstructure

4. Supply and install V-type Rubber Dock Fenders (500H x 1,500L,

10 units) and 35 ton capacity mooring bollards (10 units)

DATE OF BIDDING :

DATE OF AWARD :

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱128,288,247.58

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱144,965,719.76

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Bidding was conducted on 12 May 2022.

- Disqualification of the lowest bidder, thus, for post qualification on the

2nd lowest bidder.

REMARKS: :

OFFICER-IN-CHARGE :

CONTACT NUMBER

EMAIL ADDRESS
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PROJECT TITLE : PORT OF CALAPAN IMPROVEMENT PROJECT

LOCATION : PORT OF CALAPAN, ORIENTAL MINDORO

CONTRACTOR : D.L. CERVANTES CONSTRUCTION CORPORATION/ 

ORIENT STAR CONSTRUCTION, INC./JV

SCOPE OF WORK : A. CONSTRUCTION OF PORT OPERATIONS 

BUILDING (POB) EXTENSION

Area = 3,482.59 sq.m.

B. CONSTRUCTION OF PTB ANNEX BUILDING

Area = 1,734.47 sq.m.

C. CONSTRUCTION OF LAW ENFORCEMENT 

BUILDING (LEB)

Area = 2,769.41 sq.m.

D. CONSTRUCTION OF NEW GATE

DATE OF BIDDING : 02 May 2022

DATE OF AWARD : 26 May 2022

DATE OF NOTICE TO PROCEED : 06 June 2022

CONTRACT DURATION : 720 calendar days

APPROVED BUDGET AMOUNT : ₱271,956,324.11

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱270,994,310.84

VARIATION ORDER NO. 1 : ₱13,257,930.00

(Change Order No. 1/ Extra Work Order No. 1) - Covering the additional works; e.g. supply and installation of 

distribution lines including commissioning / testing and other

appurtenances, which are necessary for the protection, improvement

and completion of the project and to suit the actual field condition

REVISED CONTRACT AMOUNT : ₱284,252,240.84

EFFECTIVITY DATE : 06 June 2022

ORIGINAL EXPIRY DATE : 25 May 2024

TIME ADJUSTMENT NO. 1 : 330 calendar days

Covering the period being affected by the issuance of suspension /

resumption orders, from June 2022 to 16 May 2023.

REVISED EXPIRY DATE : 20 April 2025

(First Revision)

PROJECT STATUS : - The project is 62.184% complete and progressing ahead of

(As of 25 December 2024) 3.396%.

REMARKS: : - On-going, however portion of the project is

still partially suspended since 21 June 2022.
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PROJECT TITLE : CONSTRUCTION OF TWO-STOREY TMO BUILDING

LOCATION : PORT OF BAUAN, BATANGAS

CONTRACTOR : W. RIVERA CONST. AND EQUIPT. RENTALS, INC.

SCOPE OF WORK : A. CONSTRUCTION OF TMO BUILDING

1. Supply, driving & chipping of 400 x 400mm PSC foundation piles

2. Construction of 2-storey TMO building, complete with

architectural finishes, electro/mechanical, water/sewerage

system, painting, etc. (467.87 sq.m.)

3. Supply, delivery & installation of distribution transformer &

accessories

4. Supply & installation of solar panel & accessories

DATE OF BIDDING : 11 September 2023

DATE OF AWARD : 20 September 2023

DATE OF NOTICE TO PROCEED : 02 October 2023

CONTRACT DURATION : 300 calendar days

APPROVED BUDGET AMOUNT : ₱30,381,626.54

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱29,582,463.63

EFFECTIVITY DATE : 02 October 2023

ORIGINAL EXPIRY DATE : 27 July 2024

TIME ADJUSTMENT NO. 1 : 81 calendar days

Covering the delays caused by the unworkable days brought by bad

and extreme heat weather conditions for the period of 02 October

2023 to 27 July 2024.

REVISED EXPIRY DATE : 16 October 2024

(First Revision)

PROJECT STATUS : - The project is 70.464% complete with a negative slippage of

(As of 25 December 2024) 29.536%.

REMARKS: : - On-going.

- Negative slippage of the project was due to 

delayed fabrication of the required piles,

lack of manpower, and unworkable days.

- Warning letter was sent to the contractor to

undertake measures to cope with the

project's delay.

- Contractor's request for time extension is

under evaluation.

PROJECT BRIEF



PROJECT TITLE : BALOGO PORT DEVELOPMENT PROJECT

LOCATION : PORT OF BALOGO, PASACAO, CAMARINES SUR

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND

DEVELOPMENT CORP./ SB CONSTRUCTION

CORPORATION/JV

SCOPE OF WORK : A. CONSTRUCTION OF PORT OPERATIONAL 

AREA AND ACCESS ROAD AREA = 5,150.00 SQ.M.

1. Supply and driving of steel sheet piles (102 m.t. equivalent to

1,320 l.m.), including cutting up to cut-off elevation (132 pcs)

2. Supply and installation of steel channel wale (8,232 kg), tie-rod

(33 sets - 60mmØ x 12m), geotextile fabric (3,467 sq.m.)

3. Construction of rock bulkhead (4,564 cu.m.), including fill

materials (19,666 cu.m.), reinforced concrete for retaining wall,

anchor block, RC curb, CHB column and lamp post foundation

(777 cu.m. of concrete and 61,917 kg of reinforcing steel bars

of various sizes) and excavation of existing seabed prior to 

laying of rocks (1,389 cu.m.)

4. Construction of CHB wall fence (313 sq.m.), including plastering

with painting (731 sq.m.), and installation of various materials

for cyclone wire mesh (392 sq.m.)

5. Construction Portland Cement Concrete Pavement (300mm 

thk. - 5,150 sq.m.), including aggregate base course 

(1,030 cu.m.)

6. Construction of catch drain manhole (10 sets), including

reinforced concrete pipe 610mmØ - 136 l.m.), including gravel

bedding (155 cu.m.)

7. Supply and install 10m, ht. steel tapered lamp post (13 sets),

with 120 watt LED lamp integrated solar street light (13 pcs)

for lighting system

B. CONSTRUCTION OF ACCESS TRESTLE ON

PILES (Area = 1,080.00 sq.m.)

1. Supply and drive A252 Grade 2, 500mmØ x 13mm thk. Steel

Pipe Piles (426 m.t. equivalent to 2,724 l.m.), including

application of polyurethane external coating (1,637 sq.m.),

supply and place concrete filler (221 cu.m.), installation of

reinforcing steel cage bar (352,437 kg of various sizes),

extraction of clogged materials (97 cu.m), cutting of piles up to

cut-off elevation and installation of reinforcing band tip (106 sets)

2. Supply and place 3,500 PSI concrete (714 cu.m.) and

reinforcing steel bars (119,797 kg of various sizes for 

superstructure, including construction joint (36 l.m.)

3. Supply and installation of Rubber Dock Fender (V-400H x 200L

- 4 sets) including accessories.
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C. CONSTRUCTION OF RC WHARF 

(Area = 2,385.00 sq.m.)

1. Supply and drive A252 Grade 2, 700mmØ x 13mm thk. Steel

Pipe Piles (1,728 m.t. equivalent to 7,844 l.m.), including

application of polyurethane external coating (8,585 sq.m.), 

supply and place concrete filler (1,588 cu.m.), installation of

reinforcing steel cage bar (352,437 kg of various sizes), 

extraction of clogged materials (651 cu.m.) splicing, cutting of 

piles up to cut-off elevation and installation of reinforcing band

tip (212 sets)

2. Supply and place 3,500 PSI concrete (1,585 cu.m.) and

reinforcing steel bars (240,511 kg of various sizes of

superstructure, including construction joint (57 l.m.)

3. Supply and installation of Rubber Dock Fender (V-400H x

2000L - 26 sets and Hyper Omega Fender, HOM-1000H x 100

- 14 sets) including accessories

4. Supply and installation of mooring bollard (100T, T-head - 14

sets and 50T, T-head - 12 sets) including accessories

DATE OF BIDDING : 02 June 2023

DATE OF AWARD : 04 July 2023

DATE OF NOTICE TO PROCEED : 26 July 2023

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱629,123,914.25

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱627,596,517.01

EFFECTIVITY DATE : 26 July 2023

ORIGINAL EXPIRY DATE : 15 May 2025

PROJECT STATUS : - The project is 72.511% complete.

(As of 25 December 2024)

REMARKS : - Suspended effective 04 September 2024 due

to impassable roads leading to the project site.



PROJECT TITLE : CAPINPIN PORT EXPANSION PROJECT

LOCATION : PORT OF CAPINPIN, ORION, BATAAN

CONTRACTOR : GOLDRIDGE CONSTRUCTION & DEV'T. CORP.

SCOPE OF WORK : A. R.C. TRESTLE (9.00m x 252.00m)

1. Removal, disposal and excavation works

2. Supply & delivery of PSC square piles

3. Handling, pitching & driving of PSC square piles

4. Chipping/cutting & disposal of newly driven PSC square piles

5. Supply & installation of reinforcing steel bars for the 

superstructure

6. Supply & placing concrete for the superstructure

7. Supply & installation of construction joint

8. Supply & installation of Rubber Fenders and mooring bollards

9. Portlighting System

B. R.C. WHARF (211.00m x 15.00m)

1. Supply & delivery of Steel Pipe Piles

2. Handling, pitching & driving of Steel Pipe Piles

3. Supply, fabricate band tip for the Steel Pipe Piles

4. Cutting & disposal of newly driven Steel Pipe Piles

5. Extraction of clogged materials inside the SPP

6. Supply & placing of concrete filler for SPP

7. Supply & installation of reinforcing steel cage for SPP

8. Supply & installation of reinforcing steel bars for the 

superstructure

9. Supply & placing of concrete for the superstructure

10. Supply & installation of construction joints

11. Supply & installation of Rubber Fenders and mooring bollards

C. R.C. BREAKWATER PIER (6.00m x 240.00m)

1. Excavation of existing seabed

2. Supply & delivery of PSC square piles

3. Handling, pitching & driving of PSC sheet piles & corner piles

4. Chipping/cutting & disposal of newly driven PSC sheet piles

5. Supply & installation of reinforcing steel bars for the 

superstructure

6. Supply & placing of concrete for the superstructure

7. Supply & placing of rock boulders

8. Construct concrete pavement

DATE OF BIDDING : 01 June 2023

DATE OF AWARD : 04 July 2023

DATE OF NOTICE TO PROCEED : 26 July 2023

CONTRACT DURATION : 750 calendar days
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APPROVED BUDGET AMOUNT : ₱820,170,498.72

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱818,588,478.00

VARIATION ORDER NO. 1 : ₱34,988,228.46

(Change Order No. 1/ Extra Work Order No. 1) - Covering the work brought by the encountered soft soil strata on the

remaining segments of the breakwater pier structure that includes the

provision of PSC bearing piles and placing/installation of rock boulders

on the outer side of the driven sheet piles

REVISED CONTRACT AMOUNT : ₱853,576,706.46

EFFECTIVITY DATE : 31 July 2023

ORIGINAL EXPIRY DATE : 18 August 2025

PROJECT STATUS : - The project is 99.739% completed and progressing ahead of

(As of 25 December 2024) 22.035%.

REMARKS : - On-going.



PROJECT TITLE : CURRIMAO PORT EXPANSION AND RESTORATION

PROJECT

LOCATION : PORT OF CURRIMAO, CURRIMAO, ILOCOS NORTE

CONTRACTOR : MRBII CONSTRUCTION CORPORATION/ KXBG

CONSTRUCTION & DEVELOPMNET

CORPORATION/JV

SCOPE OF WORK : A. EXPANSION AND IMPROVEMENT OF PORT

OPERATIONAL AREA (AREA = 30,850.38 SQ.M)

1. Removal and disposal or turn-over of various items affected by

the project, namely; retaining wall (84 cu.m.), mooring bollard

(2 sets), CHB fence (525 sq.m.), RC curb (4 l.m.), interlocking

concrete block pavemnet (372 sq.m.) and concrete pavement

(233 s

2. Remove and re-install existing, electrical high mast tower

including provisions of new accessories (bolts, nuts, washers,

etc.) - 2 sets

3. Cutting of existing concrete piles up to elevation mean lower

water (MLLW) including disposal of debris (76 sets)

4. Excavate existing seabed up to required elevation prior to laying

of rock materials (2,664 cu.m.)

5. Supply and drive of concrete piles (0.35m x 0.525m x 19m PSC

sheet piles - 2,869 l.m., RC corner sheet piles - 76 l.m. and

0.45m x 0.45m x 18 PSC piles - 54 l.m.), including chipping

and cutting of newly driven piles up to required elevation (158

pcs)

6. Construction of rock bulkhead (26,707 cu.m.) including

geotextile fabric (9,198 sq.m.), fill materials (156,029 cu.m.),

reinforced concrete for retaining walls, wing wall, RC curb,

anchor wall, floodlight foundation, lamp post foundation, CHB

fence column

7. Construction of interlocking concrete block pavement (1,160

sq.m.) and PCCP (300mm thk. - 30,233 sq.m.), including

aggregate base course (6,267 cu.m.), cement treated base

course (174 cu.m.), sand cushion (58 cu.m.) and concrete

eding (120 sq.m.)

8. Construction of catch drain manhole (40 sets) and reinforced

concrete pipe of various sizes (610mm-304 l.m., 760mm-142

l.m.), including gravel bedding (204 cu,m.) and

excavation/backfilling works (1,112 cu.m.)

9. Construction of CHb wall fence (1,238 sq.m.), including

plastering and painting (2,995 sq.m.) and installation of various

materials for cyclone wire mesh (1,685 sq.m.)

10. Supply and installation of Rubber Dock Fender (V-500H x

1500L-5 sets) including accessories
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11. Supply and installation of mooring bollard (35T, T-head - 2 sets)

including accessories

12. Supply and installation of tie-rod (60mmØ x 18m - 40 pcs)

including accessories

13. Supply and installation of various materials for port lighting (1

lot)

B. RECONSTRUCTION OF EXISTING RC PIER

(AREA = 4,693.84 SQ.M.)

1. Removal and disposal or turn-over of various items affected by

the project, namely; RC deck (4,324 cu.m.), breasting dolphins

(18 sets), existing fender (40 sets), existing bollard and cleat

(40 sets) and existing lamp post (3 sets)

2. Cutting of existing concrete piles up to seabed elevation

including disposal of debris (739 pcs)

3. Supply and drive 450mm x 450mm PSC piles (18,808 l.m.),

including chipping/cutting to required elevation (684 pcs)

4. Supply and place 3,500 PSI concrete (2,555 cu.m.) and

reinforcing steel bars (391,825 kg of various sizes) for

superstructure, including construction joint 1 and 2 (90 l.m. and

18 l.m., respectively)

5. Supply and installation of Rubber Dock Fender (V-500H x

2500L - 86 sets) including accessories

6. Supply and installation of mooring bollard (50T, T-head - 44

sets) including accessories

C. WIDENING OF ACCESS TRESTLE (AREA =

889.87 SQ.M.)

1. Supply and drive 450mm x 450mm PSC piles (3,913 l.m.),

including chipping/cutting to required elevation (148 pcs)

2. Supply and place 3,500 PSI concrete (414 cu.m.) and

reinforcing steel bars (69,901 kg of various sizes) for

superstructure, including construction joint 1 and 2 (27 l.m. and

107 l.m., respectively)

DATE OF BIDDING : 12 July 2023

DATE OF AWARD : 02 August 2023

DATE OF NOTICE TO PROCEED : 06 September 2023

CONTRACT DURATION : 840 calendar days

APPROVED BUDGET AMOUNT : ₱906,832,815.57

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱886,698,449.52

VARIATION ORDER NO. 1 : -₱3,516,497.72

(Change Order No. 1/ Extra Work Order No. 1) - Covering the quantity adjustments brought by the change of design

of the required PSC sheet piles to Z-type steel sheet piles which

are necessary to facilitate the completion of the project.

REVISED CONTRACT AMOUNT : ₱883,181,951.80

(First Revision)

EFFECTIVITY DATE : 06 September 2023

ORIGINAL EXPIRY DATE : 23 December 2025

PROJECT STATUS : - The project is 70.117% complete and progressing ahead of

(As of 25 December 2024) 18.622%.

REMARKS : - The project was partially suspended effective

11 December 2024 due to the issues on port

operations and on-going development of an

Offshore Wind Energy plant that may affect

the current port facilities.



PROJECT TITLE : LUBANG PORT EXPANSION AND IMPROVEMENT 

PROJECT

LOCATION : PORT OF LUBANG, BRGY. TILIK, LUBANG, 

OCCIDENTAL MINDORO

CONTRACTOR : D.K. JOCSON CONSTRUCTION/ADVANCE TECH

CONSTRUCTION AND TRADING CORP. /JV

SCOPE OF WORK : A. PORT OPERATIONAL AREA

1. Excavation of existing sea bed (1,016 cu.m.)

2. Demolition of existing CHB fence and turn over to PPA existing 

gate (33 l.m.)

3. Remove existing solar powered lamp post and turn over to PPA

(3 no.)

4. Supply and place 3,500 PSI concrete (203 cu.m.)

5. Supply and installation of steel reinforcement (16,823 kg.)

6. Supply and place of 1000 kg armour rocks (1,097 cu.m.)

7. Supply and place of 50-100 kg core rocks (1,533 cu.m.)

8. Supply and installation of geotextile fabric (571 sq.m.)

9. Supply, spread and compact fill materials (3,284 cu.m.)

10. Supply and place gravel bedding (10 cu.m.)

11. Construction of shear keys including steel reinforcement 

(127 sq.m.)

12. Construction of PCCP including aggregate base course 

(92 sq.m.)

13. Supply, deliver & install ICBP incl. 10% CTB and leveling sand 

(1,220 sq.m.)

14. Construction of CHB fence with concrete baluster (75 l.m.)

15. Supply, deliver and install electrical works and its accessories

(1 lot)

B. R.C. WHARF WITH RORO RAMP ON FILL

1. Supply, deliver and drive 450mm x 450mm PSC test piles 

(2 no.)

2. Supply and drive 450mm x 450mm PSC piles (2,155 l.m.)

3. Supply and place 3,500 PSI concrete for the superstructure

(218 cu.m.)

4. Supply and installation of steel reinforced for the superstructure

(51,210 kg.)

5. Supply and installation of construction joint (84 l.m.)

6. Supply and installation of mooring bollard (35T) (3 set)

7. Supply and installation of RDF (V400H x 1500L) (9 set)

DATE OF BIDDING : 29 August 2023

DATE OF AWARD : 12 September 2023

DATE OF NOTICE TO PROCEED : 06 October 2023

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱74,214,949.61

PROJECT BRIEF



SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱73,188,888.88

EFFECTIVITY DATE : 09 October 2023

ORIGINAL EXPIRY DATE : 02 October 2024

TIME EXTENSION NO. 1 : 130 calendar days

Covering the delays due to Suspension Order from 09 October 2023

to 15 February 2024 brought  by the late issuance of the

Environmental Compliance Certificate (ECC)

REVISED EXPIRY DATE : 09 February 2025

(First Revision)

PROJECT STATUS : - The project is 68.931% complete with a negative slippage of

(As of 25 December 2024) 25.453%.

REMARKS : - On-going.



PROJECT TITLE : MAUBAN PORT IMPROVEMENT PROJECT

LOCATION : PORT OF MAUBAN, MAUBAN, QUEZON

CONTRACTOR : J.C. PINON CONSTRUCTION INC.

SCOPE OF WORK : A. PORT OPERATIONAL AREA & ACCESS ROAD

1. Chipping & disposal of existing RC curb (234 l.m.)

2. Removal & disposal of existing concrete pavement (20 sq.m.)

3. Excavation and backfilling works (8 cu.m.)

4. Removal of existing mooring and fenders (13 sets)

5. Supply & driving of PSC anchor piles (999 l.m.)

6. Supply & driving of PSC shete piles & R.C corner piles (4,023

l.m.)

7. Supply & placing of 3,500 PSI concrete (677 cu.m.)

8. Supply & installation of reinforcing steel bars (55,064 kg.)

9. Supply & placing of gravel bedding (4 cu.m.)

10. Supply & placing of 50 to 3,000 kg.  Rocks (19,537 cu.m.)

11. Supply & installation of concrete blocks of various sizes (15

sets)

12. Supply & installation of tie-rod (38 sets)

13. Supply & placing of fill materials (28,514 cu.m.)

14. Supply & placing of sub-base/base course (10,350 cu.m.)

15. Construction of Portland Cement Concrete Pavement (9,121

sq.m.)

16. Drainage system (139 l.m.)

17. Portlighting system (1 lot)

18. Supply & installation of mooring cleats (8 sets)

19. Construction of cyclone wire fence (1 lot)

DATE OF BIDDING : 12 July 2023

DATE OF AWARD : 02 August 2023

DATE OF NOTICE TO PROCEED : 04 September 2023

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱277,419,881.74

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱275,155,175.53

VARIATION ORDER NO. 1 : ₱18,998,040.30

(Change Order No. 1/ Extra Work Order No. 1) - Covering the quantity adjustments of some items of work brought by

the actual settlement, approved additional works for the

construction of lay-by area at the access road, reinforced concrete

pipe to connect the box culvert and the barangay outfall and

deletion of major portion of the PCCP.

REVISED CONTRACT AMOUNT : ₱294,153,215.83

(First Revision)

EFFECTIVITY DATE : 05 September 2023

ORIGINAL EXPIRY DATE : 27 November 2024

TIME EXTENSION NO. 1 : 55 calendar days

- Due to Variation Order No. 1

REVISED EXPIRY DATE : 21 January 2025

(First Revision)

PROJECT STATUS : - The project is 97.087% complete with a negative slippage of 

(As of 25 December 2024) 1.715%.

REMARKS : - On-going.

- Variation order with time extension was

approved on 04 December 2024.
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PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONAL AREA

LOCATION : PORT OF SAN AGUSTIN, SAN AGUSTIN, TABLAS

ISLAND, ROMBLON

CONTRACTOR : D.K. JOCSON CONSTRUCTION/ S2A BUILDERS

CORPORATION /JV

SCOPE OF WORK : A. DEMOLITION, REMOVAL AND EXCAVATION WORKS

1. Cut existing trees affected by the constructions works (3 no.)

2. remove and turn-over to PPA existing lamp post (3 no.)

3. Demolish and dispose existing pavement (92 sq.m.)

4. Scrape existing fill materials (62 cu.m.)

5. Remove and dispose portion of existing revetment/curb (54 cu.m.)

6. Excavation of existing fill materials for gate and fence (23 cu.m.)

7. Excavation of existing seabed up to required elevation prior to

placing of rocks (1,217 cu.m.)

B. PORT OPERATIONAL AREA

1. Supply, deliver and drive 350mm x 600mm PSC sheet piles and

RC corner piles (1,224 l.m.)

2. Supply and placing of 3,500 PSI concrete (271 cu.m.)

3. Supply and installation of steel reinforcement (24,969 kg.)

4. Supply and place 3,000 PSI pre-cast concrete blocks (3 set)

5. Supply and place 3,000 PSI pre-cast concrete blocks (3 set)

6. Supply and placing of 50 to 1,000 kg/pc rocks (3,808 cu.m.)

7. Supply and installation of tie-rods (24 sets)

8. Supply and placing of geotextile fabric filler (1,418 sq.m.)

9. Supply and placing of fill materials (7,054 cu.m.)

10. Supply, place and compact gravel bedding (2 cu.m.)

11. Construct Portland cement Concrete Pavement, 300mm thk.

(2,155 sq.m.)

12. Construct catch drain manhole including installation of

hot-dipped galv. Angle bar 200mm x 200mm x 9mm (3 set)

13. Supply and install reinforced concrete pipe culvert (RCP) Ø

600mm (38 l.m.)

14. Construct security fence on CHB with cyclone wire and barbed

wine (85 l.m.)

15. Supply, fabricate and install steel gate and including

accessories (1 lot)

16. Supply, fabricate and install PPA logo including accessories (1

lot)

17. Supply and install 4mm thk. Aluminum composite panel (18

sq.m.)

18. Construct Port Lighting System including appurtenances (1 lot)

19. Supply, deliver and install mooring cleat including accessories

(4 set)

DATE OF BIDDING : 13 September 2023

DATE OF AWARD : 03 October 2023

DATE OF NOTICE TO PROCEED : 06 November 2023

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱75,864,320.97

SOURCE OF FUNDS : PPA CORPORATE BUDGET
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IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱75,352,777.77

EFFECTIVITY DATE : 08 November 2023

ORIGINAL EXPIRY DATE : 01 November 2024

TIME EXTENSION NO. 1 : 107 calendar days

Covering the delays due to issuance of the Suspension Order from

08 November 2023 to 22 February 2024.

REVISED EXPIRY DATE : 16 February 2025

(First Revision)

PROJECT STATUS : - The project is 73.190% complete with a negative slippage of

(As of 25 December 2024) 14.097%.

REMARKS : - On-going.



PROJECT TITLE : LOOC PORT (MALBOG) IMPROVEMENT PROJECT

LOCATION : PORT OF LOOC, BRGY. MALBOG, LOOC, ROMBLON

CONTRACTOR : VESA ENGINEERING AND CONSTRUCTION/ S2A

BUILDERS CORPORATION/JV

SCOPE OF WORK : A. PASSENGER TERMINAL BUILDING,

GUARDHOUSE, FENCE AND GATE

1. Removal, disposal and excavation/backfilling works

2. Construction of 1-storey Passenger Terminal Building,

complete with architectural finishes, electro/mechanical,

water/sewerage system, painting, etc. (439.44 sq.m., 50 pax)

3. Supply, delivery & installation of distribution transformer &

accessories

4. Portlighting System

5. Construction of security fence

6. Supply & installation of solar panel & accessories

DATE OF BIDDING : 05 September 2023

DATE OF AWARD : 20 September 2023

DATE OF NOTICE TO PROCEED : 16 October 2023

CONTRACT DURATION : 300 calendar days

APPROVED BUDGET AMOUNT : ₱35,784,363.43

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱35,405,565.01

EFFECTIVITY DATE : 18 October 2023

ORIGINAL EXPIRY DATE : 12 August 2024

TIME EXTENSION NO. 1 : 128 calendar days

Covering the delays due to issuance of the Suspension Order from

18 October 2023 to 22 February 2024.

REVISED EXPIRY DATE : 18 December 2024

(First Revision)

PROJECT STATUS : - The project is 70.539% complete with a negative slippage of

(As of 25 December 2024) 29.407%.

REMARKS : - On-going.

- Negative slippage of the project was due to

unworkable weather condition.

- Contractor's request for time extension is

under evaluation.

- Should this be approved, slippage of the

project will be -1.389%.
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PROJECT TITLE : SALOMAGUE PORT EXPANSION PROJECT

LOCATION : PORT OF SALOMAGUE, BRGY. SALOMAGUE,

CABUGAO, ILOCOS SUR

CONTRACTOR : GOLDRIDGE CONST. & DEV'T CORP.

SCOPE OF WORK : A. CONSTRUCTION OF PORT OPERATIONAL

AREA (AREA = 14,149.56 SQ.M.)

1. Removal and disposal or turn-over of various items affected by

the project, namely; coping wall (65 cu.m.), mooring bollard (14

sets), mooring fender (28 sets), CHB fence 

2. Cutting of existing concrete piles up to elevation mean lower

low water (MLLW) including disposal of debris (140 sets)

3. Excavate existing seabed up to required elevation prior to laying

of rock materials (6,403 cu.m.)

4. Supply and drive of concrete piles (0.35m x 0.525m x 21m PSC

sheet piles - 12,705 l.m., RC corner sheet piles - 105 l.m. and

0.45 m x 0.45m x 21m PSC anchor piles - 1,575 l.m.)

5. Construction of rock bulkdhead (11,099 cu.m.), including 

geotextile fabric (6,713 sq.m.), fill materials (73,411 cu.m.) 

reinforced concrete for retaining wall, wing wall, RC curb, 

anchor wall, anchor pile block, anchor block, tie-beam, lamp

post, RC ditch, lamp post, ductbank, pedestal post and

mooring block (1,073 cu.m. and 125,376 kg of reinforcing steel

bars of various sizes)

6. Construction of interlocking concrete block pavemnet (3,006

sq.m.) and PCCP (300mm thk.-10,769 sq.m.), including

aggregate base course (2,647 cu.m.), cement treated base

course (457 cu.m.), sand cushion (152 cu.m.) and concrete

edging (110 sq.m.)

7. Constructoin of catch drain manhole (10 sets) and reinforced

concrete pipe (610mm-126 l.m.), including gravel bedding (25

cu.m.) and excavation/backfilling works (1,382 cu.m.)

8. Supply and installation of Rubber Dock Fender (V-500H x

1500L - 30 sets) including accessories

9. Supply and installation of mooring bollard (35T, T-head - 10

sets) including accessories 

10. Supply and installation of tie-rod of various sizes (60mmØ x

14m - 98 pcs, 60mmØ x 2.0m, 32mmØ 15.00m) including

accessories

11. Supply and installation of various materials for Port Lighting (1

lot)

DATE OF BIDDING : 05 December 2023

DATE OF AWARD : 19 December 2023

DATE OF NOTICE TO PROCEED : 05 January 2024

PROJECT BRIEF



CONTRACT DURATION : 600 calendar days

APPROVED BUDGET AMOUNT : ₱428,117,962.04

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱426,180,708.00

EFFECTIVITY DATE : 17 January 2024

ORIGINAL EXPIRY DATE : 07 September 2025

PROJECT STATUS : - The project is 90.919% complete and progressing ahead of

(As of 25 December 2024) 29.939%.

REMARKS : - Ongoing.



PROJECT TITLE : ROMBLON PORT EXPANSION PROJECT

LOCATION : PORT OF ROMBLON, ROMBLON

CONTRACTOR : MRBII CONSTRUCTION CORPORATION

SCOPE OF WORK : A. EXCAVATION AND REMOVAL WORKS

1. Removal & disposal of existing RC curb (127 l.m.)

2. Chipping of existing mooring bollard base (8 no.)

3. Removal & turn-over existing mooring bollard (6 set)

4. Removal & turn-over existing mooring bitt (2 set)

5. Removal & turn-over existing Rubber Dock Fender (17 set)

6. Removal & turn-over existing lamp post (1 set)

7. Removal & restoration of existing concrete pavement (33 sq.m.)

8. Excavation and backfilling works (16 cu.m.)

B. CONSTRUCTION OF RC WHARF

1. Supply & driving of PSC test pile (2 units)

2. Supply & driving of PSC square pile (8,194 l.m.)

3. Supply & placing of 3,500 PSI concrete (929 cu.m.)

4. Supply & installation of reinforcing steel bar ( 162,064 kg)

5. Supply & installation of construction joints (157 l.m.)

6. Supply & install of Rubber Dock Fender (16 sets)

7. Supply & installation of mooring bollards (8 sets)

8. Construction of cyclone wire fence (27 l.m.)

9. Reinstallation of the newly removed solar lamp post (1 set)

10. Portlighting System (1 lot)

DATE OF BIDDING : 31 August 2023

DATE OF AWARD : 12 September 2023

DATE OF NOTICE TO PROCEED : 27 September 2023

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱167,628,028.96

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱166,124,476.61

EFFECTIVITY DATE : 29 September 2023

ORIGINAL EXPIRY DATE : 22 September 2024

TIME EXTENSION NO. 1 : 79 calendar days

Covering the delays caused by bad weather conditions due to rainy

days and extreme heat caused by the El Niño from 01 October 2024

to 31 July 2024.

REVISED EXPIRY DATE : 10 December 2024

(First Revision)

PROJECT STATUS : - The project is 98.884% completed with a negative slippage of

(As of 25 December 2024) 1.116%.

REMARKS : - On-going.

- Contractor's request for time extension is

now being finalized.

PROJECT BRIEF



PROJECT TITLE : SAN ANDRES PORT IMPROVEMENT AND

EXPANSION PROJECT

LOCATION : PORT OF SAN ANDRES, CATANDUANES

CONTRACTOR : BEMKAR CONSTRUCTION AND SUPPLY

SCOPE OF WORK : A. DEMOLITION & REMOVAL WORKS

1. Demolish and dispose existing structure (RoRo Ramp) for build

up (77 sq.m.)

2. Chip-off portion of existing RC curb (34 l.m.)

3. Chip-off portion of existing mooring block to be alligned to pier

(15 cu.m.)

4. Removed and turn over to PPA existing mooring bitts, mooring

cleats and Rubber Dock Fenders affected by demolition (12

no.)

5. Chip-off existing concrete piles for build-up (12 no.)

B. RC PLATFORM, RORO RAMP AND RC PIER

1. Supply and drive A252 Grade 2, 500mm Ø Steel Pipe Piles test

pile, 3 nos. (15.06 m.t. - 132 l.m.) including application of

polyurethane external coating (43 sq.m.), installation of

reinforcing band tip (3 pcs), splicing (3 pcs)

2. Supply and drive A252 Grade 2, 500mm Ø Steel Pipe Piles test

pile, 3 nos. (15.06 m.t. - 132 l.m.) including application of

polyurethane external coating (43 sq.m.), installation of

reinforcing band tip (3 pcs), splicing (3 pcs)

3. Supply and place 3,500 psi concrete filler (274 cu.m.) and

reinforcing steel cage (75,276 kgs of various sizes) for steel

pipe piles including extraction of clogged materials (132 pcs)

4. Supply and place 3,500 psi concrete (663 cu.m.) and

reinforcing steel bars (109,182 kg of various sizes) for

superstructure

5. Supply and install Rubber Dock Fenders (V500 x 1500L - 16

sets) and mooring bollard, (35 - Tons, T-head - 8 sets)

DATE OF BIDDING : 14 September 2023

DATE OF AWARD : 03 October 2023

DATE OF NOTICE TO PROCEED : 09 November 2023

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱156,980,885.59

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱155,964,073.50

EFFECTIVITY DATE : 09 November 2023

ORIGINAL EXPIRY DATE : 31 January 2025

PROJECT STATUS : - The project is 97.702% complete and progressing ahead of

(As of 25 December 2024) 1.122%.

REMARKS : - On-going.

PROJECT BRIEF



PROJECT TITLE : JOSE PANGANIBAN PORT IMPROVEMENT

PROJECT

LOCATION : PORT OF JOSE PANGANIBAN, BRGY. OSMENA,

JOSE PANGANIBAN, CAMARINES NORTE

CONTRACTOR : MRB II CONSTRUCTION CORPORATION

SCOPE OF WORK : A. REMOVAL AND EXCAVATION WORKS

1. Removal and disposal of existing fence

2. Excavate existing seabed

3. Excavate and backfill existing fill materials

4. Removal of existing mooring bollard

5. Removal and disposal of existing RC deck and breasting dolphin

6. Cutting and disposal of existing PSC piles

7. Removal and disposal of existing PCCP

B. PORT OPERATIONAL AREA AND

EXTENSION OF RC WHARF ON FILL

1. Supply & driving of steel pipe pile including connector &

polyurethane

2. Supply, fabricate band tip for the steel pipe piles

3. Handling, pitching & driving of steel pipe piles

4. Supply & installation of steel waling and splice plate

5. Extraction of clogged materials inside the SPP

6. Supply & placing of sand filler for SPP

7. Supply & placing of concrete filler for SPP

8. Supply & installation of reinforcing steel cage for SPP

9. Supply & driving of PSC anchor piles

10. Handling, pitching & driving of PSC anchor piles

11. Cutting & disposal of newly driven PSC anchor piles

12. Supply & placing of 3,500 PSI concrete

13. Supply & installation of reinforcing steel bars

14. Supply & placing of gravel bedding

15. Supply & placing of 50 to 100 kg. rocks

16 Supply & placing of sacked concrete

17. Supply & placing of leveling rocks

18. Supply & placing of concrete blocks

19. Supply & installation of tie-rod

20. Supply & installation of geotextile fabric

21. Supply & placing of fill materials

22. Supply & placing of aggregate base course

23. Construction of PCC Pavement

24. Construction of security fence

25. Portlighting system

26 Drainage System

27. Supply & installation of construction joints

28. Supply & installation of Rubber Dock Fenders

29. Supply & installation of mooring bollards
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C. RECONSTRUCTION OF RC WHARF

1. Supply & driving of steel pipe piles including polyurethane

2. Handling, pitching & driving of steel pipe piles

3. Supply, fabricate splice and band tip for the steel pipe piles

4. Extraction of clogged materials inside the SPP

5. Supply & placing of sand filler for SPP

6. Supply & placing of concrete filler for SPP

7. Supply & installation of reinforcing steel cage for SPP

8. Supply & placing og 3,500 PSI concrete for the superstructure

9. Supply & installation of reinf. Steel bar for the superstructure

10. Supply & installation of construction joints

11. Supply & installation of Rubber Dock Fenders

12. Supply & installation of mooring bollards

DATE OF BIDDING : 20 December 2023

DATE OF AWARD : 12 January 2024

DATE OF NOTICE TO PROCEED : 31 January 2024

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱544,925,203.40

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱543,387,448.60

EFFECTIVITY DATE : 05 February 2024

ORIGINAL EXPIRY DATE : 25 November 2025

PROJECT STATUS : - The project is 72.045% complete and progressing ahead of

(As of 25 December 2024) 39.854%.

REMARKS : - Ongoing.



PROJECT TITLE : BULALACAO PORT EXPANSION PROJECT

LOCATION : PORT OF BULALACAO, ORIENTAL MINDORO

CONTRACTOR : ORIENT STAR CONSTRUCTION, INC.

SCOPE OF WORK : A. REMOVAL AND EXCAVATION WORKS

1. Chipping of existing RC curb

2. Removal/reinstallation of existing lamp post & solar lamp post

3. Removal of existing perimeter fence

4. Removal of existing covered walkway

5. Removal of existing paving blocks

6. Scraping of existing sand cushion & cement treated base

course

7. Excavation of seabed

8. Excavation and backfilling works

B. PORT OPERATIONAL AREA AND COVERED

WALKWAY

1. Supply & placing of 3,500 PSI concrete

2. Supply & installation of reinforcing steel bars

3. Supply & installation of geotextile fabric

4. Supply & placing of 50 to 1,000 kg. rocks

5. Supply & placing of fill materials

6. Supply & placing of base course

7. Construction of PCC Pavement

8. Construction of perimeter fence

9. Construction of covered walkway

10. Portlighting system

11. Drainage system

C. PASSENGER TERMINAL BUILDING &

PUMPHOUSE

1. Supply, driving & chipping of 450 x 450mm PSC foundation

piles (858 l.m.)

2. Construction of 2-storey Passenger Terminal Building,

complete with architectural finishes, electro/mechanical,

water/sewerage system, paintings, etc. (3,584.98 sq.m.)

3. Construction of Pumphouse & appurtenances

4. Supply, delivery & installation of distribution transformer &

accessories

5. Supply & installation of fire protection system

6. Supply & installation of wastewater treatment facility

7. Supply and installation of 100 kw Solar panel

DATE OF BIDDING : 19 January 2024

DATE OF AWARD : 12 February 2024

DATE OF NOTICE TO PROCEED : 28 February 2024

CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱273,979,841.15

PROJECT BRIEF



SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱272,922,192.16

EFFECTIVITY DATE : 29 February 2024

ORIGINAL EXPIRY DATE : 22 June 2025

PROJECT STATUS : - The project is 31.597% complete with a negative slippage of

(As of 25 December 2024) 15.709%.

REMARKS : - On-going.

- Negative slippage of the project was due to

unworkable weather condition.



PROJECT TITLE : LAMAO (LIMAY) PORT IMPROVEMENT PROJECT

LOCATION : PORT OF LAMAO, LIMAY, BATAAN

CONTRACTOR : GOLDRIDGE CONST. & DEVT. CORP.

SCOPE OF WORK : A. WIDENING OF ROCK CAUSEWAY

1. Removal, chipping and disposal works

2. Supply & placing of gravel bedding

3. Supply & placing of 50 to 100 kg. rocks

4. Supply & placing of 1,000 kg. rocks

5. Supply & installation of geotextile fabric

6. Supply & placing of fill materials

7. Supply & placing of 3,500 PSI concrete

8. Supply & installation of reinforcing steel bars

9. Supply & placing of aggregate base course

10. Construction of PCC Pavement

11. Construction of security fence

12. Supply & installation of Portlighting and solar panel

13. Construction of drainage system

14. Construction of battery storage

15. Construction of guardhouse and gate

16. Construction of covered walkway

DATE OF BIDDING : 14 May 2024

DATE OF AWARD : 31 May 2024

DATE OF NOTICE TO PROCEED : 02 July 2024

CONTRACT DURATION : 240 calendar days

APPROVED BUDGET AMOUNT : ₱31,298,558.46

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱31,278,497.73

EFFECTIVITY DATE : 02 July 2024

ORIGINAL EXPIRY DATE : 26 February 2025

PROJECT STATUS : - The project is 81.234% complete and progressing ahead of

(As of 25 December 2024) 8.568%.

REMARKS : - Ongoing.

PROJECT BRIEF



PROJECT TITLE : REMODELING OF PPA MOTORPOOL BUILDING

WITH THE CONSTRUCTION OF DORMITORIES,

STORAGE ROOMS AND VARIOUS OFFICES

LOCATION : RAILROAD DRIVE, SOUTH HARBOR, PORT AREA,

MANILA, METRO MANILA

CONTRACTOR : N.D.M. SANCHEZ BUILDERS AND DEVELOPMENT

CORPORATION / BOMEL CONSTRUCTION/ JV

SCOPE OF WORK : A. REMOVAL, DEMOLITION AND SCRAPING WORKS

1. Removal/demolition of existing structures (tiles, electrical

utilities, ceiling, furnitures/fixtures, RC canopy, etc.) (1,166

sq.m.)

2. Removal of existing roll-up doors (1 set)

3. Removal of existing awning windows (dimension varies) (14

sets)

4. Demolish and dispose existing CHB wall (345 sq.m.)

5. Demolish and dispose existing concrete pavemnet (1,293

sq.m.)

6. Scrape existing gravel base materials (8 cu.m.)

B. REMODELING OF PPA MOTORPOOL BUILDING

WITH THE CONSTRUCTION OF DORMITORIES,

STORAGE ROOMS AND VARIOUS OFFICES

Construction of Ground Floor Offices (495.33 sq.m.) mezzanine

1 (288.79 sq.m.), mezzanine 2 (556.81 sq.m.), storage 1

(393.62 sq.m.) and storage 2 (410.94 sq.m.) 

including the following:

1. Excavate and backfill existing fill for building foundation,

domestic water tank and septic vault (400 cu.m.)

2. Subgrade preparations and soil treatment (156 sq.m.)

3. Supply and place 3,500 PSI concrete for building structure (216

cu.m.)

4. Supply and install steel reinf. for building structure (40,099 kg.)

5. Construct 3,500 PSI concrete slab on grade (1,122 sq.m.)

6. Construct 150mm thk. And 100mm thk. CHB wall (531 sq.m.)

7. Supply, fabricate and install structural steel members for

columns, beams, ceiling and canopy ACU support, storage

fence and stair landing including checkered steel plate

8. Supply and place cement plaster finish (940 sq.m.)

9. Supply and install 12mm thk. Gypsum board on metal studs

with rockwool insulation on 75mm steel frame studs (dry wall

partition and for cladding) (899 sq.m.)

10. Painting works (25,437 sq.m.)

11. Water proofing (266 sq.m.)

12. Supply and place self leveling epoxy on concrete pavemnet

(3,124 sq.m.)
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13. Floor and wall finishes (4,682 sq.m.)

14. Countertop finishes (44 sq.m.)

15. Ceiling finishes (1,360 sq.m.)

16. Supply and install stainless steel buffed finish of various sizes

for hand railings (1 lot)

17. Supply and install 0.60m PPGL mini-rib canopy roofing-single

metal (50 sq.m.)

18. Supply and install double bubble double foil insulation at ceiling

including steel wire mesh support (4,386 sq.m.)

19. Supply and install fabricated frameless and 1.5mm thk.

Aluminum framed doors and windows including glass partition

and other accessories (1 lot)

20. Supply and install motor operated roll-up doors, cold rolled

steel emergency exit doors, metal flush door, double leaf

wiremesh in tubular steel frame door, marine plywood finish

flush door (1 lot)

21. Supply and install phenolic anti-bacterial water proof toilet

partition (1 lot)

22. Supply and install toilet fixtures and accessories (1 lot)

23. Supply and install water line pipes and fittings including

accessories (1 lot)

24. Supply and install sewerage pipes and fittings including

accessories (1 lot)

25. Construct septic vault, sand-silt interceptor and domestic and

fire water tank (1 lot)

26. Supply, deliver and install electro-mechanical works including

airconditioning units, upgrading of transformer and air ventilation

units (1 lot)

27. Supply, deliver and install emergency visibility signages and fire

extinguishers (1 lot)

28. Supply, deliver and install officeand kitchen furnitures including

accessories (1 lot)

29. Supply and install fire protection system including testing and

commissioning (1 lot)

30. Supply, deliver and install hydraulic car lifter including

accessories (2 unt)

31. Supply, deliver and install hot dipped galvanized trench drain

cover and angle bar frame (70 l.m.)

32. Cleaning and de-clogging of existing reinforced concrete pipe

culverts and catch basin/area drain, SS roof gutter and

replacement of SS gutter and down spouts (1 lot)

33. Supply and deliver air compressor, 10 Hp

DATE OF BIDDING : 16 June 2024

DATE OF AWARD : 01 August 2024

DATE OF NOTICE TO PROCEED : 11 September 2024

CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱116,400,781.04

SOURCE OF FUNDS : PPA CORPORATE BUDGET



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱117,697,833.99

EFFECTIVITY DATE : 13 September 2024

ORIGINAL EXPIRY DATE : 05 January 2026

PROJECT STATUS : - The project is 28.239% complete and progressing ahead of

(As of 25 December 2024) 23.121%.

REMARKS : - Ongoing.



PROJECT TITLE : PUERTO PRINCESA PORT EXPANSION PROJECT

(PHASE 1)

LOCATION : PORT OF PUERTO PRINCESA, PUERTO PRINCESA

CITY, PALAWAN

CONTRACTOR : ELIMARED CONSTRUCTION AND TRADING INC. /

MRBII CONSTRUCTION CORPORATION/ JV

SCOPE OF WORK : A. REMOVAL AND EXCAVATION WORKS

1. Removal and disposal of existing RC curb

2. Removal and turnover of existing interlocking paving block

3. Excavation of existing filling materials

4. Removal and turnover of existing mooring and fendering system

5. Removal and disposal of existing sheet pile containment

6. Excavation of existing sea bed

B. ENCLOSURE & UPGRADING OF PORT

OPERATIONAL AREA

1. Supply & driving of steel pipe pile including connector &

polyurethane

2. Supply, fabrication of cylinder band tip for the steel pipe piles

3. Handling, pitching & driving of Steel Pipe Piles

4. Supply & installation of steel walling and splice plate

5. Cutting of newly driven steel pipe piles

6. Supply & placing of sand filler for SPP

7. Supply & placing of concrete filler for SPP

8. Supply & installation of reinforcing steel cage for SPP

9. Supply & placing of 3,500 PSI concrete

10. Supply & installation of reinforcing steel bars

11. Supply & placing of gravel bedding

12. Supply & placing of 50 to 100 kg. rocks

13. Supply & installation of tie-rod

14. Supply & installation of geotextile fabric

15. Supply & placing of fill materials

16. Supply & placing of aggregate base course

17. Construction of PCC Pavement

18. Construction of drainage system

DATE OF BIDDING : 14 June 2024

DATE OF AWARD : 08 July 2024

DATE OF NOTICE TO PROCEED : 22 July 2024

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱599,145,965.51

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱597,034,875.91

EFFECTIVITY DATE : 22 July 2024

ORIGINAL EXPIRY DATE : 12 May 2026

PROJECT STATUS : - The project is 68.984% complete and progressing ahead of

(As of 25 December 2024) 50.651%.

REMARKS : - Ongoing.
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PROJECT TITLE : CONSTRUCTION OF TICKETING BOOTH AND

COVERED WALKWAY

LOCATION : PORT OF CALAPAN, ORIENTAL MINDORO

CONTRACTOR : ORIENT STAR CONSTRUCTION, INC.

SCOPE OF WORK : A. REMOVAL AND EXCAVATION WORKS

1. Removal & disposal of existing perimeter fence

2. Removal & disposal of existing concrete pavement

3. Removal & existing interlocking concrete paving blocks

4. Scraping of existing fill materials

5. Excavation and backfilling works

B. CONSTRUCTION OF TICKETING BOOTH AND

COVERED WALKWAY

1. Supply, driving, cutting & chipping of 450 x 450mm PSC

foundation piles

2. Construction of 1-storey ticketing booth, complete with

architectural finishes, electro/mechanical, fire protection

system, painting etc. 

3. Construction of Pumphouse & appurtennaces

4. Supply, delivery & installation of distribution transformer &

accessories

5. Supply & installation of fire protection system

6. Supply & installation of 100 kw solar panel

7. Construction of covered walkway.

DATE OF BIDDING : 28 May 2024

DATE OF AWARD : 20 June 2024

DATE OF NOTICE TO PROCEED : 16 July 2024

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱161,926,860.92

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱161,622,601.81

EFFECTIVITY DATE : 16 July 2024

ORIGINAL EXPIRY DATE : 06 January 2026

PROJECT STATUS : - The project was suspended effective 16 July

(As of 25 December 2024) 2024 due to some modifications of the

approved plans.

REMARKS :
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PROJECT TITLE : CURRIMAO PORT EXPANSION PROJECT

LOCATION : PORT OF CURRIMAO, CURRIMAO, ILOCOS NORTE

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND

DEVELOPMENT CORPORATION

SCOPE OF WORK : A. REMOVAL, DISPOSAL AND EXCAVATION

WORKS

1. Chipping and disposal portion of existing retaining wall

2. Excavation and backfilling of existing fill materials

3. Excavation existing seabed

4. Removal and disposal of existing concrete pavement

5. Removal and disposal of existing RC deck

6. Chipping/cutting and disposal existing PSC piles

7. Removal of existing mooring bollard

8. Removal of existing tire fender

9. Chipping and disposal existing RC curb

10. Removal and disposal of existing CHB fence

B. PORT OPERATIONAL AREA

1. Supply & driving of Z-type steel sheet pile and connectors

2. Supply & installation of dowel bars of steel sheet piles

3. Handling, pitching & driving of steel sheet piles & connectors

4. Supply & installation of steel waling and splice plate

5. Cutting & disposal of newly driven steel sheet piles

6. Supply & placing of 3,500 psi concrete

7. Supply & installation of reinforcing steel bars

8. Supply & placing of gravel bedding

9. Supply & placing of 50 to 4,000 kg. rocks

10. Supply & installation of tie-rod

11. Supply & installation of geotextile fabric

12. Supply & placing of fill materials

13. Supply & placing of aggregate base course

14. Construction of PCC Pavement

15. Construction of security fence

16. Portlighting system

17. Drainage system

DATE OF BIDDING : 25 September 2025

DATE OF AWARD : 05 November 2024

DATE OF NOTICE TO PROCEED : 20 November 2024

CONTRACT DURATION : 720 calendar days

APPROVED BUDGET AMOUNT : ₱840,701,656.20

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱839,178,355.23

EFFECTIVITY DATE : 20 November 2024

ORIGINAL EXPIRY DATE : 09 November 2026

PROJECT STATUS : - The project is 40.660% complete and progressing ahead of

(As of 15 December 2024) 40.235%.

REMARKS : - On-going.
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PROJECT TITLE : APARRI PORT WIDENING AND UPGRADING

PROJECT

LOCATION : PORT OF APARRI, APARRI, CAGAYAN

CONTRACTOR : J.C. PINON CONSTRUCTION INC.

SCOPE OF WORK : A. REMOVAL AND EXCAVATION WORKS

1. Removal and disposal of existing pavement

2. Excavation of existing seabed

3. Excavation of existing fill materials

4. Scraping and disposal of existing subgrade materials

B. WIDENING AND UPGRADING OF WHARF

1. Supply & delivery of steel pipe piles including polyurethane

2. Handling, pitching & driving of steel pipe piles

3. Supply & installation of steel walling and splice plate

4. Extraction of clogged materials inside the SPP

5. Supply & placing of sand filler for SPP

6. Supply & placing of concrete filler for SPP

7. Supply & installation of reinforcing steel cage for SPP

8. Supply & placing of 3,500 PSI concrete

9. Supply & installation of reinforcing steel bars

10. Supply & placing of gravel bedding

11. Supply & placing of 50 to 100 kg. rocks

12. Supply & installation of tie-rod

13. Supply & installation of geotextile fabric

14. Supply & placing of fill materials

15. Supply & placing of aggregate base course

16. Construction of PCC pavement

17. Electrical system

18, Drainage system

19. Supply & installation of RDF and cone fenders

20. Supply & installation of mooring bollards

DATE OF BIDDING : 13 November 2024

DATE OF AWARD : 05 December 2024

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 720 calendar days

APPROVED BUDGET AMOUNT : ₱609,351,481.92

SOURCE OF FUNDS :

IMPLEMENTING OFFICE :

ORIGINAL CONTRACT AMOUNT : ₱607,816,908.57

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : Bidding was conducted on 13 November

(As of 25 December 2024) 2024.

Notice of Award was issued to the contractor

on 05 December 2024.

REMARKS
:
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PROJECT TITLE : CONSTRUCTION OF BREAKWATER

LOCATION : PORT OF NASUGBU, NASUGBU, BATANGAS

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND

DEVELOPMENT CORPORATION

SCOPE OF WORK : A. CONSTRUCTION OF BREAKWATER

1. Excavation of existing seabed

2. Supply and placing of 300-500 kg/pc core rocks

3. Supply and placing of 3,000 kg/pc underlayer rocks

4. Supply and fabrication of 7.36 ton/pc tetrapod

5. Installation of 7.38 ton/pc tetrapod

6. Construction of beacon light foundation

7. Supply and installation of beacon light & 

DATE OF BIDDING : 12 November 2024

DATE OF AWARD : 05 December 2024

DATE OF NOTICE TO PROCEED : 23 December 2024

CONTRACT DURATION : 720 calendar days

APPROVED BUDGET AMOUNT : ₱485,906,064.55

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱484,691,785.23

EFFECTIVITY DATE : 23 December 2024

ORIGINAL EXPIRY DATE : 12 December 2026

PROJECT STATUS : - The project is 20.817% complete and progressing ahead of

(As of 25 December 2024) 20.710%.

REMARKS : - Ongoing.

PROJECT BRIEF



PROJECT TITLE : MASBATE PORT EXPANSION PROJECT

LOCATION : PORT OF MASBATE, MASBATE

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND

DEVELOPMENT CORPORATION

SCOPE OF WORK : A. DEMOLITION, REMOVAL AND EXCAVATION

WORKS

1. Remove and turn-over to PPA existing mooring cleats and

accessories (10 no.)

2. Removal of existing solar lamp post and re-install to new

location (1 no.)

3. Removal and transfer of NAMRIA tidal station (1 lot)

4. Removal and/or transfer of informal settlers houses (189 sq.m.)

5. Chip-off portion of existing RC curb and smoothened with

mortar (72 sq.m.)

6. Excavation of existing fill/scoured materials (4,843 cu.m.)

B. PORT OPERATIONAL AREA

1. Supply and deliver to site Z-type hot rolled steel sheet pile

(Sx>4,228 cm3/m; steel grade = S355) (352 m.t.)

2. Handle, pitch and drive Z-type hot rolled steel sheet pile,

(Sx>4,228 cm3/m; steel grade = S355) (2,464 l.m.)

3. Supply and weld steel reinforcement for sheet pile dowel bars

(1,768 kg.)

4. Supply and install steel sheet pile connector (unit wt: 10.22

kg/m, steel grade S355) (20 l.m.)

5. Supply and install steel channel/wale, dowel bars, steel plates,

bolts and other accessories,incidentals for steel walling (6,802

kg.)

6. Supply, deliver and drive 400mm x 400mm PSC anchor piles

(468 l.m.) and chipping/cutting of PSC piles up to required

elevation (26 no.)

7. Supply, place and compact gravel bedding (1 cu.m.)

8. Supply and place 3,500 PSI concrete for retaining wall, anchor

pile wall, fender and mooring block, anchor block, RC curb,

lamp post foundation, and pedestal post (480 cu.m.)

9. Supply and install steel reinforcement for retaining wall, anchor

pile wall, fender and mooring block, anchor block, RC curb,

lamp post foundation and pedestal post (41,037 kg)

10. Supply and place 3,000 PSI concrete fillers in jute bags for

concrete blocks (1 cu.m.)

11. Supply and place 3,000 PSI concrete blocks, (10 cu.m.), 1,000

kg. armour rocks (1,345 cu.m.) and 50-100 kg. core rocks,

(3,415 cu.m.)

12. Supply and install tie-rod (steel 45) of various sizes, including

accessories (62 set)

PROJECT BRIEF



13. Supply and install geotextile filter fabric, (2,835 sq.m.), supply

and place sand and gravel fill, (10,887 cu.m.) and supply, place

and compact aggregate sub-base course (3,196 cu.m.)

14. Construct Portland Cement Concrete Pavement (300mm thk)

including dowel bars and construction joints (3,691 sq.m.) and

supply, spread and compact aggregate base course (738

cu.m.)

15. Excavation and backfilling works for lamp post foundation and

pedestal post (4 cu.m.)

16. Construct CHB fence with cyclone wire and barbed wire

including painting and other accessories (108 l.m.)

17. Supply and install hot-dipped galvanized BWT 100mm x 12mm

bar for construction joint, including dowel bars (18 l.m.)

18. Supply, deliver and install Rubber Dock Fender (V-type, 500H x

1500L) including accessories (6 set) and 35T mooring bollard,

T-head, including accessories (6 set)

19. Construct Port Lighting System (1 lot)

20. Construct covered walkway (1 lot)

DATE OF BIDDING : 30 October 2024

DATE OF AWARD : 25 November 2024

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱161,995,015.28

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱161,736,094.25

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Bidding was conducted on 30 October 2024.

(As of 25 December 2024) - Notice of Award was issued to the contractor

on 25 November 2024.

REMARKS :



PROJECT TITLE : ESPERANZA PORT RESTORATION PROJECT

LOCATION : PORT OF ESPERANZA, MASBATE

CONTRACTOR : JEJOR'S CONSTRUCTION CORPORATION /

NBCDC CORPORATOIN/JV

SCOPE OF WORK : A. DEMOLITION, REMOVAL AND EXCAVATION

WORKS

1. Remove existing mooring bollard and rubber dock fender (for

re-installation with new accessories) (12 no.)

2. Removal of existing lamp post and turn-over to the PPA

authority (1 no.)

3. Demolition of existing pavement (858 sq.m.)

4. Demolition of upper portion of existing retaining wall for the

installation of tie-rod (81 l.m.)

5. Excavation of existing fill/scoured materials (1,037 cu.m.)

B. PORT OPERATIONAL AREA

1. Supply and deliver to site Z-type hot rolled steel sheet pile,

(Sx>4,228 cm3/m; steel grade = S355) (446 m.t.)

2. Handle, pitch and drive Z-type hot rolled steel sheet pile,

(Sx>4,228 cm3/m; steel grade = S355) (3,120 l.m.)

3. Supply and weld steel reinforcement for sheet pile dowel bars

(2,462 kg.)

4. Supply and install steel sheet pile connector (unit wt: 10.22

kg/m steel grade S355) (20 l.m.)

5. Supply and install steel channel/wale, dowel bars, steel plates,

bolts and other accessories/incidentals for steel walling (9,432

kg.)

6. Supply, deliver and drive 400mm x 400mm PSC anchor piles

(200 l.m.) including chip/cut up of driven PSC piles to required

elevation (10 no.)

7. Supply, place and compact gravel bedding for catch drain

manhole and reinforced concrete pipe culvert

8. Supply and place 3,500 PSI concrete for retaining wall, anchor

wall, fender and mooring block, anchor block, RC curb and

lamp post foundation (367 cu.m.)

9. Supply and install steel reinforcement for retaining wall, anchor

wall, fender and mooring block, anchor block, RC curb and

lamp post foundation (28,397 kg.)

10. Supply and place 50-100 kg. core rocks, (2,260 cu.m.)

11. Supply and install tie-rod (steel 45) of various sizes, including

accessories (83 set)

12. Supply and install geotextile  filter fabric, (1,803 sq.m.), supply

and place sand and gravel fill (7,613 cu.m.) and supply, place

and compact aggregate sub-base course (1,878 cu.m.)

PROJECT BRIEF



13. Construct Portland Cement Concrete Pavement (300mm thk)

including dowel bars and construction joints (2,073 sq.m.) and

supply, spread and compact aggregate base course (415

cu.m.)

14. Excavation and backfilling works for reinforced concrete pipe

culvert, catch drain manhole and lamp post (foundation (1,277

cu.m.)

15. Construct catch drain manhole including installation of

hot-dipped galv angle bar 200mm x 200mm x 12mm

16. Supply and install reinforced concrete pipe culvert (RCP) Ø

600mm (80 l.m.)

17. Re-install mooring bollard and rubber dock fender including

supply of new accessories (12 set)

18. Construct Port Lighting System (1 lot)

DATE OF BIDDING : 30 October 2024

DATE OF AWARD : 19 November 2024

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱128,063,372.73

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱127,551,778.71

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Bidding was conducted on 30 October 2024.

(As of 25 December 2024) - Notice of Award was issued to the contractor

on 19 November 2024.

Notice to Proceed was issued to the

contractor on 27 December 2024.

REMARKS :



PROJECT TITLE : PAVING OF PORT OPERATIONAL AREA

LOCATION : PORT OF MATNOG, MATNOG, SORSOGON

CONTRACTOR : KXBG CONSTRUCTION AND DEVELOPMENT

CORPORATION

SCOPE OF WORK : A. PAVING OF PORT OPERATIONAL AREA

1. Removal and disposal of existing pavement

2. Removal and disposal of existing fence

3. Chipping of existing fence

4. Subgrade preparation

5. Excavation of backfill existing fill materials 

6. Supply & placing of 3,500 PSI concrete

7. Supply & installation of reinforcing steel bars

8. Supply & placing of gravel bedding

9. Supply & placing of aggregate base course

10. Supply & placing of cement treated base course

11. Construction of PCCP including temperature bars

12. Construction of cycle fence

13. Upgrading of existing fence

14. Drainage system

DATE OF BIDDING :

DATE OF AWARD : 05 December 2024

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱65,257,242.57

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱64,703,385.22

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Bidding was conducted on 13 November

(As of 25 December 2024) 2024.

- Notice of Award was issued to the contractor

on 05 December 2024.

REMARKS :

PROJECT BRIEF



PROJECT TITLE : CONVERSION OF EXISTING TRANSIT SHED INTO

PASSENGER TERMINAL BUILDING

LOCATION : PORT OF LUCENA, QUEZON

CONTRACTOR :

SCOPE OF WORK : A. REMOVAL, EXCAVATION AND DISPOSAL

WORKS

1. Removal and disposal of zocalo

2. Removal of G.I. wire wall and ceiling

3. Removal of interlocking Paving Blocks

4. Excavation of backfilling works

5. Removal and disposal of existing slab on grade

6. Removal and disposal of existing concrete pavement

7. Removal and disposal portion of existing roofing

8. Removal and disposal portion of existing CHB

9. Removal and disposalof existing ramp and stairs

10. Removal and disposal of existing curb and ramp

B. CONVERSION OF EXISTING TRANSIT SHED

INTO PASSENGER TERMINAL BUILDING

1. Supply and install roofing works

2. Supply & install solid polycarbonate roof sheet

3. Supply, fabricate & install carpentry works & dry wall partitions

4. Construct CHB wall including reinforcement

5. Supply and place reinforced concrete for ram and footing

6. Supply and place gravel bedding and aggregate sub-base course

7. Supply, fabricate & install structural steel for column and beams

8. Application of painting & waterproofing

9. Supply & install tiles, granite, tactile & stair nosing

10. Supply & install aluminum composite panel

11. Supply & install ceiling works

12. Supply & install doors, windows, and stainless railings

13. Supply & install curtain wall and glass panel

14. Supply & install toilet fixtures & partitions

15. Construct septic vault & installation of water, drainage &

sewerage lines

16. Construct pumphouse & appurtenances

17. Supply & install electro/mechanical works

18. Construct reinforced concrete ductbank, handhole & pedestal post

19. Supply and install fire protection system

20. Supply and install photoluminescent sign & path markings

21. Supply and deliver office furnitures, gang chairs, and drinking

fountain

22. Supply, deliver and install turnstile gate access control system

23. Supply & install directional and identification signages, PPA

logo & pahiyas accent pattern

24. Supply & install distribution transformer incid, accidental

PROJECT BRIEF



expenses

25. Restoration of demolished pavement and slab on grade

26. Re-installation of removed ICPB

27. Supply & install solar panel system

DATE OF BIDDING :

DATE OF AWARD :

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 420 calendar days

APPROVED BUDGET AMOUNT : ₱153,433,415.76

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱173,379,759.81

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Failure of bidding on 27 November 2024.

(As of 25 December 2024) - Re-bidding was scheduled on 17 January

2025.

REMARKS :



PROJECT TITLE : SAN ANDRES PORT REHABILITATION PROJECT

LOCATION : PORT OF SAN ANDRES, QUEZON

CONTRACTOR :

SCOPE OF WORK : A. REMOVAL, DEMOLITION AND EXCAVATION

WORKS

1. Demolish and dispose existing RC deck of access trestle (404

sq.m.)

2. Demolish and dispose existing Portland Cement Concrete

Pavement (1,730 sq.m.)

3. Demolish and dispose existing mooring breasting blocked

dolphin (damaged) (16 cu.m.)

4. Removal of existing mooring bollard and rubber dock fender and

turn-over to the authority (2 no.)

5. Chip-off existing RC piles at access trestle up to required

elevation (53 no.)

6. Demolish and dispose of existing RC curb (24 l.m.)

7. Demolish and dispose existing retaining wall (8 cu.m.)

8. Extraction and re-installation of existing armour rocks (1,394

cu.m.)

9. Excavation of existing fill materials (3,575 cu.m.)

B. REHABILITATION OF ROCK CAUSEWAY

1. Supply and place 1,000 kg. armour rocks (2,426 cu.m.)

2. Supply and install geotextile fabric (3,073 sq.m.)

3. Supply and place sand and gravel fill (2,112 cu.m.)

4. Supply, spread and compact aggregate sub-base course (958

cu.m.)

5. Supply, spread and compact aggregate base course (340 cu.m.)

6. Supply and place 3,500 PSI concrete for retaining wall and RC

curb (38 cu.m.)

7. Supply and install steel reinforcement for retaining wall and RC

curb (4,649 kg.)

8. Construct portland cement concrete pavement (300mm thk)

including dowel bars and construction joint (1,730 sq.m.)

9. Supply and install hot-dipped galvanized 100mm x 100mm

10mm angle bar for construction joints, including dowel bars (9

l.m.)

C. REHABILITATION OF ACCESS TRESTLE

1. Supply and place 3,500 PSI concrete for RC deck, beam, pile

cap, curtain wall and RC curb (184 cu.m.)

2. Supply and install steel reinforcement for RC deck, beam, pile

cap, curtain wall and RC curb (26,887 kg.)

PROJECT BRIEF



3. Supply and install hot-dipped galvanized 100mm x 10mm

10mm angle bar for construction joints, including dowel bars

(19 l.m.)

D. REHABILITATION OF BREASTING DOLPHIN

BLOCK

1. Supply and place 3,500 PSI concrete for breasting dolphin and

pile jacket (19 cu.m.)

2. Supply and install steel reinforcement for breasting dolphin and

pile jacket (1,383 kg.)

3. Supply, deliver and install Rubber Dock Fender (V500H x

1,500L) including accessories (2 set)

4. Supply, deliver and install mooring bollard (50-tons, tee-head)

including accessories (1 set)

DATE OF BIDDING :

DATE OF AWARD :

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱39,620,368.74

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱44,771,016.68

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Failure of bidding on 27 November

(As of 25 December 2024) 2024.

- Re-bidding was scheduled on 17 January

2025.

REMARKS :



PROJECT TITLE : VIRAC REHABILITATION AND IMPROVEMENT

PROJECT

LOCATION : PORT OF VIRAC, VIRAC, CATANDUANES

CONTRACTOR :

SCOPE OF WORK : A. CLEARING, DEMOLITION, REMOVAL AND

EXCAVATION WORKS

1. Demolition of existing damaged RoRo ramp (for re-decking),

RoRo ramp and platform (286 sq.m.)

2. Demolition of existing RoRo ramp on fill and concrete pavement

(349 sq.m.)

3. Cut and dispose existing concrete piles up to sea bed elevation

(6 no.)

4. Cut and dispose existing concrete piles up to sea MLLW

elevation (28 no.)

5. Removal of existing deflector wall containment (35 l.m.)

6. Removal of existing concrete slope for the restoration of rock

bulkhead (118 l.m.)

7. Removal of existing mooring bollards and turn-over to Authority

(5 no.)

8. Removal of existing damaged Rubber Dock Fender and

turn-over to Authority (3 no.)

9. Excavation of existing disturbed 300mm base/fill materials (105

cu.m.)

10. Excavation of existing seabed (361 cu.m.)

B. RECONSTRUCTION OF DAMAGED RORO

RAMP ON PILES

1. Supply and place 3,500 PSI concrete for RC deck, RC curb,

beams, pile cap and fender block of RoRo ramp on piles (75

cu.m.)

2. Supply and install steel reinforcement for RC deck, RC curb,

beams, pile cap and fender block of RoRo ramp on piles

(15,431 kg)

3. Supply and install machine bended 20mm thk. Steel ramp

protection (ASTM A572, Grade 50 Plate) including dowel

connectors (7 set)

4. Supply, deliver and install Rubber Dock Fender (V-type, 400H x

1500L) including accessories (3 set)

C. CONSTRUCTION OF CONTINUOUS RORO

RAMP ON PILES AND PORT OPERATIONAL

AREA

1. Supply and deliver to site 450mm x 450mm PSC pile (2,260

l.m.)

2. Handle, pitch and drive 450mm x 450mm vertical PSC pile

(1,140 l.m.)

PROJECT BRIEF



3. Handle, pitch and drive 450mm x 450mm batter PSc pile (1,120

l.m.)

4. Chip/cut and dispose portion of newly driven PSC piles up to

required elevation 9116 no.)

5. Supply and place 3,500 PSI concrete for pile cap, beam, slab,

RC curb, curtain wall, mooring block, fender block and retaining

wall (74,970 kg.)

6. Supply and install steel reinforcement for pile cap, beam, slab,

RC curb, curtain wall, mooring block, fender block and retaining

wall (74,970 kg.)

7. Supply and place 3,000 PSI concrete block, CB-3

(cast-in-place) (53 cu.m.)

8. Supply and place 3,000 PSI concrete blocks CB1 and CB-3,

including lifting bars (39 no.)

9. Supply and place 2,000 kg. armour rokcs (1,484 cu.m.)

10. Supply and place 50-100 kg. core rocks (1,484 cu.m.)

11. Supply and install geotextile fabric (940 sq.m.)

12. Supply and place sand and gravel fill (2,299 cu.m.)

13. Supply, spread and compact aggregate sub-base course (844

cu.m.)

14. Supply, spread and compact aggregate base course (857

cu.m.)

15. Construct Portland Cement Concrete Pavement (300mm thk)

including dowel bars and construction joint (1,262 sq.m.)

16. Supply and install machine bended 20mm thk. Steel ramp

protection (ASTM A572, Grade 50 Plate) including dowel

connectors (25 set)

17. Supply and install hot-dipped galvanized 100mm x 100mm x

10mm angle bar for construction joints, including dowel bars

and asphalt sealer (100 l.m.)

18. Supply, deliver and install Rubber Dock Fender (V-type, 400H

x1500L) including accessories (17 set)

19. Supply, deliverand install mooring bollard (25 Tons, T-head)

including accessories (4 set)

D. REHABILITATION OF DAMAGED BREAKWATER

1. Supply and place 2-layer 2,000 kg. (minimum) armour rocks

(4,506 cu.m.)

2. Supply and place 50-100 kg. core rocks (1,190 cu.m.)

DATE OF BIDDING :

DATE OF AWARD :

DATE OF NOTICE TO PROCEED :

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱120,070,768.77

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND

MAINTENANCE DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱135,679,968.71

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT STATUS : - Bidding was conducted on 19 December

(As of 25 December 2024) 2024.

- For post-qualification of the lowest bidder.

REMARKS :


