ANNEX B

PHILIPPINE PORTS AUTHORITY, PORT MANAGEMENT OFFICE OF BOHOL Procurement Monitoring Report as of January 13, 2023,

Code Procurement MO/ Mode of Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP} List of Invited Date of Receipt of Invitation Remarks
(UACS/PAP) Program/Project End-User Py Funds o (Explaining
Delivery/ changes from the
Pre-Proc Ads/Post of Eligibility L Notice of Contract Notice to Delivery/ Inspection & Eligibility Sub/Open of Bid Completion/ APP}
Conference B Pre-bid Conf Check SublOpen of Bids Bid Evaiuation Post Qual Award Signing Procsed Completion Acceptance Total MOOE co Total MOOCE co Pre-bid Conf Check Bids Evaluation Post Qual Acceptance
(i applicable)
COMPLETED PROCUREMENT ACTIVITIES
EMERGENCY REPAIR
OF PORT FACILITIES, SMALL VALUE PPA COA, Social Action
CIVIL WORKS | PORT OF BAGACAY, Talibon PROCUREMENT | NOPREPROC | 12/09/2022 | NO PREBID N/A 12/16/2022 12/17-18/2022 12/19/2022 12/20/2022 | 12/29/2022 | 12/29/2022 ON-GOING ON-GOING | Corporate | 996,539.10 996,529.10 995,946.38 995,946.38 Conter. 80CT DPWH| O PREBID N/A 12/16/2022  |12/17-18/2022| 12/19/2022 ON-GOING
BAGACAY, TALIBON, L Funds el S
BOHOL
REPAIR OF
FENDERING AND PPA
LATERAL DRAINAGE = - 80 COA. Sodial Action |\ pRealD N/A 6/2022 5 12/19/2022 | ON-GOING
CIVIL WORKS | e DT OF Tapal NO PREPROC | 12/09/2022 | NO PREBID N/A 12/16/2022 12/17-18/2022 12/19/2022 | 12/20/2022 | 12/29/2022 | 12/29/2022 ON-GOING ON-GOING | Corporate | 713,686.54 713,686.54 713,277 713,277.80 s . P R /s 12/16/ 12/17-18/2022| 12/19/202
TAPAL, TAPAL, UBAY, Rines
BOHOL
REPAIR OF SCALING RC PPA i
CIVIL WORKS K- PORT OF Tublgon AL UALUE | MO PREPROC | 12/09/2022 | NO PREBID WA 12/16/2022 12/17-18/2022 | 12/19/2022 | 12/20/2022 | 12/29/2022 | 12/29/2022 ON-GOING ON-GOING | Corporate |  498,230.85 498,230.85 497,501.16 497,501.16 ool Sade Ak || NQ-PREBID H/A 12/16/2022  |12/17-18/2022| 12/19/2022 | ON-GOING
BOHOL e 2 ROC d ¥ Funds g 3
REPAIR OF TEMPORARY PPA "
CIVIL WORKS | SARSO SHED, BORTOF | Talibon phalLUALUE. | NOPREPROC | 12/09/2022 | N PREBID A 12/16/2022 12/17-18/2022 | 12/19/2022 | 12/20/2022 | 12/29/2022 | 12/29/2022 ON-GOING ON-GOING | Corporate | 32337384 | 323,373.84 322,93019 | 322,930.19 O, SociActen | NO PREBID w/A 12/16/2022  |12/17-18/2022| 12/19/2022 | ON-goina
BOHOL s ‘ 5 Funds d '
Total Alloted Budget of Procurement Activities | 2531.830.33 |
Total Contract Price of Procurement Actindtes Conducied | 2529 666 63 i
Total Savings (Total Alloted Budget - Total Contract Price) 217480 1
O-GOING PROCURIENT AGTIVITIES
/A /A
Tl RS T e o PR e RGeS
Prepared by: ded for 1 bv: APPROVED:
IRENE 8. GLOMA
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