PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

FORT SAN PEDRO PORT EXPANSION PROJECT

PORT OF FORT SAN PEDRO, SAN PEDRO, ILOILO
CITY

IBC INTERNATIONAL BUILDERS CORP.

A

2B

10.

1.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

BACK-UP AREA

Removal of existing lamp post (1 no.)

Demolition & disposal of existing fence (142 1.m.)

Scraping of existing fill materials and/or rockworks (163 cu.m.)
Excavation of existing seabed (8,426 cu.m.)

Supply and driving of Z-type steel sheet piles (3,434 |.m.)
Supply and install steel channel/wale, dowel bars, steel plates,
bolts and other accessories/incidentals for steel walling
(20,325 kg.)

Supply & placing of 3,500 PSI concrete (797 cu.m.)

Supply & installation of steel reinforcement (70,365 kg.)
Supply & placing of 50 to 1,000 kg/pc rocks (6,309 cu.m.)
Supply & installation of tie-rods (49 sets)

Supply & placing of geotextile fabric filter (3,357 sq.m.)
Supply & placing of fill materials (19,283 cu.m.)

Supply, place and compact gravel bedding for anchor wall,
catch drain manhole and reinforced concrete pipe culvert
(725 cu.m.)

Supply, spread and compact cement treated base course
(765 cu.m.)

Supply, spread and compact levelling course sand cushion
(255 cu.m.)

Supply & installation of Interlocking Concrete Paving Blocks
(5,103 sq.m.)

Construct CHB fence 1 with barbed wire including accessories
(721.m.)

Construct CHB fence 2 with cyclone wire mesh including
accessories (107 I.m.)

Construct catch drain manhole including concrete cover with
angle and channel bars (18 set)

Supply and install reinforced concrete pipe culvert 610mm @
(233 I.m.)

Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joints including dowel bars
(115 1.m.)

Construct Port Lighting System including all appurtenances
(1 lot)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE
PROJECT STATUS

REMARKS

B. RC WHARF

1. Chip-off portion of existing RC curb (12 I.m.)

2. Supply and drive A252 Grade 2, 500mm @ x 13mm thk. Steel
Pipe Piles (734 m.t. - 4,700 I.m.) including application of
polyurethane external coating (4,241 sg.m.), installation of
reinforcing band tip (200 pcs) and cutting (200 pcs)

3. Supply and place 3,500 PSI concrete filler (582 cu.m.) and
reinforcing steel cage (143,938 kgs of various sizes) for steel
pipe piles including extraction of clogged materials (156 cu.m.)

4. Supply and place 3,500 PSI concrete (1,055 cu.m.) and
reinforcing steel bars 9152,365 kg of various sizes) for
superstructure

5. Supply and install hot-dipped galvanized BWT, 100mm
x 12mm for construction joint-1, including dowel bars (12 I.m.)

6. Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joint-2, including dowel bars
(115 1.m.)

7. Supply and install of Rubber Dock Fenders (V500H x 2000L -
17 sets) and Mooring Bollard, (50-Tons, T-head - 9 sets)

06 July 2021

29 July 2021

15 September 2021

660 calendar days
P305,306,259.48

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P302,887,999.91
16 September 2021
07 July 2023

: - The project is 7.692% complete.

: - Contractor's request for Mutual Contract Termination was approved

on 19 June 2023.



