PROJECT BRIEF

MANOC MANOC CARGO PORT PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING
DATE OF AWARD
DATE OF NOTICE TO PROCEED

PORT OF MANOC MANOC, MALAY, AKLAN

KHAN KON CHI CONSTRUCTION AND DEV'T
CORPORATION

A.

CONSTRUCTION OF BACK-UP AREA
(AREA = 4,571.00 SQ.M.)

. Construction of rock bulkhead (7,904 cu.m.), fill materials

(18,381 cu.m.) reinforced concrete for retaining walls, anchor
wall, mooring block, fender block, RC curb, wing wall and stair
landing (425 cu.m. of concrete and 33,718 kg of reinforcing
steel bars of various sizes)

. Supply and drive of concrete piles (0.35m x 0.525m PSC

sheet piles - 3,080 I.m. and RC corner sheet piles - 80 I.m.),
including chipping and cutting of newly driven piles up to
required elevation (158 pcs)

. Supply and installation of tie-rod of various sizes (10 set-32mm@

x 5.5m, 32 sets-50mm@ x 15m and 2 sets - 50mmg x 1.2m)
and geotextile fabric (3,113 sgq.m.)

. Construction of Portland Cement Concrete Pavement (250mm

thk., 4,533 sq.m.) including aggregate base course (907 cu.m.)
and gravel bedding (62 cu.m.)

. Supply and install Rubber Dock Fenders (V-type 500H x

1500L - 9 sets) and mooring bollard, 35T, T-Head (5 sets)

. Excavate existing seabed up to required elevation prior to laying

of rock (861 cu.m.)

CONSTRUCTION OF ACCESS ROAD
(AREA = 337.56 SQ.M.)

. Construction of rock bulkhead (114 cu.m.), fill materials

(97 cu.m.), reinforced concrete for RC curb (40 cu.m. of
concrete and 1,052 kg of reinforcing steel bars of various
sizes)

. Construction of Portland Cement Concrete Pavement (PCCP,

250mm thk., 338 sq.m.) including aggregate base course
(68 cu.m.)

. Supply and install geotextile fabric (104 sgq.m.)

PORT LIGHTING SYSTEM

. Supply and installation of single angle bar floodlight lamp post,

10.00m ht., hot-dipped galvanized (5 sets) with 100 watt LED
floodlight fixture (10 sets) and single arm steel tapered lamp,
post, 10.00mm ht., hot-dipped galvanized (3 sets) with 100
watt LED roadway fixtures (3 sets)

23 May 2019
26 June 2019
28 August 2019



CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No.1/Extra Work Order No.1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE
(First Revision)

TIME EXTENSION NO. 2

REVISED EXPIRY DATE
(Second Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

420 calendar days
P134,170,466.65
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P132,828,205.91
P11,334,902.57

Covering the quantity adjustments (overrun/underruns/deletion) of some
of the original items of work and inclusion of additional works as called
for by the results of the approved revised plans / drawings
incorporating the final location of the project including the substitution /
extension of the designed concrete sheet piles in lieu of the rock
bulkhead to conform to the actual seabed elevation based on the
conducted pre-construction survey.

P144,163,108.48

30 August 2019
22 October 2020

420 calendar days
Covering the original project duration being affected by the issued
Suspension Order.

02 November 2023

106 calendar days

Covering the delays caused by the unworkable bad weather / rough
sea conditions for the period 09 September 2022 to 25 April 2023 and
late delivery of rocks and filling materials due to Executive Order No.
215 issued by the Office of the Governor, Province of antique, re:
suspension of quarry transport at the areas of the concerned
province for the period 15 October 2022 to 25 April 2023.

16 February 2024

The project is 79.938% complete

The project was suspended effective 28
September 2023 due to violation of the ECC
condition ordering to cease and desist or
refrain the conduct of backfilling and
reclamation activities without first securing
an area clearance.

Documentary requirements of the
application of area clearance were found
in order by the DENR and the application
and draft area clearance was forwarded
to DENR Secretary for consideration and
approval.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

FORT SAN PEDRO PORT EXPANSION PROJECT

PORT OF FORT SAN PEDRO, SAN PEDRO, ILOILO
CITY

IBC INTERNATIONAL BUILDERS CORP.

A.

2 e o A

BACK-UP AREA

Removal of existing lamp post (1 no.)

Demolition & disposal of existing fence (142 I.m.)

Scraping of existing fill materials and/or rockworks (163 cu.m.)
Excavation of existing seabed (8,426 cu.m.)

Supply and driving of Z-type steel sheet piles (3,434 1.m.)
Supply and install steel channel/wale, dowel bars, steel plates,
bolts and other accessories/incidentals for steel walling
(20,325 kg.)

7. Supply & placing of 3,500 PSI concrete (797 cu.m.)

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

. Supply & installation of steel reinforcement (70,365 kg.)

Supply & placing of 50 to 1,000 kg/pc rocks (6,309 cu.m.)
Supply & installation of tie-rods (49 sets)

Supply & placing of geotextile fabric filter (3,357 sq.m.)
Supply & placing of fill materials (19,283 cu.m.)

Supply, place and compact gravel bedding for anchor wall,
catch drain manhole and reinforced concrete pipe culvert
(725 cu.m.)

Supply, spread and compact cement treated base course
(765 cu.m.)

Supply, spread and compact levelling course sand cushion
(255 cu.m.)

Supply & installation of Interlocking Concrete Paving Blocks
(5,103 sq.m.)

Construct CHB fence 1 with barbed wire including accessories
(721.m.)

Construct CHB fence 2 with cyclone wire mesh including
accessories (107 I.m.)

Construct catch drain manhole including concrete cover with
angle and channel bars (18 set)

Supply and install reinforced concrete pipe culvert 610mm &
(233 1.m.)

Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joints including dowel bars
(115 I.m.)

Construct Port Lighting System including all appurtenances
(1 lot)

RC WHARF
Chip-off portion of existing RC curb (12 I.m.)

2. Supply and drive A252 Grade 2, 500mm @ x 13mm thk. Steel

Pipe Piles (734 m.t. - 4,700 I.m.) including application of
polyurethane external coating (4,241 sg.m.), installation of
reinforcing band tip (200 pcs) and cutting (200 pcs)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE
PROJECT STATUS

REMARKS

3. Supply and place 3,500 PSI concrete filler (582 cu.m.) and
reinforcing steel cage (143,938 kgs of various sizes) for steel
pipe piles including extraction of clogged materials (156 cu.m.)

4. Supply and place 3,500 PSI concrete (1,055 cu.m.) and
reinforcing steel bars 9152,365 kg of various sizes) for
superstructure

5. Supply and install hot-dipped galvanized BWT, 100mm
x 12mm for construction joint-1, including dowel bars (12 I.m.)

6. Supply and install hot-dipped galvanized angle bar, 200mm x
100mm x 10mm for construction joint-2, including dowel bars
(115 I.m.)

7. Supply and install of Rubber Dock Fenders (V500H x 2000L -
17 sets) and Mooring Bollard, (50-Tons, T-head - 9 sets)

06 July 2021

29 July 2021

15 September 2021

660 calendar days
P305,306,259.48

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P302,887,999.91
16 September 2021
07 July 2023

: - The project is 7.692% complete.

. - Contractor's request for Mutual Contract Termination was approved

on 19 June 2023.



PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO. 1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

(First Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

EXTENSION OF ROCK CAUSEWAY AND
CONSTRUCTION OF RC PIER

PORT OF BASIAOQO, IVISAN, CAPIZ

IBC INTERNATIONAL BUILDERS CORP.

A. EXTENSION OF ROCK CAUSEWAY

Chipping & disposal of existing R.C. Curb (27 I.m.)

Supply & placing of 3,500 psi concrete (275 cu.m.)

Supply & installation of steel reinforcement (13,616 kg.)
Supply & placing of core rocks & armour rocks (24,221 cu.m.)
Supply & placing of fill materials (1,877 cu.m.)

Construction of PCC Pavement including Agg. Base course
(1,432 sg.m.)

Supply & installation of mooring cleats (24 sets)

S e o

~

8. Supply & installation of Portlighting system (1 lot )

B. CONSTRUCTION OF RC PIER

1. Supply, delivery, driving & cutting of PSC square pile (1,934 1.m.)

2. supply & placing of 3,500 psi concrete for Superstructure
(263 cu.m.)

3. Supply & installation of steel reinforcement for superstructure
(30,212)

4. Supply & installation of construction joints (18 I.m.)

5. Supply & installation of Rubber Dock Fenders (14 sets)

6. Supply & installation of mooring bollards (8 sets)

30 September 2021

26 October 2021

13 December 2021

480 calendar days
P169,711,663.70

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P167,799,952.60
15 December 2021
08 April 2023
480 calendar days

Covering the time elapsed of the suspended period caused by the
issues concerning the non-issuance of the Environmental
Compliance Certificate (ECC) by the DENR for the above-captioned
project.

29 January 2026

: - The project is 44.792% complete and progressing ahead of

30.906%.

- On-going.



PROJECT BRIEF

PROJECT TITLE :  CONSTRUCTION OF BACK-UP AREA AND RC PIER

LOCATION : PORT OF TAGBILARAN, BOHOL

CONTRACTOR : MAMSAR CONST. & INDUSTRIAL CORP./ JFAP
CONSTRUCTION/JV

SCOPE OF WORK :A. BACK-UP AREA (12,061.30 SQ.M.)

1. Chip-off existing RC curb (288 I.m.)

2. Excavation of existing seabed (2,641 cu.m.) and fill materials
(210 cu.m.) up to required elevation

3. Supply and drive 0.35m x 0.60m x 16m PSC sheet piles
(3,120 I.m.)

4. Supply and drive R.C. corner piles (64 I.m.)

5. Chip-off newly drives PSC sheet piles & R.C. Corner piles
including disposal (199 no.)

6. Supply and place 3,500 PSI concrete (1,180 cu.m.)

7. Supply & installation of steel reinforcements (69,248 kgs.)

8. Supply and place 3,000 PSI concrete blocks of various sizes
(384 units)

9. Supply and place 50-100 kg. rocks (7,987 cu.m.)

10. Supply and installation of tie-rods of various sizes (steel 45)
including accessories (81 sets)

11. Supply and installation of geotextile fabric (4,843 sq.m.)

12. Supply, place and compact sand gravel fill (73,802 cu.m.),
aggregate subbase course (12,497 cu.m.), aggregate base
course (1,835 cu.m.) and gravel bedding (45 cu.m.)

13. Supply and installation interlocking of concrete paving blocks
(9,580 sg.m.) including cement treated base course
(1,581 sq.m.) and leveling course sand cushion (479 sg.m.)

14. Construction of Portland Cement Concrete Pavement
(300mm thk) including dowel bars and construction joint
(1,412 sq.m.)

15. Supply and installation of trench grate cover including angular
frame for lateral drainage (34 I.m.)

16. Supply and installation Mooring bollard (25-tons, T-head)

(5 sets) and (15-tons, T-head) (9 sets) including accessories

17. Supply and installation of trench grate cover including angular
frame for lateral drainage (34 I.m.)

18. Supply and installation of 900mm & reinforced concrete pipe
culvert (187 I.m.)

19. Supply and installation of Port Lighting System (1 lot)
including pile foundation (44 I.m.)

B. RC PIER (15M X 150M)
1. Supply and drive 450mm x 450mm x 29m PSC test piles (2 no.)
2. Supply and drive 450mm x 450mm PSC piles (5,064 |.m.)
3. Chip-off/cutting of newly driven PSC piles up to required
elevation (178 no.)



4. Supply and drive 550mm @ steel pipe test pile with protective
external coating (10 m.t.)

5. Supply and delivery to site steel pipe piles (A252 Grade 2,
550m @ x 9mm & 12mm thk) (314 m.t.) including application
of polyurethane external coating (2083 sq.m.) and supply and
installation of 9mm thk. Reinforcing band tip (66 no.)

6. Handle, pitch and drive vertical steel pipe piles (550mm &
9mm & 12mm thk) (1,088 I.m.)

7. Handle, pitch and drive batter steel pipe piles (550mm @ x
9mm & 12mm thk) (1,056 I.m.)

8. Splicing of 550mm dia steel pipe piles (68 no)

9. Extraction of clogged materials from steel pipe piles (45 cu.m.)

10 Cutting of driven steel pipe piles up to cut-off elevation including
turning-over to authority of recovered pile materials (68 no.)

11 Supply and installation of reinforcing steel cage for steel pipe
piles (69,277 kgs.)

12 Supply and place 3,500 PSI concrete filler for steel pipe piles
(301 cu.m.)

13 Supply and place 3,500 PSI concrete for the superstructure
(883 cu.m.)

14 Supply and installation of steel reinforcements for the
superstructure (136,078 kgs.)

15 Supply and installation of hot-dipped galvanized angle bar,
100mm x 100mm x 10mm, as construction joint including
dowel bars (101 I.m.)

16 Supply and installation of Rubber Dock Fender
(V500H x 1,500L) (8 sets) and (V600H x 1,500L) (13 sets)

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT

(First Revision)
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

(First Revision)

30 June 2021

27 July 2021

18 August 2021

600 calendar days
P491,652,486.14

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P486,958,358.23
P6,295,733.52

- Covering the quantity adjustment of some of the original items of work as

called for the required/additional pile length of steel pipe piles.

P493,254,091.75

23 August 2021
14 April 2023
124 calendar days

- Due to Variation Order No. 1

16 August 2023



TIME EXTENSION NO. 2

REVISED EXPIRY DATE

(Second Revision)

TIME EXTENSION NO. 3

REVISED EXPIRY DATE
(Third Revision)

PROJECT STATUS
(As of 15 December 2024)

REMARKS:

188 calendar days

Covering the delays incurred due to increase in number of cargo and
passenger traffic (port operation) causing congestion and posing
hazard to the port users, and delayed delivery/hauling of the materials
at project site; and restrictions on heavy equipment/vehicles passing
through the ongoing rehabilitation/upgrading of access road at
Municipality of Dauis.

20 February 2024

127 calendar days

Covering the delays incurred due to temporary suspension of the
supply of filling materials and rocks due to the
rehabilitation/upgrading of city roads leading to project site,
continuous traffic congestion due to continuously increase number of
cargo and local/foreign tourist, and delayed delivery/hauling of the
materials at project site.

26 June 2024

The project is 97.451% complete with a negative slippage of
2.549%.

On-going.

Negative slippage was due to breakdown
of major equipment, unworkable weather
condition, and road closure which suspend
the delivery of materials.

Warning letter was sent to the contractor
to undertake measures to fast track the
completion of the project.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

JAGNA PORT EXPANSION PROJECT

PORT OF JAGNA, JAGNA, BOHOL

PREMIUM MEGASTRUCTURES, INC.

A.
1.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

BACK-UP AREA
Chip-off existing slotted RC curb and smoothen with mortar
(48 1.m.)

. Demolish and dispose portion of existing deflector wall to fit

new retaining wall (101 I.m.)

. Demolish and dispose portion of existing PCCP (1m width) for

the construction of RC ditch (51 sg.m.)

. Demolish and dispose existing fence (22 I.m.)
. Excavation of fill materials for catch drain manhole, lateral

drainage, floodlight foundation, duct bank and handhole
(266 cu.m.)

. Supply and drive 0.45m x 0.45m PSC pile for floodlight

foundation (66 1.m.)

. Chip/cut & dispose portion of newly driven PSC square piles up

to required elevation (3 no.)

. Supply and drive 0.35m x 0.60m PSC sheet piles & RC corner

piles (4,620 I.m.)

. Chip/cut & dispose portion of newly driven PSC piles and RC

corner piles up to required elevation (210 no.)

Supply & placing of 3,500 PSI concrete (906 cu.m.)

Supply & installation of steel reinforcement (65,185 kg.)
Supply & installation pre-cast concrete blocks (9 no.)
Supply & placing of 50 to 1,000 kg/pc rocks (13,759 cu.m.)
Supply & installation of tie-rods (56 sets)

Supply & placing of geotextile fabric filter (5,251 sg.m.)
Supply & placing of fill materials (69,713 cu.m.)

Supply, place and compact gravel bedding for retaining wall,
anchor wall, RC ditch, lateral drain, catch drain manhole and
handhole (61 cu.m.)

Supply, spread and compact cement treated base course
(1,429 cu.m.)

Supply, spread and compact levelling course sand cushion
(476 cu.m.)

Supply & installation of Interlocking Concrete Paving Blocks
(9,527 sq.m.)

Construct Portland Cement Concrete Pavement (200mm thk)
including dowel bars and construction joint (588 sq.m.)
Construct security fence with barbed wire including accessories
(108 I.m.)

Supply & installation of lateral drainage trench grate cover
including angular frame (13 set)

Construction catch drain manhole including concrete cover
with angular frame (8 set)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE
(First Revision)

TIME EXTENSION NO. 2

REVISED EXPIRY DATE
(Second Revision)

TIME EXTENSION NO. 3

REVISED EXPIRY DATE
(Third Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

25. Supply and install reinforced concrete pipe culvert 610mm &
(74 1.m.)

26. Construct Port Lighting System including all appurtenances
(1 lot)

B. CONTINUOUS RORO RAMP

1. Supply, deliver and drive 0.45m x 0.45m x 45m PSC test pile
(2 set)

2. Supply and drive 0.45m x 0.45m PSC piles (6,409 I.m.)
including pile splicing (147 no.) and chip/cut dispose portion
up to required elevation (147 no.)

3. Supply, place 3,500 PSI concrete (712 cu.m.) and reinforcing
steel bars (112,699 kg of various sizes) for superstructure

4. Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joint, including dowel bars
(191 1.m.)

5. Supply and install of Rubber Dock Fenders (V500H x 1500L -

20 sets) and mooring bollard, (50-tons, t-head - 5 sets)
29 June 2021
27 August 2021
12 October 2021
660 calendar days
P409,790,595.71

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P405,688,591.71
12 October 2021
02 August 2023

181 calendar days

Covering the delays in the implementation of the above-captioned

project due to the following: a) delayed commencement of the proposed
project due to ongoing repair of existing concrete pavement

implemented by PMO; b) restoration works for the damaged facilities and
equipment caused by Typhoon "Odette" including clearing/cleaning of
the project site; c) re-mobilization of manpower and the time elapsed for
clearing of the access roads by the LGU; and d) unforeseen

circumstances brought by COVID-19 pandemic.

30 January 2024

64 calendar days
Covering the delays caused by the unworkable weather and rough sea
condition for the period 12 October 2021 - 05 October 2023.

03 April 2024

181 calendar days
Covering the delays caused by the issued temporary suspension due to

lapsed quarry permit for the period August 2023 - May 2024.
28 November 2024

The project is 72.072% complete with a negative slippage of
27.928%.

On-going.

Negative slippage of the project was due
to unworkable weather, rough sea
conditions, and slow pacing of work.
Final warning letter was sent to the
contractor to undertake measures to fast
track the completion of the project.
Contractor's request for time extension is
for management approval.

Should this be approved, slippage will
reduce to -8.527%.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF PORT OPERATIONAL AREA
WITH CONTINUOUS RORO RAMP AND FASTCRAFT
BERTH

PORT OF GETAFE, BOHOL
MAC BUILDERS
A. PORT OPERATIONAL AREA, CONTINUOUS

RORO AND FASTCRAFT BERTH

1. Chip-off existing slotted RC curb and smoothen with mortar
(381.m.)

Excavation of existing seabed (22,166 cu.m.)

a > wn

Supply and drive 0.35m x 0.60m PSC sheet piles & RC corner

piles (7,829 I.m.)

6. Chip/cut and dispose portion of newly driven PSC piles and RC
corner piles up to required elevation (355 no.)

7. Supply and drive 0.40m x 0.40m PSC piles (5,125 I.m.)

8. Chip/cut and dispose portion of newly driven PSC square piles
up to required elevation (197 no.)

9. Supply and placing of 3,500 PSI concrete (859 cu.m.)

10. Supply and installation of steel reinforcement (67,323 kg.)

11. Supply and installation of pre-cast concrete blocks (15 no.)

12. Supply and placing of 50 to 1,000 kg/pc rocks (18,383 cu.m.)

13. Supply and installation of tie-rods (104 sets)

14. Supply and placing of geotextile fabric filter (5,001 sq.m.)

15. Supply and placing of fill materials (71,756 cu.m.)

16. Supply, spread and compact aggregate base course
(1,681 cu.m.)

17. Excavation of fill materials for lamp post foundation, floodlight
foundation, duct bank and handhole (37 cu.m.)

18. Supply, place and compact gravel bedding for retaining wall,
anchor wall, RC ditch, lateral drain, catch drain manhole and
handhole (52 cu.m.)

19. Supply, spread and compact cement treated base course
(1,227 cu.m.)

20. Supply, spread and compact levelling course sand cushion
(409 cu.m.)

21. Supply and installation of Interlocking Concrete Paving Blocks
(8,183 sg.m.)

22. Construct Portland Cement Concrete Pavement (300mm thk)
including dowel bars and construction joint (2,090 sg.m.)

23. Construct security fence with barbed wire including accessories
(92 1.m.)

24. Supply and installation of RDF, V500H x 1,500L (20 set)

25. Supply and installation of RDF, V300H x 2,500L (10 set)

26. Supply and installation of mooring bollard, 35 Tons, T-head
(6 set)

27. Supply and installation of mooring bollard, 15 Tons, T-head

(5 set)

Remove existing covered walk and turn-over to Authority (33 I.m.)
Remove existing mooring bollard and turn-over to Authority (1 set)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE
(First Revision)

TIME EXTENSION NO. 2

REVISED EXPIRY DATE
(Second Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

28. Supply and installation of mooring cleats (5 set)

29. Construct covered walkway (1 lot)

30. Construct CHB fence with Ga. Cyclone wire and barbed wire
including accessories (92 I.m.)

31. Supply, fabricate and install Dia. 50mm stainless steel railings
(751.m.)

32. Construct port lighting system including all appurtenances
(1 lot)

24 November 2021

17 January 2022

09 February 2022

660 calendar days
P465,079,912.22

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P458,987,999.98
09 February 2022
30 November 2023
212 calendar days

- Covering the time elapsed caused by the delayed commencement of the

proposed project due to on-going repair of existing concrete pavement
implemented by PMO and the presence of the upheaved unsuitable
materials prior to the continuance of the reclamation work.

29 June 2024

147 calendar days

- Covering the time elapsed caused by the unworkable weather

conditions and interchanging schedule of vessels plying the port
(busy port operation) with limited berthing facility, traffic congestion
within the port area and the increase of number of local/foreign tourist
coming in and out the port for the period of July 2022 to April 2024.

23 November 2024

. - The project is 71.299% complete with a negative slippage of

10.910%.

. - On-going.
- Negative slippage was due to quarry

problems which subsequently delay the
completion of the reclamation activities.

- Final warning letter was sent to the

contractor to undertake measures to cope
with the project's delay.

- Contractor's request for time extension

was approved on 04 December 2024.



PROJECT BRIEF

CONSTRUCTION OF PORT OPERATIONAL AREA

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

PORT OF GUADALUPE, MAASIN CITY, SOUTHERN
LEYTE

MAC BUILDERS

A.

© ©® N o u»

DEMOLITION, EXCAVATION AND REMOVAL
WORKS
Chipping & disposal of existing R.C. curb (86 I.m.)

. Demolition & disposal of existing R.C. breasting dolphin

(33 cu.m.)

Cutting & disposal of existing piles (18 units)

Excavation of existing seabed (528 cu.m.)

Removal of existing mooring bollard & rubber dock fenders
(4 sets)

PORT OPERATIONAL AREA

Supply, delivery & driving of PSC Sheet Piles & RC Corner
Piles (2,460 I.m.)

Chipping & cutting of newly driven Sheet piles and corner
piles (164 units)

Supply & placing of 3,500 psi concrete for retaining wall, etc.
(512 cu.m.)

Supply & installation of steel reinforcement for retaining wall,
etc. (38,465 kg.)

Supply & placing of core rocks & armour rocks (7,558 cu.m.)
Supply & installation of concrete blocks (4 sets)

Supply & installation of tie-rod of various sizes (51 sets)
Supply & placing of fill materials (22,664 cu.m.)

Construction of PCC Pavement including agg. Base course
(4,618 sq.m.)

10. Supply & installation of Rubber Dock Fenders (8 sets)
11. Supply & installation/reinstallation of mooring bollard (4 sets)

12. Supply & installation of port lighting system (5 sets)
18 May 2022

06 June 2022

09 December 2022

360 calendar days

P129,207,028.61

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P127,088,000.00

12 December 2022



ORIGINAL EXPIRY DATE : 06 December 2023

TIME EXTENSION NO. 1 : 107 calendar days

Covering the delays caused by the unworkable weather and rough sea
condition for the period 12 December 2022 - 30 September 2023.

REVISED EXPIRY DATE : 22 March 2024
(First Revision)
TIME EXTENSION NO. 2 . 145 calendar days

Covering the delays caused by the issued temporary suspension by
the Provincial Environment and Natural Resources Management
Office - Southern Leyte (PENRMO) due to lapsed quarry permit from
October 15, 2023 to March 2024.

REVISED EXPIRY DATE : 14 August 2024

(Second Revision)

PROJECT STATUS . - The project is 68.844% complete with a negative slippage of
(As of 25 December 2024) 31.156%.
REMARKS . - On-going.

- Negative slippage was due to delayed
delivery of pre-stressed sheet piles,
inclement weather condition resulting to
interruption of delivery of rocks and filling
materials, and quarry problems which
subsequently delayed the completion of the
project.

- Final warning letter was sent to the
contractor to undertake drastic action to
fast track the completion of the project

- Contractor's request for time extension is
under evaluation. Awaiting submission of
documentary requirements.



PROJECT BRIEF

PROJECT TITLE . IMPROVEMENT/EXPANSION OF EXISTING PORT
OPERATIONAL AREA AND CONSTRUCTION OF
TERMINAL MANAGEMENT OFFICE, PASSENGER
SHED, PUMPHOUSE, POWERHOUSE AND GUARD

HOUSE
LOCATION . PORT OF SAN JUAN, SAN JUAN, SOUTHERN LEYTE
CONTRACTOR
SCOPE OF WORK : A. IMPROVEMENT/EXPANSION OF EXISTING PORT

10.

11.

12.
13.

P w DR

OPERATIONAL AREA =1,303.06 SQ.M.
Scrape/cut and dispose existing materials including subgrade
preparation (502 sg.m.)

Demolition, chipping, removal & disposal works;

a. Existing RC curb (33 1.m.)

b. Existing concrete pavement (502 sq.m.)

c. Existing RC deck (231 sq.m.)

d. Chipping/cutting of existing concrete piles (25 pcs.)

e. Existing mooring bollard to be removed and turn-over to
authority (1 pc.)

Supply, delivery, driving, cutting of PSC sheet piles including
corner piles (1,272 I.m.)

Supply and installation of 50mm dia. Tie rod of various length
(29 sets)

Supply & placing of 3,500 PSI concrete for retaining walls, etc.
(212 cu.m.)

Supply & installation of steel reinforcement for retaining walls
etc. (21,320 kg.)

Supply & placing of rocks (2,534 cu.m.)

Supply & installation of geotextile fabric (877 sg.m.)

Supply, placing and compaction of sand and gravel fill, agg.
sub-base, base course and gravel bedding (4,083 cu.m.)
Construction of Portland Cement Concrete Pavement

(1,303 sg.m.)

Construction of CHB fence including various materials

(86 sq.m.)

Supply, delivery and installation of mooring bollard (1 pc)
Supply, delivery and erection of floodlight pole for Port Lighting
System (1 pc.)

CONSTRUCTION OF TERMINAL MANAGEMENT
OFFICE, PASSENGER SHED, PUMPHOUSE,
POWERHOUSE AND GUARD HOUSE

AREA =202.52 SQ.M.)

Construction of Terminal Management Office (40.53 sg.m.)
Construction of Passenger Shed (74.61 sq.m.)

Construction of Pumphouse & appurtenances (21.16 sq.m.)
Construction of Powerhouse (60.81 sq.m.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE
PROJECT STATUS

REMARKS
OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

5. Construction of Guard House (5.41 sq.m.)

6. Supply, installation of PPA logo (1 lot)

7. Supply, fabrication and installation of steel gate including
accessories (1 lot)

8. Supply, delivery & installation of distribution transformer &
accessories (1 lot)

300 calendar days
P51,256,030.95
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

- Failure of bidding on 18 January 2023.
- For re-advertisement



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

UPGRADING, EXPANSION AND CONSTRUCTION OF
POB (PHASE 1)

PORT OF LILOAN, SOUTHERN LEYTE

HI-TONE CONS. & DEV'T CORP. / KHAN KON CHI
& DEV'T CORP. - JOINT VENTURE

A.

~N o 0o WON
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11.

12.
13.

14.

15.

16.

DEMOLITION, REMOVAL AND EXCAVATION
WORKS

. Remove and turn-over to PPA existing lamp post (28 sets)

. Remove and turn-over to PPA existing steel gratings (49 sets)

. Demolish and dispose existing CHB fence (127 I.m.)

. Remove and turn-over to PPA existing gate (1 lot)

. Demolish and dispose existing pavement (11,942 sq.m.)

. Demolish and dispose existing building structure (2,756 sq.m.)
. Demolish and dispose existing RC platform for the construction

of RoRo Ramp (64 sg.m.)

. Cut-up MLLW elevation and dispose existing 450mm x 450mm

concrete piles (15 1.m.)

. Excavation of existing fill for the site development of Port

Operation Building, installation of tie-rods and concrete
foundation (7,415 cu.m.)

UPGRADING AND EXPANSION OF PORT
OPERATIONAL AREA (AREA =13,761.75 SQ.M.)

. Supply, deliver and drive 350mm x 600mm PSC sheet piles

and RC corner piles (4,940 I.m.)

. Supply and placing of 3,500 PSI concrete (1,636 cu.m.)

. Supply and installation of steel reinforcement (101,005 kg.)

. Supply and placing of 50 to 1,000 kg/pc rocks (2,241 cu.m.)

. Supply and installation of tie-rods (107 sets)

. Supply and placing of geotextile fabric filter (1,216 sg.m.)

. Supply and placing of fill materials (13,880 cu.m.)

. Supply, place and compact gravel bedding (747 cu.m.)

. Construct Portland Cement Concrete Pavement, 300mm thk.

(11,501 sq.m.)

. Re-install steel gratings for lateral drainage including provision

of angle bars (38 1.m.)

Supply and install of Rubber Dock Fenders V500H x 1500L
(15 sets) and mooring bollard 35-tons, T-head (3 sets)
Supply and install reinforced concrete pipe culvert (290 I.m.)
Supply and install hot-dipped galvanized angle bar, 100mm x
100mm for construction joints including dowel bars (109 I.m.)
Construct Port Lighting System including all appurtenances
(1 lot)

Re-install existing solar lamp post including accessories

(26 no.)

Re-install existing floodlight post including accessories (2 nos.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
VARIATION ORDER NO. 1

REVISED CONTRACT AMOUNT
(First Revision)
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

(First Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

C. CONTINUOUS RORO RAMP, RC PLATFORM
AND RORO RAMP (AREA OF RAMP =99 SQ.M.)
(AREA OF PLATFORM = 80.40 SQ.M.)
. Supply, deliver and drive PSC test piles, 450mm x 450mm (3 nos.)
. Supply, deliver and drive 450mm x 450mm PSC piles (5,599 I.m.)
. Supply and place 3,500 PSI concrete for superstructure (857 cu.m.)
. Supply and install reinforcing steel bars for superstructure
(128,556 kg.)
5. Supply and install hot-dipped galvanized angle bar, 100mm x

A W N P

100mm x 10mm for construction including dowel bars (212 I.m.)
6. Supply and install of Rubber Dock Fenders V500H x 1500L
(23 sets) and mooring bollard, 35-tons, T-head (5 sets)

D. CONSTRUCTION OF PORT OPERATIONS
BUILDING & OTHER STRUCTURES (AREA =
1,036 SQ.M.)

1. Supply, deliver and drive 450mm x 450mm PSC foundation

piles (855 1.m.)

2. Construction of 2-storey Port Operations Building, complete
with architectural finishes, electro/mechanical, water/sewerage
system, painting, etc. (2,362.29 sg.m., 600 pax capacity)

. Construction of pumphouse and appurtenances (110.19 sq.m.)

. Construction of powerhouse and appurtenances (51.27 sg.m.)

. Construction of guardhouse, gate and appurtenances (6.77 sg.m.)

o 0~ W

. Supply, delivery and installation of distribution transformer and
accessories (1 lot)
. Supply and installation of fire protection system (1 lot)

~

8. Supply and installation of wastewater treatment facility (1 lot)
13 January 2023
14 February 2023
15 March 2023
660 calendar days
P381,397,811.71
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

£379,887,713.43
-P4,530,602.22

Covering the quantity adjustment of some of the original items of work
as called for the modification of design for sheet piles was approved
on 06 July 2023.

P375,357,111.21

16 March 2023
03 January 2025

131 calendar days

Covering the delays caused by the unworkable days brought by bad
and extreme heat weather / rough sea conditions for the period 16
March 2023 to 25 May 2024.

14 May 2025

- The project is 76.142% complete with a negative slippage of

8.800%.

- On-going.
- Negative slippage of the project was due

to unworkable weather condition.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

SAN RICARDO PORT REHABILITATION/
IMPROVEMENT PROJECT

BRGY. SAN BENIT, SAN RICARDO, SOUTHERN
LEYTE

KHAN KON CHI CONST. & DEV'T CORP.

A.

© N o g

10.

11.

12.

0o N o O~ WD

10.

11.

DEMOLITION, REMOVAL AND EXCAVATION
WORK

. Demolish and dispose existing retaining wall with fence

(19 I.m.)

Demolish and dispose existing damaged/collapsed lamp post
foundation (20 nos.)

Demolish and dispose existing dillapidated RoRo Ramp on RC
piles (99 sg.m.)

Demolish and dispose existing access RC trestle on RC piles
(290 sg.m.)

Demolish and dispose portion of existing drainage (5 I.m.)
Remove and turn-over to PPA existing gate (1 lot)

Remove and turn-over to PPA existing lamp post (20 sets)
Remove and turn-over to PPA existing interlocking concrete
paving blocks (685 sg.m.)

Remove and dispose concrete blocks along pile driving area
(6 set)

Cut up to sea bed elevation and turn-over to PPA existing
500mm dia. SPP (11 nos.)

Cut up to sea bed elevation and dispose existing 450mm x
450mm concrete piles (75 nos.)

Excavation of existing seabed and fill materials (806 cu.m.)

PORT OPERATIONAL AREA (AREA = 4,287.47
SQ.M.)

Supply, deliver and drive 350mm x 600mm PSC sheet piles
and RC corner piles (3,354 I.m.)

. Supply and placing of 3,500 PSI concrete (581 cu.m.)

. supply and installation of steel reinforcement (49,601 kg.)

. Supply and placing of 50 to 2,000 kg/pc rocks (3,504 cu.m.)
. Supply and installation of tie-rods (75 sets)

. Supply and placing of geotextile fabric filter (1,975 sq.m.)

. Supply and placing of fill materials (13,138 cu.m.)

. Supply, place and compact gravel bedding for anchor wall

lateral drainage lamp post foundation, pedestal post, fence/
gate foundation (40 cu.m.)

. Construct Portland Cement Concrete Pavement, 300mm thk.

(4,091 sq.m.)

Supply and install lateral drainage trench grate cover and
angular frame in hot-dipped galvanized (42 I.m.)

Supply and install Rubber Dock Fenders V500H x 1500L
(4 sets) and mooring bollard 25-tons, T-head (2 sets)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE
(First Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

12. Supply and install hot-dipped galvanized angle bar, 200mm x
100mm x 10mm for construction joints including dowel bars
(116 I.m.)

13. Construct port lighting system including all appurtenances
(1 lot)

14. Construct security fence and gate (1 lot)

C. RORO RAMP, RC PLATFORM AND BREASTING

DOLPHIN

1. Supply, deliver and drive PSC test piles, 400mm x 400mm
(3 nos.)

2. Supply, deliver and drive 400mm x 400mm PSC piles (3,390 I.m.)

3. Supply and place 3,500 PSI concrete for superstructures
(429 cu.m.)

4. Supply and install reinforcing steel bars for superstructure
(73,297 kg.)

5. Supply and install of Rubber Dock Fenders V500H x 1500L
(9 sets), mooring bollard 35-tons, single pilar (3 sets) and
Mooring Bollard, 25-tons, T-head (4 sets)

D. REHABILITATION OF PTB/DRIVER'S LOUNGE
1. Rehabilitation of PTB/Driver's Loungue (FA = 536.05 sq.m.)
including construction of pumphouse (FA = 90.87 sq.m.) and
Powerhouse (FA = 28.69 sg.m.)

13 January 2023

14 February 2023

15 March 2023

600 calendar days
P180,119,055.35

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P178,984,203.57
16 March 2023
04 November 2024

113 calendar days

Covering the delays caused by the unworkable days brought by bad
and extreme heat weather / rough sea conditions for the period 16
March 2023 to 25 May 2024.

25 February 2025

The project is 87.195% complete with a negative slippage of
8.916%.

On-going.

Negative slippage of the project was due
to unworkable weather condition.
Contractor's request for time extension is
under evaluation. Awaiting submission of
documentary requirements.



PROJECT BRIEF

NEW PORT DEVELOPMENT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING
DATE OF AWARD
DATE OF NOTICE TO PROCEED

PORT OF LAVEZARES, LAVEZARES, NORTHERN
SAMAR

MAMSAR CONSTRUCTION & INDUSTRIAL CORP.

A.

10.

PORT OPERATIONAL AREA (AREA = 31,039.88
SQ.M.) WITH CONTINUOUS RORO RAMP (AREA
=119.00M X 10.00M) AND ACCESS ROAD
(AREA = 64.05M X 21.50M)

. Supply and drive A252 Grade 2, 500mm@ x 13mm thk.

Steel Pipe Sheet Piles (701 m.t. equivalent to (3,990 I.m.),
including application of polyurethane external coating (4,034
sg.m.), concrete filler (352 cu.m.), installation of reinforcing
steel cage (92,320 kg of various sizes) extraction of clogged
materials (101 cu.m.), cutting of steel pipe sheet piles up to
cut-off elevation and installation of reinforcing band tip (285 pcs)

. Supply and installation of steel channel wale (14,491 kg), and

tie rod of various sizes (94 pcs-60mm@ x 14m and 22 pcs -
32mmy x 14m)

. Excavate existing seabed up to required elevation prior to

laying of rock materials (2,474 cu.m.)

. Construction of rock bulkhead (16,977 cu.m.) including

geotextile fabric (6,771 sg.m.) fill materials (91,611 cu.m.)
and reinforced concrete for retaining walls, wing wall, CHB
column, anchor wall, RC curb, RC ditch, mooring block,
anchor block, concrete pedestal post, lamp post foundation,
duckbank and box culvert (1,004 cu.m. of concrete and
80,755 kg of reinforcing steel bars of various sizes)

. Construction of interlocking concrete block pavemnet (29,137

sg.m.) and PCCP (300mm thk. - 2,384 sg.m.) including
aggregate base course (4,914 cu.m.), cement treated base
course (4,371 cu.m.), sand cushion (1,457 cu.m.) and concrete
edging (334 sg.m.)

. Construction of catch drain manhole (11 sets) and reinforced

concrete pipe (610mm-156 I.m.), including gravel bedding
(69 cu.m.) and excavation/backfilling works (56 cu.m.)

. Construction of CHB wall fence (150mm thk. - 680 sg.m.),

including plastering and painting (1,360 sg.m.) and installation
of various materials for cyclone wire mesh (1,370 sg.m.)

. Supply and installation of Rubber Dock Fender (V-500H x

1500L - 43 sets) including accessories

. Supply and installation of mooring bollard (35T, T-head - 11

sets) including accessories
Supply and installation of various materials for port lighting
(1 lot)

CONSTRUCTION OF GUARDHOUSE AND
STEEL GATE (AREA = 14.14 SQ.M.)

01 June 2023
04 July 2023
27 July 2023



CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

600 calendar days
P579,528,211.36
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)
P576,642,496.80

28 July 2023

18 March 2025

. - The project is 22.119% complete.

. - The project was temporarily suspended

effective 14 August 2023 in view of the
pending issuance of Environmental
Compliance Certificate and issues relative
to the access road leading to the project
site.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

BANAGO PORT IMPROVEMENT PROJECT

PORT OF BANAGO, BACOLOD CITY, NEGROS
OCCIDENTAL

MAMSAR CONSTRUCTION AND INDUSTRIAL
CORPORATION/ SILVER DRAGON CONSTRUCTION
& LUMBER & GLASS SUPPLY, INC. /JV

A.

PORT OPERATIONAL AREA & WIDENING OF
CAUSEWAY (AREA =11,334.75 SQ.M.)

1. Removal and disposal work (1 lot)
2. Cutting of existing piles up to seabed elevation (8 units)

3. Excavation works for existing seabed and fill materials (25,377

cu.m.)

Supply & placing of 3,500 PSI concrete for retaining walls, etc.
(1,220 cu.m.)

Supply & installation of steel reinforcement for retaining walls,
etc (111,264 kgs.)

6. Supply & placing of core rocks and armor rocks (31,209 cu.m.)

10.
11.
12.
13.
14.

15.
16.
17.

Supply, fabrication & installation of concrete blocks of various
sizes (34 units)

Supply & installation of geotextile fabric (8,167 sq.m.)

Supply & placing of fill materials (73,304 cu.m.)

Supply & placing of base course & gravel bedding (2,347 cu.m.)
Supply & placing of leveling course sand cushion (224 cu.m.)
Supply & placing of cement treated base course (671 cu.m.)
Supply & installation of paving blocks (4,472 sg.m.)
Construction of Portland Cement Concrete Pavement (6,955
sg.m.)

Construction of security fence (1 lot)

Construction of drainage system (214 I.m.)

Supply & installation of Portlighting System (1 lot)

POB, PUMPHOUSE, GUARDHOUSE &
COVERED WALKWAY

1. Excavation & backfilling works (633 cu.m.)

2. Supply, driving & chipping of PSC foundation piles (1,540 I.m.)
3. Construction of 3-storey Port Operations Building, complete

© ©® N o o~

10.
11.
12.

with architectural finishes, electro/mechanical, water/sewerage
system, painting, etc. (3,503.15 sg.m., 500 pax)

Construction of Pumphouse & appurtenances (34.44 sq.m.)
Supply & installation of PPA logo & regulatory signages (1 lot)
Supply, delivery & installation of gang chairs (1 lot)

Supply & delivery of Office furniture (1 lot)

Construction of guardhouse and gate complex (13.95 sg.m.)
Construction of covered walkways (538.36 I.m.)

Supply & installation of distribution transformer (1 lot)

Supply & installation of fire protection system (1 lot)

Supply & installation of wastewater treatment facility (1 lot)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

22 June 2023

18 July 2023

02 August 2023

720 calendar days
P570,747,837.79

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P568,765,394.73
03 August 2023
22 July 2025

. - The project is 84.186% complete and progressing ahead of

14,118%.

Ongoing.



PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

ORMOC PORT EXPANSION PROJECT
PORT OF ORMOC, ORMOC, LEYTE
MAC BUILDERS

A. PORT OPERATIONAL AREA & ROCK
BULKHEAD WITH STAIRLANDING

. Removal existing lamp post (10 sets)

. Chipping of existing R.C. Curb (121 L.m.)

. Removal & disposal of existing concrete pavement (146 I.m.)

. Supply & placing of 3,500 PSI concrete (905 cu.m.)

. Supply & installation of reinforcing steel bars (61,145 kg.)

. Supply & installation of geotextile fabric (4,325 sq.m.)

. Supply & placing of 50 to 2,000 kg. rocks (24,602 cu.m.)

. Supply & installation of tie-rod (72 sets)

10. Supply & placing of fill materials (71,855 cu.m.)

11. Supply & placing of base course (2,142 cu.m.)

12. Supply & placing of cement treated base course (2,023 cu.m.)

13. Supply & placing sand leveling course (674 cu.m.)

14. Supply & installation of concrete paving blocks (13,466 sq.m.)

15. Construction of PCC Pavemnet including Agg. Base course (280
sg.m.)

16. Construction of perimeter fence (1 lot)

17. Portlighting system (1 lot)

18. Drainage system (1 lot)

19. Supply & installation of mooring cleats (16 sets)

B. R.C. WHARF

1. Supply & driving of PSC square pile (14,016 I.m.)

2. splicing/cutting of PSC square pile (384 no.)

3. Supply & placing of 3,500 PSI concrete for the superstructure
(1,107 cu.m.)

4. Supply & installation of reinfo. Steel bar for the superstructure
(151,243 kg.)

5. Supply & installation of construction joints (360 I.m.)

6. Supply & installation of Rubber Dock Fenders (24 sets)

7. Supply & installation of mooring bollards (12 sets)

03 July 2023

18 July 2023

09 August 2023

660 calendar days
P603,129,299.01

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P601,129,299.01
11 August 2023
31 May 2025
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- The project is 31.443% complete with a negative slippage of

28.274%.

On-going.

Negative slippage of the project was due
to unworkable weather condition and
suspension of reclamation activities
caused by non-issuance of ECC.

ECC application is still with the DENR.
Warning letter was sent to the contractor
to undertake measures to cope with the
project's delay.

. Supply & driving of PSC sheet piles & R.C. Corner piles (4,986 I.m.)



PROJECT BRIEF

SAN JOSE DE BUENAVISTA PORT EXPANSION
PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION

PORT OF SAN JOSE DE BUENAVISTA, SAN JOSE
DE BUENAVISTA, ANTIQUE

IBC INTERNATIONAL BUILDERS CORPORATION

A.

1.

REMOVAL AND DISPOSAL WORKS

Removal and disposal or turn-over of various items affected by
the project, namely; cyclone wire fence (37 1.m.), fender block
(10 sets), RC curb (207 I.m.), mooring block (3 cu.m.), concrete
pavement (823 sg.m.), concrete piles (50 pcs), existing
mooring bollard (7 sets), existing RDF (10 sets), existing
building structure (310 sg.m.) and existing electrical post (4
sets)

Excavate, backfill and compaction of existing fill materials prior
to installation of drainage system (64 cu.m.)

. Scrape/cut and dispose existing materials (155 cu.m.) and

subgrade preparation (774 sgq.m.)

ENCLOSURE OF BREATHER

Supply & install 3,000 PSI pre-cast concrete blocks of various
sizes (84 sets) including rock works (576 cu.m.), rubble
concrete (5 cu.m.), fill materials (567 cu.m.), reinforced
concrete for retaining wall, lamp post foundation, pedestal post
and lateral drainage (207 cu.m. of concrete and 10,055 kg of
reinforcing steel bars of various sizes) and geotextile fabric (555
sg.m.)

Construction of Portland Cement Concrete Pavement (300mm
thk - 737 sq.m.) including aggregate base course (229 cu.m.)
and gravel bedding (5 cu.m.)

Supply , fabricate and install hot-dipped galvanized trench grate
cover (23 I.m.) and construction joint (21 I.m.)

Supply and installation of various materials for Port Lighting (1 lot)

WIDENING AND EXTENSION OF RC WHARF
(AREA =2,864.50 SQ.M.)

Supply, deliver and drive 450mm x 450mm x 25.00m RC test
piles (2 sets)

Supply and drive 450mm x 450mm PSC piles (10,324 I.m.),
including chipping/cutting to required elevation (424 pcs)
Supply and place 3,500 PSI concrete (1,224 cu.m.) and
reinforcing steel bars (188,856 kg of various sizes) for
superstructure, including construction joint 1 and 2 (21 I.m. and
170 I.m., respectively)

Supply and installation of Rubber Dock Fender (V-500H x
1500L-16 sets) including accessories

Supply and installation of mooring bollard (35T, T-head - 8 sets)
including accessories

24 August 2023
12 September 2023
16 October 2023

450 calendar days



APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE
(First Revision)

PROJECT STATUS
(As of 25 December 2024)

REMARKS

P206,262,595.34
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND
MAINTENANCE DEPARTMENT (PCMD)

P203,759,383.21
18 October 2023
09 January 2025
188 calendar days

- Covering the time elapsed of the suspended period caused by the

issues concerning the late mobilization of equipment and supply /
delivery of materials to the site brought by the DPWH ongoing road
construction / rehabilitation project and closure of the access roads
from heavy trucks and trailers.

16 July 2025

- The project is 47.386% complete with a negative slippage of

21.860%.

- On-going.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

ESTANCIA PORT EXPANSION PROJECT
PORT OF ESTANCIA, ESTANCIA, ILOILO
J.S. LAYSON & CO., INC.

A. DEMOLITION, REMOVAL AND EXCAVATION
WORKS

Remove and turn-over to PPA existing gate (1 lot)

Remove and turn-over to PPA existing lamp post (1 set)
Remove and turn-over to PPA existing mooring bollard (1 set)

P w DR

Remove and turn-over to PPA existing temporary steel fence
(20 1.m.)

Demolish and dispose existing CHB fence (51 I.m.)

6. Chip-off portion of existing slotted RC curb, flushed to deck
level and smoothened with mortar (46 |.m.)

B. PORT OPERATIONAL AREA

Supply and placing of 3,500 PSI concrete (235 cu.m.)
Supply and installation of steel reinforcement (14,286 kg.)
Supply and placing of 50 to 1,000 kg/pc rocks (6,211 cu.m.)
Supply and placing of geotextile fabric filter (2,212 sq.m.)

o

Supply and placing of fill materials (17,418 cu.m.)

Supply, place and compact gravel bedding (5 cu.m.)

Construct Portland Cement Concrete Pavement, 300mm thk.
(5,104 sq.m.)

Construct catch drain manhole including concrete cover (1 set)
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9. Supply and install reinforced concrete pipe culvert (64 .m.)

10. Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joints including dowel bars (12
[.m.)

11. Construct Port Lighting System including all appurtenances (1 lot)

12. Construct Security Fence and gate (1 lot)

13. Supply and install PPA Logo mounted on 4mm thk. ACP (1 lot)

14. Supply and install mooring cleats (15 set)

C. EXTENSION OF RC WHARF

1. Supply, deliver and drive PSC test piles, 400mm x 400mm (2
no.)

2. Supply, deliver and drive 400mm x 400mm PSC piles (2,070
.m.)

3. Supply and place 3,500 PSI concrete for superstructures (350
cu.m.)

4. Supply and install reinforcing steel bars for superstructure
(55,886 kg.)

5, Supply and install of Rubber Dock Fenders V500H x 1500L (14
sets) and mooring bollard 35-tons (8 sets)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

11 October 2023

06 November 2023

24 November 2023

450 calendar days
P133,977,010.83

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P132,476,547.53
28 November 2023
19 February 2025

. - The project is 71.318% complete with a negative slippage of

9.481%.

- On-going.
- Negative slippage of the project was due

to unworkable weather condition.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

DUMAGUIT PORT EXPANSION PROJECT
PORT OF DUMAGUIT, NEW WASHINGTON, AKLAN
MRBII CONSTRUCTION CORPORATION

A. DEMOLITION, REMOVAL AND EXCAVATION

WORKS

1. Demolish and dispose portion of existing pavement (113 sq.m.)

2. Remove existing solar lamp post for re-installation (5 set)

3. Chip-off existing RC curb, flushed to deck level and
smoothened with mortae (101 I.m.)

4. Chip-off existing concrete structure for the installation of
construction joint (7 cu.m.)

5. Demolition of concrete revetment and stairlanding including
excavation of portion of existing rock bulkhead (378 cu.m.)

B. PORT OPERATIONAL AREA AND CONTINUOUS
RORO RAMP
1. Supply, deliver and drive 350mm x 600mm PSC sheet piles and
RC corner piles (3,346 I.m.)
. Supply and placing 3,500 PSI concrete (785 cu.m.)
. Supply and installation of steel reinforcement (63,676 kg.)
. Supply and placing of 50 to 1,000 kg/pc rocks (3,900 cu.m.)
. Supply and installation of tie-rods (68 sets)
. Supply and placing of geotextile fabric filter (2,749 sq.m.)
. Supply and placing of fill materials (15,328 cu.m.)
Supply, place and compact gravel bedding (59 cu.m.)
. Supply, spread and compact cement treated base course (454

cu.m.)

10. Supply, deliver and install interlocking concrete paving blocks
(3,026 sgq.m.)

11. Construct Portland Cement Concrete Pavement, 300mm thk
(377 sq.m.)

12. Supply, fabricate and install @100mm G.I. pipe railing (26 I.m.)

13. Supply and install Rubber Dock Fenders V500H x 1500L (11
sets) and mooring bollard 50-tons, T-head (3 sets)

14. Supply and installation of hot-dipped galv trench grate cover for
lateral drainage (100 I.m.)

15 Supply and installation of hot-dipped galv. Trench grate cover for
catch drain manhole (9 set)

16. Supply and install reinforced concrete pipe culvert (RCP) @
460mm for outfall (6 1.m.)

17. Construct Port Lighting System including all appurtenances (1
lot)

18. Re-install existing solar lamp post (5 set)

C. WIDENING OF EXISTING WHARF
1. Supply, deliver and drive PSC test piles, 450mm x 450mm x
24m (2 no.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

2. Supply, deliver and drive 450mm x 450mm PSC piles (4,320
l.m.)

3. Supply and place 3,500 PSI concrete for superstructures (488
cu.m.)

4. Supply and install reinforcing steel bars for superstructure
(84,149 kg.)

5. Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for constructions including dowel bars (279
l.m.)

11 October 2023
06 November 2023
22 November 2023
600 calendar days
P 189,951,855.68
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P188,939,341.69
P18,794,621.70

- Covering the additional works and quantity adjustment of some of the

original items of work due to the above-mentioned condition and
same as necessary for the protection, improvement and completion
of the project and to suit actual field condition.

P207,733,963.39

23 November 2023
14 July 2025

- The project is 75.995% complete and progressing ahead of

9.331%.

. - On-going.
- Variation Order covering the quantity

adjustments of some of the original items of
work due to pile length modification of PSC
piles was approved on 11 November 2024.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

HILONGOS PORT EXPANSION AND RESTORATION
PROJECT

PORT OF HILONGOS, LEYTE

JFAP CONSTRUCTION

A.

12.

13.

14.

15.

16.

17.

PORT OPERATIONS AREA (AREA = 7,063.05
SQ.M.)

Excavation of existing seabed and fill material for drainage and
electrical system (1,522 cu.m.)

Supply, driving and chipping f 350mm x 600mm PSC sheet
piles and RC corner piles (2,448 I.m.)

. Supply and place 3,500 PSlI, concrete for superstructures,

electrical works foundations, drainage system, (626 cu.m.)
Supply and install steel reinforcement for superstructures,
electrical works foundations, drainage system, (42,561 kg.)
Supply and place 10-1,000 kg/pc rocks (8,407 cu.m.)

Supply and install tie-rod (steel 45) of various sizes including
accessories (49 set)

Supply and install geotextile filter fabric (4,233 sq.m.)
Supply, place and compact fill materials (22,285 cu.m.)

. Supply, place and compact aggregate base course (854 cu.m.)
10.
11.

Supply, place and compact cement treated base (712 cu.m.)
Supply, deliver and install interlocking concrete paving blocks
(4,749 sq.m.)

Supply, fabricate and install trench grate cover (serrated
surface, non slip) for lateral drainage (73 I.m.) and catch drain
manhole cover (6 set)

Supply and deliver to site Rubber Dock Fender (V-type, 500H x
1500L) including accessories (10 set) and mooring bollard (35T,
T-head type) (4 set)

Construct security fence on CHB with cyclone wire and barbed
wire (249 I.m.)

Construct Port Lighting System including lighting system at the
guardhouse/gate and covered walkway (1 lot)

Construct Two (2) guardhouses and gate including all
accessories and other appurtenances such as Aluminum
composite panel, automatic barrier, PPA logo, etc. (1 lot)
Construct covered walkway including accessories and other
appurtenances (1 lot)

REHABILITATION/UPGRADING OF EXISTING
PORT OPERATIONS AREA AND CAUSEWAY
(AREA =5,541.77 SQ.M.)

Excavation of existing port operational area for the installation
of tie-rod and anchor block/wall (1,066 cu.m.)



2. Supply and place 3,500 PSI concrete for superstructure and
electrical works foundation (321 cu.m.)

3. Supply and install steel reinforcement for superstructures and
electrical works foundations (24,873 kg.)

4. Supply and apply concrete epoxy bonding compound on
existing pavement for constructions of retaining wall (976 sg.m.)

5. Supply and place 1,000 kg. armour rocks (1,468 cu.m.)

6. Supply, place and compact aggregate base course (2,906 cu.m.)

7. Construct Portland Cement Concrete Pavement (300mm thk)
including dowel bars and construction joints (5,332 sg.m.)

8. Construct security fence on CHB with cyclone wire and barbed
wire (208 I.m.)

9. Supply, deliver and install wires and cable, conduits and fittins,
protective devices and lighting fixtures on the existing Flood
Light, 12 meters high (1 lot)

C. CONSTRUCTION OF PORT OPERATIONS
BUILDING

1. Supply, driving and chipping of 450 x 450mm PSC foundation
piles (2,652 1.m.)

2. Construction of 3-storey Port Operations Bulding, complete
with architechtural finishes, electro/mechanical works, water/
sewerage system, distribution transformer, solar panel system,
pumphouse, sewerage treatment plant, fire protection system,
emergency visibility signages, office and kitchen furnitures, etc.
(3,628.60 sq.m.)

DATE OF BIDDING : 29 November 2023

DATE OF AWARD : 14 December 2023

DATE OF NOTICE TO PROCEED : 08 January 2024

CONTRACT DURATION . 720 calendar days

APPROVED BUDGET AMOUNT : P430,646,457.45

SOURCE OF FUNDS . PPA CORPORATE BUDGET

IMPLEMENTING OFFICE . PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : P429,136,003.33

EFFECTIVITY DATE : 10 January 2024

ORIGINAL EXPIRY DATE . 29 December 2025

PROJECT STATUS . - The project is 34.127% complete with a negative slippage of

(As of 25 December 2024) 2.610%.

REMARKS . - Ongoing.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

JORDAN PORT EXPANSION PROJECT

PORT OF JORDAN, BRGY. HOSKYN, JORDAN,
GUIMARAS

MRBII CONSTRUCTION CORPORATION

A.
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REMOVAL AND EXCAVATION WORKS

Chipping and disposal of existing RC curb

Removal of existing mooring bollard

Removal and disposal of existing RC deck

Removal and disposal of existing CHB fence

Chipping and disposal of existing PSC piles

Excavation and backfilling of existing fill materials

Excavation of existing seabed

Removal and re-installation of existing floodlight and solar lamp post

CONSTRUCTION OF PORT OPERATIONAL AREA
Supply & driving of Z-type steel sheet pile

Supply & instalation of dowel bars for steel sheet piles

Handling, pitching & driving of steel sheet piles

Supply & installation of steel walling and splice plate

Cutting & disposal of newly driven steel sheet piles

Supply & driving steel pipe pile

Handling, pitching & driving of steel pipe piles

Supply, fabricate & install band tip for the steel pipe piles
Cutting & disposal of newly driven steel pipe piles

. Extraction of clogged materials inside the SPP

. Supply & placing of sand filler for SPP

. Supply & placing of concrete filler for SPP

. Supply & installation of reinforcing steel cage for SPP

. Supply & placing of 3,500 PSI concrete

. Supply & installation of reinforcing steel bars

. Supply & placing of gravel bedding

. Supply & placing of 50 to 1,000 kg. rocks

. Supply & placing of sacked concrete

. Supply & placing of leveling rocks

. Supply & placing of concrete blocks

. Supply & installation of tie-rod

. Supply & installation of geotextile fabric

. Supply & placing of fill materials

. Construction of PCC Pavement including agg. Base course
. Construction of security fence

. Portlighting system

27.
28.
29.

Drainage system
Supply & installation of Rubber Dock Fenders
Supply & installation of mooring bollards

CONSTRUCTION/UPGRADING OF RC WHARF
& RORO RAMP



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS
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Supply & driving of steel pipe pile

Handling, pitching & driving of steel pipe piles

Supply, fabricate and install band tip for the steel pipe piles
Cutting & disposal of newly driven steel pipe piles

Extraction of clogged materials inside the SPP

Supply & placing of concrete filler for SPP

Supply & installation of reinforcing steel cage for SPP

Supply & placing of 3,500 PSI concrete for the superstructure
Supply & installation of reinf. Steel bar for the superstructure

. Supply & installation of construction joints
. Supply & installation of Rubber Dock Fenders
. Supply & installation of mooring bollards

CONSTRUCTION OF PASSENGER SHED

Supply, delivery & installation of PTFE fabric membrane,
including framings, columns, electrical materials, foundation &
other accessories

05 December 2023
19 December 2023
15 January 2024

660 calendar days

P360,801,962.62

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P359,299,721.32

16 January 2024
05 November 2025

. - The project is 85.234% complete and progressing ahead of
19.475%.

. - Ongoing.



PROJECT BRIEF

PROJECT TITLE : BULADO PORT EXPANSION PROJECT

LOCATION :  PORT OF BULADO, BRGY. BULADO, GUIHULNGAN,
NEGROS ORIENTAL

CONTRACTOR : WTG CONSTRUCTION AND DEVELOPMENT
CORPORATION
SCOPE OF WORK : A. PORT OPERATIONAL AREA

1. Chip-off existing RC curb (118 I.m.)

2. Remove existing lamp post (2 no.) and existing mooring bollard
and fenders (22 no.)

3. Excavation and backfilling of fill materials for rock installation,
catch drain manhole, reinforced concrete pipe culvert, lamp
post foundation and pedestal post (988 cu.m.)

4. Remove portion of existing rock containment prior to placing of
concrete blocks and retaining wall

5. Supply and deliver to site steel pipe sheet piles (Z-type, hot
rolled, Sx>3596 cm3/m, steel grade = S355) including pile
connectors (387 m.t) and steel pipe anchor piles (A252 Grade
2, 500mm@ x 13mm thk) (154 m.t.) including installation of
reinforcing cylinder band at the tip of steel pipe piles (34 no.)

6. Handle, pitch and drive steel sheet piles (Z-type) (3,256 I.m.)
and steel pipe anchor piles (500mm®@ x 13mm thk) (986 I.m.)
including extraction of clogged materials (36 cu.m.) and cutting
of SPP up to required elevation (182 no.)

7. Supply and install steel channel/wale, dowel bars, steel okates,
bolts and other accessories/incidentals for steel waling (11,083
kg.)

8. Supply and install reinforcing steel cage for steel pipe piles
(6,205 kg.)

9. Supply and place 3,500 PSI concrete filler for steel pipe piles
(24 cu.m.)

10. Supply and place sand fill for steel pipe piles (24 cu.m.)

11. Supply and install 55mm@ tie-rod (steel 45) including
accessories (70 sets)

12. Supply and place 3,500 PSI concrete for retaining wall,
drainage outfall, anchor pile wall, pedestal post and lamp post
foundation (772 cu.m.)

13. Supply and install steel reinforcement for retaining wall,
drainage outfall, anchor pile wil, pedestal post and lamp post
foundation (772 cu.m.)

14. Supply and install pre-cast concrete blocks (15 sets)

15. Supply & place 1,000 kg. armour rocks (804 cu.m.) and 50-100
kg core rocks (4,087 cu.m.)

16. Supply & install geotextile fabric (3,957 sq.m.)

17. Supply and place sand and gravel fill (12,780 cu.m.)

18. Supply, spread and compact aggregate sub-base course (5,428 cu.m.)

19. Supply, spread and compact aggregate base course (816
cu.m.) including gravel bedding for RC curb, lamp post
foundation and duct bank (26 cu.m.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

20. Construct portland cement concrete pavement (300mm thk)
including dowel bars and construction joint (4,081 sg.m.)

21. Construct perimeter fence in CHB wall with barbed wire in
50mm@ G.I. pipe frame (144 1.m.)

22. Construct catch drain manhole including concrete cover and
angular frame (16 set)

23. Supply and install reinforced concrete pipe culvert 610mm @
(210 I.m.)

24 Construct Port Lighting System including all appurtenances (1
lot)

B. RC WHARF AND ACCESS TRESTLE

1. Supply and deliver to site steel pipe piles (A252 Grade 2,
500mm @ x 13mm thk) (353 m.t.)

2. Application of polyurethane external coating and mastic filller
for steel pipe piles (polyurethane : 1,500 microns dry film
thickness or equivalent) (1,100 sq.m.)

3. Handle, pitch and drive vertical steel pipe piles (500mm®@ x
13mm thk) (1,120 I.m.) and batter steel pipe piles (56 no.),
extraction of clogged materials (77 cu.m.) and cutting of driven
SPP up to required elevation (56 no.)

4. Splicing 500mm dia steel pipe pile (56 no.)

5. Supply & install reinforcing steel cage for steel pipe piles
(37,357 kg.)

6. Supply and place 3,500 psi concrete filler for steel pipe piles
(153 cu.m.)

7. Supply and install steel reinforcement for the superstructure
(41,224 kg.)

8. Supply and place 3,500 psi concrete for the superstructure (275
cu.m.)

9. Supply and install hot-dipped galvanized BWT 100mm x 12mm
for construction joint-1, including dowel bars (42 I.m.) and
hot-dipped galvanized BWT 100mm x 12mm for construction
joint-2, including dowel bars (42 I.m.), including dowel bars (84
l.m.)

10. Supply, deliver to site and install Rubber Dock Fender (V500H
x 1,500L) including, accessories (7 sets)

11. Supply, deliver to site and install mooring bollard (35-tons,
T-head) including accessories (4 sets)

20 December 2023

12 January 2024

14 February 2024

540 calendar days
P285,591,854.79

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P273,123,197.22
15 February 2024
07 August 2025

. - The project is 44.078% complete

. - Suspended due to pending issuance of

Environmental Compliance Certificate
(ECC).



PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

TACLOBAN PORT IMPROVEMENT PROJECT

PORT OF TACLOBAN, TACLOBAN, LEYTE

HI-TONE CONSTRUCTION AND DEVELOPMENT CORP.

A. REMOVAL AND EXCAVATION WORKS

. Chipping & disposal of existing RC curb (85 I.m.)

. Chipping & disposal of existing coping wall (11 cu.m.)

. Removal of existing lamp post (14 sets)

. Excavation of existing seabed & fill materials (6,101 cu.m.)
. Removal of existing mooring bollard & fender (22 sets)

. Demolition & disposal of RoRo pavement (91 sg.m.)

o U A WNP

B. PORT OPERATIONAL AREA WITH RORO RAMP
ON FILL

1. Supply, delivery & driving of 800mm dia. Steel pipe piles (878 m.t.)

2. Supply & placing of snad filler (209 cu.m.)
3. Supply & placing of 3,500 psi concrete for SPP & other
structure (724 cu.m.)

4. Supply & installation of steel reinforcement for SPP & other
structure (73.72 m.t.)

. Supply & placing of core rocks (6,234 cu.m.)

. Supply & placing of geotextile fabric (2,262 sgq.m.)

. Supply & installation of tie-rod of various sizes (83 sets)

. Supply & placing of fill materials (11,632 cu.m.)

. Construction of PCC pavement including agg. Base course
(4,562 sgq.m.)

10. Supply & installation of Rubber Dock Fenders (24 sets)

11. Supply & installation of mooring bollard (5 sets)

12. Relocation of solar lamp post (10 sets)

C. R.C. PIER EXTENSION
1. Supply, delivery & driving of PSC test pile (2 units)
2. Supply, delivery, splice & driivng of PSC piles (1,918 I.m.)
3. Supply & placing of 3,500 PSI concrete for the superstructure
(180 cu.m.)
4. Supply & installation of steel reinforcement for the
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superstructure (27.12 m.t.)
5. Supply & installation of construction joints (18 I.m.)
6. Supply & installation of Rubber Dock Fenders (4 sets)
7. Supply & installation of mooring bollards (4 sets)

15 January 2024

29 January 2024

13 March 2024

420 calendar days
P263,836,623.15

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P263,642,466.22
14 March 2024
07 May 2025

. - The project is 69.974% complete with a negative slippage of

16.145%.

On-going.

Negative slippage of the project was due
to unworkable weather condition.
Warning letter was sent to the contractor
to undertake measures to cope with the
project's delay.



PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

NEW PORT DEVELOPMENT

PORT OF BABATNGON, BABATNGON, LEYTE

MAC BUILDERS CORPORATION

A. PORT OPERATIONAL AREA & CAUSEWAY
1. Supply & driving of steel pipe piles and anchor piles including
polyurethane
. Supply, fabricate band tip for the steel pipe piles and anchor piles
. Handling, pitching & driving of steel pipe piles and anchor piles
. Supply & installation of steel waling and splice plate
. Extraction of clogged materials inside the SPP
. Supply & placing of sand filler for SPP
. Supply & placing of concrete filler for SPP
. Supply & installation of reinforcing steel cage for SPP
. Cutting of newly driven steel pipe piles
. Supply & placing of 3,500 PSI concrete
. Supply & installation of reinforcing steel bars
. Supply & placing of gravel bedding
. Supply & placing of 50 to 100 kg. rocks
. Supply & placing of 1,000 kg. rocks
. Supply & installation of tie-rod
. Supply & installation of geotextile fabric
. Supply & placing of fill materials
. Supply & placing of aggregate base course
. Construction of PCC Pavement
. Construction of security fence
. Supply & installation of Portlighting system
. Construction of drainage system
. Construction of guardhouse and gate

B. CONSTRUCTION OF RC PIER

. Supply & driving of steel pipe pile including polyurethane

. Handling, pitching & driving of steel pipe piles

. Supply, fabricate splices and band tip for the steel pipe piles
. Extraction of clogged materials inside the SPP
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. Supply & placing of sand filler for SPP

. Supply & placing of concrete filler for SPP

. Supply & installation reinforcing steel cage for SPP

. Supply & placing of 3,500 PSI concrete for the superstructure
. Supply & installation of reinf. Steel bar for the superstructure

. Supply & installation of construction joints

. Supply & installation of Rubber Dock Fenders

12. Supply & installation of mooring bollards

17 May 2024

31 May 2024

20 June 2024

720 calendar days
P937,205,859.88

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P934,205,859.88
21 June 2024
10 June 2026
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The project is 15.000% complete.

The project was temporarily suspended
effective 28 August 2024 in view of the
pending issuance of Environmental
Compliance Certificate and issues relative
to the access road leading to the project
site.

The accomplishment comprises only to the
purchased SPP.



PROJECT BRIEF

PROJECT TITLE TAPAL PORT EXPANSION PROJECT, PORT OF
TAPAL

LOCATION BRGY. TAPAL, UBAY, BOHOL

CONTRACTOR BNR CONSTRUCTION AND DEVELOPMENT

CORPORATION

SCOPE OF WORK A. REMOVAL AND EXCAVATION WORKS
Chipping of existing RC curb

Removal and disposal of existing fence
Excavation of existing sea bed

Excavation of existing fill materials
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Removal and relocation of existing lamp post

B. PORT OPERATIONAL AREA & CONTINUOUS
RORO RAMP

Supply, driving and cutting of PSC anchor piles

Supply & driving of steel pipe pile including polyurethane coating
Supply, fabricate band tip for the steel pipe piles

Handling, pitching & driving of steel pipe piles

Supply & installation of steel waling and splice plate

Extraction of clogged materials inside the SPP

Supply & placing of concrete filler for SPP

Supply & installation of reinforcing steel cage for SPP
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Supply & placing of 3,500 PSI concrete
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. Supply & installation of reinforcing steel bars
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. Supply & placing of gravel bedding

12. Supply & placing of 50 to 1000 kg. rocks
13 Supply & placing of sacked concrete

14. Supply & placing of concrete blocks

15. Supply & installation of tie-rod

16. Supply & installation of geotextile fabric

17. Supply & placing of fill materials

18. Supply & placing of aggregate base course
19. Construction of PCC Pavement

20. Construction of security fence

21. Supply & installation of Portlighting system
22. Construction of drainage system

23. Supply & installation of Rubber Dock Fenders
24. Supply & installation of mooring bollards

C. RC WHARF EXTENSION

Supply & driving of steel pipe pile including polyurethane
Handling, pitching & driving of steel pipe piles

Supply, fabricate band tip for the steel pipe piles
Extraction of clogged materials inside the SPP
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Supply & placing of concrete filler for SPP



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

Supply & installation of reinforcing steel cage for SPP
Supply & placing 3,500 psi concrete for the superstructure
Supply & installation of reinf steel bar for the superstructure
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. Supply & installation of construction joints
10. Supply & installation of Rubber Dock Fenders
11. Supply & installation of mooring bollards

14 May 2024

31 May 2024

20 June 2024

660 calendar days
P608,220,754.83

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P606,526,390.98
21 June 2024
11 April 2026

. - The project is 41.266% complete and progressing ahead of

22.766%.

. - Ongoing.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF CRUISE SHIP PORT

PORT OF ALEGRIA, BURUANGA, AKLAN

IBC INTERNATIONAL BUILDERS CORPORATION

A.
1.

10.

11.
12.
13.
14.

15.

ROCK CAUSEWAY

Chip-off existing RC curb (9 I.m.) and remove existing lamp
post (1 no.)

Excavation of existing seabed prior to the installation of rock
boulders (3,632 cu.m.)

Supply and deliver to site steel sheet piles (Z-type, hot-rolled,
Sx>3596 cm3/m, steel grade = 355) including pile connectors
(90 m.t)

Supply and deliver to site steel pipe anchor piles (A252 Grade
2 500mm x 13mm thk) (14 m.t.)

Handle, pitch and drive steel sheet piles (Z-type) (760 I.m.) and
steel pipe anchor piles (@ 500mm x 13mm thk) (90 I.m.) with
splicing (3 no.)

Supply and install steel channel/wale, dowel bars, steel plates,
bolts and other accessories/incidentals for steel walling (2,772
kg.) and cutting of driven piles (43 no.)

Supply and place 3,500 PSI concrete filler (2 cu.m.) and for
anchor pile wall, retaining wall, RC curb, duct bank and lamp
post foundation (995 cu.m.)

Supply and install steel cage bar for steel pipe anchor piles
(535 kg) and anchor wall, retaining wall, RC curb, duct bank
and lamp post foundation (60,789 kg.)

Supply and place 3,000 PSI pre-cast concrete blocks and jute
concrete (1,195 cu.m.) and 10-100 kg/pc core rocks (1,125
cu.m.)

Supply and install tie-rod (steel 45) @ 44mm of various length,
including accessories (12 set)

Supply and install geotextile filter fabric (3,976 sq.m.)

Supply, place and compact fill materials (3,103 cu.m.)

Supply, place and compact aggregate base course (274 cu.m.)
Construct Portland Cement Concrete Pavement (300mm thk)
including dowel bars and construction joints (1,368 sgq.m.)
Construct Port Lighting System (1 lot)

PORT OPERATIONAL AREA (AREA =2,218.50
SQ.M.)

Supply and deliver to site steel pipe piles (A252 Grade 2, @
700mm x 13mmé& 12mm thk) (504 m.t.)

Handle, pitch and drive vertical steel pipe piles (@ 700mm x
13mm & 12mm thk) (1,008 I.m.) and batter steel pipe piles (J
700mm x 13mmé& 12mm thk) (1,376 I.m.) including supply and
installation of reinforcing cylinder band at the tip of steel pipe



10.

11.

12.

13.

14.

15.

piles (5

Splicing @ 700mm steel pipe pile (56 no.)

Supply and deliver to site steel pipe piles (A252 Grade 2, @
550mm x 13mm &12mm thk) (987 m.t.)

Handle, pitch and drive vertical steel pipe piles (& 550mm x
Immé&12mm thk) (3,414 I.m.) and batter steel pipe piles (&
550mm x 9mm&12mm thk) (2,540 I.m.) including supply and
installation of reinforcing cylinder band at the tip of the steel
pipe piles (16

Splicing @ 550mm dia steel pipe pile (164 no.)

Application of polyurethane external coating and mastic filler for
steel pipe piles (4,433 sg.m.)

Extraction of clogged materials inside the steel pipe piles (477
cu.m.)

Supply and install steel cage bar for steel pipe piles (178,464
kg.)

Supply and place 3,500 PSI concrete filler for steel pipe piles
(736 cu.m.)

Supply and install steel reinforcement for the superstructure
(209,458 kg.)

Supply and place 3,500 PSI concrete for the superstructure
(1,335 cu.m.)

Supply and install hot-dipped galvanized 100mm x 100mm X
10mm angle bar for construction joints, including dowel bars
(112 I.m.)

Supply, deliver to site and install Rubber Dock Fender (V500H
x 1,500L) including accessories (5 sets)

Supply, deliver to site and install mooring bollard (50-tons,
T-head) including accessories (1 set)

RC PLATFORM (AREA =167.59 SQ.M.)

Supply and deliver to site steel pipe piles (A252 Grade 2, @
550mm x 13mmé&12mm thk) (100 m.t.) including application of
polyurethane external coating and mastic filler for steel pipe
piles (190 sg.m.)

Handle, pitch and drive vertical steel pipe piles (& 550mm x
13mm & 12mm thk) (264 I.m.) and batter steel pipe piles (@
550mm x 13mm & 12mm thk) (340 I.m.) including supply and
installation of reinforcing cylinder band at the tip of steel pipe
piles (18 n

Splicing @ 550mm dia steel pipe pile (18 no.)

4. Supply and install steel cage bar for steel pipe piles (8.084 kg.)

Supply and place 3,500 PSI concrete filler for steel pipe piles
(32 cu.m.)

Supply and install steel reinforcement for the superstructure
(13,680 kg.)

Supply and place 3,500 PSI concrete for the superstructure (92
cu.m.)

Supply and install hot-dipped galvanized 100mm x 100mm x
10mm angle bar for construction joints, including dowel bars
(221.m.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

D. RCPIER (108M X 12M) (AREA = 1,296 SQ.M.)

1. Supply nad deliver to site steel pipe piles (A252 Grade 2, @
700mm x 13mmé&12mm thk) (1,294 m.t.) including application
of polyurethane external coating and mastic filler for steel pipe
piles (4,823 sq.m.)

2. Handle, pitch and drive vertical steel pipe piles (& 700mm x
13mmé&12mm thk) (3,024 I.m.) and batter steel pipe piles (@
700mm x 13mm &12mm thk) (3,096 I.m.) including supply and
installation of reinforcing cylinder band at the tip of steel pipe
pile (144 no.)

3. Splicing @ 700mm steel pipe pile (144 no.)

4. Supply and install reinforcing steel cage bar for steel pipe piles
(203,065 kg.)

5. Supply and place 3,500 PSI concrete filler for steel pipe piles
(887 cu.m.)

6. Supply and install steel reinforcement for the superstructure
(134,394 kg.)

7. Supply and place 3,500 PSI concrete for the superstrucutre 911
cu.m.)

8. Supply and install hot-dipped galvanized 100mm x 100mm x
10mm angle bar for construction joints, including dowel bars
(24 1.m.)

9. Supply, deliver to site and install Rubber Dock Fender (V400H
X 2,000L) including accessories (18 set)

10. Supply, deliver to site and install Rubber Dock Fender (1,000H
cone type) including accessories (9 set)

11. Supply, deliver to site install mooring bollard (50-tons, T-head)
including accessories (9 set) and (100 tons, T-head) including
accessories (9 set)

28 May 2024

20 June 2024

05 August 2024

900 calendar days
P747,578,209.32

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P743,977,945.89
08 August 2024
24 January 2027

. - The project is 15.721% complete and progressing ahead of

13.605%.

> - Ongoing.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

DUMAGUETE PORT EXPANSION PROJECT

PORT OF DUMAGUETE, DUMAGUETE, NEGROS
ORIENTAL

BNR CONSTRUCTION AND DEVELOPMENT
CORPORATION

A.

N o gD
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11.
12.
13.
14,

REMOVAL, EXCAVATION AND DISPOSAL
WORKS

Removal of existing Rubber Dock Fender and mooring bollard
Chipping & disposal of existing RC curb

Removal & disposal of existing RC deck including piles
Removal & disposal of concrete edging

Removal of existing interlocking paving blocks

Scraping & disposal of fill materials

Excavation & backfilling works

CONSTRUCTION OF R.C. PLATFORM &
CONTINUOUS RORO RAMP

Supply & delivery of Steel Pipe Piles including polyurethane
coating

Handling, pitching & driving of Steel Pipe Piles

Supply, fabrication of band tip and splicing for the steel pipe piles
Cutting & disposal of newly driven Steel Pipe Piles
Extraction of clogged materials inside the SPP

Supply & placing of concrete filler for SPP

Supply & installation of reinforcing steel cage for SPP
Supply & delivery of PSC piles

Handling, pitching & driving of PSC piles

. Supply & installation of reinforcing steel bars for the

superstructure

Supply & placing of concrete for the superstructure
Supply & installation of Rubber Dock Fenders

Supply & installation of mooring bollards

Supply, fabricate & installation of steel ramp protection

POWERHOUSE, GUARDHOUSE, FENCE AND
GATE

Construction of power house, complete with architectural
finishes, structural, electrical, plumbing, painting etc.
Supply & installation of genset & transformer

Construction of power house, complete with architectural
finishes, structural, electrical, plumbing, painting etc.

UPGRADING/IMPROVEMENT OF PORT
OPERATIONAL AREA
Supply & placing of concrete

. Supply & installation of reinforcing steel bars

Supply & placing of gravel bedding



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

Supply & placing of aggregate base course
Construction of PCC Pavement

Supply, fabrication & installation of reefer rack
Construction of CHB wall for load center structure
Construction of manhole & accessories
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Construction of cable trench & accessories
13 August 2024
30 August 2024
18 September 2024
720 calendar days
P533,307,482.92
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P532,005,085.75
19 September 2024
08 September 2026

- The project is 7.998% complete and progressing ahead of

2.350%.

. - Ongoing.



PROJECT BRIEF

PROJECT TITLE UBAY PORT EXPANSION PROJECT
LOCATION PORT OF UBAY, BRGY. POBLACION, UBAY, BOHOL
CONTRACTOR JFAP CONSTRUCTION

SCOPE OF WORK A. REMOVAL AND EXCAVATION WORKS
. Chipping of existing R.C. curb

Removal and disposal of existing pavement
Excavation of existing sea bed

Removal of existing bollard and fender

a s DN e

. Excavation of backfilling works

B. PORT OPERATIONAL AREA WITH
CONTINUOUS RAMP
1. Supply & driving of steel sheet pile including connectors &
protective coating
. Supply & installation of steel walling and splice plate
. Supply & installation of dowel bars
Supply & placing of 3,500 PSI concrete
Supply & installation of reinforcing steel bars
. Supply & placing of gravel bedding
. Supply & placing of 50 to 100 kg. rocks
. Supply & placing rubble concrete
Supply & placing of concrete blocks
. Supply & installation tie-rod
. Supply & installation of geotextile fabric
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. Supply & placing of fill materials
. Supply & placing of aggregate base course
. Construction of PCC Pavement
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. Supply & installation of Portlighting System
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. Supply & placing of steel ramp protection
. Supply & installation of Rubber Dock Fenders
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. Supply & installation of mooring bollards and mooring cleat
. Re-installation of newly removed mooring bollards
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. Restoration of demolished pavement

C. R.C.PIER EXTENSION

. Supply steel pipe pile including protective coating

. Handling, pitching & driving steel pipe piles

Supply, fabricate band tip for the steel pipe piles

Supply & placing of concrete filler for SPP

Supply & installation of reinforcing steel cage for SPP

Supply & placing of 3,500 PSI concrete for the superstructure
Supply & installation of rienf. Steel bar for the usperstructure
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. Supply & installation of construction joints
9. Supply & installation of mooring bollards
10. Re-installation of newly removed Rubber Dock Fender

DATE OF BIDDING 25 September 2024
DATE OF AWARD 10 October 2024
DATE OF NOTICE TO PROCEED 14 November 2024
CONTRACT DURATION 480 calendar days

APPROVED BUDGET AMOUNT P364,310,330.23



SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P362,984,242.30
19 November 2024
13 March 2026

. - The project is 6.676% complete and progressing ahead of

2.277%.

- On-going.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

PROJECT BRIEF

LIMASAWA PORT REHABILITATION PROJECT

PORT OF LIMASAWA, SOUTHERN LEYTE

PREMIUM MEGASTRUCTURE, INC.

A.

REMOVAL, DEMOLITION AND EXCAVATION
WORKS

REHABILITATION OF PORT OPERATIONAL
AREA

Supply and place concrete blocks (cast in place)

2. Supply and place concrete blocks including lifting handle
3. Supply and place 2,000 kg. armour rocks and 50-100 kg. core

© 0o N o g A

10.

11.

12.
13.

rocks

Supply and install geotextile fabric

Supply and place sand and gravel fill

Supply, spread and compact aggregate sub-base course
Supply, spread and compact aggregate base course

Supply, place and compact gravel bedding

Supply and place 3,500 PSI concrete for retaining walls,
deflector wall, stairlanding, ductbank, handhole, pedestal post
and lamp post foundation

Supply and install steel reinforcement for retaining walls,
deflector wall, stairlanding, ductbank, handhole, pedestal port
and lamp post foundation

Construct Portland Cement Concrete Pavement (300mm thk)
including dowel bars and construction joint

Construct Security Fence and gate including accessories
Supply, deliver and install mooring cleats (10-tons) including
accessories

REHABILITATION OF RORO RAMP APRON

Supply and place 3,500 psi concrete for pile cap, RC beam, RC
suspended slab, curtain wall, RC curb and mooring blocks
Supply and install steel reinforcement for pile cap, RC beam,
RC suspended slab, curtain wall, RC curb and mooring blocks
Supply, deliver and install Rubber Dock Fender (V500H x
1,000L) including accessories

Supply, deliver to site and install mooring bollard (25-tons,
t-head) including accessories

REHABILITATION OF PASSENGER TERMINAL
BUILDING, WELCOME ARCH AND
GUARDHOUSE

Rehabilitation of Passenger Terminal Building

2. Rehabilitation of guardhouse and welcome arch

10 September 2024



DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

20 September 2024

30 October 2024

360 calendar days
P47,171,839.85

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P46,921,748.62
31 October 2024
25 October 2025

> - No activities at site yet.

Sourcing of materials by the contractor is
on-going.



PROJECT BRIEF

PROJECT TITLE SAN CARLOS PORT IMPROVEMENT PROJECT

LOCATION PORT OF SAN CARLOS, SAN CARLOS CITY,
NEGROS OCCIDENTAL

CONTRACTOR

SCOPE OF WORK A. REMOVAL, DISPOSAL AND EXCAVATION
WORKS

Removal of existing bollard and fender

Removal and disposal portion of existing wharf

Removal and disposal portion of existing RoRo pavement
Removal and disposal portion of existing coping wall and lamp
post pedestal

Chipping and disposal existing RC curb

Excavation of existing seabed
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Scrapping of gravel base
Removal of existing lamp post including turn-over to the
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authority
9. Removal of existing NAMRIA tide station

B. PORT OPERATIONAL AREA & UPGRADING OF
RORO RAMPS

Supply & driving of steel sheet piles including polyurethane
Supply & installation of dowel bars

Supply & installation of steel waling and splice plate
Supply & driving of PSC anchor piles

Cutting of newly driven PSC anchor piles

Supply & placing of 3,500 PSI concrete

Supply & installation of reinforcing steel bars

Supply & placing of gravel bedding

Supply & placing of 50 to 100 kg. rocks
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. Supply & placing of 1,000 kg. rocks

. Supply & installation of tie-rod

. Supply & installation of geotextile fabric

. Supply & placing of fill materials

. Supply & placing of aggregate base course
. Construction of PCC Pavement
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. Supply & installation of Rubber Dock Fenders
. Re-installation of Rubber Dock Fenders
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. Supply & Installation of mooring bollards

C. RECONSTRUCTION OF RC WHARF

Supply & driving of PSC piles

Cutting and disposal of newly driven PSC piles

Supply & placing of 3,500 PSI concrete for superstructure
Supply & installation of reinf. Steel bar for the superstructure
Supply & installation of construction joints

ok~ w0 DN PE



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED
CONTRACT DURATION
APPROVED BUDGET AMOUNT
SOURCE OF FUNDS
IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
EFFECTIVITY DATE
ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2024)

REMARKS

6. Supply & installation of Rubber Dock Fenders
7. Supply & installation of mooring bollards

630 calendar days
P351,933,727.04
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P397,685,111.56

- Bidding was conducted on 19 December

2024,

- For post-qualification of the lowest bidder.



