PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

CONSTRUCTION OF PORT OPERATIONS BUILDING
PORT OF ORMOC, ORMOC CITY, LEYTE

DAKAY CONSTRUCTION & DEVELOPMENT
CORPORATION

A. PORT OPERATION BUILDING
(AREA = 1,975.92 SQ.M.)

1. Construction of Port Operations Building (Area = 1,975.92
sg.m.) including pile foundation, demolition works, earthworks,
structural finishing/architectural, plumbing and
electro-mechanical works.

15 December 2015

17 February 2016

12 May 2016

390 calendar days
P49,163,562.80

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P47,845,978.90

P1,867,879.54
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

P49,713,858.44
19 May 2016
12 June 2017
360 calendar days
Covering the delays brought about by the issued on suspension/

resumption orders and late removal of existing structures located within

the new location of the POB.

08 March 2019



TIME EXTENSION NO. 2

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

61 calendar days
Covering the unworkable days caused by bad weather
condition for the period from 14 March 2018 to 25 February 2019.

08 May 2019

: - Completed on 20 November 2020.

- As-built plans was approved on 26 February

2021

- Recapitulation was approved on 18 March

2021.

MANUEL B. SABATE
(Project Manager)

09178537667

sabate.manuel@yahoo.com



mailto:sabate.manuel@yahoo.com

CONSTRUCTION OF PORT OPERATIONS BUILDING
PORT OF ORMOC, ORMOC CITY, LEYTE

VICIN;;I'Y MAP

NOT SCALE

e W N
EXISTIRG FASTCRAFT BERTH ™
ON PILESJD BE DEMOLISHED
- R N i
|

LEGEND:
[777] EXISTING STRUCTURE
COMPLETED {REHAB)
COMPLETED (POB)
ON-GOING (EXP)

] COMPLETED (RC PIER)

PN

[T
%y =" LRELIEVING PLATFORM
Pz

— Py S
* = L (67700m. X'18.00m.)
_ 00 M

==, / “BACK UP-AREA( ON-FILL)
9,212.7054.A1°)"

PHILIPPINE PORTS
AUTHORITY

PORT PLANNING AND DESIGN DEPARTMENT
DEVELOPMENT PLAN

PORT OF ORMOC

ORMOC CITY, LEYTE
SCALE: 1:3000

=®

& e A s




PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

EXTENSION OF RC WHARF
PORT OF GUIUAN, EASTERN SAMAR
JSP BUILDER'S AND GENERAL MERCHANDISE

A. EXTENSION OF RC WHARF

Supply/driving of 400mm x 400mm PSC piles (1700 I.m.).
Splicing of 400mm x 400mm PSC piles (60 units).

Supply/placing 3500 PSI concrete for superstructure (198 cu.m.).
Supply/installation of reinf. steel bars for superstructure

(28,897 kg).

5. Supply of construction joint (30 I.m.).

B. MOORING AND FENDERING SYSTEM
1. Supply/installation of RDF, V500H x 2000L (4 sets).
2. Supply/installation of mooring bollard 35T, T-Head (4 sets).

P wDNPE

07 September 2017

28 September 2017

10 November 2017

270 calendar days
P24,524,056.36

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P23,871,127.50
20 November 2017
16 August 2018
190 calendar days

Covering the time elapsed of the suspended period caused by issues
and concerns relative to the issuance of ECC.

15 August 2019

- The project is 98.604% complete with a negative slippage of

1.396%.

: - On-going.
- Liquidated damages will be imposed and

to be deducted on the final billing.

MA. NANCY S. SILVA
(Project Manager)

09451143248

nanz0128@yahoo.com



mailto:nanz0128@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

MARIBOJOC PORT IMPROVEMENT PROJECT

PORT OF MARIBOJOC, MARIBOJOC, BOHOL

PREMIUM MEGASTRUCTURE, INC./
ULTICON BUILDERS, INC. - J.V.

A.

IMPROVEMENT OF EXISTING ROCK
CAUSEWAY (AREA = 1,823.96 SQ.M)

. Demolished and dispose existing concrete pavement

(785 sg.m.) and foundation of existing R.C. curb to required
elevation (118 cu.m.) including excavation, back filling and
compaction of existing fill materials (271 cu.m.).

. Construction of rock bulkhead (16,309 cu.m.), fill materials

(2,717 cu.m.) including installation of geotextile fabric (2,887
sg.m.), reinforcing concrete for retaining walls and R.C. curb
(482 cu.m and 52,351 kg. of reinforcing steel bars of various
sizes) and Portland Cement Concrete Pavement (1,718 sq.m -
250mm thk) including aggregate base coarse (344 cu.m.).

CONSTRUCTION OF BACK UP AREA WITH
RORO RAMP ON FILL (AREA = 6,304.98 SQ.M)

. Demolished and dispose existing R.C. deck (102 sg.m.)

including cutting/chipping of existing R.C. piles up to elevation
MLLW (12 pcs), existing CHB fence (251 sg.m.) and existing
concrete pavement (1,464 sq.m.). Remove and turn-over to
authority existing mooring bit water tank and steel beam (2 sets).

. Supply and drive A252 Grade 2, 1200mm dia. x 16mm thk

Steel Pipe Sheet Piles (1,091 mt. equivalent to 2.241 I.m.)
including application of polyurethane external coating (1,252
sg.m), Supply and place of sand filler (525 cu.m.), concrete
filler (356 cu.m.), supp.

. Supply and installation of steel channel wale (8,077 kg, tie-rod

of various sizes (40 sets - 90mm dia ¢ 17m, 110 sets - 60mm
dia x 10m and 4 sets - 32mm dia x 12m), geotextile fabric
(7,073 sq.m.) and anchor block (4 sets).

. Supply and drive of concrete piles (0.35m x 0525 PSC sheet

piles - 9,789 L.m., 0.40m x 0.40m PSC piles - 7,500 I.m. and
R.C. corner sheet piles - 92 I.m.), including chipping and
cutting (730 pcs).

. Construction of duct bulkhead (12,206 cu.m.), fill materials

(31,169 cu.m.), shear key (596 sg.m.) and reinforcing concrete
for retaining walls, pile cap/anchor block, mooring and
fendering block and slotted R.C. curb (705 cu.m.) of concrete
and 70,694 kg. of reinforcing bars of various sizes.

. Construction of Portland Cement Concrete Pavement (205

sg.m. - 300mm thk. and Interlocking Concrete Block Pavement
(5,383 sg.m.), including aggregate base coarse (1,023 cu.m.),
cement treated base coarse (808 cu.m.) and leveling sand
cushion (270 cu.m.).

. Construction of catch drain man-hole including cover (11 sets),

supply and install RCP of various sizes (460mm RCP-30 |.m.
and 610mm RCP 122 I.m.) including gravel bedding (6 cu.m.).

. Supply and install mooring bollards, 50 tons, T-head (2 sets)

and Rubber Dock Fenders, V-type, 500H x 2000L (4 sets).

. Excavate existing seabed up to required elevation prior to

installation of rock (8,091 I.m.).



DATE OF BIDDING

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/
TIME ADJUSTMENT NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3/

C. CONSTRUCTION OF BREASTING DOLPHIN

1. Supply and drive A252 Grade 2,700mm dia x 13mm thk.
Steel Pipe Piles (118 mt-532 |.m.), including application of
polyurethane external coating (106 sg.m.), cutting (12 pcs)
splicing (12 pcs), installation of reinforcing band tip (912 pcs)
concrete filler (77 cu.m.).

2. Supply and place 3500 PSI concrete (71 cu.m.) and reinforcing
steel bars (3,289 kg of various sizes) for breasting dolphin

3. Supply and install mooring bollards, 50 tons, T-head (2 sets)
and Rubber Dock Fender, V-type, 500H x 2400L (4 sets).

D. PORT LIGHTING SYSTEM
1. Supply and installation of single bar floodlight steel tapered
lamp post, 10.0m hot-dipped galvanized (4 sets) with
floodlight fixture, 100 watt, LED (8 sets) and single arm steel
tapered lamp post, 10.0m hot-dipped galvanized (6 sets) with
floodlight.

21 November 2017

04 March 2018

690 calendar days
P485,806,838.39

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P480,948,770.01

-P9,322,301.39
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities

measured after the completion of the project.

P471,626,468.62

12 March 2018

30 January 2020

113 calendar days

Covering the delays incurred by the project brought about by the
unworkable bad weather/rough sea condition for the period 12 March
2018 to 31 January 2019.

22 May 2020

272 calendar days

- Covering the delays brought about by suspension of reclamation

activities due to issues and concerns with Philippine Reclamation
Activities (PRA) was approved on 16 October 2020.

18 February 2021

41 calendar days

- Covering the time elapsed due to unworkable bad weather conditions.



REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

31 March 2021

: - Completed as of 25 June 2021.

- Recapitulation was approved on 07

December 2021.
CARLO G. GAPOL
(Project Manager)
09273950734

caloygapol@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

CONSTRUCTION OF PORT OPERATIONS BUILDING

PORT OF DUMAGUETE, DUMAGUETE CITY
NEGROS ORIENTAL

A5R DYNAMICS CONSTRUCTION CORPORATION

A. CHB FENCE, DEMOLITION & REMOVAL

1. Construction of perimeter fence (110.47 I.m.).

2. Demolition and disposal of existing building structure (1,700
sg.m.).

3. Demolition and disposal of existing concrete pavement (2,435
sg.m.).

4. Scraping of existing gravel base materials (487 cu.m.).

5. Demolition of existing CHB fence (331 sq.m.).

B. PORT OPERATIONS BUILDING
1. Supply and driving of 400 x 400mm PSC foundation piles

(1,207 I.m.).
2. Construction of 2-storey Port Operation Building (3,082 sq.m
500 pax).
3. Construction of Pumphouse and appurtenances (12.24 sq.m.).
4. Construction of 300mm thk. concrete pavement (2,755 sq.m.)
5. Construction of R.C. duct bank & lamp post foundation
(9.25 cu.m.).
6. Supply, delivery, installation of gang chairs (1 lot).
17 April 2018
23 May 2018
21 June 2018

420 calendar days
P112,670,064.39
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P110,545,812.42
28 June 2018

21 August 2019



VARIATION ORDER NO. 1
(Change Order No.1/Extra Work Order No.1)

REVISED CONTRACT AMOUNT
(First Revision)

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3/
TIME ADJUSTMENT

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P4,388,510.68
Covering the quantity adjustments of some of the original items of work
and additional work as called for by the approved revised/modified
interior partitions wall and relocation of existing power transformers

affected by sites development.

P114,934,323.10

98 calendar days

Covering the delays brought about by late removal/transfer of office
equipment/personnel from the existing building to be demolished to

the new temporary office and unworkable bad weather condition for the
period June 28, 2018 to March 25, 2019.

27 November 2019

30 calendar days

Due to Variation Order No. 1

27 December 2019

263 calendar days

Covering the delays brought by late relocation of existing transformer
and execution of additional works reflected in the approved Variation
Order No. 1. Time elapsed of affected period from 17 March to 15 May
2020 caused by the issuance of Suspension Order due to COVID-19

crisis.

Completed on 15 October 2020.

: - As-built plans was approved on 24 May

2021 and recapitulation was approved on
02 June 2021.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

CONSTRUCTION OF PASSENGER TERMINAL
BUILDING (PTB)

PORT OF TAGBILARAN, BOHOL
REX E. MORALES CONSTRUCTION

A. DEMOLITION AND REMOVAL WORK
1. Demolition and disposal of existing drainage (23 I.m.).
2. Demolition and disposal of existing concrete pavement
(1,587 sq.m.).
3. Scraping and compaction of existing gravel base materials
(1,587 sq.m.).

B. PASSENGER TERMINAL BUILDING

1. Supply and driving of 400 x 400mm PSC foundation piles
(1,254 I.m.).

2. Construction of two (2) storey Passenger Terminal Building
(1,800.35 sg.m, 500 pax)

3. Construction of Pumphouse and appurtenances
(12.24 sg.m.).

4. Construction of 300mm thick concrete pavement
(435 sg.m.).

5. Construction of R.C. ductbank and lamp post foundation
(2.96 cu.m.).

6. Supply, delivery, installation of office furnitures, gang
gang chairs, modular worktop and accessories (1 lot).

10 January 2018

30 January 2018

12 April 2018

420 calendar days
P70,414,112.12

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P68,988,264.86
24 April 2018

17 June 2019



VARIATION ORDER NO. 1 : P6,714,857.60

(Change Order No.1/Extra Work Order No.1) Covering the quantity adjustment of some of the original item of works
and additional works for the proposed expansion of the on-going
passenger terminal building, demolition of existing structure and

removal of existing water tank.

REVISED CONTRACT AMOUNT : P75,703,122.46
(First Revision)

RECAPITULATION : (2,844,136.64)
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

REVISED CONTRACT AMOUNT : P72,858,985.82

TIME EXTENSION NO. 1 : 76 calendar days
Covering the unworkable days caused by bad weather condition and
busy port operations for the period from 24 April 2018 to 25 February 2019.

REVISED EXPIRY DATE : 01 September 2019

TIME EXTENSION NO. 2 : 123 calendar days
Covering the delays brought about by unworkable days caused by
bad weather condition and port operation for the period 26 Feb to
25 August 2019.

REVISED EXPIRY DATE : 02 January 2020
Covering the unworkable days caused by bad weather condition and

busy port operation for the period of 25 August 2019 to 02 January 2020.
REVISED EXPIRY DATE : 11 March 2020

TIME EXTENSION NO. 4 : 72 calendar days
Covering the delays due to unworkable days caused by the bad weather
condition and time elapsed of the suspended period caused by the
imposition of Enhanced Community Quarantine (ECQ) brought by
COVID-19 crisis.

REVISED EXPIRY DATE : 22 May 2020.
PROJECT STATUS : - Completed on 31 October 2020
REMARKS: : - As-built plans was approved on 08 April

2021 and Recapitulation with Time Extension
No. 4 was approved on 27 May 2021.

OFFICER-IN-CHARGE : CARLOS G. GAPOL
(Project Manager)
CONTACT NUMBER 1 09273950734

EMAIL ADDRESS : caloygapol@yahoo.com
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PROJECT BRIEF

SIQUIJOR PORT EXPANSION PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

PORT OF SIQUIJOR, MUNICIPALITY OF SIQUIJOR,
PROVINCE OF SIQUIJOR

WTG CONSTRUCTION & DEV'T. CORPORATION

A.

11.

CONSTRUCTION OF RC WHARF WITH RORO
ROMP (AREA = 1,395.00 SQ.M.)

. Supply and drive 450mm x 450mm PSC piles (6,076 I.m.),

including chipping and cutting of newly driven piles up to required
elevation (216 pcs), supply and place 3,500 PSI reinforced
concrete (692 cu.m.) and steel bars (108,586 kg of various
sizes) for superstructure.

. Supply and install Rubber Dock Fenders, V-type, 500H x 1,500L

(23 sets) and mooring bollards, 35 tons T-head (9 sets).

CONSTRUCTION OF BACK-UP AREA
(AREA = 4,735.71 SQ.M.)

. Chipping of existing R.C. curb, flush to deck level and smoothen

with mortar (49 I.m.) and chipping of R.C. curb to expose bar
for build-up (58 I.m.).

. Construction of rock bulkhead (4,307 cu.m.), fill materials

(20,344 cu.m.), reinforced concrete retaining walls, anchor wall,
mooring block, zocalo wall, R.C. curb build-up and perimeter
fence column (389 cu.m. of concrete and 38,491 kg of reinforcing
bars of various sizes), CHB wall for perimeter fence (150mm

thk. - 110 sq.m.), including plastering of CHB wall and column
(274 sq.m.) and cyclone wire mesh (184 sg.m.).

. Construction of interlocking Concrete Blocks Pavement (3,177

sg.m.) and concrete edging (137 sg.m.), including aggregate
base coarse (772 cu.m.), cement treated base coarse
(477 cu.m.) and sand cushion (159 cu.m.).

. Construction of Portland Cement Concrete Pavement (PCCP)

(2,376 sg.m.).

. Supply and install geotextile fabric (2,418 sg.m.).
. Supply and drive of concrete piles (0.35m x 0.525m PSC sheet

piles - 1,458 I.m. and R.C. corner sheet piles (54 I.m.), including
chipping and cutting of newly driven piles up to required elevation
(84 pcs).

. Supply and install 600mm@ RCP (86 I.m.), including gravel

bedding (35 cu.m.).

. Supply and place of anchor blocks (6 pcs).
. Construction of catch drain manhole including cover (7 sets).
10.

Supply and install tie-rod of various sizes (6 sets - 32mm@ x
12m and 22 sets - 60mm@ x 13m).

Supply and install Rubber Dock Fenders, V-type, 500H x 1,500L
(5 sets) and mooring bollards, 35 tons, T-head (3 sets).

PORT LIGHTING SYSTEM

. Supply and installation of single arm steel tapered lamp post,

10.00m ht., hot dipped galvanized (3 sets) with 70 watt LED
solar lamp fixture (3 sets).

27 July 2018

16 August 2018

10 December 2018



CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/
TIME ADJUSTMENT NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

450 calendar days
P168,021,729.01
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P167,092,960.79

1,405,644.02
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

P168,498,604.81

10 December 2018
03 March 2020

207 calendar days

Covering the delays brought about by unworkable bad weather/rough
sea conditions for the period 1 January 2019 to 25 January 2020;
busy port operations for the period 01 June 2019 to 25 January 2020
and time elapsed for the suspended period caused by the imposition
of Enhanced Community Quarantine (ECQ) due to COVID-19 crisis.

26 September 2020

174 calendar days

- Covering the delays caused by the issued suspension order on

reclamation activities brought about by the issues and concerns raised by
the Philippine Reclamation Authority (PRA).

23 March 2021

96 calendar days

- Covering the delays brought about by unworkable bad weather / rough

sea conditions for the period May 16, 2020 to February 25, 2021.

27 June 2021

- Completed as of 25 June 2021.

MA. NANCY S. SILVA
(Project Manager)

09451143248

nanz0128@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

CONSTRUCTION OF R.C. DECK APRON
PORT OF JAGNA, BOHOL

JFAP CONST./RT CRISMAN BUILDER'S AND
CONSTRUCTION SUPPLY - JV

A. CONSTRUCTION OF R.C. PLATFORM

. Supply & driving of PSC square piles (4,876 I.m.).

. Splicing of PSC square piles (115 no.).

. Supply & placing of 3,500 PSI concrete (416 cu.m.).

. Supply & installation of reinforcing steel bar (71,281 kg.).
. Supply & installation of construction joints (80 I.m.).

a b~ W N

17 July 2018

08 August 2018

30 October 2018

360 calendar days
P57,436,493.99

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P56,740,016.16

P497,239.75
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities

measured after the completion of the project.

P57,237,255.91

07 November 2018
01 November 2019
67 calendar days

Covering the unworkable days caused by bad weather condition and

busy port operations for the period from 01 January to 31 August 2019.

07 January 2020

: - Completed on 07 January 2020

GERALINE C. BAUTISTA
(Project Manager)

09178620737
geraline bautista@yahoo.com
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PROJECT BRIEF

PALOMPON PORT IMPROVEMENT PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

PORT OF PALOMPON, LEYTE

FIAT CONSTRUCTION SERVICES

A.

1.

© © N gk wDd

i < R ) B NS
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DEMOLITION & REMOVAL WORKS
Demolition and disposal of existing concrete pavement

(3,503 sq.m.).
Chipping and disposal of existing R.C. Curb (70 I.m.).

. Scraping of existing gravel base materials (3,503 cu.m.)

CONSTRUCTION OF BACK-UP AREA WITH
RORO RAMP (ON-FILL).

Supply and driving of 3500 x 600mm PSC sheet piles
(2,070 I.m.).

Supply and installation of tie-rods (various sizes, 42 sets).
Supply and placing of 3,500 PSI concrete (267 cu.m.).
Supply and installation of steel reinforcement (23,809 kg.).
Supply and placing of 50-1000 kg/pc. rocks (719 cu.m).
Supply and placing of fill materials (3,540 cu.m.).
Construction of 250mm thk. PCC Pavement (901 sq.m.).
Supply and installation of V-type Rubber Dock Fenders (6 sets).
Supply and installation of 35T Mooring Bollard (4 sets).

CONSTRUCTION OF PORT OPERATIONS
BUILDING (POB)

Supply and driving of 400 x 400mm PSC foundation piles

(840 1.m.).

Construction of 1-storey Port Operations Building

(625 sg.m., 250 pax).

Construction of Pumphouse (12.24 sq.m.).

Construction of 300mm thk. Concrete Pavement (936 sq.m.).
Construction of R.C. Duct bank, handhole & pedestal (33 cu.m.).
Supply, delivery, installation of gang chairs (1 lot).

CONSTRUCTION OF TRANSIT SHED

Supply and driving of 400 x 400mm PSC foundation piles
(840 1.m.).

Construction of Transit Shed Building (1,456 sg.m.).
Construction of 300 thk. Concrete Pavement (656 sg.m.).
Construction of R.C. Duct bank & handhole (10 cu.m.).
Supply & installation of distribution line (1 lot).

16 April 2018

23 May 2018

13 August 2018

540 calendar days



APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/
TIME ADJUSTMENT NO. 2

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 May 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P124,476,174.60
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P122,188,000.00
20 August 2018
10 February 2020

264 calendar days

- Covering the delays brought about by unworkable bad weather/rough sea

conditions for the period 20 August 2018 to 25 December 2019;

time elapsed for the suspended period caused by imposition of
Enhanced Community Quarantine (ECQ) due to COVID-19 crisis; and
pending inventory / audit by COA on the valuable items stored in the
existing Passenger Terminal prior to its removal/transfer to a temporary
shelter to facilitate the remaining demolition works and execute the

construction of transit shed.

31 October 2020

194 calendar days

Due to delays caused by (a) suspension order on reclamation activities
brought by the issues and concerns raised by the Philippine Reclamation
Authority (PRA, and (b) late execution of demolition of the existing
passenger terminal building brought by pending audit/inventory made by

the Commission on audit on the valuable assets stored therein.

27 July 2021

. - Completed as of 22 November 2021.

: - As-built plans and Recapitulation are under

preparation.

ANSELMO G. GUNIO
(Project Manager)

09175067043
N/A
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PROJECT BRIEF

ORMOC PORT EXPANSION PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

PORT OF ORMOC, LEYTE

PREMIUM MEGASTRUCTURE, INC.

A.
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DEMOLITION, REMOVAL AND EXCAVATION
WORKS

Excavation and back filling works (49 cu.m.).

Removal of existing bollards and fender (9 sets).

Demolition and disposal of existing R.C. decks (642 sq.m.).
Cutting and disposal of existing R.C. piles (84 no.).

Chipping and disposal of existing R.C. curb (80 I.m.).

Demolition and disposal of existing concrete pavement (96 sq.m.)

BACK-UP AREA

Supply and driving of PSC sheet piles and R.C. corner piles
(4,914 1.m.)

Supply and placing of 3500 PSI concrete (776 cu.m.).
Supply and installation of reinforcing steel bars (62,446 kg.).
Supply and installation of geotextile fabric (3,322 sgq.m.).
Supply and placing of 50 to 1000kg rocks (7,839 cu.m.).
Supply and installation of tie-rod of various sizes (92 sets).
Supply and placing of fill materials (55,132 cu.m.).

Supply and placing of base coarse (2,666 cu.m.).

. Supply and installation of concrete paving blocks (8,651 sq.m.).
. Construction of CHB perimeter fence (80 I.m.).

. Restoration of demolished concrete pavement (96 sq.m.).

. Port lighting system (1 lot).

. Drainage system (1 lot).

PLATFORM AND RORO RAMP

. Supply and driving of PSC square piles (6,283 I.m.).

. Supply and placing of PSC square piles (171 no.).

. Supply and placing of 3500 PSI concrete (720 cu.m.).

. Supply and installation of reinforcing steel bars (133,953 kg.).
. Supply and installation of construction joints (268 I.m.).

. Supply and installation of Rubber Dock Fenders (26 sets).

. Supply and installation of mooring bollards (15 sets).

14 December 2017

16 January 2018

07 March 2018

540 calendar days

P262,809,794.53

PPA CORPORATE BUDGET



IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION
(Final Revision)

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P260,181,700.00

P1,073,759.89
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

P261,255,459.89

12 March 2018
02 September 2019

100 calendar days

Covering the delays incurred by the project brought about by the
unworkable bad weather/rough sea conditions for the period 12 March
2018 to 25 June 2019.

11 December 2019

bad weather condition for the period of 26 June to 17 November 2019
and the time elapsed of the suspended period from 18 November 2019
to 29 September 2020 due to Philippine Reclamation Authority (PRA)
issues on legality/ownership in the implementation of reclamation

projects.

19 November 2020

- Completed on 26 October 2020.

: - As-built plans was approved on 09 June

2021 and recapitulation was approved on
23 June 2021.

MANUEL B. SABATE
(Project Manager)

09178537667

sabate.manuel@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

BANAGO PORT EXPANSION PROJECT

PORT OF BANAGO, BACOLOD CITY, NEGROS
OCCIDENTAL

MAMSAR CONSTRUCTION AND INDUSTRIAL
CORPORATION/SILVER DRAGON CONSTRUCTION
AND LUMBER AND GRASS SUPPLY, INC. JV

A. CONSTRUCTION OF BACK-UP AREA WITH

RORO RAMP ON PILES

1. Remove and dispose existing concrete fender block (8 pcs)
including of existing RC piles up to required elevation (67 pcs)
remove and turn-over to authority existing bollard/cleat (10 sets).

2. Supply and drive 400mm x 400mm PSC piles (24,614 |.m.),
including and cutting of newly driven piles up to required elevation
(1,056 pcs) supply and place 3500 PSI reinforced concrete
(3,152 cu.m.) and steel bars (439,099 kg of various sizes) for
superstructure.

3. Supply and install Rubber Dock Fenders V-type, 500H x 2000L
(38 sets) and mooring bollard, 35 tons, T-head (16 sets).

B. MOORING AND FENDERING SYSTEM
1. Remove and turn-over to authority existing bollard/cleat (10 sets).
2. Supply and drive 400mm x 400mm PSC piles (6,298 |.m.),
including chipping and cutting of newly driven piles up to required
elevation (268 pcs) supply and place 3500 PSI reinforced concret
(822 cu.m.) and steel bars (108,226 kg of various sizes)
for superstructure.

C. PORT LIGHTING SYSTEM
1. Supply and installation of floodlight steel tapered post, 12m ht.

hot-dipped galvanized (1 set) with 250 watt LED floodlight
fixture (4 sets) and single angle bar steel tapered lamp post,
10m ht. hot-dipped galvanized (4 sets) with 100 watt LED
floodlight fixture.

03 October 2018

16 October 2018

24 January 2019

660 calendar days
P363,575,987.67

PPA CORPORATE BUDGET



IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT
(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

PROJECT STATUS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P362,698,606.45
766,297.87
Covering the variance of the pre-determined quantities indicated in

the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

P363,464,904.32

28 January 2019
17 November 2020

194 calendar days

- Covering the delays caused by the unworkable weather condition, busy

port operation and issues suspension order due to COVID-19 pandemic
and imposition of Enhance Community Quarantine (ECQ) throughout
the island of Luzon and other parts of the Philippines.

30 May 2021

- Completed as of 25 June 2021.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

PROJECT BRIEF

MANOC MANOC CARGO PORT PROJECT

PORT OF MANOC MANOC, MALAY, AKLAN

KHAN KON CHI CONSTRUCTION AND DEV'T
CORPORATION

A.

CONSTRUCTION OF BACK-UP AREA
(AREA = 4,571.00 SQ.M.)

. Construction of rock bulkhead (7,904 cu.m.), fill materials

(18,381 cu.m.) reinforced concrete for retaining walls, anchor
wall, mooring block, fender block, RC curb, wing wall and stair
landing (425 cu.m. of concrete and 33,718 kg of reinforcing
steel bars of various sizes)

. Supply and drive of concrete piles (0.35m x 0.525m PSC

sheet piles - 3,080 I.m. and RC corner sheet piles - 80 I.m.),
including chipping and cutting of newly driven piles up to
required elevation (158 pcs)

. Supply and installation of tie-rod of various sizes (10 set-32mmg@

x5.5m, 32 sets-50mm@ x 15m and 2 sets - 50mmd x 1.2m)
and geotextile fabric (3,113 sq.m.)

. Construction of Portland Cement Concrete Pavement (250mm

thk., 4,533 sg.m.) including aggregate base course (907 cu.m.)
and gravel bedding (62 cu.m.)

. Supply and install Rubber Dock Fenders (V-type 500H x

1500L - 9 sets) and mooring bollard, 35T, T-Head (5 sets)

. Excavate existing seabed up to required elevation prior to laying

of rock (861 cu.m.)

CONSTRUCTION OF ACCESS ROAD
(AREA = 337.56 SQ.M.)

. Construction of rock bulkhead (114 cu.m.), fill materials

(97 cu.m.), reinforced concrete for RC curb (40 cu.m. of
concrete and 1,052 kg of reinforcing steel bars of various
sizes)

. Construction of Portland Cement Concrete Pavement (PCCP,

250mm thk., 338 sq.m.) including aggregate base course
(68 cu.m.)

. Supply and install geotextile fabric (104 sq.m.)

PORT LIGHTING SYSTEM

. Supply and installation of single angle bar floodlight lamp post,

10.00m ht., hot-dipped galvanized (5 sets) with 100 watt LED
floodlight fixture (10 sets) and single arm steel tapered lamp,
post, 10.00mm ht., hot-dipped galvanized (3 sets) with 100
watt LED roadway fixtures (3 sets)

23 May 2019

26 June 2019



DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No.1/Extra Work Order No.1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

28 August 2019

420 calendar days
P134,170,466.65

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P132,828,205.91

P11,334,902.57
Covering the gquantity adjustments (overrun/underruns/deletion) of some
of the original items of work and inclusion of additional works as
called for by the results of the approved revised plans / drawings
incorporating the final location of the project including the substitution /
extension of the designed concrete sheet piles in lieu of the rock
bulkhead to conform to the actual seabed elevation based on the
conducted pre-construction survey.

P144,163,108.48

30 August 2019

22 October 2020

- The project is 20.348% completed

- Suspended due to pending issuance of

Environmental Compliance Certificate
(ECC).

MELANIE T. NAPIZA
(Project Manager)
09178052060

napizam@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

WIDENING OF ACCESS TRESTLE AND
CONSTRUCTION OF RORO RAMP WITH PLATFORM

PORT OF ESTANCIA, ILOILO
J.S. LAYSON AND CO. INC.

A. CONSTRUCTION OF CAUSEWAY(5.135m x 6.00m)
Chip-off of existing RC curb (6 I.m.)

Supply/place 300 PSI concrete (21 cu.m.)

Supply/installation of reinforcing bars (1,482 kg.)
Supply/installation of rocks (82 cu.m.)

Supply/installation of geotextile fabric (14 sq.m.)

Supply/Place fill materials (36 cu.m.)

No gk~ wDdPR

Construction of PCCP including aggregate base coarse
(26 cu.m)
8. Supply/installation of construction joints (7 Im)

B. CONSTRUCTION OF ACCESS TRESTLE AND
RORO RAMP WITH PLATFORM

Chip-off existing RC curb (114 Im)

Remove existing mooring bitts and used tire fenders (10 no)
Demolition of existing mooring blocks (5 no.)

Supply/drive 400mm x 400mm PSC piles (2,125 Im)
Supply/place 3500 PSI concrete for access trestle, RoRo ramp
with RC platform (402 cu.m)

arowbdpE

Supply/installation of construction joints (177 Im)
Supply/installation of mooring bollard (25T & 35T) (10 sets)
Supply/installation of RDF (V400H x 1000L & V400H x 1500L)
(13 sets)

© ® N

14 September 2018

4 October 2018

20 February 2019

360 calendar days
P36,357,823.04

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P35,900,947.00

(104,058.80)
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

Supply/install reinforced steel bar for RC platform & pier (67,736 kg)



REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P35,796,888.20

4 March 2019

26 February 2020

- Completed on 15 February 2020

ALLAN L. BELEN
(Project Manager)

09166250683

allanbelen25@gmail.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

CONSTRUCTION OF BACK-UP AREA PROJECT
PORT OF GETAFE, BOHOL

MAMSAR CONSTRUCTION & INDUSTRIAL
CORPORATION/JFAP CONSTRUCTION - JV

A. BACK-UP AREA
1. Demolition & disposal of existing concrete pavement
(299 sgq.m.)
Excavation of existing seabed (11,568 cu.m.)
Excavation of existing fill materials (60 cu.m.)
Supply & placing of concrete (541 cu.m.)
Supply & installation of steel reinforcement (56,864 kg.)
Supply & installation of concrete blocks (229 cu.m.)
Supply, driving & chipping of PSC Sheet piles & corner piles
(6,594 I.m.)
8. Supply & installation of core rocks (11,178 cu.m.)
9. Supply & placing on fill materials (21,674 cu.m.)
10. Supply & placing of aggregate base course (61 cu.m.)
11. Construction of Portland Cement Concrete Pavement
(299 sgq.m.)
12. Supply & installation of tie-rods (90 sets)
13. Supply & installation of Rubber Dock Fenders & mooring
bollard (21 sets)
14. Construction of Security Fence (45 1.m.)

03 December 2019

N o o MDD

24 January 2020

02 March 2020

360 calendar days
P163,296,490.50

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P161,899,074.84
09 March 2020

03 March 2021



TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE
CONTACT NUMBER

EMAIL ADDRESS

199 calendar days

Covering the delays caused by issued suspension order by the
Provincial Government of Bohol to all quarry permits/operations and
implementation of Legal Compliance Audit to all quarry permit holders
time elapsed for the suspended period caused by the imposition of
Enhanced Community Quarantine (ECQ) due to COVID-19 Pandemic.

18 September 2021

40 calendar days
Covering the delays brought about by unworkable bad weather condition
for the period March 2020 to June 2021.

28 October 2021

42 calendar days
Covering the delays caused by the unworkable weather condition for the
period June 2021 to October 2021.

09 December 2021

: - Completed as of 22 March 2022.

- As-built plans and recapitulation are under

preparation.

GERALINE C. BAUTISTA
09178620737

geraline bautista@yahoo.com



mailto:geraline_bautista@yahoo.com
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PROJECT BRIEF

REHABILITATION OF EXISTING R.C. PIER

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

PORT OF BAYBAY, LEYTE

A.T. TAN CONSTRUCTION CORPORATION

A.

© N o ok wdhRE

No o kMo dhpR

()

= N oA wN R

0

24

20

DEMOLITION, REMOVAL & EXCAVATION
WORKS

Demolition & disposal of existing RC deck (1,404 sqg.m.)
Demolition & disposal of existing breasting dolphin (95 cu.m.)
Cutting & disposal of existing RC piles up to seabed (271 nos.)
Removal of existing bollard (28 sets)

Removal of existing Rubber Dock Fender (11 sets)

Demolition & disposal of existing PCCP and Ramp (262 sq.m.)
Chipping of existing RC curb (51.m.)

Chipping/disposal existing coping wall & retaining wall

(7 cum.)

Excavation/backfilling works (149 cu.m.)

TRANSITION RAMP & EXTENSION OF RORO
RAMP ON FILL

Supply & placing of 3,500 PSI concrete (29 cu.m.)
Supply & installation of reinforcing steel bar (2,396 kg.)
Supply & placing of gravel bedding (6 cu.m.)

Supply & placing of selected fill materials (9 cu.m.)
Supply & placing of aggregate base coarse (52 cu.m.)
Construction of PCCP (262 sg.m.)

Re-installation of old Rubber Dock Fenders (5 sets)

REHABILITATION OF EXISTING OF R.C. PIER
Supply/driving/chipping & splice of PSC square piles (9,388 I.m.)
Supply & installation of reinforcing steel bar (146,195 kg.)
Supply & placing of 3,500 PSI concrete (942 cu.m.)

Supply & installation of construction joints (52 I.m.)

Supply & installation of Rubber Dock Fenders (35 sets)

Supply & installation of mooring bollards (7 sets)

Re-installation of old mooring bollards (28 sets)

October 2019
October 2019

December 2019

420 calendar days

P126,092,268.37

PPA CORPORATE BUDGET



IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT
(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P120,851,884.27

-P2,525,183.76
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities

measured after the completion of the project.

P118,326,700.51

08 January 2020

02 March 2021

- Completed on 02 March 2021.

ALLAN L. BELEN
(Project Manager)

09166250683

allanbelen25@gmail.com



mailto:allanbelen25@gmail.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

CONSTRUCTION OF BACK-UP AREA AND RORO
RAMP

PORT OF TAPAL, BOHOL

MAMSAR CONST. AND INDUSTRIAL CORP. /
JFAP CONSTRUCTION. -JV

A. DEMOLITION, REMOVAL AND EXCAVATION
WORKS

Demolition/ removal of existing fence (18 I.m.).
Excavation and backfill (82 cu.m.).

Removal of existing mooring bollard (1 set).

Chipping of existing RC curb (23 I.m.).

Excavation of existing fill (15 cu.m.).
Excavation of existing fill and seabed (139 cu.m.).

B. BACK-UP AREA AND RORO RAMP (ON-FILL)

Supply and placing of concrete (194 cu.m.).

Supply and installation of steel reinforcement (13,511 kg).

Supply and installation of concrete blocks (44 cu.m.).

Supply, driving and chipping of PSC sheet piles and corner

piles (726 1.m.).

Supply, driving and chipping of PSC square piles (60 I.m.)

Supply and placing of gravel bedding (6 cu.m.).

Supply and installation of core rocks (2,022 cu.m.).

Supply and installation of amour rocks (1,648 cu.m.).

. Supply and installation of geotextile fabric (1,316 sq.m.).

10. Supply and placing of fill materials (7,733 cu.m.).

11. Supply and placing of aggregating base course (36 cu.m.).

12. Supply and installation of Interlocking Concrete Paving Blocks
(ICPB) (2,468 sg.m.).

13. Construction of perimeter fence (112 I.m.).

14. Construction of Portland Cement Concrete Pavement (PCCP)
(37 sgq.m.)

15. Supply and installation of tie-rod (13 sets).

16. Supply and installation of Rubber Dock Fenders (RDF) and
mooring bollards (6 sets).

No ok owbdpR

rw N PR

©®~N oo,

23 May 2019

19 June 2019

19 August 2019

300 calendar days
P56,559,225.82

PPA CORPORATE BUDGET

Demolition and disposal of existing concrete pavement (50 sq.m.



IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/

TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

PROJECT STATUS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)
P56,285,488.85

(559,268.56)

Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities

measured after the completion of the project.

P55,726,220.29

28 August 2019

22 June 2020

189 calendar days

Covering the time elapsed due to suspended period from

18 November 2019 to 29 September 2020.

27 November 2020.

- Completed on 31 October 2020.
- Recapitulation was approved on 08 April

2021.

MANUEL B. SABATE
(Project Manager)
09178537667

sabate.manuel@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

: CONSTRUCTION OF RC PIER
: PORT OF UBAY, BOHOL

: JFAP CONST./RT CRISMAN BUILDER'S AND

CONST. SUPPLY -JV

: A. DEMOLITION AND REMOVAL WORKS

1. Demolition and disposal of existing RoRo ramp deck (99 sq.m)

2. Cutting and disposal of existing RC pile up to sea bed elevation
(2 no.)

3. Chipping and disposal of existing RC curb (32 I.m.)

B. CONSTRUCTION OF PIER APPROACH

1 Supply and placing 3500 PSI concrete for retaining wall & tie beam
(105 cu.m.)

2 Supply and installation of steel reinforcement for RC curb
(5,912 kg)

3. Supply and installation of core rocks (185 cu.m)

4. Supply and installation of armour rocks (150 cu.m)

5. Supply and installation of geotextile fabric (78 sg.m)

6. Supply and placing of fill materials (118 cu.m)

7. Supply and placing of aggregate base coarse (118 cu.m)

8. Construction of Portland Cement Concrete Pavement (58 sq.m)

C. CONSTRUCTION OF RC PIER

1. Supply, deliver and drive RC square piles (6,71 Im)

2. Supply and placing of concrete for the superstructure
(888/cu.m.)

3. Supply and installation of steel reinforcement for the superstructure
(140,172 kg)

4. Supply and installation of Rubber Dock Fenders (10 sets)

5. Supply and installation of mooring bollards (17 sets)

30 October 2018

19 November 2018

20 February 2019

420 calendar days
P97,084,311.28

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P95,897,552.51



RECAPITULATION

(Final Revision)

-P12,042,751.64
Covering the variance of the pre-determined quantities indicated in
the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P83,854,800.87
28 February 2019
22 April 2020
236 calendar days

14 December 2020

- Completed as of 12 December 2020.

- Recapitulation was approved on 08 April

2021.

ANSELMO A. GUNIO
(Project Manager)

09175067043
N/A
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PROJECT BRIEF

CONSTRUCTION OF BACK-UP AREA

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

PORT OF DUMANGAS, BRGY. SAPAO, DUMANGAS,
ILOILO

IBC

INTERNATIONAL BUILDERS CORPORATION/

DYNAMIC BUILDERS & CONSTRUCTION
COMPANY (PHIL.), INC. / JV

A

10.

CONSTRUCTION OF BACK-UP AREA

(AREA = 15,427.37 SQ.M.)

Remove and turn-over to authority existing mooring bollard

(2 sets) and existing ICBP (455 sg.m.), demolish and dispose
existing sheet pile wall (44 cu.m.) and existing RC curb

(72 1.m.)

Excavate/backfill and compaction of existing fill materials

(1,241 cu.m.), scraping/cutting of existing materials

(1,267 cu.m.) including subgrade preparation (4,222 sg.m.)

and extraction of rock materials from existing bulkhead (325
cu.m.)

Construction of rock bulkhead (7,193 cu.m.) fill materials
(66,746 cu.m.), reinforced concrete for retaining walls, anchor
wall, mooring block, fender block, RC curb, built-up for RC curb
and perimeter fence column (767 cu.m. of concrete and 76,824
kg. of reinforcing steel bars of various sizes)

Supply and drive of concrete piles (0.35m x 0.525m PSC sheet
piles - 4,114 |.m. and RC corner sheet piles - 44 I.m.), including
chipping and cutting of newly driven piles up to required elevation
(189 pcs)

Construction of CHB wall (352 sqg.m.), including plastering

(876 sg.m.), and various materials for cyclone wire mesh

(584 sg.m.)

Construction of Portland Cement Concrete Pavement (PCCP,
300mm thk. - 15,342 sq.m.) including aggregate base coarse
(3,069 cu.m.)

Supply and install of geotextile fabric (4,612 sq.m.), tie-rod of
various sizes (4 sets - 32mm@ x 12.00m, 50 sets - 60mmd x
15.00m and anchor block (4 pcs), including gravel bedding

(80 cu.m.)

Supply and install Rubber Dock Fenders, V-type, 500H x 1500L
(12 sets) and mooring bollards of various sizes (35 tons, T-head
- 2 sets)

Construction of catch drain manhole (8 sets), including
reinforced concrete pipe (600mm@ - 105 I.m.)

Excavate existing seabed up to required elevation (5,927 cu.m.)

PORT LIGHTING SYSTEM

Supply and installation of single angle bar floodlight steel post,
10.00m ht., hot dipped galvanized (6 sets) with 100 watt LED
floodlight fixture (12 sets)

28 January 2019

14 February 2019

28 May 2019

600 calendar days



APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No.1/Extra Work Order No.1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P239,074,188.73
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P237,931,283.84

P2,961,848.46
Covering the additional works and quantity adjustment of some of the
original items of work as called for by the approval of issuance
the revised plans/drawing incorporating changes in existing back-up

area.

P240,893,132.30

04 June 2019
23 January 2021

222 calendar days

Covering the time elapsed of the suspended period from 18 November
2019 to 29 November 2020 due to Philippine Reclamation Authority (PRA)
issues on legality/ownership in the implementation of reclamation

projects. Evaluation of time adjustment focuses on the remaining

duration of supply and place of rockworks and embankment.

02 September 2021

90 calendar days

Covering the delays caused by the unworkable weather condition and
time elapsed of the suspended period caused by the imposition of
Madified Enhanced Community Quarantine (MECQ) and Enhanced
Community Quarantine (ECQ) brought by the COVID-19 in the
Province of lloilo.

01 December 2021

49 calendar days
Covering the delays caused by the unworkable weather condition.

19 January 2022

: - Completed on 17 February 2022

- As-built plans and recapitulation are under

preparation.

ALLAN L. BELEN
(Project Manager)
09166250683

allanbelen25@gmail.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

CONSTRUCTION OF PORT OPERATIONS BUILDING
AND RORO RAMP

PORT OF MAASIN, SOUTHERN LEYTE
E.U. JINGCO CONSTRUCTION CORP.

A. DEMOLITION AND REMOVAL WORKS
1. Demolition and disposal of existing concrete pavement (1,046
sg.m.)
2. Chipping and disposal of existing RC Curb (11 I.m.)
3. Scraping of existing gravel base materials (1,046 sq.m.)

B. CONSTRUCTION OF PORT OPERATIONS

BUILDING

1. Supply and driving of 400 x 400mm PSC foundation piles (360
l.m.)

2. Construction of 1-storey Port Operations Building
(625 sg.m. 250 pax)

3. Construction of Pumphouse (12.24 sg.m.)

4. Construction of 300mm thk. Concrete Pavement (421 sq.m.)

5. Construction of RC Ductbank, handhole and pedestal (33.0
cu.m.)

6. Supply, delivery and installation of gang chairs (1 lot)

C. CONSTRUCTION OF RORO RAMP
1. Supply, driving and chipping of 400 x 400mm PSC foundation
piles (558 I.m.)
2. Supply and placing of 3,500 PSI concrete (68 cu.m.)
3. Supply and installation of steel reinforcement bar (15,609 kg.)
4. Supply and installation of Rubber Dock Fenders (V-Type, 3 sets)

16 January 2019

07 February 2019

02 May 2019

420 calendar days
P48,544,352.27

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P48,287,883.74

P4,003,725.83
- Covering the quantity adjustment of some of the original items of wor
and inclusion of additional works which are necessary for the protecti
improvement and completion of the project and to suit actual field
condition.



REVISED CONTRACT AMOUNT

(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/
TIME ADJUSTMENT NO. 2

TIME EXTENSION NO. 3/
TIME ADJUSTMENT NO. 3

REVISED EXPIRY DATE

TIME EXTENSION NO. 4

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P52,291,609.57

02 May 2019
24 June 2020

270 calendar days

- Covering the time needed for the demolition of the existing passenger

terminal building and affected period for the construction of the propose
POB caused by pending completion of the necessary audit/inventory by
COA to the materials stored in the existing PTB.

11 June 2021

122 calendar days

- Covering the delays caused by the unworkable weather

condition and time elapsed brought by issued
community quarantine restrictions by the Office of the
Governor, Province of Southern Leyte due to continued
surge of Covid-19 pandemic.

52 calendar days

- Covering the delays caused by the unworkable weather condition

02 December 2021

112 calendar days

- Covering the delays caused by (a) unworkable bad weather condition

for the period October 10 to November 30, 2021, and (b) necessary
restoration works on the damaged structures brought by super Typhoon
"Odette" including cleaning/clearing of the entire construction area,
delivery of new materials and finishing works.

24 March 2022

- Completed as of 02 March 2022.

- As-built plans were approved on 16 May

2022 and recapitulation was approved on
03 June 2022.

CARLOS G. GAPOL
(Project Manager)
09273950734

caloygapol@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

BASIAO PORT DEVELOPMENT PROJECT
PORT OF BASIAO, IVISAN, CAPIZ
J.S. LAYSON & COMPANY, INC.

A. BACK-UP AREA AND CAUSEWAY

1. Demolition & disposal of existing concrete pavement
(1,016 sg.m.)

2. Subgrade preparation & scrapping of existing fill materials
(203 sg.m.)

3. Demolition & disposal portion of existing RC Curb (46 I.m.)

4. Supply & placing of 3,5000 PSI concrete (329 cu.m.)

5. Supply & installation of steel reinforcement (14,140 kg.)

6. Supply & placing of 1000 kg/pc rocks (4,052 cu.m.)

7. Supply & placing of 50 to 100 kg/pc rocks (4,005 cu.m.)

8. Supply & placing of 1000 kg/pc rocks (4,052 cu.m.)

9. Supply & placing of 50 to 100 kg/pc rocks (4,005 cu.m.)

10. Supply & placing of aggregate base coarse (269 cu.m.)

11. Construction of Portland Cement Concrete Pavement
(1,411 sg.m.)

12. Supply & installation of Mooring cleats (54 sets)

13. Supply & installation of Mooring bollards (2 sets)

B. RORO RAMP

Supply & driving of PSC square piles (432 I.m.)

Supply & placing of 3,500 PSI concrete (77 cu.m.)
Supply & installation of steel reinforcement (19,649 kg.)
Supply & installation of Rubber Dock Fenders (4 sets)

A w DD

19 December 2019

24 January 2020

26 May 2020

300 calendar days
P61,647,135.01

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P60,400,000.00

P281,781.77

Covering the variance of the pre-determined quantities indicated in



REVISED CONTRACT AMOUNT
(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

EMAIL ADDRESS

the BOQ as bid as against the actual quantities measured after the
completion of the project.

P60,681,781.77

08 June 2020
03 April 2021

100 calendar days

Covering the delays caused by the unworkable weather condition and
time elapsed due to travel restriction implemented by the Municipality
of Ivisan brought by the extreme quarantine protocols to prevent the
spread of COVID-19 virus.

12 July 2021

- Completed as of 30 June 2021.

: - Recapitulation was approved on 20 January

2022.

LEO REY LEGASPI
(Project Manager)

wowie legs@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

ALEGRIA PORT DEVELOPMENT PROJECT

PORT OF ALEGRIA, BURUANGA, AKLAN

IBC INTERNATIONAL BUILDERS CORPORATION

A.

© o No kDN

[y
o

11.
12.
13.

CONSTRUCTION OF BACK-UP AREA
(Area = 3,073 sq.m.)

Supply, driving & chipping of RC sheet piles & corner piles
(242 1.m.)

supply and install tie-rods (4 sets)

Supply & placing of gravel bedding (11 cu.m.)

Supply & placing of concrete (292 cu.m.)

Supply & installation of steel reinforcement (28.,781 kg.)
Supply & placing of rocks (3,689 cu.m.)

Supply & placing of geotextile fabric (2,202 sq.m.)
Supply & placing of fill materials (12,569 cu.m.)

Supply & placing of aggregate base course (613 cu.m.)

. Construction of Portland Cement Concrete Pavement

(3,067 sgq.m.)

Supply & installation of lateral drainage cover (79 sets)
Supply & installation of catch drain manhole cover (7 sets)
Supply & laying of reinforced concrete pipe (1 I.m.)

RC PLATFORM 1 (Area = 1,308 sq.m.)
Supply, driving & chipping of 400mm x 400mm PSC piles
(3,112 I.m.)

Supply & placing of concrete (452 cu.m.)

Supply & installation of steel reinforcement (86,375 kg.)

RC PLATFORM 2 (Area = 1,224 sq.m.)
Supply, driving & chipping of 400mm x 400mm PSC piles
(2,932 1.m.)

Supply & placing of concrete (421 cu.m.)

Supply & installation of reinforcement (78,772 kg.)

RC PIER (Area = 1,344 sq.m.)

Supply, driving & chipping of 400mm x 400mm PSC piles
(4,443 1.m.)

Supply & placing of concrete (490 cu.m.)

Supply & installation of steel reinforcement (89,274 kg.)

4. Supply and install mooring bollard including furnishing new

a s wnN

accessories for removed mooring bollard for re-installation
(7 sets)

Supply and install Rubber Dock Fender including furnishing
new accessories for removed RDF for re-installation (7 sets)

RORO RAMP, 2 UNITS (Area = 198 sq.m.)
Supply, driving & chipping of 400mm x 400mm PSC piles
(972 1.m.)

Supply & placing of concrete (144 cu.m.)

Supply & installation of steel reinforcement (31,546 kg.)
Supply and install mooring bollard (4 sets)

Supply and install Rubber Dock Fender (6 sets)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

F. BREASTING DOLPHIN

1. Supply, driving & chipping of 400mm x 400mm PSC piles
(632 1.m.)
Supply & placing of concrete (41 cu.m.)
Supply & installation of steel reinforcement (1,106 kg.)
Supply and install mooring bollard (2 sets)
Supply and install Rubber Dock Fender (4 sets)

G. PORT LIGHTING SYSTEM
1. Supply, deliver and install 10.0 m.ht single bar floodlight steel
tapered lamp post in hot-dipped galvanized (5 sets) with 2-units
100 watt LED floodlight fixture each

10 December 2019

a s wnN

24 January 2020

23 June 2020

540 calendar days
P217,619,862.09

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P214,850,000.00
31 July 2020
21 January 2022
177 calendar days
Covering the delays caused by the unworkable days brought by bad
weather / rough sea conditions for the period July 31, 2020 to

October 25, 2021.

17 July 2022

. - The project is 53.562% complete with a negative slippage of

46.038%.

- On-going.
- Negative slippage was due to unworkable

weather condition and slow pacing of
work by the contractor.

- Contractor's request for Time Extension is

under evaluation.

- Warning letters were sent to the contractor

to undertake measures to cope with the
project's delay.

CARLOS G. GAPOL
(Project Manager)
09273950734

caloygapol@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

CONSTRUCTION OF ADDITIONAL FASTCRAFT
BERTH, PORT OF TAGBILARAN, BOHOL

PORT OF TAGBILARAN, BOHOL
E.U. JINGCO CONSTRUCTION CORPORATION

A. FASTCRAFT BERTH
Demolition and disposal of existing covered walk (48 sg.m.)
Demolition and disposal of existing fence (13 I.m.)
Demolition and disposal of existing plant box (409 sg.m.)
Excavation of existing seabed (500 cu.m.)
Supply and placing of concrete (413 cu.m.)
Supply and installation of steel reinforcement (39,621 kg.)
Supply and installation of concrete blocks (65 cu.m.)
Supply. Driving and chipping of PSC sheet piles and corner
piles (2,739 I.m.)
9. Supply and installation of core rocks (1,753 cu.m.)
10. Supply and installation of geotextile fabric (1,382 cu.m.)
11. Supply and placing of fill materials (4,268 cu.m.)
12. Supply and placing of aggregate base coarse (320 cu.m.)
13. Construction of Portland Cement Concrete Pavement
(1,598 sq.m.)
14. Supply and installation of tie-rods (65 sets)
15. Supply and installation of Rubber Dock Fender and mooring
bollards (45 sets)
B. COVERED WALKWAY
1. Construction of covered walkway, complete with concrete
foundation, Gl pipe column, Gl pipe roof framings,
polycarbonate roofing, aluminum composite panel, electrical
lightings, paintings and other architectural finishes (145.5m x
6.25m)
2. Construction of cyclone wire fence, gates and other
accessories (145.51.m.)

30 October 2019

© N o gk wdhRE

27 November 2019

26 February 2020

360 calendar days
P88,486,427.13

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)



ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P88,032,936.61
(37,040.46)
Covering the variance of the pre-determined quantities indicated in

the Bill of Quantities (BOQ) as bid as against the actual quantities
measured after the completion of the project.

P87,995,896.15

26 February 2020
19 February 2021

87 calendar days

- Covering the delays caused by the unworkable weather condition and

time elapsed of the suspended period caused by the imposition of
Enhanced Community Quarantine (ECQ) brought by COVID-19 crisis
throughout the island of Luzon and in other parts of the Philippines.

17 May 2021

: - Completed as of 25 June 2021.

CARLOS G. GAPOL
(Project Manager)

09273950734

caloygapol@yahoo.com
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PROJECT BRIEF

PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA WITH
CONTINUOUS RORO RAMP & POB

LOCATION :  PORT OF TUBIGON, BOHOL

CONTRACTOR : MAMSAR CONSTRUCTION & INDUSTRIAL
CORPORATION/JFAP CONSTRUCTION -JV

SCOPE OF WORK : A. BACK-UP AREA WITH CONTINUOUS RORO
RAMP ON-FILL

Demolition & disposal of existing covered walkway (108 sq.m.)
Demolition & disposal of existing fence (36 I.m.)

Excavation of existing seabed (12,820 cu.m.)

Supply, driving & chipping of PSC square piles (3,966 I.m.)
Supply, driving & chipping of PSC square piles & corner piles
(5,812 1.m.)

akrowbdE

6. Supply & placing of 3,500 PSI concrete (917 cu.m.)

7. Supply & installation of steel reinforcement (103,334 kg.)

8. Supply & placing of 50 to 1,000 kg/pc rocks (44,588 cu.m.)

9. Supply & installation of tie-rods (98 sets)

10. Supply & placing of geotextile fabric filler (6,997 sq.m.)

11. Supply & placing of fill materials (50,869 cu.m.)

12. Supply & installation of interlocking concrete paving blocks
(13,104 sg.m.)

13. Construction of Portland Cement Concrete Pavement
(1,298 sq.m.)

14. Supply & installation of Rubber Dock Fenders (17 sets)

15. Supply & installation of mooring bollards (6 sets)

16. Construction of Perimeter security fence (379 I.m.)

17. Construction of lateral drainage (206 I.m.)

18. Supply & installation of single bar floodlight steel lamp post
(8 sets)

B. PORT OPERATIONS BUILDING

1. Supply, driving & chipping of 400 x 400mm PSC foundation
piles (1,176 I.m.)

2. Construction of 2-storey Port Operations Building, complete
(3,082.5 sg.m., 1,000 pax)

3. Construction of Pumphouse & appurtenances (17.84 sqg.m.)

4. Supply & installation of PPA logo & regulatory signages
(1 lot)

5. Supply, delivery & installation of gang chairs (1 lot)

6. Supply & delivery of office furnitures (1 lot)

7. Supply, delivery & installation of distribution transformer &
accessories (1 lot)

DATE OF BIDDING : 03 January 2020

DATE OF AWARD : 24 January 2020



DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

02 March 2020

660 calendar days
P448,813,753.33

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P445,388,282.65

P40,930,802.02
- Covering the quantity adjustments brought by the additional

quantities due to the presence of upheaved unsuitable materials

and overrun/underrun of some of the items of works as per
approved BOQ.

P486,319,084.67

16 March 2020
04 January 2022

195 calendar days

Covering the delays caused by issued suspension order by the
Provincial Government of Bohol to all quarry permits/operations and
implementation of Legal Compliance Audit to all quarry permit holders
and time elapsed for the suspended period caused by the imposition

of Enhanced community Quarantine (ECQ) due to COVID-19 pandemic.

18 July 2022

135 calendar days

Due to Variation Order No. 1

30 November 2022

- The project is 67.834% completed with a negative slippage of

31.082%.

: - On-going.
- Negative slippage was due to bad weather

condition.

- Warning letters were sent to the contractor

to undertake measures to cope with the
project's delay.

Contractor's request for Time Extension is
under evaluation.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

REHABILITATION/UPGRADING OF EXISTING
BACK-UP AREA AND CONSTRUCTION OF PORT
OPERATIONS BUILDING (POB)

PORT OF MAGUINO-O, CALBAYOG, SAMAR

BEMKAR CONSTRUCTION

A.

© N o gk w

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.

22.
23.
24,
25.

REHABILITATION / UPGRADING OF EXISTING
BACK-UP AREA A= 3,033.63 SQ.M.
Demolition & disposal of existing pavement & structure
(1,547 sq.m.)

Demolition & disposal of existing RC platform and RoRo Ramp
deck (216 sq.m.)

Demolition & disposal of existing CHB fence (15 1.m.)
Cutting of existing piles (34 no.)

Removal of existing bollard (2 no.)

Removal of existing fender (3 no.)

Scraping of gravel base course (139 cu.m.)

Supply, delivery & driving of Steel Sheet piles (266 m.t.,
2,240 1.m.)

Supply & installing of steel walling (15,512 kg.)
Excavation of existing seabed (516 cu.m.)

Excavation & Backfilling works (33 cu.m.)

Supply & placing of 3,500 PSI concrete (392 cu.m.)
Supply & installation of steel reinforcement (35,509 kg.)
Supply & placing of 50 to 1,000 kg/pc rocks (2,907 cu.m.)
Supply & installation of Tie-rods (39 sets)

Supply & placing of geotextile fabric filter (1,828 sg.m.)
Supply & placing of fill materials (8,387 cu.m.)

Supply & placing of 610mm RC pipe (41 l.m.)

Supply & placing of gravel base course (707 cu.m.)
Supply & placing of gravel bedding (1 cu.m.)
Construction of Portland Cement Concrete Pavement
(2,503 sq.m.)

Construction of Catch drain manhole (4 no.)

Supply & installation of Rubber Dock Fenders (15 sets)
Supply & installation of mooring bollard (3 sets)
Construction of Security Fence 1 & 2 (48 I.m.)

PORT OPERATIONS BUILDING

. Supply, driving & chipping of 400 x 400mm PSC foundation

piles (266 I.m.)

. Construction of 1-storey Port Operations Building, complete

with architectural finishes, electro/mechanical, water/drainage
sewerage system, paintings, etc. (1,049 sq.m., 400 pax)

. Construction of Pumphouse, domestic water tank, fire tank

& other appurtenances (34 sg.m.)

. Supply, delivery & installation of gang chairs (1 lot)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

Supply & delivery of Office furniture (1 lot)

Supply, delivery & installation of distribution Transformer (1 lot)
Supply, delivery & installation of Collapsible utility tent (1 lot)
Installation of fire protection system (1 lot)

Installation of waste water treatment facility (1 lot )

10. Construction of deep well (1 lot)

© © N o U

15 December 2020

21 January 2021

10 March 2021

450 calendar days
P184,417,467.46

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P183,467,708.62
18 March 2021

10 June 2022

- Covering the delays caused by the unworkable weather condition.

20 September 2022

. - The project is 67.710% complete with a negative slippage of

26.037%.

. - On-going.

Negative slippage is due to unworkable
weather condition and slow pacing of
work by the contractor

Warning letters were sent to the contractor
to undertake measures to cope with the
project's delay.

ALLAN L. BELEN
(Project Manager)

09166250683

allanbelen25@gmail.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF WHARF AND PORT
OPERATIONAL AREA WITH CONTINUOUS RORO
RAMP

PORT OF CATAGBACAN, LOON, BOHOL

MAMSAR CONST. & INDUSTRIAL CORP.

A.

10.

11.

12.

13.

14.

CONSTRUCTION OF PORT OPERATIONAL
AREA

Chip-off existing RC curb (142 1.m.) and excavate existing
existing fill materials (81 cu.m.)

Supply and drive PSC and sheet piles (1,148 I.m.) and chip
off piles up to required elevation (68 units)

Supply and drive 900mm @ steel pipe sheet piles (1,679 I.m.)
cut-off piles up to required elevation (73 units) apply protective
coating (2,654 sg.m.), install steel walers (,5079 kg) place
sand filler (307 cu.m.) and concrete filler (160 cu.m.) and
install steel cage bars (19,296 kg)

Supply and drive PSC square piles (1,152 .m.) chip-off piles
up to required elevation (32 units) and splice batter piles

(32 units) and splice batter piles (32 units)

Supply and place 3,500 PSI concrete (749 cu.m.) including steel
reinforcements (55,467 kg)

Supply and place 50-100 kg./pc core rocks (7,121 cu.m.) and
1,000 kg/pc armour rocks (1,987 cu.m.)

Supply and install tie-rods of various sizes (steel 45) including
accessories (57 sets)

Supply and install geotextile fabric (2,944 sq.m.)

Supply and place sand gravel fill (46,951 cu.m.) aggregate
subbase course (9,823 cu.m.) aggregate base course

(1,614 cu.m.) and gravel bedding (92 cu.m.)

Supply and place/install cement treated base course

(1,430 cu.m.), sand cushion (477 cu.m.) and paving blocks
(9,530 sq.m.)

Construct Portland Cement Concrete Pavement including
construction joint (920 sq.m.)

Supply and install Rubber Dock Fenders (V-type, 500H x 1500L)
(25 sets)

Supply and install mooring bollards (50 ton cap., T-head)

(8 sets)

Supply and install railing at ramp and port lighting system

CONSTRUCTION OF RC WHARF

Chip-off existing RC curb (85 I.m.) and remove existing mooring
bollard (3 units)

Supply and drive 600mm@ steel pipe test piles with protective
external coating (2 units)

Supply and drive 600mm@ steel pipe piles (10,298 I.m.) cut and
splice piles (277 units) apply protective coating (7,496 sq.m.)
install reinforcing band tip (275 units, extract clogged materials
(220 cu.m.) and place concrete filler (1,278 cu.m.) with steel
reinforcements (257,314 kg)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

4. Supply and place 3,500 PSI concrete (1,323 cu.m.) with steel
reinforcements (190,974 kg) for superstructure

5. Supply and install construction joints (194 I.m.)

6. Supply and install Rubber dock Fenders (V-type, 500H x 2,000L)
(25 sets)

7. Supply and install mooring bollards (70 ton cap., T-head) (25 sets

21 October 2021

11 November 2021

06 December 2021

720 calendar days
P669,307,773.87

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P666,988,000.00
17 December 2021

06 December 2023

- The project is 28.376% completed with a negative slippage of

16.474%.

- On-going.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

FORT SAN PEDRO PORT EXPANSION PROJECT

PORT OF SAN PEDRO, ILOILO CITY

IBC INTERNATIONAL BUILDERS CORP.

A.

o s wN PR

BACK-UP AREA

Removal of existing lamp post (1 no.)

Demolition & disposal of existing fence (142 I.m.)

Scraping of existing fill materials and/or rockworks (163 cu.m.)
Excavation of existing seabed (8,426 cu.m.)

Supply and driving of Z-type steel sheet piles (3,434 I.m.)
Supply and install steel channel/wale, dowel bars, steel plates,
bolts and other accessories/incidentals for steel walling
(20,325 kg.)

7. Supply & placing of 3,500 PSI concrete (797 cu.m.)

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

Supply & installation of steel reinforcement (70,365 kg.)
Supply & placing of 50 to 1,000 kg/pc rocks (6,309 cu.m.)
Supply & installation of tie-rods (49 sets)

Supply & placing of geotextile fabric filter (3,357 sg.m.)
Supply & placing of fill materials (19,283 cu.m.)

Supply, place and compact gravel bedding for anchor wall,
catch drain manhole and reinforced concrete pipe culvert
(725 cu.m.)

Supply, spread and compact cement treated base course
(765 cu.m.)

Supply, spread and compact levelling course sand cushion
(255 cu.m.)

Supply & installation of Interlocking Concrete Paving Blocks
(5,103 sg.m.)

Construct CHB fence 1 with barbed wire including accessories
(72 1.m.)

Construct CHB fence 2 with cyclone wire mesh including
accessories (107 I.m.)

Construct catch drain manhole including concrete cover with
angle and channel bars (18 set)

Supply and install reinforced concrete pipe culvert 610mm &
(2331.m.)

Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joints including dowel bars
(1151m.)

Construct Port Lighting System including all appurtenances
(1 lot)

RC WHARF

Chip-off portion of existing RC curb (12 I.m.)

Supply and drive A252 Grade 2, 500mm & x 13mm thk. Steel
Pipe Piles (734 m.t. - 4,700 I.m.) including application of
polyurethane external coating (4,241 sq.m.), installation of
reinforcing band tip (200 pcs) and cutting (200 pcs)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

3. Supply and place 3,500 PSI concrete filler (582 cu.m.) and
reinforcing steel cage (143,938 kgs of various sizes) for steel
pipe piles including extraction of clogged materials (156 cu.m.)

4. Supply and place 3,500 PSI concrete (1,055 cu.m.) and
reinforcing steel bars 9152,365 kg of various sizes) for
superstructure

5. Supply and install hot-dipped galvanized BWT, 100mm
x 12mm for construction joint-1, including dowel bars (12 I.m.)

6. Supply and install hot-dipped galvanized angle bar, 100mm x
100mm x 10mm for construction joint-2, including dowel bars
(1151m.)

7. Supply and install of Rubber Dock Fenders (V500H x 2000L -
17 sets) and Mooring Bollard, (50-Tons, T-head - 9 sets)

06 July 2021

29 July 2021

15 September 2021

660 calendar days
P305,306,259.48

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P302,887,999.91
16 September 2021

07 July 2023

- The project is 7.692% completed

: - Suspended due to pending issuance of

Environmental Compliance Certificate
(ECC).

CARLOS G. GAPOL
(Project Manager)
09273950734

caloygapol@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

EXTENSION OF ROCK CAUSEWAY AND
CONSTRUCTION RC PIER

PORT OF BASIAO, IVISAN, CAPIZ
IBC INTERNATIONAL BUILDERS CORP.

A. EXTENSION OF ROCK CAUSEWAY

Chipping & disposal of existing R.C. Curb (27 I.m.)

Supply & placing of 3,500 psi concrete (275 cu.m.)

Supply & installation of steel reinforcement (13,616 kg.)
Supply & placing of core rocks & armour rocks (24,221 cu.m.)
Supply & placing of fill materials (1,877 cu.m.)

Construction of PCC Pavement including Agg. Base course
(1,432 sq.m.)

Supply & installation of mooring cleats (24 sets)

8. Supply & installation of Portlighting system (1 lot )

B. CONSTRUCTION OF RC PIER

1. Supply, delivery, driving & cutting of PSC square pile (1,934 |.m.)

2. supply & placing of 3,500 psi concrete for Superstructure
(263 cu.m.)

3. Supply & installation of steel reinforcement for superstructure
(30,212)

4. Supply & installation of construction joints (18 .m.)

5. Supply & installation of Rubber Dock Fenders (14 sets)

6. Supply & installation of mooring bollards (8 sets)

o gk wN PR

N

30 September 2021

26 October 2021

13 December 2021

480 calendar days
P169,711,663.70

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P167,799,952.60
15 December 2021

08 April 2023

- Suspended due to pending issuance of

Environmental Compliance Certificate (ECC)
and request for revision of plans /
re-orientation of causeway.

LEO REY LEGASPI
(Project Manager)

09194424319

wowie legs@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

EXTENSION OF R.C. WHARF
PORT OF CULASI, ROXAS CITY, CAPIZ
J.S. LAYSON & CO., INC.

A. EXTENSION OF R.C. WHARF

Supply/driving & chipping of PSC square pile (3,961 I.m.)
Supply & installation of reinforcing steel bar (81,371 kg.)
Supply & placing of 3,500 psi concrete ( 557 cu.m.)
Supply & installation of construction joints (60 I.m.)
Supply & installation of Rubber Dock Fenders (13 sets)
Supply & installation of mooring bollards (13 sets)

o gk wN ke

29 July 2021

07 September 2021

25 October 2021

300 calendar days
P62,031,346.03

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)
P61,588,000.00
27 October 2021

22 August 2022

- The project is 53.347% complete with a negative slippage of

13.257%.

: - On-going.
- Negative slippage of the project was due to

unworkable weather condition.

- Warning letters were sent to the contractor

to undertake measures to cope with the
project's delay.

ANSELMO A. GUNIO
(Project Manager)

09175067043
N/A
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PROJECT BRIEF

PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA AND RC PIER

LOCATION : PORT OF TAGBILARAN, BOHOL

CONTRACTOR : MAMSAR CONST. & INDUSTRIAL CORP./ JFAP
CONSTRUCTION/JV

SCOPE OF WORK : A. BACK-UP AREA (12,061.30 SQ.M.)

1. Chip-off existing RC curb (288 I.m.)

Excavation of existing seabed (2,641 cu.m.) and fill materials
(210 cu.m.) up to required elevation

3. Supply and drive 0.35m x 0.60m x 16m PSC sheet piles
(3,220 I.m.)

4. Supply and drive R.C. corner piles (64 .m.)

5. Chip-off newly drives PSC sheet piles & R.C. Corner piles
including disposal (199 no.)

6. Supply and place 3,500 PSI concrete (1,180 cu.m.)

7. Supply & installation of steel reinforcements (69,248 kgs.)

8. Supply and place 3,000 PSI concrete blocks of various sizes
(384 units)

9. Supply and place 50-100 kg. rocks (7,987 cu.m.)

10. Supply and installation of tie-rods of various sizes (steel 45)
including accessories (81 sets)

11. Supply and installation of geotextile fabric (4,843 sq.m.)

12. Supply, place and compact sand gravel fill (73,802 cu.m.),
aggregate subbase course (12,497 cu.m.), aggregate base
course (1,835 cu.m.) and gravel bedding (45 cu.m.)

13. Supply and installation interlocking of concrete paving blocks
(9,580 sqg.m.) including cement treated base course
(1,581 sg.m.) and leveling course sand cushion (479 sq.m.)

14. Construction of Portland Cement Concrete Pavement
(300mm thk) including dowel bars and construction joint
(1,412 sg.m.)

15. Supply and installation of trench grate cover including angular
frame for lateral drainage (34 1.m.)

16. Supply and installation Mooring bollard (25-tons, T-head)

(5 sets) and (15-tons, T-head) (9 sets) including accessories

17. Supply and installation of trench grate cover including angular
frame for lateral drainage (34 1.m.)

18. Supply and installation of 900mm @ reinforced concrete pipe
culvert (187 I.m.)

19. Supply and installation of Port Lighting System (1 lot)
including pile foundation (44 I.m.)

B. RC PIER (15M X 150M)

1. Supply and drive 450mm x 450mm x 29m PSC test piles (2 no.)

2. Supply and drive 450mm x 450mm PSC piles (5,064 I.m.)

3. Chip-off/cutting of newly driven PSC piles up to required
elevation (178 no.)

4. Supply and drive 550mm @ steel pipe test pile with protective
external coating (10 m.t.)

5. Supply and delivery to site steel pipe piles (A252 Grade 2,
550m @ x 9mm & 12mm thk) (314 m.t.) including application



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT
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ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

of polyurethane external coating (2083 sq.m.) and supply and
installation of 9mm thk. Reinforcing band tip (66 no.)

6. Handle, pitch and drive vertical steel pipe piles (550mm &
9Imm & 12mm thk) (1,088 I.m.)

7. Handle, pitch and drive batter steel pipe piles (550mm & x
9Imm & 12mm thk) (1,056 I.m.)

8. Splicing of 550mm dia steel pipe piles (68 no)

9. Extraction of clogged materials from steel pipe piles (45 cu.m.)

10 Cutting of driven steel pipe piles up to cut-off elevation including
turning-over to authority of recovered pile materials (68 no.)

11 Supply and installation of reinforcing steel cage for steel pipe
piles (69,277 kgs.)

12 Supply and place 3,500 PSI concrete filler for steel pipe piles
(301 cu.m.)

13 Supply and place 3,500 PSI concrete for the superstructure
(883 cu.m.)

14 Supply and installation of steel reinforcements for the
superstructure (136,078 kgs.)

15 Supply and installation of hot-dipped galvanized angle bar,
100mm x 100mm x 10mm, as construction joint including
dowel bars (101 I.m.)

16 Supply and installation of Rubber Dock Fender
(V500H x 1,500L) (8 sets) and (V600H x 1,500L) (13 sets)

30 June 2021

27 July 2021

18 August 2021

600 calendar days
P491,652,486.14

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P486,958,358.23
23 August 2021

14 April 2023

- The project is 50.379% complete and progressing ahead by

2.329%.

- On-going.

ALLAN L. BELEN
(Project Manager)

09166250683

allanbelen25@gmail.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

CONSTRUCTION OF PASSENGER TERMINAL
BUILDING (PTB)

PORT OF UBAY

JFAP CONSTRUCTION

A. PASSENGER TERMINAL BUILDING

1. Construction of 1-storey Passenger Terminal Building, complete
with architectural finishes, electro/mechanical, water/drainage/
sewerage system, paintings, etc. (993.79 sq.m., 400 pax)

2. Construction of Pumphouse, domestic water tank, fire tank
& other appurtenances (34 sq.m.)

3. Supply, delivery & installation of gang chairs (1 lot)

4. Supply & delivery of office furniture (1 lot)

5. Supply, delivery & installation of distribution Transformer
(1 lot)

6. Installation of fire protection system (1 lot)

7. Installation of waste water treatment facility (1 lot)

12 January 2021

27 January 2021

23 March 2021

450 calendar days
P87,464,312.09

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P86,936,163.03

26 March 2021

18 June 2022

: - The project is 59.830% complete with a negative slippage of

40.170%.

- On-going.
- Negative slippage was due to unworkable

weather condition.

- Contractors request for Time Extension is

under evaluation.

MANUEL B. SABATE
(Project Manager)
09178537667

sabate.manuel@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

JAGNA PORT EXPANSION PROJECT

PORT OF JAGNA, JAGNA, BOHOL

PREMIUM MEGASTRUCTURES, INC.

A.
1.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

BACK-UP AREA

Chip-off existing slotted RC curb and smoothen with mortar
(48 1.m.)

Demolish and dispose portion of existing deflector wall to fit
new retaining wall (101 I.m.)

Demolish and dispose portion of existing PCCP (1m width) for
the construction of RC ditch (51 sg.m.)

Demolish and dispose existing fence (22 I.m.)

Excavation of fill materials for catch drain manhole, lateral
drainage, floodlight foundation, duct bank and handhole

(266 cu.m.)

Supply and drive 0.45m x 0.45m PSC pile for floodlight
foundation (66 I.m.)

Chip/cut & dispose portion of newly driven PSC square piles up
to required elevation (3 no.)

Supply and drive 0.35m x 0.60m PSC sheet piles & RC corner
piles (4,620 I.m.)

Chip/cut & dispose portion of newly driven PSC piles and RC
corner piles up to required elevation (210 no.)

Supply & placing of 3,500 PSI concrete (906 cu.m.)

Supply & installation of steel reinforcement (65,185 kg.)
Supply & installation pre-cast concrete blocks (9 no.)

Supply & placing of 50 to 1,000 kg/pc rocks (13,759 cu.m.)
Supply & installation of tie-rods (56 sets)

Supply & placing of geotextile fabric filter (5,251 sg.m.)
Supply & placing of fill materials (69,713 cu.m.)

Supply, place and compact gravel bedding for retaining wall,
anchor wall, RC ditch, lateral drain, catch drain manhole and
handhole (61 cu.m.)

Supply, spread and compact cement treated base course
(1,429 cu.m.)

Supply, spread and compact levelling course sand cushion
(476 cu.m.)

Supply & installation of Interlocking Concrete Paving Blocks
(9,527 sq.m.)

Construct Portland Cement Concrete Pavement (200mm thk)
including dowel bars and construction joint (588 sq.m.)
Construct security fence with barbed wire including accessories
(108 I.m.)

Supply & installation of lateral drainage trench grate cover
including angular frame (13 set)

Construction catch drain manhole including concrete cover
with angular frame (8 set)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

25. Supply and install reinforced concrete pipe culvert 610mm &

(74 1.m.)

26. Construct Port Lighting System including all appurtenances

B.

1.

(1lot)

CONTINUOUS RORO RAMP

Supply, deliver and drive 0.45m x 0.45m x 45m PSC test pile
(2 set)

Supply and drive 0.45m x 0.45m PSC piles (6,409 I.m.)
including pile splicing (147 no.) and chip/cut dispose portion
up to required elevation (147 no.)

Supply, place 3,500 PSI concrete (712 cu.m.) and reinforcing
steel bars (112,699 kg of various sizes) for superstructure

. Supply and install hot-dipped galvanized angle bar, 100mm x

100mm x 10mm for construction joint, including dowel bars
(191 I.m.)

Supply and install of Rubber Dock Fenders (V500H x 1500L -
20 sets) and mooring bollard, (50-tons, t-head - 5 sets)

29 June 2021

27 August 2021

12 October 2021

660 calendar days

P409,790,595.71

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P405,688,591.71

12 October 2021

02 August 2023

. - The project is 20.526% complete and progressing ahead by

9.197%.

. - On-going.

GERALINE C. BAUTISTA

(Project Manager)
09178620737

geraline bautista@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF PORT OPERATIONAL AREA
WITH CONTINUOUS RORO RAMP AND FASTCRAFT
BERTH

PORT OF GETAFE, BOHOL

MAC BUILDERS

A.

ok, D

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

PORT OPERATIONAL AREA, CONTINUOUS
FASTCRAFT BERTH

Chip-off existing slotted RC curb and smoothen with mortar
(381.m.)

Remove existing covered walk and turn-over to Authority (33 I.m.
Remove existing mooring bollard and turn-over to Authority (1 se
Excavation of existing seabed (22,166 cu.m.)

Supply and drive 0.35m x 0.60m PSC sheet piles & RC corner
piles (7,829 I.m.)

Chip/cut and dispose portion of newly driven PSC piles and RC
corner piles up to required elevation (355 no.)

Supply and drive 0.40m x 0.40m PSC piles (5,125 I.m.)

. Chip/cut and dispose portion of newly driven PSC square piles

up to required elevation (197 no.)

. Supply and placing of 3,500 PSI concrete (859 cu.m.)
10.
11.
12.
13.
14.
15.
16.

Supply and installation of steel reinforcement (67,323 kg.)
Supply and installation of pre-cast concrete blocks (15 no.)
Supply and placing of 50 to 1,000 kg/pc rocks (18,383 cu.m.)
Supply and installation of tie-rods (104 sets)

Supply and placing of geotextile fabric filter (5,001 sq.m.)
Supply and placing of fill materials (71,756 cu.m.)

Supply, spread and compact aggregate base course

(1,681 cu.m.)

Excavation of fill materials for lamp post foundation, floodlight
foundation, duct bank and handhole (37 cu.m.)

Supply, place and compact gravel bedding for retaining wall,
anchor wall, RC ditch, lateral drain, catch drain manhole and
handhole (52 cu.m.)

Supply, spread and compact cement treated base course
(1,227 cu.m.)

Supply, spread and compact levelling course sand cushion
(409 cu.m.)

Supply and installation of Interlocking Concrete Paving Blocks
(8,183 sq.m.)

Construct Portland Cement Concrete Pavement (300mm thk)
including dowel bars and construction joint (2,090 sg.m.)
Construct security fence with barbed wire including accessories
(92 1.m.)

Supply and installation of RDF, V500H x 1,500L (20 set)
Supply and installation of RDF, V300H x 2,500L (10 set)
Supply and installation of mooring bollard, 35 Tons, T-head
(6 set)

Supply and installation of mooring bollard, 15 Tons, T-head
(5 set)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 June 2022)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

28. Supply and installation of mooring cleats (5 set)

29. Construct covered walkway (1 lot)

30. Construct CHB fence with Ga. Cyclone wire and barbed wire
including accessories (92 1.m.)

31. Supply, fabricate and install Dia. 50mm stainless steel railings
(751.m.)

32. Construct port lighting system including all appurtenances
(1 lot)

24 November 2021

17 January 2022

09 February 2022

660 calendar days
P465,079,912.22

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P458,987,999.98
09 February 2022

30 November 2023

: - The project is 4.666% complete and progressing ahead by

0.340%.

. - On-going.

CARLOS G. GAPOL
(Project Manager)

09273950734

caloygapol@yahoo.com
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS

CONSTRUCTION OF PORT OPERATIONAL AREA

PORT OF GUADALUPE, MAASIN CITY, SOUTHERN
LEYTE

MAC BUILDERS

A. DEMOLITION, EXCAVATION AND REMOVAL

WORKS

1. Chipping & disposal of existing R.C. curb (86 I.m.)

2. Demolition & disposal of existing R.C. breasting dolphin
(33 cu.m.)

3. Cutting & disposal of existing piles (18 units)

4., Excavation of existing seabed (528 cu.m.)

5. Removal of existing mooring bollard & rubber dock fenders
(4 sets)

B. PORT OPERATIONAL AREA
1. Supply, delivery & driving of PSC Sheet Piles & RC Corner
Piles (2,460 1.m.)
2. Chipping & cutting of newly driven Sheet piles and corner
piles (164 units)
3. Supply & placing of 3,500 psi concrete for retaining wall, etc.
(512 cu.m.)
4. Supply & installation of steel reinforcement for retaining wall,
etc. (38,465 kg.)
. Supply & placing of core rocks & armour rocks (7,558 cu.m.)
. Supply & installation of concrete blocks (4 sets)
. Supply & installation of tie-rod of various sizes (51 sets)
. Supply & placing of fill materials (22,664 cu.m.)
. Construction of PCC Pavement including agg. Base course
(4,618 sq.m.)
10. Supply & installation of Rubber Dock Fenders (8 sets)
11. Supply & installation/reinstallation of mooring bollard (4 sets)
12. Supply & installation of portlighting system (5 sets)

18 May 2022

© 0 N o u

06 June 2022

360 calendar days
P129,207,028.61
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P127,088,000.00

- Notice of Award was issued to contractor



(As of 25 June 2022)
REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

on 06 June 2022.
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