

Philippine Ports Authority Annual Procurement Plan (APP) for CY 2016 (Head Office Infrastructure Project)  
(In Million Pesos)

As of November 2016

CODE (PAP)	IMPLEMENTOR	PROCUREMENT PROGRAM/PROJECT	PMD/ END-USER	MODE OF PROCUREMENT	PROJECT IMPLEMENTATION SCHEDULE		Schedule for Each Procurement Activity										Source of Funds	Estimated Budget (PhP)			STATUS/REMARKS	
					Start	Finish	Pre-Proc Conference	Advertisement	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MODE		CO
H		A. Locally Funded Projects (LFP) 1. Construction of Port Operations Building Port of Lamao, Limay Bataan - Two- storey (1,537.40 sq.m.) - Supply/drive of 450x450mm PSC piles (832 l.m.)	PMO Bataan/Aurora	Competitive Bidding	1st Qtr. CY 2017	4th Qtr. CY 2018	11/18/2016	11/21/2016	11/29/2016	12/13/2016	12/19/2016	12/27/2016	1/3/2017	1/17/2017	1/25/2017		PPA Corporate Funds	0.050			POW for finalization/Approval ABC-P67.584M POW-P76.371M	
		<b>Total - Locally Funded Projects (Infrastructure Project)</b>																0.050				

Submitted By:

  
**LOLITA D. SOLIS**  
 Head, BAC Secretariat

Recommending Approval:

  
**REYNAND C. PARAFINA**  
 Officer-in-Charge  
 Office of the AGM for Engineering

Approved:

  
**ANTONIO C. IGNACIO, JR.**  
 Officer-in-Charge, OGM