

PHILIPPINE PORTS AUTHORITY

CHANGES ON THE 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS (JULY TO DECEMBER, 2018)
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(in Million Pesos)

Priority	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (Php) (in million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	1. Widening of Wharf Phase-2 (South Bank), TMO Pasig, Pasig River, South Harbor, Manila	PMO-NCR/South	Competitive Bidding	7/27/2018	8/23/2018	9/19/2018	12/10/2018	PPA Corporate Funds	96.866			On-going
H.O.	4-03-03-0303	2. Rehabilitation and Upgrading of Existing Berth and Back-up Area, Pier 18, Vitas, Tondo, Manila	PMO-NCR/North	Competitive Bidding	7/27/2018	8/23/2018	9/19/2018	11/7/2018	PPA Corporate Funds	298.988			On-going
H.O.	4-03-03-0303	3. Borac Port Development Project, Brgy. Borac, Coron, Palawan	PMO-Palawan	Competitive Bidding	7/27/2018	8/24/2018	9/19/2018	10/30/2018	PPA Corporate Funds	319.888			On-going
H.O.	4-03-03-0303	4. Installation of Additional Reservoir at Trestle-2, Port of Iligan, Lanao del Norte	PMO-Lanao del Norte/Iligan	Competitive Bidding	7/27/2018	8/24/2018	9/19/2018	12/17/2018	PPA Corporate Funds	9.987			On-going
H.O.	4-03-03-0303	5. Construction of Port Operation Building, Port of Abra de Ilog, Occidental Mindoro	PMO-Mindoro	Competitive Bidding	7/20/2018	8/13/2018	10/4/2018	12/14/2018	PPA Corporate Funds	79.829			For Implementation
H.O.	4-03-03-0303	6. Construction of Back-up Area & Port Operations Building, Port of Coron, Palawan	PMO-Palawan	Competitive Bidding	8/20/2018	9/13/2018	10/4/2018	12/18/2018	PPA Corporate Funds	267.817			On-going
H.O.	4-03-03-0303	7. Widening of Access Trestle and Construction of Roro Ramp with Platform, Port of Estancia, Iloilo	PMO-Panay/Guimaras	Competitive Bidding	8/20/2018	9/14/2018	10/4/2018		PPA Corporate Funds	35.900			Contract signing by the Contractor
H.O.	4-03-03-0303	8. Extension of RC Pier, Port of Sindangan, Zamboanga del Norte	PMO-Zamboanga del Norte	Competitive Bidding	8/20/2018	9/14/2018	10/4/2018	1/7/2019	PPA Corporate Funds	66.378			For Implementation
H.O.	4-03-03-0303	9. Construction and Offshore Installation of Aids to Marine Navigation at Ports of Dumaguete, Tandayag, Larena and Siquijor, PMO-Negros Oriental/Siquijor, Negros Oriental and Siquijor Province	PMO-Negros Oriental/Siquijor	Competitive Bidding	8/29/2018	9/25/2018	10/16/2018	11/16/2018	PPA Corporate Funds	167.756			On-going
H.O.	4-03-03-0303	10. Banago Port Expansion Project, Port of Banago, Bacolod City, Negros Occidental	PMO-Negros Occidental/Bacolod/Banago/BREDCO	Competitive Bidding	9/7/2018	10/3/2018	10/16/2018		PPA Corporate Funds	362.698			Contract signing by the GM

PHILIPPINE PORTS AUTHORITY

CHANGES ON THE 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS (JULY TO DECEMBER, 2018)
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

Ref. Number	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	11. Construction of Back-up Area for Motorpool, Office Storage and Ticketing Office, Port of Tagbilaran, Bohol	PMO-Bohol	Competitive Bidding	9/21/2018	10/16/2018	10/25/2018		PPA Corporate Funds	25.250			Contract signing by the Contractor
H.O.	4-03-03-0303	12. Construction of RC Pier, Port of Ubay, Bohol	PMO-Bohol	Competitive Bidding	10/9/2018	10/30/2018	11/19/2018		PPA Corporate Funds	95.897			For Submission of Docs. by the Contractor
H.O.	4-03-03-0303	13. Expansion of Back-up Area and RC Wharf, Port of Cagayan de Oro, Cagayan de Oro City	PMO-Misamis Oriental/CDO	Competitive Bidding	10/9/2018	10/30/2018	11/19/2018		PPA Corporate Funds	521.898			Contract signing by the Contractor
H.O.	4-03-03-0303	14. Construction and Offshore Installation of Aids to Marine Navigation at Ports of Ozamiz, Jimenez and Plaridel, Misamis Occidental	PMO-Misamis Occidental/Ozamiz	Competitive Bidding	10/19/2018	11/15/2018	12/7/2018	1/7/2019	PPA Corporate Funds	280.934			On-going
H.O.	4-03-03-0303	15. Construction of Back-up Area and Port Operations Building, Port of Mauban, Quezon	PMO-Marinduque/Quezon	Competitive Bidding	10/26/2018	11/21/2018	12/7/2018		PPA Corporate Funds	135.606			Contract Review
H.O.	4-03-03-0303	16. Construction of Back-up Area, Port of Esperanza, Esperanza, Masbate	PMO-Masbate	Competitive Bidding	11/7/2018	12/4/2018	12/21/2018		PPA Corporate Funds	140.195			For conforme of NOA by Contractor
H.O.	4-03-03-0303	17. Extension of RC Wharf and Construction of Back-up Area, Port of Cawit, Boac, Marinduque	PMO-Marinduque/Quezon	Competitive Bidding	11/16/2018	12/6/2018	12/21/2018		PPA Corporate Funds	124.555			For Submission of Docs. by the Contractor
H.O.	4-03-03-0303	18. Extension of RC Pier and Construction of Back-up Area with Roro Ramp on Fill, Port of Sultan, Naga Dimaporo, Lanao del Norte	PMO-Lanao del Norte/Iligan	Competitive Bidding	11/16/2018	12/6/2018	12/21/2018		PPA Corporate Funds	204.301			For conforme of NOA by Contractor
H.O.	4-03-03-0303	19. Construction and Offshore Installation of Aids to Marine Navigation at Port of Iloilo and Dumangas, Iloilo Province	PMO-Panay/Guimaras	Competitive Bidding	11/16/2018	12/7/2018	12/21/2018		PPA Corporate Funds	232.404			For Submission of Docs. by the Contractor
H.O.	4-03-03-0303	20. Construction of RC Pier and Continuous Roro Ramp, Port of Benoni, Mahinog, Camiguin	PMO-Misamis Oriental/CDO	Competitive Bidding	11/16/2018	12/7/2018	12/21/2018		PPA Corporate Funds	88.305			For conforme of NOA by Contractor
H.O.	4-03-03-0303	21. Construction of Causeway, Back-up Area and RC Wharf with Roro Ramps, Port of San Fernando, El Nido, Palawan	PMO-Palawan	Competitive Bidding	11/16/2018	12/10/2018	12/21/2018		PPA Corporate Funds	191.388			For Submission of Docs. by the Contractor

PHILIPPINE PORTS AUTHORITY

CHANGES ON THE 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS (JULY TO DECEMBER, 2018)
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million P8SOS)

Type of Procurement	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	22. Construction of Coastal Access Road, Port of Calapan, Calapan City, Oriental Mindoro	PMO-Mindoro	Competitive Bidding	11/16/2018	12/10/2018	12/21/2018		PPA Corporate Funds	140.810			For conforme of NOA by Contractor
H.O.	4-03-03-0303	23. Construction of Back-up Area, Port of Bulalacao, Oriental Mindoro	PMO-Mindoro	Competitive Bidding	12/6/2018	1/3/2019				36.031			For Post-Qualification
F.O.	4-03-03-0303	24. Construction of Concrete Landing Ramp for Tender Boats	PMO-Northern Luzon	Competitive Bidding									

Submitted by:


LOLITA D. SOLIS
Head, BAC Secretariat

Recommending Approval:


MARK JON S. PALOMAR
Chairperson, HO-BAC-EP

Approved by:


JAY DANIEL R. SANTIAGO
General Manager