

PHILIPPINE PORTS AUTHORITY ANNUAL PROCUREMENT PLAN for FY 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
<b>A. HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS (LOCALLY FUNDED PROJECTS)</b>														
1	Port of Claveria, Cagayan	PMO - Northern Luzon	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	32.000			-Proposed Construction of Back-up Area and Passenger Shed	2nd Qtr. CY 2017	3rd Qtr. CY 2018
2	Port of Zamboanga	PMO - Zamboanga	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	250.000			-Additional Back-up Area at New Wharf Extension	2nd Qtr. CY 2017	1st Qtr. CY 2019
3	Port of Malalag	PMO - Davao	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	493.000			-Proposed Port Improvement/ Development Project	2nd Qtr. CY 2017	2nd Qtr. CY 2019
4	Port of Masao	PMO - Agusan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	250.000			-Rehabilitation/Upgrading of Masao Port	2nd Qtr. CY 2017	1st Qtr. CY 2019
5	I.C.P.C. (Iloilo)	PMO - Panay/ Guimaras	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	218.403			-Proposed Back-up Area with RoRo Ramp on Fill	2nd Qtr. CY 2017	1st Qtr. CY 2019
6	Port of Coron	PMO - Palawan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	176.000			Port Development Project	2nd Qtr. CY 2017	3rd Qtr. CY 2018
7	Port of Banago	PMO - Negros Occidental	Competitive Bidding	3/15/2017	4/7/2017	5/2/2017	5/17/2017	PPA Corporate Funds	235.000			Port Extension Project	3rd Qtr. CY 2017	1st Qtr. CY 2019
8	Port of Salomague	PMO - Northern Luzon	Competitive Bidding	3/15/2017	4/7/2017	5/2/2017	5/17/2017	PPA Corporate Funds	172.000			Extension of R.C. Pier	2nd Qtr. CY 2017	4th Qtr. CY 2018
9	Port of Roxas	PMO - Mindoro	Competitive Bidding	4/15/2017	5/7/2017	6/2/2017	6/17/2017	PPA Corporate Funds	122.000			- Port Development Project	2nd Qtr. CY 2017	3rd Qtr. CY 2018
10	Port of Davao (Sasa)	PMO - Davao	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPP	4,699.890			Port Development Project	3rd Qtr. CY 2017	3rd Qtr. CY 2021
11	Port of Lucena	PMO - MarQuez	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	60.000			-Construction of RC Pier	3rd Qtr. CY 2017	4th Qtr. CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
12	Port of Pasacao	PMO - Bicol	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	80.000			-Proposed Widening & Extension of RC Pier	3rd Qtr. CY 2017	4th Qtr. CY 2018
13	Port of Ormoc	PMO - Western Leyte/Biliran	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	165.000			Port Development Project	3rd Qtr. CY 2017	2nd Qtr. CY 2019
14	Port of Palompon	PMO - Western Leyte/Biliran	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	35.000			-Improvement/Expansion of Passenger Terminal Building, Construction of Additional RoRo Ramp & Extension of Transit Shed	3rd Qtr. CY 2017	3rd Qtr. CY 2018
15	Port of Tagbilaran	PMO - Bohol	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	69.000			-Construction of PTB cum Visitor Center	3rd Qtr. CY 2017	3rd Qtr. CY 2018
16	Port of Mansalay	PMO - Mindoro	Competitive Bidding	6/8/2017	7/4/2017	7/27/2017	8/14/2014	PPA Corporate Funds	151.379			Port Development Project	3rd Qtr. CY 2017	4th Qtr. CY 2018
17	Port of Guiuan	PMO - Eastern Leyte/Samar	Competitive Bidding	6/8/2017	7/4/2017	7/27/2017	8/14/2014	PPA Corporate Funds	30.000			-Extension of RC Wharf	3rd Qtr. CY 2017	2nd Qtr. CY 2018
18	Port of Dumaguete	PMO - Negros Oriental	Competitive Bidding	8/4/2017	8/31/2017	9/20/2017	10/4/2017	PPA Corporate Funds	70.000			-Construction of Port Operations Building	4th Qtr. CY 2017	2nd Qtr. CY 2019
19	Port of Catagbacan	PMO - Bohol	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	32.000			-Proposed Construction of PTB cum Terminal Office	4th Qtr. CY 2017	4th Qtr. CY 2018
20	Port of Tubigon	PMO - Bohol	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	35.000			-Improvement. of Guardhouse, Welcome Arch, Center Island & Provision of Covered Walkway and Sidewalk	4th Qtr. CY 2017	4th Qtr. CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
21	Port of Cagayan de Oro	PMO - Misamis Oriental	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	60.000			-Construction of Cargo Gate Complex (Electronic 6-Gate System Complete with Five Weighbridges and CCTVs) and Paving of Area "N" Parking Area	4th Qtr. CY 2017	4th Qtr. CY 2018
22	Port of Balingoan	PMO - Misamis Oriental	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	80.000			-Proposed Extension of PTB, Construction of Additional RoRo Ramp, Access Road & Security Fence along PZD Area	4th Qtr. CY 2017	2nd Qtr. CY 2019
23	Port of Iligan	PMO - Lanao del Norte	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	35.350			-Proposed Construction of Additional Trestle at Breather 2	3rd Qtr. CY 2017	2nd Qtr. CY 2018
24	Port of Ozamiz	PMO - Misamis Occidental	Competitive Bidding	5/17/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	60.000			-Proposed Construction of RC Pier	3rd Qtr. CY 2017	4th Qtr. CY 2018
25	Port of Babak	PMO - Davao	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	37.000			-Proposed Construction of PTB cum Administration office Office	4th Qtr. CY 2017	3rd Qtr. CY 2018
26	Port of Zamboanga	PMO - Zamboanga	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	70.000			-Proposed Widening of T-Head Pier with RoRo Ramp, Lighting and Water Facility	4th Qtr. CY 2017	2nd Qtr. CY 2019
27	Port of Zamboanga	PMO - Zamboanga	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	60.000			-Proposed Reclamation at Paniran Area	4th Qtr. CY 2017	4th Qtr. CY 2018
28	Port of Ipil	PMO - Zamboanga	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	70.000			-Proposed Widening of Rock Causeway	2nd Qtr. CY 2017	3rd Qtr. CY 2018
29	Port of Abra de Ilog	PMO - Mindoro	Competitive Bidding	6/2/2017	6/28/2017	7/19/2017	8/3/2017	PPA Corporate Funds	125.000			-Port Improvement/ Expansion Proj.	3rd Qtr. CY 2017	4th Qtr. CY 2018
30	Port of Isabela, Basilan	PMO - Zamboanga	Competitive Bidding	6/2/2017	6/28/2017	7/19/2017	8/3/2017	PPA Corporate Funds	142.000			-Proposed Rehabilitation & Widening of RC Wharf & RoRo Ramp	3rd Qtr. CY 2017	1st Qtr. CY 2019
31	Pandan Port, Cataduanes	PMO - Bicol	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	50.000			Port Development	4th Qtr. CY 2017	4th Qtr. CY 2018

