

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0001	<b>A. INFRASTRUCTURE PROJECTS:</b> 1. Currimao Port, Ilocos Norte Port Expansion and Restoration Project	PMO-Northern Luzon	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	930.000			Priority Project for 2023 -POA (226.10x260.77m=56,700.00 sq.m.) -Restoration of RC Pier and Roro Ramp
HO-INFRA-PPDD-23-0002	2. Tacloban Port, Tacloban City Port Improvement Project	PMO-Eastern Leyte/Samar	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	298.000			Priority Project for 2023 -POA with Continuous Roro Ramp and pier extension
HO-INFRA-PPDD-23-0003	3. Port of Ormoc, Ormoc City Port Expansion Project	PMO-Western Leyte/Biliran	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	545.400			Priority Project for 2023 -Construction of Port Operational Area (on-fill, A=14,417.27 sq.m.) Rock Bulkhead with stair landing
HO-INFRA-PPDD-23-0004	4. Malalag, Davao del Sur Port Expansion Project	PMO-Davao	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	420.000			Priority Project for 2023 -Port operational area (on-fill, A=5,029.78 sq.m.)
HO-INFRA-PPDD-23-0005	5. Mauban Port, Quezon Port Improvement Project	PMO-Marinduque/Quezon	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	163.000			Priority Project for 2023 -Port operational Area (A=7,344.88 sq.m.) -Access Road (231.0x8.0m)
HO-INFRA-PPDD-23-0006	6. Dumaguít Port, New Washington, Aklan Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	195.000			Priority Project for 2023 -Port operational Area with const of roro ramp (conc. Sheet pile, A=3,964.06 sq.m.) -Widening of existing wharf (on-piles, A=1,260 sq.m.)
HO-INFRA-PPDD-23-0007	7. Alegria Port, Buruanga, Aklan Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	247.000			Priority Project for 2023 -Port operational Area, Continuous ramp
HO-INFRA-PPDD-23-0008	8. Lavezares Port, Northern Samar New Port Development	PMO-Eastern Leyte/Samar	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	550.000			Priority Project for 2023 -Port operational area (A=31,039.88 sq.m.) -Continuous roro ramp (119.0 x 10.0m) -Access road (68.24x16.0m)
HO-INFRA-PPDD-23-0009	9. PPA H.O., Railroad Drive, Port Area, South Harbor, Manila Construction of New PPATI Office, Mini Auditorium, Dormitory, Storage and Various Offices at PPA Motorpool	PMO-NCR South	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	120.000			Priority Project for 2023 -PPATI office, Mini auditorium, dormitory, storage, PPAEDCO office, Pantalan Office

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0010	10. Port of Banago, Bacolod City, Negros Occ. Port Improvement and Restoration Project	PMO-Negros Occidental/Bacolod/Banago/Bredoa	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	538.000			Priority Project for 2023 -Port operational area (A=11,360.0 sq.m.) -Two-storey POB (500 pax, A=3,794.57 sq.m.) -Widening of existing causeway with covered walkway -Restoration of road causeways -Restoration of Access Transition
HO-INFRA-PPDD-23-0011	11. Port of General Santos, General Santos City, South Cotabato Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes	PMO-SOCSARGEN	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	708.000			Priority Project for 2023 Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes
HO-INFRA-PPDD-23-0012	12. Iloilo Commercial Port Complex, Loboc, Lapaz, Iloilo City Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes	PMO-Panay/Guimaras	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	708.000			Priority Project for 2023 Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes
HO-INFRA-PPDD-23-0013	13. Port of Capinpin, Orion, Bataan Port Expansion and Restoration Project	PMO-Bataan/Aurora	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	728.000			Priority Project for 2023 -Const of RC Trestle, RC wharf, breakwater pier -Restoration of existing port facilities -Port lighting system
HO-INFRA-PPDD-23-0014	14. Plaridel Port, Plaridel, Misamis Occidental Expansion and Improvement Project	PMO-Misamis Occidental/Ozamiz	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	620.000			Priority Project for 2023 -Port operational area (A=4,237.79 sq.m.) -RC wharf with ro-ro ramp (19.5m x 90.0m)
HO-INFRA-PPDD-23-0015	15. Lipata Port, Surigao del Norte Rehabilitation Project	PMO-Surigao	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	161.000			Priority Project for 2023 -Port operational area with ro-ro ramp (restoration) -PTB (restoration) -Passenger Arrival Area (restoration)
HO-INFRA-PPDD-23-0016	16. Port of Zamboanga, Zamboanga City, Zamboanga del Sur Proposed Administration Building	PMO-Zamboanga	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	205.000			Priority Project for 2023 -A=4,688.0 sq.m.
HO-INFRA-PPDD-23-0017	17. Port of San Jose de Buenavista, Antique Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	151.000			Priority Project for 2023 -Widening of RC wharf (A=1,836.8 sq.m.) -Closure of breather (A=401.33 sq.m.)
HO-INFRA-PPDD-23-0018	18. Port of Estancia, Iloilo Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	154.000			Priority Project for 2023 -Port Operational Area (A=5,351.22 sq.m.) -RC wharf extension (12x60m)

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0019	19. Balogo Port, Pasacao, Camarines Sur Port Development Project	PMO-Bicol	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	642.000			Priority Project for 2023 -RC Wharf (15x159m), Access trestle on pile(120x9m), Access road (250 sq.m.) and Port operational Area (4,900 sq.m.)
HO-INFRA-PPDD-23-0020	20. Lubang Port, Tilik, Occidental Mindoro Expansion and Improvement Project	PMO-Mindoro	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	80.000			Priority Project for 2023 -POA (A=1,519.40 sq.m.) -RC wharf with Roro Ramp (12x42m)
HO-INFRA-PPDD-23-0021	21. Port of Cagayan de Oro, Misamis Oriental Port Expansion Project	PMO-Misamis Oriental/Cagayan de Oro	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	700.000			Priority Project for 2023 -POA (A=21,230.84 sq.m.) -RC Platform (A=4,153.86 sq.m.) -Wharf Extension (A=4,615.40 sq.m.)
HO-INFRA-PPDD-23-0022	22. Looc Port, Romblon Port Improvement Project	PMO-Batangas	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	30.000			Priority Project for 2023 -PTB (100pax, 250sq.m.) -Powerhouse, Pumphouse -Security fence and steel gate with guardhouse
HO-INFRA-PPDD-23-0023	23. Port of Bulado, Guihulungan, Negros Oriental Port Expansion and Restoration Project	PMO-Negros Oriental/Siquijor	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	163.000			Priority Project for 2023 -POA (A=4,080.55 sq.m.) -Pier extension (42x11m) -Restoration of PTB
HO-INFRA-PPDD-23-0024	24. Port of Jordan, Guimaras Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	275.000			Priority Project for 2023 -POA (A=4,800 sq.m.) -Two-storey PTB (1,00pax, A=3,794.57 sq.m.) -Wharf Extension (9x60m), Roro Ramp
HO-INFRA-PPDD-23-0025	25. Hlilogos Ports, Leyte Port Expansion and Restoration Project	PMO-Western Leyte/Biliran	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	393.340			Priority Project for 2023 -POA (A=5,616.0 sq.m.) -POB (1,000.0 pax, A=3,794.57 sq.m.)
HO-INFRA-PPDD-23-0026	26. Port of Bauan, Bauan, Batangas Construction of Two (2) Storey TMO Building	PMO-Batangas	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	25.000			Priority Project for 2023 Construction of Two (2) Storey TMO Building
HO-INFRA-PPDD-23-0027	27. Port of Balabac, Palawan Port Expansion Project	PMO-Palawan	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	150.000			Priority Project for 2023 -POA (A=1500.4 sq.m.) -Pier Extension (9x75m)
HO-INFRA-PPDD-23-0028	28. San Agustin Port, Romblon Construction of Port Operational Area	PMO-Batangas	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	50.000			Priority Project for 2023 -A=2,890 sq.m.
HO-INFRA-PPDD-23-0029	29. Port of Romblon, Romblon Port Expansion Project	PMO-Batangas	No	Competitive Bidding	04/18/2023	05/09/2023	05/26/2023	06/06/2023	PPA Corp Funds	134.000			Priority Project for 2023 -Construction of RC wharf and RC platform

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0030	30. Salomague, Cabugao, Ilocos Sur Port Expansion Project	PMO-Northern Luzon	No	Competitive Bidding	04/18/2023	05/09/2023	05/26/2023	06/06/2023	PPA Corp Funds	329.700			Priority Project for 2023 -POA (A=11,095.53 sq.m.)
HO-INFRA-PPDD-23-0031	31. Port of Jose Panganiban, Camarines Norte Port Improvement Project	PMO-Bicol	No	Competitive Bidding	04/18/2023	05/09/2023	05/26/2023	06/06/2023	PPA Corp Funds	279.000			Priority Project for 2023 -Paving and clearing of Port operational area (A=10,550.23 sq.m.) -RC wharf (on-fill and on piles)
HO-INFRA-PPDD-23-0032	32. San Andres Port, Catanduanes Construction of RC Platform with Roro Ramp and RC Pier	PMO-Bicol	No	Competitive Bidding	04/27/2023	05/22/2023	05/09/2023	06/19/2023	PPA Corp Funds	144.970			Priority Project for 2023 Construction of RC Platform with Roro Ramp and RC Pier
HO-INFRA-PPDD-23-0033	33. Port of El Nido, El Nido, Palawan Construction of Port Operational Area & Expansion of Existing RC Pier	PMO-Palawan	No	Competitive Bidding	04/27/2023	05/22/2023	05/09/2023	06/19/2023	PPA Corp Funds	122.050			Priority Project for 2023 -Const of operational area with continuous roro ramp (2,245.70 sq.m.) -Expansion of existing RC Pier (540 sq.m.)
HO-INFRA-PPDD-23-0034	34. Port of San Juan, San Juan, Southern Leyte Improvement/Expansion of Existing Port Operational Area and Construction of Terminal Management Office, Passenger Shed, Pumphouse and Guardhouse	PMO-Eastern Leyte/Samar	No	Competitive Bidding	04/27/2023	05/22/2023	05/09/2023	06/19/2023	PPA Corp Funds	57.920			Priority Project for 2023 -Improvement/Expansion of Existing Port Operational Area and Construction of Terminal Management Office, Passenger Shed, Pumphouse and Guardhouse
HO-INFRA-PPDD-23-0035	35. Various PPA-Managed Ports Supply of Wastewater Treatment Facility at Various PMOs/TMOs	Various PPA-Managed Ports	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	275.000			Priority Project for 2023 Supply of Wastewater Treatment Facility at Various PMOs/TMOs a. 50cmd: -PMO-NCR North -TMO-Ormoc -TMO-Tabaco -PMO-Lucena -PMO-Legaspi b. 100cmd: -PPA Head Office -PMO-Cagayan de Oro -PMO-Ozamiz -PMO-General Santos -PMO-Dapitan c. 200cmd: -PPA Tagbilaran -PMO-Calapan
HO-INFRA-PPDD-23-0036	36. Basco Port; Currimaos Port and Sual Port Restoration of Various Port Facilities	PMO-Northern Luzon	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	19.660			Priority Project of PMO for 2023 -Back-up area, pavement, fendering system, port facilities

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0037	37. Port of Dingalan and Lamao (Limay) Port, Bataan Restoration of Various Port Facilities	PMO-Bataan/Aurora	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	29.064			Priority Project of PMO for 2023 -Rockbulkhead, PTB, TMO & port lighting system (Dingalan Port) -POB (Lamao Port)
HO-INFRA-PPDD-23-0038	38. San Juan Port, Batangas Restoration of Various Port Facilities	PMO-Batangas	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	32.454			Priority Project of PMO for 2023 -RC pier, conc. Pavement including U-ditch canal -Electrical facility, TMO & PTB building including supply system
HO-INFRA-PPDD-23-0039	39. Lucena Port; Balanacan Port; Cawit Port; Sta Cruz Port and Polillo Port Restoration of Various Port Facilities	PMO-Marinduque/Quezon	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	18.480			Priority Project of PMO for 2023 -PTB complex/admin building (Lucena) -PTBs 1 & 2, ticketing booth, TMO, admin building & guardhouse (Balanacan) -PTBs 1 & 2, ticketing booth, TMO, welcome arch & walkway (Sta Cruz) -Mooring system, port lighting, pavement (Polillo)
HO-INFRA-PPDD-23-0040	40. Tabaco Port, Albay; Pasacao Port; Pio Duran Port and Virac Port Restoration of Various Port Facilities	PMO-Bicol	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	70.470			Priority Project of PMO for 2023 -PTB 1/TMO (Tabaco Port) -TMO/storage, perimeter fence (Pasacao) -RC platform, roro ramp, POA, retaining wall & pavement, PTB, perimeter fence & gate (Pio Duran) -RC pier, breakwater, pavement & pier (Virac)
HO-INFRA-PPDD-23-0041	41. Port of Calaveria and Port of Esperanza, Masbate Restoration of Various Port Facilities	PMO-Masbate	No	Competitive Bidding	05/17/2023	06/08/2023	06/26/2023	07/06/2023	PPA Corp Funds	17.570			Priority Project of PMO for 2023 -Filling materials, dem. And roofing, door/windows (Calaveria) -Filling materials, dem. And roofing, door/windows (Esperanza)
HO-INFRA-PPDD-23-0042	42. Port of Hinobaan, Hinobaan, Negros Occ. Restoration of Various Port Facilities	PMO-Negros Occidental/Bacolod/Banago/Breco	No	Competitive Bidding	05/17/2023	06/08/2023	06/26/2023	07/06/2023	PPA Corp Funds	5.490			Priority Project of PMO for 2023 -Dem., bulkhead with roro ramp on fill
HO-INFRA-PPDD-23-0043	43. Port of Maasin; Port of Baybay; Port of Limasawa and Port of Maripipi Restoration of Various Port Facilities	PMO-Western Leyte/Biliran	No	Competitive Bidding	05/17/2023	06/08/2023	06/26/2023	07/06/2023	PPA Corp Funds	182.250			Priority Project of PMO for 2023 -Port Fac., RC pier (Maasin Port) -PTB, RC pier, mooring/fendering system, Ramp (Baybay Port) -PTB, rockworks, slope protection (Limasawa Port) -PTB, staff house, street light (Maripipi Port)

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0044	44. Port of Loon (Catagbagan); Port of Tagbilaran; Port of Talibon; Tapal Port; Alburquerque Port; Getafe Port; Jagna Port; Ubay Port and Tubigon Port Restoration of Various Port Facilities	PMO-Bohol	No	Competitive Bidding	06/08/2023	06/19/2023	07/06/2023	07/14/2023	PPA Corp Funds	158.500			Priority Project of PMO for 2023 -PTB, POA, guardhouse, walkway, fence and port lighting (Port of Loon) -Fastcraft berth, covered walkway, PICO bldg., shed & port lighting system (Tagbilaran Port) -TMO office, covered walkway, back-up area, fence & guardhouse (Talibon Port) -Covered walkway, welcome arch, fence and port lighting system (Tapal Port) -Bulkhead (Alburquerque Port) -PTB, covered walkway, welcome arch, fence and port lighting system (Getafe Port) -PTB, breakwater, security fence and port lighting system (Jagna Port) -Damaged Facilities (Ubay Port) -PICO Bldg., welcome arch, security fence and port lighting system (Tubigon Port)
HO-INFRA-PPDD-23-0045	45. Port of San Francisco and Javier Port Restoration of Various Port Facilities	PMO-Eastern Leyte/Samar	No	Competitive Bidding	06/08/2023	06/19/2023	07/06/2023	07/14/2023	PPA Corp Funds	18.690			Priority Project of PMO for 2023 -Back-up area, causeway, security fence, open shed (San Francisco Port) -Dem., filling materials, pavement (Javier Port)
HO-INFRA-PPDD-23-0046	46. Surigao Port and General Luna Port Restoration of Various Port Facilities	PMO-Surigao	No	Competitive Bidding	06/08/2023	06/19/2023	07/06/2023	07/14/2023	PPA Corp Funds	37.060			Priority Project of PMO for 2023 -Passenger's, admin's and port operations fac., manager's quarter and side sea wall (Surigao Port) -Passenger's amenities (General Luna Port)
HO-INFRA-PPDD-23-0047	47. Masao Port, Agusan del Norte Restoration of Various Port Facilities	PMO-Agusan	No	Competitive Bidding	07/19/2023	08/10/2023	08/30/2023	09/08/2023	PPA Corp Funds	99.000			Priority Project of PMO for 2023 -Cargo shed, pavement & rock embankment (Masao Port)
HO-INFRA-PPDD-23-0048	48. Kalamansig Port, Sultan Kudarat Restoration of Various Port Facilities	PMO-SOCSARGEN	No	Competitive Bidding	07/19/2023	08/10/2023	08/30/2023	09/08/2023	PPA Corp Funds	5.380			Priority Project of PMO for 2023 -Breasting dolphin, fendering system, curtain wall (Kalamansig Port)
<b>TOTAL - INFRASTRUCTURE PROJECTS</b>										<b>11,986.448</b>	<b>-</b>	<b>-</b>	

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DSD-001-23	1. Currimao Entrance Channel Currimao Port, Ilocos Norte	PMO-Northern Luzon	No	Competitive Bidding	03/15/2023	04/06/2023	04/25/2023	05/05/2023	GAA Funds	391.370			Volume-705,000.00 cu.m.
DSD-002-23	2. Iloilo Clustered Project Iloilo River Mouth, ICPC, Fort San Pedro, Dumangas and Jordan	PMO-Panay/Guimaras	No	Competitive Bidding	03/15/2023	04/06/2023	04/25/2023	05/05/2023	PPA Corp Funds	256.290			Volume-531,500.00 cu.m.
DSD-003-23	3. Negros Occidental Clustered Project II Ports of Putupandan and Himamaylan	PMO-Negros Occidental/Bacolod/Banaga/Bredoa	No	Competitive Bidding	03/15/2023	04/06/2023	04/25/2023	05/05/2023	PPA Corp Funds	261.450			Volume-543,000.00 cu.m.
DSD-004-23	4. Prop Dredging of Tadoban Port Tadoban Port, Leyte	PMO-Eastern Leyte/ Samar	No	Competitive Bidding	06/02/2023	06/23/2023	07/12/2023	07/21/2023	PPA Corp Funds	213.820			Volume-443,000.00 cu.m.
DSD-005-23	5. North Harbor Inner Basin Phase II Fronting Piers 2 to 12	PMO-NCR North	No	Competitive Bidding	06/02/2023	06/23/2023	07/12/2023	07/21/2023	PPA Corp Funds	347.550			Volume-740,000.00 cu.m.
DSD-006-23	6. Lanao del Norte Clustered Project Ports of Iligan, Kolambugan and Tubod	PMO-Lanao del Norte/ Iligan	No	Competitive Bidding	06/02/2023	06/23/2023	07/12/2023	07/21/2023	PPA Corp Funds	113.400			Volume-190,000.00 cu.m.
DSD-007-23	7. Zamboanga del Sur Clustered Project Port of Zamboanga, Pagadian and Ipil	PMO-Zamboanga	No	Competitive Bidding	07/04/2023	07/26/2023	08/14/2023	08/24/2023	PPA Corp Funds	274.070			Volume-470,000.00 cu.m.
DSD-008-23	8. Surigao Clustered Project Ports of Surigao and Del Carmen, Dapa	PMO-Surigao	No	Competitive Bidding	07/04/2023	07/26/2023	08/14/2023	08/24/2023	PPA Corp Funds	192.590			Volume-305,000.00 cu.m.
DSD-009-23	9. Batangas Clustered Project Ports of Calatagan, Nasugbu and Bauan	PMO-Batangas	No	Competitive Bidding	07/04/2023	07/26/2023	08/14/2023	08/24/2023	PPA Corp Funds	249.820			Volume-360,000.00 cu.m.
DSD-010-23	10. Negros Or./Siquijor Clustered Project Ports of Siquijor, Larena and Siaton	PMO-Negros Oriental/ Siquijor	No	Competitive Bidding	08/15/2023	09/05/2023	09/21/2023	09/29/2023	PPA Corp Funds	152.560			Volume-255,000.00 cu.m.
<b>TOTAL - DREDGING PROJECTS</b>										<b>2,452.920</b>			

**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DSD-ATON-001-23	<b>C. INSTALLATION OF AIDS TO MARINE NAVIGATION:</b> 1. Proposed Construction and Offshore Installation of Aids to Marine Navigation in Northern Mindanao: -Ports of Surigao and Lipata, Surigao City; San Jose, Dinagat Island; Dapa, Siargao Island; Nasipit and Masao, Butuan City and Balingoan, Misamis Oriental	Northern Mindanao Cluster	No	Competitive Bidding	03/29/2023	04/20/2023	05/11/2023	05/22/2023	PPA Corp Funds	449.950			-Requested for CAF (12-01-22) Approved by the Board for procurement ( Board Res. No. 3183, ctd. 12-15-22) ABC-P445.4067M POW-P449.9499M -58 Sets of Aids to Marine Navigation: - 12 Sets (Surigao Port); 4 Sets (Lipata Port); 5 Sets (San Jose Port, Dinagat); 20 Sets (Dapa Port); 4 sets (Masao Port); 9 Sets (Nasipit Port); 4 Sets (Balingoan Port)
DSD-ATON-002-23	2. Northwestern Mindanao Cluster: (New) Proposed Construction and Offshore Installation of Aids to Marine Navigation at Port of Iligan, Lanao del Norte; Cagayan de Oro & Opol, Misamis Oriental; Benoni, Balabagon & Guinsiliban, Camiguin Island; Dapitan, Sindangan & Liloy, Zamboanga del Norte	Northwestern Mindanao Cluster	No	Competitive Bidding	03/29/2023	04/20/2023	05/11/2023	05/22/2023	PPA Corp Funds	497.753			POW for approval (12-5-22) ABC-P485.6127M POW-P497.753M -63 Units 4 sets- Iligan Port 5 sets- Cagayan de Oro Port 7 sets- Opol Port 9 sets- Benoni Port 4 sets- Balabagon Port 6 sets- Guinsiliban Port 15 sets- Dapitan Port 9 & 4 Sets - Sindangan & Liloy port
DSD-ATON-003-23	3. Proposed Construction and Offshore Installation of Aids to Marine Navigation at New Navigational Sealane, South Harbor, Manila	PMO-NCR South	No	Competitive Bidding	06/15/2023	07/06/2023	07/26/2023	08/08/2023	PPA Corp Funds	418.230			New for CY 2023 -53 Units
<b>TOTAL - AIDS TO MARINE NAVIGATION</b>										<b>1,365.933</b>			



**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**


As of February 01, 2023


Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-CON-PPDD-23-0001	<b>D. CONSULTANCY SERVICES:</b>  1. Consultancy Services for the Conduct of Feasibility Studies Formulation of Master Plans at Selected Ports	Various PMOs	No	Competitive Bidding	04/19/2023	05/22/2023	06/21/2023	07/03/2023	PPA Corp Funds	29.278			-Requested for CAF (01-05-23) Term of Reference and POW for approval Target of implementation in on Jan. to Oct. Budgetary cost: P35.00M ABC-P27.109M POW-P29.278M Consultancy Services for the Conduct of Formulation of Master Plans at Selected 1.Tingloy, Batangas 2.Balogo, Pasacao, Camarines Sur 3. San Jacinto/Monreal, Ticaw Island, 4. Balabac/Mangsee Island, Palawan 5. Nabas, Aklan 6. Fort San Pedro, Iloilo City 7. Estancia, Iloilo 8. Babatngon, Leyte 9. Benoni, Mahinog, Carriguin Island 10. Masao, Butuan, Agusan del Norte
HO-CON-PPDD-23-0002	2. Consultancy Services for the Technical Services for the Conduct of Soil Investigation at selected Ports/projects: (Package 11)  <b>Luzon:</b> 1. Curnimao, Ilocos Norte, R.C. Pier Extension 2. Pasig River, Metro Manila, Prop. Pasig River Terminal 3. Cape Santiago, Calatagan, Batangas, Prop. Construction of PCG Head Quarters 4. Roxas, Oriental Mindor, Expansion of PTB & Const of POA 5. Balabac, Palawan, Const of RC Platform, Roro Ramp, POA & Extension of RC Pier 6. Romblon, Romblon, Port Expansion Project 7. Masbate, Masbate, Extension of RC Wharf & POA <b>Visayas:</b> 1. Nabas, Aklan, Cruise Ship Port 2. Alegria, Buruanga, Aklan, Port of Expansion & Continuous Roro Ramp 3. Culasi, Roxas, Capiz, Widening of Entrance Channel/Relocation of Breakwater (Removal of old and Collapsed Breakwater, Const. of Port Operational Area) 4. San Jose de Buenavista, Antique, Extension of RC Wharf and Widening of Apron 5. Lipata, Culasi, Antique, Extension of RC Wharf 6. Fort San Pedro, Iloilo, Proposed Development and Berthing Facilities (Phase 1)	Various PMOs	No	Competitive Bidding	04/19/2023	05/22/2023	06/21/2023	07/03/2023	PPA Corp Funds	33.961			-Requested for CAF (01-18-23) Term of Reference and POW for approval Budgetary Cost: P40.00M Target of implementation on Jan. to ABC-P31.445M POW-P33.9606M


**PHILIPPINE PORTS AUTHORITY**  
**Bonifacio Drive, South Harbor, Port Area, Manila 1018**  
**ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of February 01, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-CON-PPDD-23-0003	7. Jordan, Guimaras, Extension of RC Wharf, Provision of Additional RoRo Ramp and Port Operational Area and Const. of POB												
	8. Buenavista, Guimaras, Proposed Port Operational Area and Berthing Facilities												
	9. Batbangon, Leyte, New Port Development												
	10. Sogod, Southern Leyte, Rehabilitation/Improvement Project (Back-up, TMO, Passenger Shed, Guard House, Power House, and Pump House)												
	11. Liloan, Southern Leyte, Proposed Upgrading and Expansion Phase 2												
	12. Bulado, Guihulungan, Negros Or., Bulado Port Expansion Project (POA and Wharf)												
	13. San Carlos, Negros Occ., Const. of PTB (500 pax) (Demolition of Existing Structure)												
	14. Maguino-o, Calbayog, Samar, Extension of RC Pier												
	<b>Visayas:</b>												
	1. Masao, Agusan del Norte, Const. of POB and Const. of Breakwater												
	2. Cagayan de Oro, Mis. Oriental, Const. of Additional Port Operational Area												
	3. Benoni, Mahinog, Camiguin, Const. of PTB												
	4. Sindangan, Zamboanga del Norte, Sindangan Port Development Project												
	5. Ipil, Zamboanga Sibugay, Port Development Proj. (Including Const. of Transit Shed Building and Solar Lightings)												
	6. Zamboanga, Zamboanga, Const. of Port Operational Area at Paniran Area and Roro Terminal												
	3. <b>Consultancy Services for the Inventory and Structural Investigation Survey of All Marine Structures and its Accessories at Selected Ports Nationwide (Package 2)</b>	Various PMOs	No	Competitive Bidding	05/24/2023	06/29/2023	07/26/2023	08/07/2023	PPA Corp Funds	32.754			-Requested for CAF (01-24-23) Term of Reference and POW are under Target of implementation in on Jan. to ABC-P30.327M POW-P32.7536M
	<b>TOTAL - CONSULTANCY SERVICES</b>									95.992			

Prepared by:  
  
**LOLITA D. SOLIS**  
 Head, BAC Secretariat

Recommending Approval:  
  
**MARK JON S. PALOMAR**  
 Chairperson  
 HO-BAC-EP

Approved by:  
  
**JAY DANIEL R. SANTIAGO**  
 General Manager