

CODE (GAP)	PROCUREMENT PROGRAM PROJECT	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	GO	
HO-INFRA- PPDD-25-0912	A. LOCALLY FUNDED PROJECTS (LFP) 12.0 Port of Nasugbu, Nasugbu, Batangas - Removal of Existing Breakwater	PMO Batangas	No	Competitive Bidding	9/23/2025	10/14/2025	10/30/2025	11/05/2025	PPA Corporate Fund	289.7634		289.7634	- Priority Project for CY 2025 - Removal of dilapidated existing breakwater
TOTAL										289.7634		289.7634	
HO-INFRA- PPDD-25-0997	C. DOT/ TOURISM AND SOCIAL REFORM-RELATED PORT PROJECTS 97.0 Port of Lipata, Davao, Antique - Expansion of Terminal Building of Lipata Port	PMO - Panday/Guimaras	No	Competitive Bidding	9/23/2025	10/14/2025	10/30/2025	11/05/2025	General Appropriations Act of CY 2019	100.0000		100.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2019 Tourism and Social Reform-Related Ports - Expansion of Terminal Building
HO-INFRA- PPDD-25-0998	98.0 Puntalan, Rizal, Palawan - Construction of Rizal Port	PMO - Palawan	No	Competitive Bidding	9/23/2025	10/14/2025	10/30/2025	11/05/2025	General Appropriations Act of CY 2019	20.0000		20.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2019 Tourism and Social Reform-Related Ports - Repair of Rock Causeway Approach - Widening of Port Road - Repair of Retaining Wall - Repair of Slope Protection - Repair of Back-up Area - Repair of RG Pier - Provision of Steel Gates and Fence - Provision of Solar Port Lightings - Channel Works
HO-INFRA- PPDD-25-0999	99.0 Sindangan Pier, Sindangan, Zamboanga del Norte - Construction/Improvement of Port Facilities: Improvement of Passenger Terminal Building	PMO - Zamboanga del Norte	No	Competitive Bidding	10/03/2025	10/23/2025	11/12/2025	11/21/2025	General Appropriations Act of CY 2022	20.0000		20.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2022 Tourism and Social Reform-Related Ports
HO-INFRA- PPDD-25-0100	100.0 San Juan Seaport, Tingloy, Batangas - Expansion of Back-up Area San Juan Seaport	PMO - Batangas	No	Competitive Bidding	10/03/2025	10/23/2025	11/12/2025	11/21/2025	General Appropriations Act of CY 2022	20.0000		20.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2022 Tourism and Social Reform-Related Ports - Expansion of Back-up Area
HO-INFRA- PPDD-25-0101	101.0 Sabtang, Batanes - Improvement of Sabtang Seaport	PMO - Northern Luzon	No	Competitive Bidding	10/03/2025	10/23/2025	11/12/2025	11/21/2025	General Appropriations Act of CY 2018 & 2017	45.0000		45.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2018 & 2017 Tourism and Social Reform-Related Ports - Excavation, Extension of Breakwater - Construction of Boat Mooring Facilities
HO-INFRA- PPDD-25-0102	102.0 Brgy Cnab Port, del Carmen, Surigao del Norte - Club Port Development Project	PMO - Surigao	No	Competitive Bidding	10/15/2025	11/05/2025	11/28/2025	12/03/2025	General Appropriations Act of CY 2016 and CY 2017	10.0000		10.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2016 & 2017 Tourism and Social Reform-Related Ports - Extension of Causeway and Provision of Back-up Area - Construction of Market Hall
HO-INFRA- PPDD-25-0103	103.0 Port of Halian, Brgy Halian del Carmen, Surigao del Norte - Halian Concrete Causeway Pier Project	PMO - Surigao	No	Competitive Bidding	10/15/2025	11/05/2025	11/28/2025	12/03/2025	General Appropriations Act of CY 2016	4.9500		4.9500	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2016 Tourism and Social Reform-Related Ports - Construction of Concrete Causeway
HO-INFRA- PPDD-25-0104	104.0 Calayan, Cagayan - Construction of Calayan Port	PMO - Bataan/Asawa	No	Competitive Bidding	10/28/2025	11/18/2025	12/10/2025	12/19/2025	General Appropriations Act of CY 2016	58.5375		58.5375	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2016 Tourism and Social Reform-Related Ports - Construction of Back-up Area
HO-INFRA- PPDD-25-0105	105.0 Mansipa Island, Zamboanga City - Construction of Barangay Mansipa Community Port	FMO - Zamboanga	No	Competitive Bidding	10/28/2025	11/18/2025	12/10/2025	12/19/2025	General Appropriations Act of CY 2023	25.0000		25.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2023 Tourism and Social Reform-Related Ports - Construction of Back Up Area, Rock Causeway with Stairlanding and Passenger Shed
HO-INFRA- PPDD-25-0106	106.0 Saco Island, Zamboanga City - Construction of Barangay Paskanta Community Port	FMO - Zamboanga	No	Competitive Bidding	10/28/2025	11/18/2025	12/10/2025	12/19/2025	General Appropriations Act of CY 2023	25.0000		25.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2023 Tourism and Social Reform-Related Ports - Construction of Back Up Area and Rock Causeway with Stairlanding
HO-INFRA- PPDD-25-0107	107.0 Pangapayan Island, Zamboanga City - Construction of Brgy. Pangapayan Community Port	FMO - Zamboanga	No	Competitive Bidding	11/05/2025	11/25/2025	12/11/2025	12/17/2025	General Appropriations Act of CY 2024	50.0000		50.0000	- Included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOT/ CY 2024 Tourism and Social Reform-Related Ports - Construction of Back Up Area, Rock Causeway with Stairlanding and Passenger Shed



CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-25-0108	108.0 Saseel Island, Zamboanga City - Construction of Bigy. Landing Gaze Community Port	PMO - Zamboanga	No	Competitive Bidding	11/08/2025	11/25/2025	12/11/2025	12/17/2025	General Appropriations Act of CY 2016 and CY 2024	\$0.0000		\$0.0000	- included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTr CY 2024 Tourism and Social Reform-Related Ports - Construction of Back Up Area, Rock Causeway with Stairlanding and Passenger Shed
HO-INFRA-PPDD-25-0109	109.0 Saseel Island, Zamboanga City - Construction/Improvement of Bigy. Busay Community Port	PMO - Zamboanga	No	Competitive Bidding	11/18/2025	12/04/2025	12/29/2025	12/31/2025	General Appropriations Act of FY 2024	\$0.0000		\$0.0000	- included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTr CY 2024 Tourism and Social Reform-Related Ports - Construction of Back Up Area, Rock Causeway with Stairlanding and Passenger Shed
HO-INFRA-PPDD-25-0110	110.0 Saseel Island, Zamboanga City - Construction of Bigy. Oita Community Port	PMO - Zamboanga	No	Competitive Bidding	11/18/2025	12/04/2025	12/26/2025	12/31/2025	General Appropriations Act of FY 2024	\$0.0000		\$0.0000	- included in the List of Port Projects Under the DOT-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTr CY 2024 Tourism and Social Reform-Related Ports - Construction of Back Up Area, Rock Causeway with Stairlanding and Passenger Shed
TOTAL										528.4875		528.4875	

Lolita D. Solis
 LOLITA D. SOLIS
 Head, BAC Secretariat

Mark Jon S. Piliomar
 MARK JON S. PILIOMAR
 Chairperson
 HO-BAC-EP

Jay Daniel C. Santiago
 JAY DANIEL C. SANTIAGO
 General Manager



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its CY 2025 Amended Annual Procurement Plan for Head Office Infrastructure Projects/Consultancy Services Projects/GAA CY 2025 (Downloaded to PPA)/DOTr Tourism and Social Reform-Related Port Projects/NDRMM-Funded Marawi Recovery and Rehabilitation Program (June 3, 2025), on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 9th day of June, 2025.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat