

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. INFRASTRUCTURE PROJECTS:													
HO-INFRA-PPDD-23-0001	1. Port of Currímao, Currímao, Ilocos Norte Currímao Port Expansion and Restoration Project	PMO-Northern Luzon	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	930.000			Priority Project for 2023 -POA (226.10x250.77m=56,700.00 sq.m.) -Restoration of RC Pier and Roro Ramp
HO-INFRA-PPDD-23-0002	2. Tacloban Port, Tacloban City Tacloban Port Improvement Project	PMO-Eastern Leyte/Samar	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	298.1354			Priority Project for 2023 -POA with Continuous Roro Ramp and pier extension
HO-INFRA-PPDD-23-0003	3. Port of Ormoc, Ormoc City Ormoc Port Expansion Project	PMO-Western Leyte/Biliran	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	681.5361			Priority Project for 2023 -Construction of Port Operational Area (on-fill, A=14,417.27 sq.m.) Rock Bulkhead with stair landing
HO-INFRA-PPDD-23-0004	4. Malalag Port Malalag, Davao del Sur Malalag Port Expansion and Restoration Project	PMO-Davao	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	460.1739			Priority Project for 2023 -Port operational area (on-fill, A=5,029.78 sq.m.)
HO-INFRA-PPDD-23-0005	5. Mauban Port, Quezon Mauban Port Improvement Project	PMO-Marinduque/Quezon	No	Competitive Bidding	03/02/2023	03/24/2023	04/12/2023	4/24/2023	PPA Corp Funds	313.4845			Priority Project for 2023 -Port operational Area (A=7,344.88 sq.m.) -Access Road (231.0x8.0m)
HO-INFRA-PPDD-23-0006	6. Dumaguít Port, New Washington, Aklan Dumaguít Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	214.6456			Priority Project for 2023 -Port operational Area with const of roro ramp (conc. Sheet pile, A=9,994.06 sq.m.) -Widening of existing wharf (on-piles, A=1,260 sq.m.)
HO-INFRA-PPDD-23-0007	7. Alegria Port, Buruanga, Aklan Alegria Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	231.9989			Priority Project for 2023 -Port operational Area, Continuous ramp
HO-INFRA-PPDD-23-0008	8. Lavezares Port, Northern Samar New Port Development	PMO-Eastern Leyte/Samar	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	596.9141			Priority Project for 2023 -Port operational area (A=31,039.88 sq.m.) -Continuous roro ramp (119.0 x 10.0m) -Access road (68.24x16.0m)
HO-INFRA-PPDD-23-0009	9. PPA H.O., Railroad Drive, Port Area, South Harbor, Manila Remodelling of PPA Motorpool Building with the Construction of Dormitories, Storage Rooms and Various Offices	PMO-NCR South	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	120.000			Priority Project for 2023 -PPATI office, Mini auditorium, dormitory, storage, PPAEDCO office, Pantalan Office

OCM 0232023-2024

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0010	10. Banago Port, Banago, Bacolod City Banago Port Improvement Project	PMO-Negros Occidental/Bacolod/Banago/Bredco	No	Competitive Bidding	03/08/2023	3/30/2023	04/14/2023	4/26/2023	PPA Corp Funds	644.9451			Priority Project for 2023 -Port operational area (A=11,360.0 sq.m.) -Two-storey POB (500 pax, A=3,794.57 sq.m.) -Widening of existing causeway with covered walkway -Restoration of road causeways -Restoration of Access Transition
HO-INFRA-PPDD-23-0011	11. Port of General Santos Makar Wharf, General Santos City Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes	PMO-SOCSARGEN	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	730.00			Priority Project for 2023 Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes
HO-INFRA-PPDD-23-0012	12. Iloilo Commercial Port Complex, Loboc, Lapaz, Iloilo City Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes	PMO-Panay/Guimaras	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	730.00			Priority Project for 2023 Procurement and Installation of One (1) Quay Crane and Two (2) Rubber-Tired Gantry Cranes
HO-INFRA-PPDD-23-0013	13. Capinpin Port, Orion, Bataan Capinpin Port Expansion and Restoration Project	PMO-Bataan/Aurora	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	926.7929			Priority Project for 2023 -Const of RC Trestle, RC wharf, breakwater pier -Restoration of existing port facilities -Port lighting system
HO-INFRA-PPDD-23-0014	14. Plaridel Port, Plaridel, Misamis Occidental Plaridel Port Expansion and Improvement Project	PMO-Misamis Occidental/Ozamiz	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	664.9119			Priority Project for 2023 -Port operational area (A=4,237.79 sq.m.) -RC wharf with ro-ro ramp (19.5m x 90.0m)
HO-INFRA-PPDD-23-0015	15. Lipata Port, Surigao del Norte Lipata Port Rehabilitation Project	PMO-Surigao	No	Competitive Bidding	03/21/2023	04/12/2023	04/26/2023	05/05/2023	PPA Corp Funds	66.93			Priority Project for 2023 -Port operational area with ro-ro ramp (restoration) -PTB (restoration) -Passenger Arrival Area (restoration)
HO-INFRA-PPDD-23-0016	16. Zamboanga Port, Zamboanga City Construction of Administration Building	PMO-Zamboanga	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	285.00			Priority Project for 2023 -A=4,688.0 sq.m.
HO-INFRA-PPDD-23-0017	17. San Jose de Buenavista Port, Antique San Jose de Buenavista Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	270.00			Priority Project for 2023 -Widening of RC wharf (A=1,836.8 sq.m.) -Closure of breather (A=401.33 sq.m.)
HO-INFRA-PPDD-23-0018	18. Estancia Port, Iloilo Estancia Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	151.3940			Priority Project for 2023 -Port Operational Area (A=5,351.22 sq.m.) -RC wharf extension (12x60m)

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (In million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0019	19. Balogo Port Brgy. Balogo, Pasacao, Camarines Sur Balogo Port Development Project	PMO-Bicol	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	666.8714			Priority Project for 2023 -RC Wharf (15x159m), Access trestle on pile (120x9m), Access road (250 sq.m.) and Port operational Area (4,900 sq.m.)
HO-INFRA-PPDD-23-0020	20. Lubang (Tilik) Port, Tiliik, Occidental Mindoro Lubang Port Expansion and Improvement Project	PMO-Mindoro	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	83.8629			Priority Project for 2023 -POA (A=1,519.40 sq.m.) -RC wharf with Roro Ramp (12x42m)
HO-INFRA-PPDD-23-0021	21. Port of Cagayan de Oro, Misamis Oriental Cagayan de Oro Port Expansion Project	PMO-Misamis Oriental/Cagayan de Oro	No	Competitive Bidding	04/03/2023	04/25/2023	05/11/2023	05/22/2023	PPA Corp Funds	700.000			Priority Project for 2023 -POA (A=21,230.84 sq.m.) -RC Platform (A=4,153.86 sq.m.) -Wharf Extension (A=4,615.40 sq.m.)
HO-INFRA-PPDD-23-0022	22. Looc Port, Looc, Romblon Looc Port Improvement Project	PMO-Batangas	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	50.00			Priority Project for 2023 -PTB (100pax, 250sq.m.) -Powerhouse, Pumphouse -Security fence and steel gate with guardhouse
HO-INFRA-PPDD-23-0023	23. Bulado Port, Guihulngan, Negros Oriental Bulado Port Expansion and Restoration Project	PMO-Negros Oriental/Siquijor	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	191.00			Priority Project for 2023 -POA (A=4,080.55 sq.m.) -Pier extension (42x11m) -Restoration of PTB
HO-INFRA-PPDD-23-0024	24. Jordan Port, Guimaras Jordan Port Expansion Project	PMO-Panay/Guimaras	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	364.00			Priority Project for 2023 -POA (A=4,800 sq.m.) -Two-storey PTB (1,00pax, A=3,794.57 sq.m.) -Wharf Extension (9x60m), Roro Ramp
HO-INFRA-PPDD-23-0025	25. Hilongos Port, Leyte Hilongos Port Expansion and Restoration Project	PMO-Western Leyte/Biliran	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	393.340			Priority Project for 2023 -POA (A=5,616.0 sq.m.) -POB (1,000.0 pax, A=3,794.57 sq.m.)
HO-INFRA-PPDD-23-0026	26. Bauan Port, Bauan, Batangas Construction of Two (2) Storey TMO Building	PMO-Batangas	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	34.3313			Priority Project for 2023 Construction of Two (2) Storey TMO Building
HO-INFRA-PPDD-23-0027	27. Balabac Port, Balabac Palawan Balabac Port Expansion Project	PMO-Palawan	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	171.00			Priority Project for 2023 -POA (A=1500.4 sq.m.) -Pier Extension (9x75m)
HO-INFRA-PPDD-23-0028	28. San Agustin Port, Romblon Construction of Port Operational Area	PMO-Batangas	No	Competitive Bidding	04/11/2023	05/03/2023	05/24/2023	06/05/2023	PPA Corp Funds	80.00			Priority Project for 2023 -A=2,890 sq.m.
HO-INFRA-PPDD-23-0029	29. Romblon Port, Romblon, Romblon Romblon Port Expansion Project	PMO-Batangas	No	Competitive Bidding	04/18/2023	05/09/2023	05/26/2023	06/06/2023	PPA Corp Funds	187.00			Priority Project for 2023 -Construction of RC wharf and RC platform

**Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0030	30. Salomague Port, Cebu, Ilocos Sur Salomague Port Expansion Project	PMO-Northern Luzon	No	Competitive Bidding	04/18/2023	05/09/2023	05/26/2023	06/06/2023	PPA Corp Funds	436.00			Priority Project for 2023 -POA (A=11,095.53 sq.m.)
HO-INFRA-PPDD-23-0031	31. Jose Panganiban Port, Camarines Norte Jose Panganiban Port Improvement Project	PMO-Bicol	No	Competitive Bidding	04/18/2023	05/09/2023	05/26/2023	06/06/2023	PPA Corp Funds	279.000			Priority Project for 2023 -Paving and clearing of Port operational area (A=10,550.23 sq.m.) -RC wharf (on-fill and on piles)
HO-INFRA-PPDD-23-0032	32. Various PPA-Managed Ports Supply of Wastewater Treatment Facility at Various PMOs/TMOs	Various PPA-Managed Ports	No	Competitive Bidding	05/05/2023	05/29/2023	06/15/2023	06/26/2023	PPA Corp Funds	275.000			Priority Project for 2023 Supply of Wastewater Treatment Facility at Various PMOs/TMOs a. 50cmd: -PMO-NCR North -TMO-Ormoc -TMO-Tabaco -PMO-Lucena -PMO-Legaspi b. 100cmd: -PPA Head Office -PMO-Cagayan de Oro -PMO-Ozamiz -PMO-General Santos -PMO-Dapitan c. 200cmd: -PPA Tagbilaran -PMO-Catapan
HO-INFRA-PPDD-23-0033	33. San Andres Port, Catanduanes Construction of RC Platform with Roro Ramp and RC Pier	PMO-Bicol	No	Competitive Bidding	04/27/2023	05/22/2023	05/09/2023	06/19/2023	PPA Corp Funds	146.00			Priority Project for 2023 Construction of RC Platform with Roro Ramp and RC Pier
HO-INFRA-PPDD-23-0034	34. Port of El Nido Brgy. Buena Suerte, El Nido, Palawan El Nido Nido Port Expansion Project	PMO-Palawan	No	Competitive Bidding	04/27/2023	05/22/2023	05/09/2023	06/19/2023	PPA Corp Funds	381.00			Priority Project for 2023 -Const of operational area with continuous roro ramp (2,245.70 sq.m.) -Expansion of existing RC Pier (540 sq.m.)
HO-INFRA-PPDD-23-0035	35. Masao Port, Butuan City, Agusan del Norte. Rehabilitation of Port Facilities	PMO-Agusan	No	Competitive Bidding	07/08/2023	08/02/2023	8/23/2023	09/05/2023	PPA Corp Funds	99.00			
HO-INFRA-PPDD-23-0036	36. Port of Benoni, Camiguin Construction of Light Craft Landing Station	PMO-Misamis Oriental/ Cagayan de Oro	No	Competitive Bidding	05/18/2023	06/09/2023	06/30/2023	07/11/2023	GAA Funds	98.651			
HO-INFRA-PPDD-23-0037	37. Matnog Port, Matnog Sorsogon Sorsogon RoRo Terminal Expansion Project	PMO-Bohol	No	Competitive Bidding	05/18/2023	06/09/2023	06/30/2023	07/11/2023	GAA Funds	550.000			
TOTAL - INFRASTRUCTURE PROJECTS										13,502.919			

**Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023**

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	B. DREDGING PROJECTS:												
DSD-001-23	1. Dredging of the Entrance Channel and Turning Basin of Currimao Port, Ilocos Norte	PMO-Northern Luzon	No	Competitive Bidding	03/15/2023	04/06/2023	04/25/2023	05/05/2023	PPA Corp Funds	392.41			Volume-705,000.00 cu.m.
DSD-002-23	2. Dredging of Iloilo Clustered Project Iloilo River Mouth, ICPC, Fort San Pedro, Dumangas and Jordan	PMO-Panay/Guimaras	No	Competitive Bidding	03/15/2023	04/06/2023	04/25/2023	05/05/2023	PPA Corp Funds	256.290			Volume-531,5000.00 cu.m.
DSD-003-23	3. Dredging of Pulupandan and Himamaylan Ports, Negros Occidental	PMO-Negros Occidental/Bacolod/Banago/Bredoo	No	Competitive Bidding	03/15/2023	04/06/2023	04/25/2023	05/05/2023	PPA Corp Funds	261.46			Volume-543,000.00 cu.m.
DSD-004-23	4. Dredging of Tacloban Port (from Berth to Approach) Tacloban City, Leyte	PMO-Eastern Leyte/ Samar	No	Competitive Bidding	06/02/2023	06/23/2023	07/12/2023	07/21/2023	PPA Corp Funds	213.820			Volume-443,000.00 cu.m.
DSD-005-23	5. Dredging of North Harbor Inner Basin Phase II Fronting Piers 2 to 12, Port Area, Manila	PMO-NCR North	No	Competitive Bidding	06/02/2023	06/23/2023	07/12/2023	07/21/2023	PPA Corp Funds	349.76			Volume-740,000.00 cu.m.
DSD-006-23	6. Dredging of Lanao del Norte Clustered Project Ports of Iligan, Kolambugan and Tubod	PMO-Lanao del Norte/ Iligan	No	Competitive Bidding	06/02/2023	06/23/2023	07/12/2023	07/21/2023	PPA Corp Funds	115.513			Volume-190,000.00 cu.m.
DSD-007-23	7. Dredging of Zamboanga del Sur Clustered Project Ports of Zamboanga (Marginal Wharf, Piers 1-3 and Quay 2-6) and Pagadian, Zamboanga del Sur, Ipil, Zamboanga Sibugay	PMO-Zamboanga	No	Competitive Bidding	07/04/2023	07/26/2023	08/14/2023	08/24/2023	PPA Corp Funds	286.199			Volume-470,000.00 cu.m.
DSD-008-23	8. Dredging of Surigao Clustered Project Ports of Surigao and Del Carmen, Siargao Island	PMO-Surigao	No	Competitive Bidding	07/04/2023	07/26/2023	08/14/2023	08/24/2023	PPA Corp Funds	192.45			Volume-305,000.00 cu.m.
DSD-009-23	9. Dredging of Batangas Clustered Project Ports of Calatagan, Nasugbu and Bauan	PMO-Batangas	No	Competitive Bidding	07/04/2023	07/26/2023	08/14/2023	08/24/2023	PPA Corp Funds	210.49			Volume-360,000.00 cu.m.
DSD-010-23	10. Dredging of Negros Oriental/Siquijor Clustered Project Ports of Siaton, Negros Oriental; Siquijor & Larena, Siquijor Island	PMO-Negros Oriental/ Siquijor	No	Competitive Bidding	08/15/2023	09/05/2023	09/21/2023	09/29/2023	PPA Corp Funds	152.560			Volume-255,000.00 cu.m.
	TOTAL - DREDGING PROJECTS									2,430.952	-	-	

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DSD-ATON-001-23	C. INSTALLATION OF AIDS TO MARINE NAVIGATION: 1. Proposed Construction and Offshore Installation of Aids to Marine Navigation in Northern Mindanao: -Ports of Surigao and Lipata, Surigao City, San Jose, Dinagat Island; Dapa, Siargao Island; Nasipit and Masao, Butuan City and Balingoan, Misamis Oriental	Northern Mindanao Cluster	No	Competitive Bidding	03/29/2023	04/20/2023	05/11/2023	05/22/2023	PPA Corp Funds	449.950			-Requested for CAF (12-01-22) Approved by the Board for procurement (Board Res. No. 3183, dtd. 12-15-22) ABC-P445.4067M POW-P449.9499M -58 Sets of Aids to Marine Navigation: - 12 Sets (Surigao Port); 4 Sets (Lipata Port); 5 Sets (San Jose Port, Dinagat); 20 Sets (Dapa Port); 4 sets (Masao Port); 9 Sets (Nasipit Port); 4 Sets (Balingoan Port)
DSD-ATON-002-23	2. Northwestern Mindanao Cluster: (New) Proposed Construction and Offshore Installation of Aids to Marine Navigation in Northwestern Mindanao Cluster: at Ports of Iligan, Lanao del Norte, Cagayan de Oro & Opol, Misamis Oriental; Benoni, Balbagon & Guinsiliban, Camiguin Island; Dapitan, Sindangan & Liloy, Zamboanga del Norte	Northwestern Mindanao Cluster	No	Competitive Bidding	03/29/2023	04/20/2023	05/11/2023	05/22/2023	PPA Corp Funds	497.753			POW for approval (12-5-22) ABC-P485.6127M POW-P497.753M -63 Units 4 sets- Iligan Port 5 sets- Cagayan de Oro Port 7 sets- Opol Port 9 sets- Benoni Port 4 sets- Balbagon Port 6 sets- Guinsiliban Port 15 sets- Dapitan Port 9 & 4 Sets - Sindangan & Liloy port
DSD-ATON-003-23	3. Proposed Construction and Offshore Installation of Aids to Marine Navigation at New Navigational Sealane, South Harbor, Manila	PMO-NCR South	No	Competitive Bidding	06/15/2023	07/06/2023	07/26/2023	08/08/2023	PPA Corp Funds	418.230			New for CY 2023 -53 Units
TOTAL- AIDS TO MARINE NAVIGATION										1,365.933			

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023

As of June 15, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-CON-PPDD-23-0001	D. CONSULTANCY SERVICES: 1. Consultancy Services for the Conduct of Feasibility Studies Formulation of Master Plans at Selected Ports	Various PMOs	No	Competitive Bidding	04/19/2023	05/22/2023	06/21/2023	07/03/2023	PPA Corp Funds	30.00			-Requested for CAF (01-05-23) Term of Reference and POW for approval Target of implementation in on Jan. to Oct. Budgetary cost: P35.00M ABC-P27.109M POW-P29.278M Consultancy Services for the Conduct of Formulation of Master Plans at Selected 1. Tingloy, Batangas 2. Balogo, Pasacao, Camarines Sur 3. San Jacinto/Monreal, Ticaw Island, 4. Balabac/Mangsee Island, Palawan 5. Nabas, Aklan 6. Fort San Pedro, Iloilo City 7. Estancia, Iloilo 8. Babatngon, Leyte 9. Benoni, Mahinog, Camiguin Island 10. Masao, Butuan, Agusan del Norte
HO-CON-PPDD-23-0002	2. Consultancy Services for the Technical Services for the Conduct of Soil Investigation at selected Ports/projects: (Package 11)	Various PMOs	No	Competitive Bidding	04/19/2023	05/22/2023	06/21/2023	07/03/2023	PPA Corp Funds	35.00			-Requested for CAF (01-18-23) Term of Reference and POW for approval Budgetary Cost: P40.00M Target of implementation on Jan. to ABC-P31.445M POW-P33.9606M
HO-CON-PPDD-23-0003	3. Consultancy Services for the Inventory and Structural Investigation Survey of All Marine Structures and Its Accessories at Selected Ports Nationwide (Package 2)	Various PMOs	No	Competitive Bidding	5/24/2023	6/29/2023	7/26/2023	08/07/2023	PPA Corp Funds	35.00			-Requested for CAF (01-24-23) Term of Reference and POW are under Target of implementation on Jan. to ABC-P30.327M POW-P32.7536M
TOTAL - CONSULTANCY SERVICES										95.992			

Prepared by:


LOLITA D. SOLIS
 Head, BAC Secretariat

Recommending Approval:


MARK JON S. PALOMAR
 Chairperson
 HO-BAC-EP

Approved by:


JAY DANIEL R. SANTIAGO
 General Manager