



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
General Requirements												
	A. INFRASTRUCTURE PROJECTS											
	HEAD OFFICE											
HO-INFRA-PPDC-26-0001	1.0 Construction of Port Police Barracks at Motorpool Area and Facelift of Façade PPA Motorpool, Railroad Drive, South Harbor, Port Area, Manila, Metro Manila	PPDD/PCMD	- Construction of Barracks and Office - Facelift of Façade	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	15,000,000.00		Original Entry
HO-INFRA-PPDC-26-0002	2.0 Construction of Multi-level Steel Deck Parking with Commercial Spaces Amalgamated Building, Block 174, Railroad Drive, South Harbor, Port Area, Manila, Metro Manila	PPDD/PCMD	- Construction of Multi-level Steel Deck Parking - Construction of Commercial Spaces	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	600,000,000.00		Original Entry
	PMO NCR NORTH											
HO-INFRA-PPDC-26-0003	3.0 Vitas Port Rehabilitation Project Pier 18, Vitas, Tondo, Manila	PPDD/PCMD/ PMO NCR NORTH	- Construction of Security Fence, Gate, Guardhouse and Port Police Office - Construction of PCCP at entrance Access Road including drainage - Repair of Roro Ramp, Wharf, PCCP and JCBP - Construction of New TMO Building	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	100,000,000.00		Original Entry
	PMO NCR SOUTH											
HO-INFRA-PPDC-26-0004	4.0 Upgrading of The Existing Elevation of Port Facilities South Bank, TMO Pasig	PPDD/PCMD/ PMO NCR SOUTH	- Upgrading of the existing elevation of wharf and port operational area - Upgrading of the existing Port Operations Building	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	779,000,000.00		Original Entry
HO-INFRA-PPDC-26-0005	5.0 Rehabilitation and Improvement of PMO Administration Building South Harbor, Port Area, Manila	PPDD/PCMD/ PMO NCR SOUTH	- Utilization of 3rd Floor - Repair/Replacement of dilapidated windows at 3rd and 4th floor - Rehabilitation of Gym Area - Provision of Aluminum wall cladding - Repainting of walls of all side of admin. building facade - Provision of One-Stop-Shop - Replacement of old toilet fixtures, dilapidated floor and wall tiles, phenolic partitions and damaged water and sewerage pipes of comfort rooms	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	165,000,000.00		Original Entry
HO-INFRA-PPDC-26-0006	6.0 Upgrading of North Bank Wharf/Berthing Area North Bank, TMO Pasig	PPDD/PCMD/ PMO NCR SOUTH	- Upgrading of Pavement/Berthing Elevation - Port Lighting System - Drainage System	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	112,000,000.00		Original Entry
	PMO NORTHERN LUZON											
HO-INFRA-PPDC-26-0007	7.0 Construction of Breakwater Port of Curtiniao, Ilocos Norte	PPDD/PCMD/ PMO NORTHERN LUZON	- Construction of Breakwater (300 l.m.)	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget	1,500,000,000.00		Original Entry
HO-INFRA-PPDC-26-0008	8.0 Basco Port Improvement and Rehabilitation Project Port of Basco, Batanes	PPDD/PCMD/ PMO NORTHERN LUZON	- Removal, disposal and excavation works - Pier Upgrading, Pier Extension, Pier Approach and Boat Landing - Construction and upgrading of port operational area - Passenger terminal building, guardhouse and gate	Competitive Bidding	No	LCRB	05/2026	08/2026	Corporate Operating Budget	790,931,983.31		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS								PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code		Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
HO-INFRA-PPDD-26-0009	9.0	New Port Development Project Valugan Boulder Bay, Brgy. San Joaquin, Basco, Batanes	PPDD/PCMD/ PMO NORTHERN LUZON	- Construction Port Operational Area with Stairlanding - Construction of RC Pier	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	789,257,000.00		Original Entry
HO-INFRA-PPDD-26-0010	10.0	Salomague Port Improvement Project Port of Salomague, Cagugao, Ilocos Sur	PPDD/PCMD/ PMO NORTHERN LUZON	- Construction of 2 sets of Breathing Dolphin - Construction of 250 pax welcome center - Excavation of unsuitable materials in Port of Salomague	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	362,099,000.00		Original Entry
HO-INFRA-PPDD-26-0011	11.0	Repair of Damaged Port Facilities Port of Claveria, Cagayan	PPDD/PCMD/ PMO NORTHERN LUZON	- Repair of Damaged portion of port operational area and RC Pier and Wharf	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	50,000,000.00		Original Entry
HO-INFRA-PPDD-26-0012	12.0	Sabtang Port Rehabilitation Project Port of Sabtang, Basco, Batanes	PPDD/PCMD/ PMO NORTHERN LUZON	- Rehabilitation/Construction of Damaged Seawall, baluster and walkway	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	50,000,000.00		Original Entry
	PMO BATAAN/AURORA												
HO-INFRA-PPDD-26-0013	13.0	Dingalan Port Expansion Project Port of Dingalan, Dingalan, Aurora	PPDD/PCMD/ PMO BATAAN/AURORA	- Construction of Port Operational Area - Construction of New PTB and TMO - Repair of Fendering System - Extension of RC Pier - Repair of Damaged PCCP - Construction of Gate Complex - Construction of Temporary Facility from PMO: - Clearing, cleaning, and removal of debris - Rehabilitation of Damaged Rock Bulkhead, Deflector Wall-Slope Protection Beam, PCC Pavement and RC Deck including Expansion Joint - Repair of Perimeter Fence and Drainage System - Repair of Passenger Terminal Buidlg, TMO Building and Genset House - Repair of Electrical and Port Lighting System	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	360,000,000.00		Original Entry
HO-INFRA-PPDD-26-0014	14.0	Capinpin Port Rehabilitation Project Port of Capinpin, Orion, Bataan	PPDD/PCMD/ PMO BATAAN/AURORA	- Concreting of Open Storage Area (Unpaved) - Repair of Covered Walk, fences and Rockbulkhead along Ferry Landing	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	78,000,000.00		Original Entry
	PMO BATANGAS												
HO-INFRA-PPDD-26-0015	15.0	Construction of Shipyard Facility (Phase 1) San Luis, Batangas	PPDD/PCMD/ PMO BATANGAS	- Construction of Port Operational Area - Construction of Berthing Facility - Construction of Building Facilities, Equipment, and Utilities	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget	3,500,000,000.00		Original Entry
HO-INFRA-PPDD-26-0016	16.0	Construction and Expansion of Anilao Port Port of Mabini, Batangas	PPDD/PCMD/ PMO BATANGAS	- Construction of RC Platform - Construction of Passenger Terminal Building (500 pax) - Construction of an On-Fill Structure with Service Ramp - Construction of RC Pier - Construction of Multi-level Parking Building	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget	500,000,000.00		Revised scope of work based on result of inspection and coordination with PMO (as of Updated APP Version 2)
HO-INFRA-PPDD-26-0017	17.0	Construction of Continuous RoRo Ramp Port of Talaga, Mabini, Batangas	PPDD/PCMD/ PMO BATANGAS	- Construction of Continuous RoRo Ramp	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget	300,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
	PMO MARQUEZ											
HO-INFRA-PPDC-26-0018	18.0 Balanacan Port Rehabilitation and Expansion Project Port of Balanacan, Mogpog, Marinduque	PPDD/PCMD/ PMO MARQUEZ	- Removal of existing Office Building - Removal of existing PTBs 1 and 2 - Construction of Port Operational Area - Construction of Passenger Terminal Building (1500 pax) - Construction of Perimeter Fence - Construction of Gate Complex and Covered Walkway - Construction of Pump House and Power House - Construction and Installation of Sewage Treatment Plant - Reconstruction of damaged reinforced concrete deck - Reconstruction of damaged pavement and improvement of drainage system and fence	Competitive Bidding	No	LCRB	02/2026	04/2026	Corporate Operating Budget	782,000,000.00		Revised scope of work based on result of inspection and coordination with PMO (as of Updated APP Version 2)
HO-INFRA-PPDC-26-0019	19.0 Plaridel Port Development/Improvement Project (Phase II) Port of Plaridel, Sialin, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Construction of Port Operational Area with Continuous RoRo Ramp - Construction of Access Road - Stair Landing - Port Lighting System	Competitive Bidding	No	LCRB	02/2026	04/2026	Corporate Operating Budget	700,000,000.00		Original Entry
HO-INFRA-PPDC-26-0020	20.0 Construction of Breakwater in the Port of Lucena Port of Lucena, Lucena, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Construction of Breakwater	Competitive Bidding	No	LCRB	04/2026	05/2026	General Appropriations Act	340,000,000.00		Original Entry
HO-INFRA-PPDC-26-0021	21.0 Construction of Port Operations Building Port of San Andres, San Andres, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Construction of 500 pax POB	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	300,000,000.00		Original Entry
HO-INFRA-PPDC-26-0022	22.0 Polillo Port Expansion Project Port of Polillo, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Port Operational Area with Continuous RoRo ramp - Port Lighting System - Perimeter Fence	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	200,000,000.00		Original Entry
HO-INFRA-PPDC-26-0023	23.0 New Port Development Project San Narciso, Quezon Province	PPDD/PCMD/ PMO MARQUEZ	- Construction of New Port Facilities	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	100,000,000.00		Original Entry
HO-INFRA-PPDC-26-0024	24.0 Lucena Port Improvement Project Port of Lucena, Lucena, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Construction of Port Integrated Clearance Office (PICO) - Construction of Multipurpose Building - Construction of Guardhouse, Welcome Arch Gate, and Perimeter Fence at Gate 4 - Demolition of Existing Passenger Terminal Building and Covered Walkway - Rehabilitation of Berthing Area Facilities	Competitive Bidding	No	LCRB	03/2026	04/2026	Corporate Operating Budget	150,000,000.00		Original Entry
HO-INFRA-PPDC-26-0025	25.0 Catanauan Port Development Project Port of Catanauan, Catanauan, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Construction of Causeway - Construction of Port Operational Area - Construction of RoRo Ramp with RC Platform	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	100,000,000.00		Original Entry
HO-INFRA-PPDC-26-0026	26.0 Rehabilitation of Lucena Port Port of Lucena, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Retrofitting of Underdeck	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	124,300,000.00		Original Entry
HO-INFRA-PPDC-26-0027	27.0 San Andres Port Rehabilitation Project Port of San Andres, San Andres, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Rehabilitation of Rock Causeway - Removal and Replacement of Breasting/ Mooring Block	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	44,771,016.88		Original Entry
HO-INFRA-PPDC-26-0028	28.0 Real Port Improvement Project Port of Real, Brgy. Ungos, Real, Quezon	PPDD/PCMD/ PMO MARQUEZ	- Improvement of Port Facilities	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	200,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
	PMO MINDORO											
HO-INFRA-PPDC-26-0029	29.0 Calapan Port Expansion Project Port of Calapan, Oriental Mindoro	PPDD/PCMD/ PMO MINDORO	- Construction of Port Operational Area - Construction of Continuous RoRo Ramp - Removal of Existing Pavement and Upgrading to +3.00 Elevation - Widening of Fastcraft Berth - Construction of Covered Walkway - Restoration of Port Access Road	Competitive Bidding	No	LCRB	03/2026	04/2026	Corporate Operating Budget	1,080,000,000.00		Original Entry
HO-INFRA-PPDC-26-0030	30.0 Bulalacao Port Improvement Project Port of Bulalacao, Oriental Mindoro	PPDD/PCMD/ PMO MINDORO	- Construction of Port Operational Area - Interlink Fence	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	600,000,000.00		Original Entry
HO-INFRA-PPDC-26-0031	31.0 Abra de Ilog Port Rehabilitation and Improvement Project Port of Abra de Ilog, Occidental Mindoro	PPDD/PCMD/ PMO MINDORO	- Rehabilitation of Damaged Port Operational Area 1 and 2, Roro Ramp 1 & 2 and RC Pier 2 - Repair of Damaged Steel Gate and Port Lighting System - Construction of Hazardous Waste Facilities, Genset Housing, New Septic Tank, Movable Barricade Fence and Covered Walkway	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	249,194,803.91		Original Entry
HO-INFRA-PPDC-26-0032	32.0 New San Jose Port Rehabilitation and Improvement Project Port of San Jose (New Port), Occidental Mindoro	PPDD/PCMD/ PMO MINDORO	- Construction of Port Operational Area - Port Operations Building - Construction of Hazardous Waste Facilities, Genset Housing, Movable Barricade Fence, Gate, Welcome Arch, Pavement and Perimeter Fence - Rehabilitation of Port Lighting System - Repair of Damaged Collapsible Tent at Port Extension	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	200,000,000.00		Original Entry
	PMO PALAWAN											
HO-INFRA-PPDC-26-0033	33.0 San Fernando Port Expansion Project Port of San Fernando, Brgy. San Fernando, El Nido, Palawan	PPDD/PCMD/ PMO PALAWAN	-Construction of Concrete Pavement - Construction of Welcome Center - Construction of Port Operational Area with Berthing Area and Stairlanding - Port Lighting System - Perimeter Fence - PumpHouse - Powerhouse and Generator Set - Gate and Guardhouse - Deep Well	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	500,406,375.00		Original Entry
HO-INFRA-PPDC-26-0034	34.0 Cuyo Port Expansion Project Port of Cuyo, Cuyo, Palawan	PPDD/PCMD/ PMO PALAWAN	- Construction of Port Operational Area (with continuous RoRo Ramp) - Construction of Port Operational Area (with stairlanding) - Extension of R.C. Pier (including platform) - Port Lighting System - Drainage System - Rehabilitation of Slope Protection, Rock Bulkhead	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	460,000,000.00		Original Entry
HO-INFRA-PPDC-26-0035	35.0 New Port Development Project Cagayancillo, Palawan	PPDD/PCMD/ PMO PALAWAN	- Construction of RC Wharf with RoRo Ramp - Port Operational Area - Access Road - Field Office	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	350,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS								PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code		Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
HO-INFRA-PPDD-26-0036	36.0	Taytay Port Expansion and Improvement Project Port of Taytay, Sta. Cruz, Taytay, Palawan	PPDD/PCMD/PMO PALAWAN	- Port Operational Area - RC Wharf	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	300,000,000.00		Original Entry
HO-INFRA-PPDD-26-0037	37.0	Rehabilitation of Puerto Princesa Port Puerto Princesa City, Palawan	PPDD/PCMD/PMO PALAWAN	- Retrofitting of Underdeck	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	158,200,000.00		Original Entry
HO-INFRA-PPDD-26-0038	38.0	Rehabilitation of Coron Port Coron, Palawan	PPDD/PCMD/PMO PALAWAN	- Retrofitting of Underdeck	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	107,350,000.00		Original Entry
HO-INFRA-PPDD-26-0039	39.0	Linapacan Port Improvement Project Port of Linapacan, Linapacan Island, Palawan	PPDD/PCMD/PMO PALAWAN	- Improvement of Existing Facilities	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	100,000,000.00		Original Entry
PMO BICOL													
HO-INFRA-PPDD-26-0040	40.0	Matnog Port Expansion Project (Phase I) Port of Matnog, Matnog, Sorsogon	PPDD/PCMD/PMO BICOL	- Construction of Port Operational Area with Continuous RoRo Ramp	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	2,400,000,000.00		Original Entry
HO-INFRA-PPDD-26-0041	41.0	Construction of Offshore Wind (OSW) Port (Phase 1) Brgy. Pambuhan, Mercedes, , Camarines Norte, Bicol	PPDD/PCMD/PMO BICOL	- Construction of Temporary Access Road - Construction of Port Operational Area/Berthing/Staging Area	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	2,400,000,000.00		Original Entry
HO-INFRA-PPDD-26-0042	42.0	Construction of Offshore Wind (OSW) Port (Phase 2) Brgy. Pambuhan, Mercedes, , Camarines Norte, Bicol	PPDD/PCMD/PMO BICOL	- Construction of Wharf on fill - Construction of Breasting Dolphin	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	2,400,000,000.00		Original Entry
HO-INFRA-PPDD-26-0043	43.0	Tandoc Port Expansion Project Port of Tandoc, Siruma, Camarines Sur	PPDD/PCMD/PMO BICOL	- Construction of Port Operational Area - Construction of 250 l.m. berthing facility - Construction of Trestle - Rehabilitation of the existing facilities	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	1,500,000,000.00		Original Entry
HO-INFRA-PPDD-26-0044	44.0	Construction of New Passenger Terminal Building Port of Matnog, Matnog, Sorsogon	PPDD/PCMD/PMO BICOL	- Construction of New PTB (4000 pax) - Demolition of Existing PTB	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget	800,000,000.00		Original Entry
HO-INFRA-PPDD-26-0045	45.0	Pio Duran Port Expansion and Rehabilitation Project Port of Pio Duran, Albay	PPDD/PCMD/PMO BICOL	- Construction of four units RoRo Ramp - Rehabilitation and Improvement of the Damaged port operational area - STP - Extension of PTB's canopy - Provision of Cistern/water tank - Construction of RC Pier - Port Lighting System	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	550,000,000.00		Original Entry
HO-INFRA-PPDD-26-0046	46.0	Construction of Port Operations Building Port of Tabaco, Tabaco City, Albay	PPDD/PCMD/PMO BICOL	- Construction of Port Operations Building (POB)(1000 pax)	Competitive Bidding	No	LCRB	03/2026	04/2026	Corporate Operating Budget	430,000,000.00		Original Entry
HO-INFRA-PPDD-26-0047	47.0	San Andres Port Rehabilitation and Improvement Project Port of San Andres, Catanduanes	PPDD/PCMD/PMO BICOL	- Rehabilitation of roto Ramp 1 including TMO Building and Elevated Water Tank - Retrofitting of RC Pier - Improvement of Perimeter Fence - Construction of Passenger Terminal Building	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	405,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
HO-INFRA-PPDC-26-0048	48.0 Castilla Port Expansion Project Port of Castilla, Brgy. Poblacion, Castilla, Sorsogon	PPDD/PCMD/ PMO BICOL	- Construction of Port Operational Area with continuous RoRo Ramp - Construction of Guard Outpost, Fence and Gate - Construction of TMO Building cum Field Office - Port Lighting System and Drainage System	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	400,000,000.00		Original Entry
HO-INFRA-PPDC-26-0049	49.0 Extension of Wharf Port of Balogo, Brgy. Balogo, Pasacao, Camarines Sur	PPDD/PCMD/ PMO BICOL	- Extension of RC Wharf	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	330,000,000.00		Original Entry
HO-INFRA-PPDC-26-0050	50.0 Matnog Port Rehabilitation and Improvement Project Port of Matnog, Matnog, Sorsogon	PPDD/PCMD/ PMO BICOL	- Rehabilitation and Improvement of RC Pier, Roro Ramp 2,3,4,5,6,7, and 8, Transition Ramp, and Drainage System - Improvement of TMO Building, Port Police Bldg, Perimeter Fence and Gate, Marshaling Area, Bahay Silungan Roofing and Port Lighting system	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	275,109,744.00		Original Entry
HO-INFRA-PPDC-26-0051	51.0 Tabaco Port Expansion and Rehabilitation Project Port of Tabaco, Tabaco City, Albay	PPDD/PCMD/ PMO BICOL	- Construction of Port Operational Area - Improvement of Transition Ramp - Rehabilitation of Marshaling Area, Drainage System, Perimeter Fence, and Steel Gate, - Construction of Welcome Arch, Guard Outpost and Relocation of Powerhouse	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	275,000,000.00		Original Entry
HO-INFRA-PPDC-26-0052	52.0 Legazpi Port Rehabilitation and Improvement Project Port of Legazpi, Albay	PPDD/PCMD/ PMO BICOL	- Rehabilitation of Berth No.1 - Expansion of RC Wharf with continuous roro Ramp - Construction of Transit Shed, Perimeter Fence and Steel Gates - Relocation of Existing Power house - Construction of Berthing Facility - Rehabilitation of Existing Passenger Terminal Building	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	900,000,000.00		Original Entry
HO-INFRA-PPDC-26-0053	53.0 Pasacao Port Rehabilitation and Improvement Project Port of Pasacao, Camarines Sur	PPDD/PCMD/ PMO BICOL	- Expansion and Improvement of Port Operational Area with continuous Roro Ramp and RC Pier, Port Lighting System and PTB - Construction of PTB with Parking Area, Guard Outpost, Covered Walkway, Power House - Improvement of TMO Building	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	200,196,343.40		Original Entry
HO-INFRA-PPDC-26-0054	54.0 Bulan Port Expansion and Rehabilitation Project Port of Bulan, Sorsogon	PPDD/PCMD/ PMO BICOL	- Construction of Port Operational Area with Continuous Roro Ramp, POB, Covered Walkway, Guard Outpost and Fence - Rehabilitation of RC Pier, Causeway, Stairlanding, and Concrete Side Slope - Port Lighting System	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	190,585,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
HO-INFRA-FPDD-26-0055	55.0 Virac Port Rehabilitation Project Port of Virac, Catanduanes	PPDD/PCMD/ PMO BICOL	- Rehabilitation of TMO Building - Rehabilitation of Powerhouse and GuardHouse - Construction of Covered Walkway - Repair of Perimeter Fence - Rehabilitation/Upgrading & Extension of Damaged Breakwater - Demolition of the Existing Damaged Building - Demolition, Relocation & Construction of Elevated Water Tank - Construction of PCCP at the Existing Port Operational Area - Repair of Port Lighting System	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	425,000,000.00		Revised Scope of work based on latest inspection and coordination with end user (as of Updated APP Version 2)
HO-INFRA-FPDD-26-0056	56.0 Nato Port Improvement Project Port of Nato, Sagnay, Camarines Sur	PPDD/PCMD/ PMO BICOL	- Improvement of existing building	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	50,000,000.00		Original Entry
HO-INFRA-FPDD-26-0057	57.0 Codon Port Expansion Project Port of Codon, Catanduanes	PPDD/PCMD/ PMO BICOL	- Construction of RC Pier - Construction of RC Platform with RoRo Ramp	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	100,000,000.00		Original Entry
PMO MASBATE												
HO-INFRA-FPDD-26-0058	58.0 Masbate Port Rehabilitation and Improvement Project Port of Masbate, Masbate	PPDD/PCMD/ PMO MASBATE	- Rehabilitation/retrofitting of Port Facilities from RM: - Rehabilitation of Building Facilities of POB, Gate 3, Weigh Bridge, Transit Shed and Old PTB - Rehabilitation of Port Access Road, Damaged concrete Pavement - Improvement and Extension of POB Perimeter Fence and PMO Vehicle Parking - Rehabilitation and Conversion of Old PTB Into Port Integrated Clearance Office (PICO)	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	294,305,010.89		Original Entry
PMO NEGROS OCCIDENTAL/BACOLOD/BANAGO/BREDCO												
HO-INFRA-FPDD-26-0059	59.0 Construction of Port Operations Building Port of San Carlos, Negros Occidental	PPDD/PCMD/ PMO NEGROS OCCIDENTAL/ BACOLOD/ BANAGO/ BREDCO	- Construction of PTB (1000 pax)	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	408,000,000.00		Original Entry
HO-INFRA-FPDD-26-0060	60.0 Banago Port Expansion and Rehabilitation Project Port of Banago, Bacolod	PPDD/PCMD/ PMO NEGROS OCCIDENTAL/ BACOLOD/ BANAGO/ BREDCO	- Demolition of dilapidated Port Operational Area on piles - Demolition of the old Port Operational Building and other facility structures - Reconstruction/ Improvement of Port Operational Area	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	880,000,000.00		Original Entry
HO-INFRA-FPDD-26-0061	61.0 Hinobaan Port Expansion Project Port of Hinobaan, Negros Occidental	PPDD/PCMD/ PMO NEGROS OCCIDENTAL/ BACOLOD/ BANAGO/ BREDCO	- Construction of Port Operational Area - Construction of RoRo Ramp - Proposed Restoration of RC Pier - Proposed Concreting of Existing Port Operational Area - Restoration of Damages incurred from Odette	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	400,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS



☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]

as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
HO-INFRA-FPDD-26-0062	62.0 San Carlos Port Rehabilitation and Improvement Project Port of San Carlos, Negros Occidental	PPDD/PCMD/ PMO NEGROS OCCIDENTAL/ BACOLOD/ BANAGO/ BREDCO	- Repair of Damaged Deflector Wall, covered walkway, Weighbridge - Reconstruction of Damaged RC Wharf - Concreting of Existing Back-up Area - Repair/Upgrading of existing Welcome Arch	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	200,000,000.00		Original Entry
HO-INFRA-FPDD-26-0063	63.0 Hinigaran Port Rehabilitation Project Port of Hinigaran, Negros Occidental	PPDD/PCMD/ PMO NEGROS OCCIDENTAL/ BACOLOD/ BANAGO/ BREDCO	- Rehabilitation of Hinigaran Port	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	66,000,000.00		Original Entry
HO-INFRA-FPDD-26-0064	64.0 Danao Port Expansion Project Port of Danao, Escalante City, Negros Occidental	PPDD/PCMD/ PMO NEGROS OCCIDENTAL/ BACOLOD/ BANAGO/ BREDCO	- Construction of Port Operational Area - Repair of existing RORO Ramp and PCC pavement	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	100,000,000.00		Original Entry
HO-INFRA-FPDD-26-0065	65.0 PMO PANAY/GUIMARAS Construction of New Passenger Terminal Building Port of Fort San Pedro, Iloilo City	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Construction of New Passenger Terminal Building (1000 pax)	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	500,000,000.00		Original Entry
HO-INFRA-FPDD-26-0066	66.0 Fort San Pedro Port Improvement Project Port of Fort San Pedro, Iloilo City	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Construction of RC Platform - Construction of RC Wharf - Construction of RC Platform with RoRo Ramp - Construction of Port Operational Area	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	966,000,000.00		Original Entry
HO-INFRA-FPDD-26-0067	67.0 Construction of Sheltered Port at the Reclaimed Area Catician Jetty Port, Malay, Aklan	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Construction of Sheltered Port	Competitive Bidding	No	LCRB	02/2026	03/2026	General Appropriations Act	810,000,000.00		Original Entry
HO-INFRA-FPDD-26-0068	68.0 Alegria Port Expansion Project (Phase II) Port of Alegria, Buruanga, Aklan	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Construction of Port Operational Area - Construction of Welcome Center	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	603,000,000.00		Original Entry
HO-INFRA-FPDD-26-0069	69.0 Culasí Port Expansion and Rehabilitation Project Port of Culasí, Capiz	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Additional Port Operational Area for container yard - Construction of New PTB (500 pax) - Construction of Covered Walkway - Construction of Gate Complex - Improvement of Fence, drainage	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	595,000,000.00		Original Entry
HO-INFRA-FPDD-26-0070	70.0 Oton Port Development Project Port of Oton, Oton, Iloilo	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Construction of New Port Facilities	Competitive Bidding	No	LCRB	10/2026	11/2026	Corporate Operating Budget	400,000,000.00		Original Entry
HO-INFRA-FPDD-26-0071	71.0 Dumaguít Port Rehabilitation and Improvement Project Port of Dumaguít, New Washington, Aklan	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Rehabilitation of TMO Building, PTB, Guest house, Guardhouse/Fence, Genset/Powerhouse - Provision of Additional Amenities (EWT, Cistern Tank, Reservoir, Pumphouse)	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	35,000,000.00		Original Entry
HO-INFRA-FPDD-26-0072	72.0 Estancia Port Expansion and Rehabilitation Project Port of Estancia, Iloilo	PPDD/PCMD/ PMO PANAY/ GUIMARAS	- Construction of RoRo Ramp - Improvement of Existing TMO Building - Construction of Breastling Dolphin (2 units)	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	40,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
	PMO WESTERN LEYTE/BILIRAN											
HO-INFRA-FPDD-26-0073	73.0 Ormoc Port Improvement and Restoration Project Port of Ormoc, Leyte	PPDD/PCMD/ PMO WESTERN LEYTE/BILIRAN	- Demolition of existing buildings (PTB & Coast Guard) - Demolition of Existing Covered Walkway - Demolition/Removal of temporary structures - Construction of New Passenger Terminal Building (1000 pax) - Construction of Covered Walkway - Improvement of fence, damaged bulkhead, and pavement - Law Enforcement Building - Motorpool and Power House - Upgrading of Containment Structure and paving of the damaged Portion of Port Operational Area - Construction of Port Operational Area with Continuous RoRo Ramp	Competitive Bidding	No	LCRB	03/2026	04/2026	Corporate Operating Budget	750,000,000.00		Revised scope of work based on result of inspection and coordination with PMO (as of Updated APP Version 2)
HO-INFRA-FPDD-26-0074	74.0 Maasin Port Rehabilitation and Improvement Project Port of Maasin, Leyte	PPDD/PCMD/ PMO WESTERN LEYTE/BILIRAN	- Reconstruction of damaged RC Pier 2 (93m x 18m) - Rehabilitation of damaged portion of RC Pier 1 (54m x 15m) - Removal and Demolition Works	Competitive Bidding	No	LCRB	03/2026	04/2026	Corporate Operating Budget	300,000,000.00		Original Entry
	PMO NEGROS ORIENTAL/SIQUIJOR											
HO-INFRA-FPDD-26-0075	75.0 Dumaguete Port Expansion and Rehabilitation Project Port of Dumaguete, Dumaguete City, Negros Oriental	PPDD/PCMD/ PMO NEGROS ORIENTAL/SIQUIJOR	- Realignment of Berth 1 & 2 - Repair and rehabilitation of damaged RC Pier 1 (selected portions) - Conversion/Upgrading of existing ICBP to PCCP - Construction of Breasting/Mooring Dolphin	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	375,000,000.00		Original Entry
HO-INFRA-FPDD-26-0076	76.0 Construction of Various Building Facilities Port of Dumaguete, Dumaguete City, Negros Oriental	PPDD/PCMD/ PMO NEGROS ORIENTAL/SIQUIJOR	- Construction of Transit Shed - Construction of Motorpool - Construction of Parking with Storage - Provision of Multi-purpose Hall and Guest Quarters at POB - Construction of Covered Walkway	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	250,000,000.00		Original Entry
HO-INFRA-FPDD-26-0077	77.0 Siquijor Port Restoration Project Port of Siquijor, Negros Oriental	PPDD/PCMD/ PMO NEGROS ORIENTAL/SIQUIJOR	- Construction of Port Operational Area - Construction of Port Operations Building (500 pax) - Conversion of existing RC Wharf to Continuous RORO Ramp - Construction of RC Pier (9mx21m)	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	410,000,000.00		Original Entry
HO-INFRA-FPDD-26-0078	78.0 Tandayag Port Improvement and Restoration Project Port of Tandayag, Amlan, Negros Oriental	PPDD/PCMD/ PMO NEGROS ORIENTAL/SIQUIJOR	- Construction of Terminal Management Office, Security Fence and Gate	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	50,000,000.00		Original Entry
HO-INFRA-FPDD-26-0079	79.0 Larena Port Improvement Project Port of Larena, Siquijor Province	PPDD/PCMD/ PMO NEGROS ORIENTAL/SIQUIJOR	- Repair of damaged RC Wharf (selected portions) - Construction of the new Passenger Terminal Building - Construction of Powerhouse - Upgrading of existing Containment Structure at Port Operational Area	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	335,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
	PMO BOHOL											
HO-INFRA-PPDC-26-0080	80.0 Construction of Port Operations Building Port of Getafe, Bohol	PPDD/PCMD/ PMO BOHOL	- Demolition and Removal of Existing Transit Shed and ICBP - Construction of POB (500 pax) - Construction and Installation of Sewerage Treatment Plant - Construction of Temporary Facilities	Competitive Bidding	No	LCRB	04/2026	May-26	Corporate Operating Budget	350,000,000.00		Original Entry
	PMO EASTERN LEYTE/SAMAR											
HO-INFRA-PPDC-26-0081	81.0 New Port Development Project Port of Catbalogan, Catbalogan, Samar	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Construction of RC Pier - Sheet Piling of LGU-Constructed Port Operational Area - Construction of Wharf with Continuous RoRo Ramp	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	880,000,000.00		Original Entry
HO-INFRA-PPDC-26-0082	82.0 Canawayon Port Development Project Port of Canawayon, Homonhon Island, Guian, Eastern Samar	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Construction of New Port Facilities	Competitive Bidding	No	LCRB	11/2026	12/2026	Corporate Operating Budget	500,000,000.00		Original Entry
HO-INFRA-PPDC-26-0083	83.0 Borongan Port Rehabilitation and Improvement Project Port of Borongan, Borongan City, Eastern Samar	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Removal, Disposal, and Excavation Works - Construction of RC Pier - Construction and Upgrading of Port Operational Area and Widening of Causeway	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	506,714,746.68		Original Entry
HO-INFRA-PPDC-26-0084	84.0 Carigara Port Improvement Project (Phase II) Port of Carigara, Leyte	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Widening and Rehabilitation of Access Road/Rock Causeway - Construction of Port Operational Area - Construction of RC Platform and Continuous RoRo Ramp - Paving of Port Operational Area - Gate, Fence and Guardhouse - Port Lighting System	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	535,000,000.00		Revised scope of work based on result of inspection and coordination with PMO (as of Updated APP Version 1)
HO-INFRA-PPDC-26-0085	85.0 Guluan Port Rehabilitation and Expansion Project Port of Guluan, Eastern Samar	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Rehabilitation of Existing Structure - Construction of RC Wharf and RoRo ramp - Enclosure of Port Operational Area	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	115,465,047.65		Original Entry
HO-INFRA-PPDC-26-0086	86.0 Can-Aybon Port Development Project Port of Can-Aybon, Sulat, Eastern Samar	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Construction of Port Operational Area	Competitive Bidding	No	LCRB	11/2026	12/2026	Corporate Operating Budget	100,000,000.00		Original Entry
HO-INFRA-PPDC-26-0087	87.0 San Juan Port Improvement Project Port of San Juan (Cabailtan), Southern Leyte	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Demolition of Existing RC Platform - Expansion of Port Operational Area - Reconstruction/Improvement of the damaged Port Operational Area - Construction of TMO Building, Passenger Shed, Powerhouse, Pumphouse, Guard House and Sewerage System - Port Lighting System	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	100,000,000.00		Original Entry
HO-INFRA-PPDC-26-0088	88.0 Sogod Port Improvement Project Port of Sogod, Southern Leyte	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Demolition of Existing RC Deck - Construction of RC Pier - Construction of Port Operational Area - Construction of RoRo Ramp and Platform - Construction of TMO Building, Passenger Shed, Powerhouse, Pumphouse, Cistern Tank with Water pump - Port Lighting System	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	100,000,000.00		Original Entry



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines



CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]

as of June 23, 2026

PROCUREMENT PROJECT DETAILS								PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)			
HO-INFRA-PPDD-26-0089	89.0 Saint Bernard Port Improvement Project Port of Saint Bernard, Southern Leyte	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Demolition of Existing RC Deck - Rehabilitation and Extension of RC Pier - Construction of Port Operational Area - Construction of RoRo Ramp and Platform - Improvement of PTB - Construction of GuardHouse, Security Fence, Gate, and Pumphouse with Cistern Tank - Concreting of Pavement - Port Lighting System	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	100,000,000.00			Original Entry
HO-INFRA-PPDD-26-0090	90.0 San Isidro Port Improvement Project Port of San Isidro, Samar	PPDD/PCMD/ PMO EASTERN LEYTE/SAMAR	- Improvement of RC wharf and rock causeway	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	33,000,000.00			Original Entry
PMO MISAMIS OCCIDENTAL/OZAMIZ													
HO-INFRA-PPDD-26-0091	91.0 Jimenez Port Rehabilitation Project Port of Jimenez, Misamis Occidental	PPDD/PCMD/ PMO MISAMIS OCCIDENTAL/ OZAMIZ	- Construction of RC Pier/ RC Platform - Construction of Continuous RORO Ramp - Construction of RC Wharf - Construction of RC Pier Extension - Improvement of TMO Building, Quarters & Perimeter Fence - Conversion of Interlocking Paving Blocks into PCCP and Installation of Drainage System	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	870,000,000.00			Revised scope of work and ABC and based on result of inspection and coordination with PMO (as of Updated APP Version 1)
HO-INFRA-PPDD-26-0092	92.0 Ozamiz Port Improvement Project Port of Ozamiz, Misamis Occidental	PPDD/PCMD/ PMO MISAMIS OCCIDENTAL/ OZAMIZ	- Removal and Demolition Works - Construction of PCCP - Reconstruction of RC Pier No. 2 and RC Wharf - Repair of Existing RoRo Ramp - Construction of Gate Complex - Proposed Exit Gate/Access Area - Improvement of Transit Shed	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	360,000,000.00			Original Entry
PMO ZAMBOANGA DEL NORTE													
HO-INFRA-PPDD-26-0093	93.0 Dapitan Port Rehabilitation Project Port of Dapitan, Zamboanga del Norte	PPDD/PCMD/ PMO ZAMBOANGA DEL NORTE	- Rehabilitation of Retaining Wall and Pavement along Side Berth Nos. 3 and 4	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	105,000,000.00			Original Entry
PMO SURIGAO													
HO-INFRA-PPDD-26-0094	94.0 Dapa Port Improvement Project Port of Dapa, Surigao Del Norte	PPDD/PCMD/ PMO SURIGAO	- Upgrading and expansion of existing Port Operational Area - Rehabilitation and Extension of Existing R.C. Pier - Construction of 500 pax capacity Port Operations Building (POB)	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	600,000,000.00			Revised building term from PTB to POB function based on coordination (as of Updated APP Version 2)
HO-INFRA-PPDD-26-0095	95.0 Extension of Passenger Terminal Building Port of Surigao, Surigao City	PPDD/PCMD/ PMO SURIGAO	- Extension and Improvement of Passenger Terminal Building (PTB)	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	265,000,000.00			Original Entry
HO-INFRA-PPDD-26-0096	96.0 Aras Asan Port Development Project Port of Aras Asan, Cagwait, Surigao Del Sur	PPDD/PCMD/ PMO SURIGAO	- Construction of RC Pier - Construction of Passenger Terminal Building (100 pax) - Construction of Transit Shed - Construction of Transition on Fill - Construction of Roro Ramp on Piles	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	300,000,000.00			Revised scope of work and ABC and based on result of inspection and coordination with PMO (as of Updated APP Version 1)



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
HO-INFRA-PPDC-26-0097	97.0 Tabor Port Improvement and Rehabilitation Project Port of Tabor, Bislig, Surigao Del Sur	PPDD/PCMD/ PMO SURIGAO	- Replacement of Glass Panel of Existing PTB - Restoration of dilapidated POB - Restoration of Dilapidated Guardhouse and Covered Walkway - Restoration of Dilapidated Pedestrian and Vehicle Gate - Restoration of Dilapidated Drainage System - Construction of Boat Slipway	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	100,000,000.00		Original Entry
HO-INFRA-PPDC-26-0098	98.0 Del Carmen Port Rehabilitation Project Port of Del Carmen, Siargao Island, Surigao Del Norte	PPDD/PCMD/ PMO SURIGAO	- Construction of Passenger Terminal Building (120 pax) - Demolition of Existing PTB, Cargo Shed and TMO building - Construction of cargo shed - Construction of Gate Complex with Covered Walkway - Construction of Pump House - Port Lighting System	Competitive Bidding	No	LCRB	02/2026	03/2026	Corporate Operating Budget	100,000,000.00		Revised scope of work and ABC and based on result of inspection and coordination with PMO (as of Updated APP Version 1)
HO-INFRA-PPDC-26-0099	99.0 Jubang (Cruise Ship) Port Improvement Project Port of Jubang (Cruise Ship Port), Dapa, Surigao Del Norte	PPDD/PCMD/ PMO SURIGAO	- Provision of Boardwalk & Landscaping at the Frontage of the Welcome Center - Extension of Access Road	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	250,000,000.00		Original Entry
HO-INFRA-PPDC-26-0100	PMO AGUSAN 100.0 Remodeling of The Existing Passenger Terminal Building Port of Nasipit, Agusan Del Norte	PPDD/PCMD/ PMO AGUSAN	- Remodeling of the Existing PTB (850 pax)	Competitive Bidding	No	LCRB	06/2026	07/2026	Corporate Operating Budget	250,000,000.00		Original Entry
HO-INFRA-PPDC-26-0101	PMO MISAMIS ORIENTAL/CAGAYAN DE ORO 101.0 Opol Port Improvement Project Port of Opol, Brgy. Luyong Bonbon, Opol, Misamis Oriental	PPDD/PCMD/ PMO MISAMIS ORIENTAL/ CAGAYAN DE ORO	- Construction of TMO Office cum Administration Building - Upgrading of existing Port Operational Area	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	505,000,000.00		Original Entry
HO-INFRA-PPDC-26-0102	102.0 Gingoog New Port Development Project Port of Gingoog, Gingoog City, Misamis Oriental	PPDD/PCMD/ PMO MISAMIS ORIENTAL/ CAGAYAN DE ORO	- Construction of Port Operational Area - Construction of Continuous Roro Ramp - Construction of RC Wharf - Construction of Port Access Road - Construction of Perimeter Fence - Construction of Passenger Shed - Construction of Pumphouse and Powerhouse - Construction of Gate and Guardhouse - Port Lighting System	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget	500,000,000.00		Revised scope of work based on result of inspection and coordination with PMO (as of Updated APP Version 1)
HO-INFRA-PPDC-26-0103	103.0 Jasaan Port Expansion Project Port of Jasaan, Misamis Oriental	PPDD/PCMD/ PMO MISAMIS ORIENTAL/ CAGAYAN DE ORO	- Removal and Demolition Works - Construction of Access Road with Stairlanding - Construction of Port Operational Area - Widening of RC Wharf with RoRo Ramp - Construction of PTB (50 pax) - Construction of Gate Complex 1 and 2 with Guard House - Construction of Covered Walkway - Port Lighting System	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	495,000,000.00		Revised scope of work based on result of inspection and coordination with PMO (as of Updated APP Version 2)



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
HO-INFRA-PPDC-26-0104	104.0 Replacement of Rubber Dock Fenders in PMO Misamis Oriental/Cagayan de Oro Various PPA-PMO Ports in PMO Misamis Oriental/Cagayan de Oro	PPDD/PCMD/ PMO MISAMIS ORIENTAL/ CAGAYAN DE ORO	Replacement of Rubber dock fender in various PPA Ports under PMO Misamis Oriental/Cagayan de Oro	Competitive Bidding	No	LCRB	05/2026	08/2026	Corporate Operating Budget	208,812,033.01		Original Entry
HO-INFRA-PPDC-26-0105	105.0 Balabagon Port Improvement Project Port of Balabagon, Mambajao, Camiguin	PPDD/PCMD/ PMO MISAMIS ORIENTAL/ CAGAYAN DE ORO	- Construction of Welcome Center - Expansion of Existing Passenger Terminal Building	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	150,000,000.00		Original Entry
PMO SOCSARGEN												
HO-INFRA-PPDC-26-0106	106.0 Construction of Crane Railway and Installation of Quay Crane Port of General Santos, Maker Wharf, General Santos City	PPDD/PCMD/ PMO SOCSARGEN	- Supply, Delivery and Installation of One (1) Unit Quay Crane - Reconstruction and Upgrading of Apron (RC Wharf) - Construction of Port Operational Area - Construction of Power Substation - Crane Railway System	Competitive Bidding	No	LCRB	05/2026	07/2026	Corporate Operating Budget	1,843,415,290.05		Original Entry
PMO DAVAO												
HO-INFRA-PPDC-26-0107	107.0 Maco Port Expansion Project Port of Maco, Maco, Davao De Oro	PPDD/PCMD/ PMO DAVAO	- Extension of RC Wharf - Upgrading of Existing RC Wharf - Proposed RoRo Ramp and RC Platform - Construction of Port Operational Area - Widening of Existing Access Road - Port Lighting System - Fence - Gate Complex	Competitive Bidding	No	LCRB	08/2026	10/2026	Corporate Operating Budget	720,000,000.00		Original Entry
HO-INFRA-PPDC-26-0108	108.0 Pantukan Port Rehabilitation and Expansion Project Port of Pantukan, Davao De Oro	PPDD/PCMD/ PMO DAVAO	- Reconstruction of Underdeck and Concrete Deck - Extension of RC Wharf - Construction of Open Storage Area (2,172 sq.m.) - Construction of PPA Office Building - Construction of Perimeter Fence and Deflector - Construction of Guard House and Welcome Arc with Gate - Port Lighting System - Rehabilitation of Causeway	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget	502,000,000.00		Original Entry
HO-INFRA-PPDC-26-0109	109.0 Mati Port Improvement Project Port of Mati, Mati, Davao	PPDD/PCMD/ PMO DAVAO	- Construction of Passenger Terminal Building (50 pax) & Gate - Removal of Existing Structure - Construction of Welcome Arch and Gate	Competitive Bidding	No	LCRB	05/2026	08/2026	Corporate Operating Budget	50,000,000.00		
PMO LANAO DEL NORTE/LIGAN												
HO-INFRA-PPDC-26-0110	110.0 Iligan Port Rehabilitation Project Port of Iligan, Iligan City, Lanao del Norte	PPDD/PCMD/ PMO LANAO DEL NORTE/LIGAN	- Restoration of Damaged Canopies, Walkways, Fencing and Cyclone Wires - Repair and Improvement of Passenger Terminal Building	Competitive Bidding	No	LCRB	04/2026	05/2026	Corporate Operating Budget	18,989,906.33		Original Entry
PMO ZAMBOANGA												
HO-INFRA-PPDC-26-0111	111.0 Zamboanga Port Rehabilitation Project Port of Zamboanga, Zamboanga City	PPDD/PCMD/ PMO ZAMBOANGA	- Removal and Demolition Works - Rehabilitation and Upgrading of Quay 3 - Rehabilitation of Open Storage and Container Yard 3 - Upgrading of Quay 1A and 1B - Upgrading of Container Yard 1A and 1B	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget	500,000,000.00		Original Entry
HO-INFRA-PPDC-26-0112	112.0 Construction of Passenger Terminal Building Port of Zamboanga, Zamboanga City	PPDD/PCMD/ PMO ZAMBOANGA	- Completion of ongoing PTB construction	Competitive Bidding	No	LCRB	05/2026	08/2026	Corporate Operating Budget	479,436,924.58		Revised ABC as of Updated APP Version No. 3



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines



CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]

as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
HO-INFRA-FPDD-26-0113	113.0 Construction of Administration Building Port of Zamboanga, Zamboanga City	PPDD/PCMD/ PMO ZAMBOANGA	- Completion of ongoing construction of Administration Building	Competitive Bidding	No	LCRB	05/2026	06/2026	Corporate Operating Budget	285,000,000.00		Original Entry
HO-INFRA-FPDD-26-0114	114.0 Ipi Port Improvement Project Port of Ipi, Ipi, Zamboanga Sibugay	PPDD/PCMD/ PMO ZAMBOANGA	- Construction of Port Operational Area - Construction of Transit Shed - Widening of Causeway - Gate Complex and Welcome Arch - Port Lighting System	Competitive Bidding	No	LCRB	08/2026	09/2026	Corporate Operating Budget	170,000,000.00		Original Entry
OTHERS												
HO-INFRA-FPDD-26-0115	115.0 Construction and Installation of Sewage Treatment Plant (Package 2) Various PPA-PMO/TMOs	PPDD/PCMD/ Various PPA-PMO/TMOs	- Construction and Installation of STP in various PPA PMOs and TMOs: a.) Port of Puerto Princesa, Palawan b.) Port of Puerto Galera, Oriental Mindoro c.) Port of Balanacan, Marinduque d.) Port of Benoni, Camiguin e.) Port of Surigao, Surigao City f.) Port of Romblon, Romblon g.) Port of Masbate, Masbate h.) Port of Dumaguete, Negros Oriental i.) Port of Siquijor, Siquijor j.) Port of Dumaguete, Iloilo k.) Port of Jagna, Bohol l.) Port of Ubay, Bohol	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget	300,000,000.00		Original Entry
HO-INFRA-FPDD-26-0116	116.0 Proposed Manila International Cruise Terminal Brgy. Tambo, Parañaque City, Metro Manila	PPDD/PCMD/ PMO NCR SOUTH	- Construction Cruise Terminal	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget	8,500,000,000.00		Supplemental as of Updated APP Version 1
HO-INFRA-FPDD-26-0117	117.0 Proposed Luneta Ferry Terminal Katigbak Drive, Rizal Park Complex Flagship Tourism Enterprise Zone (FTEZ), Manila City, Metro Manila	PPDD/PCMD/ PMO NCR SOUTH	- Demolition and Removal Works - Construction Ferry Terminal	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget	150,000,000.00		Supplemental as of Updated APP Version 1
HO-INFRA-FPDD-26-0118	118.0 Cagdianao Port Expansion Project Port of Cagdianao, Cagdianao, Dinagat Islands	PPDD/PCMD/ PMO SURIGAO	- Construction of Open Storage Area with Stairlanding - Extension of RC Pier with RoRo Ramp	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget	200,000,000.00		Supplemental (as of Updated APP Version 2)
HO-INFRA-FPDD-26-0119	119.0 Development of Legazpi City Cruise Terminal with Expansion of Lightcraft Facilities, Package 1 Legazpi City, Albay	PPDD/PCMD/ PMO BICOL	- Extension of the existing Cruise Ship Berth - Construction of Lightcraft Facility	Competitive Bidding	No	LCRB	10/2026	12/2026	General Appropriations Act	810,000,000.00		Supplemental (as of Updated APP Version 2)
HO-INFRA-FPDD-26-0120	120.0 Construction of Multi-Level Parking with Commercial Spaces Block 103, Lot 4, 5 & 6, Bonifacio Drive, South Harbor, Port Area, Manila	PPDD/PCMD/ PMO NCR SOUTH	- Construction of 4-Storey Parking Building - Construction of Commercial Spaces	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget	2,000,000,000.00		Supplemental (as of Updated APP Version 2)



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

CY 2026 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS

☐ INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 3]



as of June 23, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
	B. CONSULTANCY PROJECTS											
HO-CON-FPDD-26-0001	1.0 Consultancy Services for the Conduct of Feasibility Studies & Formulation of Master Plans at Selected Ports	PPDD	- Conduct of Feasibility Studies and Formulation of Master Plans at Selected Ports	Competitive Bidding	No	HRRB	07/2026	09/2026	Corporate Operating Budget	45,000,000.00		Original Entry
HO-CON-FPDD-26-0002	2.0 Technical Services for the Conduct of Soil Investigation at Selected Ports (Package 14)	PPDD	- Conduct of Soil Investigation at Selected Ports	Competitive Bidding	No	HRRB	06/2026	09/2026	Corporate Operating Budget	40,000,000.00		Original Entry
HO-CON-FPDD-26-0003	3.0 Consultancy Services for the Inventory and Structural Investigation Survey of all Marine Structures and its Accessories at Selected Ports Nationwide (Package 5)	PPDD	- Inventory and Structural Investigation Survey of all Marine Structures at its Accessories at Selected Ports	Competitive Bidding	No	HRRB	07/2026	09/2026	Corporate Operating Budget	60,000,000.00		Original Entry
HO-CON-FPDD-26-0004	4.0 Consultancy Services for the Conduct of Feasibility Study for the Installation of Hybrid Solar Photovoltaic System in PPA Offices and Terminals	PPDD	- Conduct of Feasibility Study for the Installation of Hybrid Solar Photovoltaic System in PPA Offices and Terminals	Competitive Bidding	No	HRRB	08/2026	010/2026	Corporate Operating Budget	40,000,000.00		Supplemental as of Updated APP Version 1
HO-CON-FPDD-26-0005	5.0 Consultancy Services for the Conduct of Feasibility Studies and Formulation of Master Plans at Selected Ports in Southern Mindanao (Package 2) (C/o PMO-Davao) - Maco Port, Davao de Oro - Pantukan Port, Davao de Oro - Sta. Ana Port, Davao City - Mansud Port, Kaputlan, IGACOS, Davao del Norte - San Isidro Port, Davao Oriental - Cateel Port, Davao Oriental	PMO Davao	- Conduct of Feasibility Studies - Formulation of Master Plans - Selected Ports in Southern Mindanao	Competitive Bidding	No	HRRB	07/2026	09/2026	Corporate Operating Budget	25,000,000.00		Original Entry

Note: Insert additional rows as necessary

Total Amount of Estimated Budget for EPA Projects:
Total Amount of CSEs to be purchased from PS-DBM:

Total Amount of Estimated Budget: **85,413,540,025.47**

Prepared by:

LOLITA D. SOLIS

Signature over Printed Name

BAC Secretariat

Bids and Awards Committee Secretariat

Date: **6-30-26**

Recommended by:

MARK JON S. PALOMAR

Signature over Printed Name

Chairperson, Bids and Awards Committee

Bids and Awards Committee Chairperson

Date: **6-30-26**

Approved by:

JAY DANIEL R. SANTIAGO

Signature over Printed Name


General Manager

Head of the Procuring Entity

Date: **6-30-26**



BAGONG PILIPINAS




**PHILIPPINE
PORTS
AUTHORITY**

POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Infrastructure and Consultancy Projects (HO-BAC-EP-CON) has posted its Updated Annual Procurement Plan for FY 2026 Version No. 3 for Infrastructure and Consultancy Projects on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 2nd day of July 2026.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat