

PHILIPPINE PORTS AUTHORITY
Procurement Monitoring Report as of JANUARY 1 - JUNE 30, 2022
Engineering Projects


Code (UACS/PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity										ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																												
HO-4-03-0303	1. Construction of Port Operational Area with Continuous Roro Ramp and Fastcraft Berth, Port of Catebe, Bohol	PMO-Bohol	Competitive Bidding	28-Oct-21	03-Nov-21	11-Nov-21	24-Nov-21	02-Dec-21	10-Dec-21	17-Jan-22	09-Feb-22	09-Feb-22	PPA Corp. Funds	465,079,912.22			458,987,999.98			COA, NACAP, VACC & DOTy	04-Nov-21		17-Nov-21	25-Nov-21	03-Dec-21			on-going
HO-4-03-0303	2. Construction of Port Operational Area, Port of Catebe, Batangas	PMO-Batangas	Competitive Bidding	28-Oct-21	03-Nov-21	11-Nov-21	24-Nov-21	02-Dec-21	10-Dec-21	14-Dec-21	19-Jan-22	19-Jan-22	PPA Corp. Funds	105,067,543.49			102,868,064.05			COA, NACAP, VACC & DOTy	04-Nov-21		17-Nov-21	25-Nov-21	03-Dec-21			on-going
HO-4-03-0303	3. Construction of PCO-PPA K-9 Academy, Sitio Bana, Brgy. Dolores, Clark Special Economic Zone, Pampanga	PMO- Northern Luzon	Competitive Bidding	18-Nov-21	18-Nov-21	02-Dec-21	15-Dec-21	22-Dec-21	13-Jan-22	14-Dec-21	11-Feb-22	19-Jan-22	PPA Corp. Funds	94,796,948.45			92,868,092.73			COA, NACAP, VACC & DOTy	25-Nov-21		07-Dec-21	15-Dec-21	05-Jan-22			on-going
HO-4-03-0303	4. Construction and Offshore Installation of Aid to Marine Navigation at Ports of Borongan, Guisan, Maguibo, Catebe, San Isidro, Calbayog and San Jose, Samar Island and Liloan, Southern Leyte	PMO-Eastern Leyte/Samar	Competitive Bidding	29-Nov-21	03-Dec-21	13-Dec-21	27-Dec-21	04-Jan-22	18-Jan-22	19-Jan-22	25-Jan-22	25-Jan-22	PPA Corp. Funds	528,358,620.28			525,656,620.28			COA, NACAP, VACC & DOTy	06-Dec-21		20-Dec-21	28-Dec-21	11-Jan-22			on-going
HO-4-03-0303	5. Construction of Port Operational Area, Port of Calapan, Calapan, Oriental Mindoro	PMO-Mindoro	Competitive Bidding	02-Dec-21	06-Dec-21	13-Dec-21	28-Dec-21	04-Jan-22	25-Jan-22	28-Jan-22	22-Feb-22	22-Feb-22	PPA Corp. Funds	270,159,503.27			267,441,018.21			COA, NACAP, VACC & DOTy	06-Dec-21		20-Dec-21	28-Dec-21	18-Jan-22			on-going
HO-4-03-0303	6. Construction of Port Operational Area, Port of Curimaos, Ilocos Norte	PMO-Northern Luzon	Competitive Bidding	02-Dec-21	21-Dec-21	04-Jan-22	18-Jan-22	25-Jan-22	03-Feb-22	07-Feb-22	22-Feb-22	22-Feb-22	PPA Corp. Funds	154,685,070.97			152,902,481.11			COA, NACAP, VACC & DOTy	28-Dec-21		11-Jan-22	18-Jan-22	27-Jan-22			on-going
HO-4-03-0303	7. Repair/Rehabilitation of Two Hundred Eighty Five (285) Existing Buoys and Supply/Installation of One (1) Set as Replacement for Missing Aids to Marine Navigation at Ports Under the Jurisdiction of PMO-Palawan, PMO-Bohol, PMO-Davao, PMO-Negros Oriental/Southern, PMO-Misamis Occidental, PMO-Marquez, PMO-Eastern Leyte/Samar and PMO-Panay/Guimaras		Competitive Bidding	22-Dec-21	23-Dec-21	04-Jan-22	17-Jan-22	25-Jan-22	03-Feb-22	07-Feb-22	15-Feb-22	15-Feb-22	PPA Corp. Funds	182,693,170.73			182,130,311.08			COA, NACAP, VACC & DOTy	28-Dec-21		10-Jan-22	18-Jan-22	27-Jan-22			on-going
HO-4-03-0303	8. Construction of Port Operational Area with Roro Ramp, Port of Tablas (Pocoy), Orlongan, Romblon	PMO-Batangas	Competitive Bidding	10-Dec-21	23-Dec-21	04-Jan-22	17-Jan-22	25-Jan-22	03-Feb-22	07-Feb-22	17-Feb-22	17-Feb-22	PPA Corp. Funds	247,980,005.98			244,300,868.77			COA, NACAP, VACC & DOTy	28-Dec-21		10-Jan-22	18-Jan-22	27-Jan-22			on-going
HO-4-03-0303	9. Dredging of MICT Entrance Channel, Port Area, Manila	PMO-HCN/North	Competitive Bidding	02-Feb-22	04-Feb-22	11-Feb-22	24-Feb-22	04-Mar-22	21-Mar-22	21-Mar-22	12-Apr-22	12-Apr-22	PPA Corp. Funds	950,702,119.58			945,640,810.80			COA, NACAP, VACC & DOTy	04-Feb-22		17-Feb-22	24-Feb-22	14-Mar-22			on-going
HO-4-03-0303	10. Dredging of Curimaos Port, Curimaos, Ilocos Norte	PMO- Northern Luzon	Competitive Bidding	02-Feb-22	04-Feb-22	11-Feb-22	24-Feb-22	04-Mar-22	21-Mar-22	21-Mar-22	19-Apr-22	19-Apr-22	PPA Corp. Funds	117,212,929.20			114,892,571.84			COA, NACAP, VACC & DOTy	04-Feb-22		17-Feb-22	24-Feb-22	14-Mar-22			on-going
HO-4-03-0303	11. Dredging of Pasiy River (From El Codo to Mouth), South Harbor, Manila	PMO-HCS/South	Competitive Bidding	02-Feb-22	04-Feb-22	11-Feb-22	01-Mar-22	04-Mar-22	21-Mar-22	21-Mar-22	19-Apr-22	19-Apr-22	PPA Corp. Funds	258,098,297.38			253,348,681.20			COA, NACAP, VACC & DOTy	04-Feb-22		22-Feb-22	24-Feb-22	14-Mar-22			on-going
HO-4-03-0303	12. Dredging of Port of Cagayan de Oro, Opol and Bitingan, Misamis Oriental, Beroal and Bitingan, Guisublan, Carriguan	PMO-Misamis Oriental/ Cagayan De Oro	Competitive Bidding	02-Feb-22	04-Feb-22	11-Feb-22	01-Mar-22	04-Mar-22	21-Mar-22	21-Mar-22	29-Apr-22	29-Apr-22	PPA Corp. Funds	92,722,460.39			90,576,308.57			COA, NACAP, VACC & DOTy	04-Feb-22		22-Feb-22	24-Feb-22	14-Mar-22			on-going
HO-4-03-0303	13. Dredging of Ports of Banaag, San Carlos and Dano, Escalante, Negros Occidental	PMO-Negros Occidental/Bacolod/ Banaag/Besico	Competitive Bidding	02-Feb-22	04-Feb-22	11-Feb-22	02-Mar-22	04-Mar-22	21-Mar-22	21-Mar-22	27-Apr-22	27-Apr-22	PPA Corp. Funds	290,817,845.17			282,984,097.76			COA, NACAP, VACC & DOTy	04-Feb-22		22-Feb-22	24-Feb-22	14-Mar-22			on-going
HO-4-03-0303	14. Construction of Port Operations Building, Port of Beroal, Brgy. Beroal, Mahinog, Camiguin	PMO-Misamis Oriental/CDO	Competitive Bidding	05-Apr-22	09-Apr-22	18-Apr-22	02-May-22	10-May-22	24-May-22	28-May-22	13-Jun-22	13-Jun-22	PPA Corp. Funds	159,865,758.22			159,295,862.84			COA, NACAP, VACC & DOTy	11-Apr-22		25-Apr-22	03-May-22	17-May-22			on-going
HO-4-03-0303	15. Port of Calapan Improvement Project, Port of Calapan, Oriental Mindoro	PMO-Mindoro	Competitive Bidding	05-Apr-22	09-Apr-22	18-Apr-22	02-May-22	10-May-22	24-May-22	28-May-22	06-Jun-22	06-Jun-22	PPA Corp. Funds	271,958,324.11			270,998,128.58			COA, NACAP, VACC & DOTy	11-Apr-22		25-Apr-22	03-May-22	17-May-22			on-going
HO-4-03-0303	16. Construction of Port Operational Area, Port of Opol, Misamis Oriental	PMO-Misamis Oriental/CDO	Competitive Bidding	05-Apr-22	09-Apr-22	18-Apr-22	04-May-22	10-May-22	24-May-22	28-May-22	06-Jun-22	06-Jun-22	PPA Corp. Funds	234,734,704.70			230,888,000.00			COA, NACAP, VACC & DOTy	11-Apr-22		25-Apr-22	03-May-22	17-May-22			on-going
HO-4-03-0303	17. Construction of Wharf and Port Operational Area, Port of San Juan, Batangas	PMO-Batangas	Competitive Bidding	05-Apr-22	20-Apr-22	28-Apr-22	12-May-22	18-May-22	02-Jun-22	06-Jun-22	28-Jun-22	28-Jun-22	PPA Corp. Funds	148,177,023.91			145,988,000.27			COA, NACAP, VACC & DOTy	21-Apr-22		04-May-22	11-May-22	28-May-22			on-going
													Total Allocated Budget of Procurement Activities			4,839,103,449.05												
													Total Contract Price of Procurement Activities Conducted			4,481,772,913.85												
													Total Savings (Total Allocated Budget - Total Contract Price)			357,330,535.20												

ON-GOING PROCUREMENT ACTIVITIES																												
HO-4-03-0303	1. Construction of Cruise Ship Port, Coron, Palawan	PMO-Palawan	Competitive Bidding	05-Apr-22	20-Apr-22	28-Apr-22	11-May-22	18-May-22	02-Jun-22	06-Jun-22			PPA Corp. Funds	425,070,501.09			416,150,000.00			COA, NACAP, VACC & DOTy	21-Apr-22		04-May-22	11-May-22	28-May-22			Submission of Docs by the Contractor
HO-4-03-0303	2. Construction of Port Operational Area, Port of Guadalupe, Masin City, Southern Leyte	PMO-Western Leyte/Biliran	Competitive Bidding	05-Apr-22	20-Apr-22	05-May-22	18-May-22	24-May-22	02-Jun-22	06-Jun-22			PPA Corp. Funds	129,207,028.61			127,088,000.00			COA, NACAP, VACC & DOTy	28-Apr-22		11-May-22	17-May-22	28-May-22			Submission of Docs by the Contractor
HO-4-03-0303	3. Construction of Port Operational Area and Expansion of Existing RO Pier, Port of El Hedo, Brgy. Buena Suerte, El Hedo, Palawan	PMO-Palawan	Competitive Bidding	05-Apr-22	20-Apr-22	28-Apr-22	12-May-22	18-May-22	29-Jun-22				PPA Corp. Funds	128,268,247.58			129,375,535.42			COA, NACAP, VACC & DOTy	21-Apr-22		04-May-22	11-May-22	21-Jun-22			post-disqualified
													Total Allocated Budget of On-going Procurement activities			682,665,777.28												

PHILIPPINE PORTS AUTHORITY
Procurement Monitoring Report as of JANUARY 1 - JUNE 30, 2022
Engineering Projects

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery / Accept							
DOTY PROJECTS (Downloaded to PPA for Implementation)																																					
			Competitive Bidding														PPA Corp. Funds												COA, NACAP, VACC & DOTY								
			Competitive Bidding														PPA Corp. Funds													COA, VACC & DOTY							
<i>Total Allotted Budget of On-going Procurement activities</i>																																					
B. CONSULTANCY SERVICES																																					
<i>Total Allotted Budget of On-going Procurement activities</i>																																					

Recommended for Approval by:


MARK JON S. PALOMAR
 CHAIRPERSON, HO-BAC

APPROVED :


MANUEL A. BOHOLANO
 Officer-in-Charge