



(In Million Pesos)

| as of 22 August 2025  |                                                                                           |                            |                                                       |                        |                                       |                                |                 |                  |                                               |                                        |      |          |                                                                                                                                                                               |
|-----------------------|-------------------------------------------------------------------------------------------|----------------------------|-------------------------------------------------------|------------------------|---------------------------------------|--------------------------------|-----------------|------------------|-----------------------------------------------|----------------------------------------|------|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| CODE<br>(PAP)         | PROCUREMENT PROGRAM/ PROJECT                                                              | PMO/<br>End-User           | Is this an Early<br>Procurement<br>Activity? (Yes/No) | MODE OF<br>PROCUREMENT | Schedule of each Procurement Activity |                                |                 |                  | Source of<br>Funds                            | ESTIMATED BUDGET<br>(In million pesos) |      |          | REMARKS<br>(Brief description of Project)                                                                                                                                     |
|                       |                                                                                           |                            |                                                       |                        | Advertisement/<br>Posting of IB/REI   | Submission/<br>Opening of Bids | Notice of Award | Contract Signing |                                               | Total                                  | MOOE | CO       |                                                                                                                                                                               |
|                       |                                                                                           |                            |                                                       |                        |                                       |                                |                 |                  |                                               |                                        |      |          |                                                                                                                                                                               |
| HO-INFRA-PPDD-25-0119 | A. LOCALLY FUNDED PROJECTS (LFP)                                                          |                            |                                                       |                        |                                       |                                |                 |                  |                                               |                                        |      |          |                                                                                                                                                                               |
|                       | 119.0 Port of Guiuan, Eastern Samar<br>- Guiuan Port Rehabilitation and Expansion Project | PMO Eastern<br>Leyte/Samar | No                                                    | Competitive<br>Bidding | 10/15/2025                            | 11/05/2025                     | 11/26/2025      | 12/03/2025       | PPA<br>Corporate<br>Fund                      | 150.0000                               |      | 150.0000 | - Priority Project for CY 2025<br>- Rehabilitation of Existing Structure<br>- Construction of RC Wharf and RoRo ramp<br>- Enclosure of Port Operational Area                  |
|                       | TOTAL                                                                                     |                            |                                                       |                        |                                       |                                |                 |                  |                                               | 150.0000                               |      | 150.0000 |                                                                                                                                                                               |
| HO-INFRA-PPDD-25-0120 | B. GAA PROJECTS                                                                           |                            |                                                       |                        |                                       |                                |                 |                  |                                               |                                        |      |          |                                                                                                                                                                               |
|                       | 120.0 Caticlan, Malay, Aklan<br>- Construction of Sheltered Port at the Reclaimed Area    | PMO<br>Panay/Guimaras      | No                                                    | Competitive<br>Bidding | 10/15/2025                            | 11/05/2025                     | 11/26/2025      | 12/03/2025       | General<br>Appropriation<br>Act of CY<br>2025 | 810.0000                               |      | 810.0000 | - Included in the List of Projects Under Special Provisions Applicable to<br>All Government Corporations (GAA 2025)<br>- Construction of Sheltered Port at the Reclaimed Area |
|                       | TOTAL                                                                                     |                            |                                                       |                        |                                       |                                |                 |                  |                                               | 810.00                                 |      | 810.00   |                                                                                                                                                                               |

*Lolita D. Solis*  
 LOLITA D. SOLIS  
 Head, BAC Secretariat

*Mark Jon S. Palomar*  
 MARK JON S. PALOMAR  
 Chairperson  
 HO-BAC-EP


*Jay Daniel R. Santiago*  
 JAY DANIEL R. SANTIAGO  
 General Manager



## POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects and Consultancy Services (HO-BAC-EP/CON) has posted its CY 2025 Supplemental Annual Procurement Plan for Head Office Infrastructure Projects/Consultancy Services Projects/GAA CY 2025 (Downloaded to PPA)/DOTr Tourism and Social Reform-Related Projects/NDRRM-Funded Marawi Recovery and Rehabilitation Program (as of August 22, 2025) on its agency website and can be accessible through this link: [www.ppa.com.ph](http://www.ppa.com.ph)

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 2<sup>nd</sup> day of September 2025.



**LOLITA D. SOLIS**

Head, Bids and Awards Committee Secretariat