



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]



As of September 9, 2028

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)	
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)			
General Requirements															
	RM-Infrastructure Projects														
HO-RMINFRA-AGME-2026-001	1.0	Restoration/Improvement and Repainting of VTMS Radar Station 2 Facility at Corregidor Island, Cavite	OAGME/PMO NCR - North	-Repair and restoration of interior and exterior tiles, concrete ramp, interior walls and columns -Repair of settled concrete ramp -Repair of major cracks at rororamp at back-up area	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		12.250	12.250		Original Entry
HO-RMINFRA-AGME-2026-002	2.0	Improvement of Building A, B & C at Slip 14 & Pier 13, South Harbor, Port Area, Manila	OAGME/PMO NCR - South	Improvement of Building A, B & C at Slip 14 & Pier 13	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		4.310	4.664		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-003	3.0	Repair/Improvement of Comfort Rooms and Roof Deck of Port Operations Building, Port of Currimao, Ilocos Norte	OAGME/PMO - Northern Luzon	Repair/Improvement of Comfort Rooms and Roof Deck of Port Operations Building	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		7.629	7.796		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-004	4.0	Repair of Damaged Building Fac. Caused by typhoon "Emong" at Baseport Extension La Union, San Fernando City, La Union	OAGME/PMO - Northern Luzon	Repair of Damaged Building Fac.	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		3.116	3.256		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-005	5.0	Concrete Paving of Newly Reclaimed Port Operational Area at Port of Calatagan, Calatagan, Batangas	OAGME/PMO - Batangas	-General Expenses -Concrte works -Steel works -Concrete paving of new port operational area	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		28.422	28.422		Original Entry
HO-RMINFRA-AGME-2026-006	6.0	Repair of Comfort Rooms at PPA Administration Building, Port of Batangas, Batangas City	OAGME/PMO - Batangas	Repair of Comfort Rooms at PPA Administration Building	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		40.000	60.000		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-007	7.0	Improvement of Ambulong Port, Sibuyan, Romblon	OAGME/PMO - Batangas	-Repair of RC Platform & Portion of Damaged Old RC Pier - Construction of Port Operations Building - Construction of Perimeter Fence and Power House - Various Civil Works at Port Operational Area	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		72.131	72.131		Original Entry



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]



As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2026-008	8.0 Tablas Port Rehabilitation Project, Port of Tablas (Pocoy), Odlongan, Romblon	OAGME/PMO - Batangas	- Repair and Restoration of Damaged Rock Bulkhead, Concrete Deck, Concrete Pavement and Port Operational Area - Repair of Damaged Facilities at TMO Building and Passenger Terminal Building - Port Lighting System - Concrete Paving of Newly Constructed Port Operational Area	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		45.493	45.493		Original Entry
HO-RMINFRA-AGME-2026-009	9.0 Rehabilitation of Pavement at Back-up Area, Port of Bauan, Batangas	OAGME/PMO - Batangas	Rehabilitation of Pavement at Back-up Area	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		36.000	36.000		Original Entry
HO-RMINFRA-AGME-2026-010	10.0 Rehabilitation of RC Wharf (right side portion) including RoRo Ramps, Port of Romblon, Romblon	OAGME/PMO - Batangas	Rehabilitation of RC Wharf (right side portion) including RoRo Ramps	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2026-011	11.0 Concrete Paving of Back-up Area, Port of San Agustin, Romblon	OAGME/PMO - Batangas	Concrete Paving of Back-up Area	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		20.000	20.000		Original Entry
HO-RMINFRA-AGME-2026-012	12.0 Port Rehabilitation and Improvement, Port of Sorsogon	OAGME/PMO - Bicol	-Construction of Terminal Office, Guard outpost, steel gate, perimeter fence, port lighting system and improvement of causeway	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2026-013	13.0 Cawit Port Rehabilitation, Port of Cawit, Marinduque	OAGME/PMO - MarQuez	-Rehab of RC deck and concrete pavement -Repair and restoration of roofing at covered walkway	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		23.000	23.000		Original Entry
HO-RMINFRA-AGME-2026-014	14.0 Restoration of Concrete Pavement, Port of Santa Cruz, Marinduque	OAGME/PMO - MarQuez	-Restoration of Concrete Pavement	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		18.102	18.102		Original Entry



ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]

As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title		End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (In million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (In million pesos)		
HO-RMINFRA-AGME-2026-015	15.0	Rehabilitation of Mandaon Port Caused by Typhoon "Kristine"	OAGME/PMO - Masbate	Rehabilitation of Mandaon Port	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		1.380	1.380		Original Entry
HO-RMINFRA-AGME-2026-016	16.0	Restoration of Fendering System, Ports of Roxas, San Jose and Lubang	OAGME/PMO - Mindoro	Restoration of Fendering System	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		6.975	6.975		Original Entry
HO-RMINFRA-AGME-2026-017	17.0	Construction of Welcome Arc, Pavement, Perimeter Fence, Gate and Port Lighting System, Port of Mansalay & Bansud, Oriental Mindoro	OAGME/PMO - Mindoro	Construction of Welcome Arc, Pavement, Perimeter Fence, Gate and Port Lighting System	Competitive Bidding	No	LCRB	09/2026	11/2026	Corporate Operating Budget		57.981	57.981		Original Entry
HO-RMINFRA-AGME-2026-018	18.0	Construction of Hazardous Waste Facilities, Gen set Housing and Movable barricade Fence at various Ports in Mindoro (Port of Calapan, Puerto Galera, Port of Bulalacao and Port of Lubang)	OAGME/PMO - Mindoro	-Port of Calapan: Construction of hazardous waste fac., genset housing, access road and movable barricade fence -Puerto Galera: Const of hazardous waste fac. Welcome center, covered walkway and movable barricade fence. -Bulalacao Port: Const of hazardous waste fac., genset housing, new septic tank and movable barricade fence. -Lubang Port: Const of hazardous waste fac., genset housing and movable barricade fence.	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		179.382	179.382		Original Entry
HO-RMINFRA-AGME-2026-019	19.0	Port Improvement Project, Roxas Port, Oreintal Mindoro	OAGME/PMO - Mindoro	-Restoration of damaged Fac. At PTB, Covered walkway and gate 1 -Repair of soalr lighting system -Construction of hazardous waste fac., genset housing and covered walkway	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		3.353	3.353		Original Entry
HO-RMINFRA-AGME-2026-020	20.0	Restoration of Damaged Concrete Deck, Port of Narra, Palawan	OAGME/PMO - Palawan	Restoration of Damaged Concrete Deck	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		0.935	0.933		Changes is brought by the corrections in the submitted POW as evaluated/ recommended to undertake by PCMD under Maintenance Program



ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]

As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2026-021	21.0 Port Rehabilitation, El Nido Port, Palawan	OAGME/PMO - Palawan	-Const of berthing fac. -Repair and rehab of damaged PTB, TMO, guesthouse, warehouse building, perimeter fence and port lighting system	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		1.199	2.017		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-022	22.0 Tubigon Port Rehabilitation, Tubigon Port, Bohol	OAGME/PMO - Bohol	-Repair and Restoration of interior and exterior tiles, concrete ramp, interior walls and columns -Repair of Settled concrete Ramp -Repair of Major Cracks at RoRo Ramp @ Back-up Area	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		20.000	20.000		Original Entry
HO-RMINFRA-AGME-2026-023	23.0 Refurbishing of Old Passenger Terminal Building at Port of Tagbilaran, Bohol	OAGME/PMO - Bohol	Refurbishing of Old PTB	Competitive Bidding	No	LCRB	05/2026	07/2026	Corporate Operating Budget		40.000	40.000		Original Entry
HO-RMINFRA-AGME-2026-024	24.0 Rehabilitation & Upgrading of Tagbilaran Port Drainage System and Electrical System and repair of Settled Back-up Area along Continous RoRo Ramps, Port of Tagbilaran City	OAGME/PMO - Bohol	-Improvement of catch basin and lateral drainage system	Competitive Bidding	No	LCRB	05/2026	07/2026	Corporate Operating Budget		50.000	31.731		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-025	25.0 Construction of Motorpool & Storage Areas at Port of Tagbilaran, Bohol	OAGME/PMO - Bohol	Construction of Motorpool & Storage Areas	Competitive Bidding	No	LCRB	05/2026	07/2026	Corporate Operating Budget		25.000	25.000		Original Entry
HO-RMINFRA-AGME-2026-026	26.0 Restoration of Damaged Bulkhead, Portland Cement Concrete Pavement, and Port Lighting System at Port of Clarin caused by Typhoon Odette on Dec. 16, 2021, Port of Clarin, Bohol	OAGME/PMO - Bohol	-General expenses -Restoration of bulkhead and roro ramp slab -Restoration of PCCP and RC curb -Restoration of port lighting system -Improvement of guardhouse	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		17.991	15.843		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-027	27.0 Rehabilitation of Port terminal Building (PTB) Port of Talibon, Talibon, Bohol	OAGME/PMO - Bohol	-Repair and Rehabilitation of Passenger Terminal Building	Competitive Bidding	No	LCRB	04/2026	07/2026	Corporate Operating Budget					Changes in project cost is brought by the result of POW evaluation, however, AGME instructed to deferred this year. Revised POW Cost per the result of Evaluation is Php 49.980



ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]

As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2026-028	28.0 Emergency Repair of Settled Concrete Paving Blocks, Operational Area and Continuous Ro-Ro Ramp to include POB and Bulkhead, Port of Tubigon, Tubigon, Bohol	OAGME/PMO - Bohol	Emergency Repair of Settled Concrete Paving Blocks, Operational Area and Continuous Ro-Ro Ramp to include POB and Bulkhead	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2026-029	29.0 Rehabilitation of Port Facilities Damage by Typhoon "Uwan" at Port of Maguino-o, Brgy. Maguino-o, Calbayog, Samar	OAGME/PMO - Eastern Leyte/Samar	Rehabilitation of Port Facilities Damage by Typhoon "Uwan"	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		44.000	43.086		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-030	30.0 Catbalogan Port Rehabilitation Project, Catbalogan City, Samar	OAGME/PMO - Eastern Leyte/Samar	Port Rehabilitation Project	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		64.642	64.642		Original Entry
HO-RMINFRA-AGME-2026-031	31.0 Repair of Causeway Damaged by Typhoon "Uwan" at Port of Calbayog, Calbayog, Samar	OAGME/PMO - Eastern Leyte/Samar	Repair of Causeway Damaged by Typhoon "Uwan"	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		2.727	2.727		Original Entry
HO-RMINFRA-AGME-2026-032	32.0 Rehabilitation/Concrete Paving of Depressed Paving Blocks at Berth 1 & 2 And Damaged Concrete Pavement (Access Road) Infront of Transit Shed, Port of Tacloban, Tacloban City, Leyte	OAGME/PMO - Eastern Leyte/Samar	Rehabilitation/Concrete Paving of Depressed Paving Blocks at Berth 1 & 2 And Damaged Concrete Pavement (Access Road) Infront of Transit Shed	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		35.415	35.415		Original Entry
HO-RMINFRA-AGME-2026-033	33.0 Construction of Security Fence & Gate, Port of Siaton, Negros Oriental	OAGME/PMO - Negros Oriental/ Siquijor	Construction of Security Fence & Gate	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		3.500	3.500		Original Entry
HO-RMINFRA-AGME-2026-034	34.0 Rehabilitation of Administration Building at Iloilo Commercial Port Complex (ICPC)	OAGME/PMO - Panay/ Guimaras	Rehabilitation of Administration Building	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		35.000	35.000		With submitted POW evaluated
HO-RMINFRA-AGME-2026-035	35.0 Repair of Road Pavement at ICPC	OAGME/PMO - Panay/ Guimaras	Repair of Road Pavement	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		30.000	33.000		Changes in project cost is brought by the result of POW evaluation
HO-RMINFRA-AGME-2026-036	36.0 Repair of Iloilo Fastcraft Terminal, IRW, Iloilo City	OAGME/PMO - Panay/ Guimaras	Repair of Iloilo Fastcraft Terminal	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2026-037	37.0 Improvement of Pavement at Iloilo Fastcraft Terminal, Iloilo City	OAGME/PMO - Panay/ Guimaras	Improvement of Pavement at Iloilo Fastcraft Terminal	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2026-038	38.0 Repair of Pavement at Port of Estancia, Brgy. Botongon, Estancia, Iloilo	OAGME/PMO - Panay/ Guimaras	Repair of Pavement	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		31.500	31.500		Original Entry
HO-RMINFRA-AGME-2026-039	39.0 Repair of Pavement, Curtain Wall and Perimeter Fence at Port of Lipata, Antique	OAGME/PMO - Panay/ Guimaras	Repair of Pavement, Curtain Wall and Perimeter Fence	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		30.000	30.000		Original Entry



ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]

As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2026-040	40.0 Repair of Pavement at Port of Jordan, Guimaras	OAGME/PMO - Panay/ Guimaras	Repair of Pavement	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		25.000	25.000		Original Entry
HO-RMINFRA-AGME-2026-041	41.0 Repair of Puyo Wharf and Pavement at Nueva Valencia, Guimaras	OAGME/PMO - Panay/ Guimaras	Repair of Puyo Wharf and Pavement	Competitive Bidding	No	LCRB	07/2026	09/2026	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2026-042	42.0 Maripipi Port Restoration, Port of Naval/Maripipi, Biliran	OAGME/PMO - Western Leyte/ Biliran	- Restoration of collapsed back-up area - Restoration of Damages incurred from Opong and Uwan	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2026-043	43.0 Palompon Port Rehabilitation, Port of Palompon, Leyte	OAGME/PMO - Western Leyte/ Biliran	Repair of 13 meters of damaged seawall alongside NSTC Building caused by strong waves	Competitive Bidding	No	LCRB	03/2026	05/2026	Corporate Operating Budget		1.000	1.000		Original Entry
HO-RMINFRA-AGME-2026-044	44.0 Restoration of Passenger Terminal Building and Cold Storage Building, Port of San Isidro, Leyte	OAGME/PMO - Western Leyte/ Biliran	Restoration of Damaged Steel Truss, Roof Sheet, Doors, Windows, Ceiling, Comfort Room Fixtures, Electrical System, Plumbing System and Repainting of Wall at the PTB and Cold Storage Bldg.	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		5.985	5.985		Original Entry
HO-RMINFRA-AGME-2026-045	45.0 Repair of Scoured Fill at the Quay, Port of Naval, Biliran	OAGME/PMO - Western Leyte/ Biliran	Demolition Works, Repair Quaywall, Earthworks, Rockworks, PCCP, Towerlight and Solar Light and Slope Protection	Competitive Bidding	No	LCRB	07/2026	08/2026	Corporate Operating Budget		25.910	25.910		Original Entry
HO-RMINFRA-AGME-2026-046	46.0 Repair of Damaged Roofing at PTB, Port of Benoni, Mahinog, Camiguin	OAGME/PMO - Misamis Oriental/ Cagayan de Oro	Repair of Damaged Roofing at PTB	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		3.048	3.048		Original Entry
HO-RMINFRA-AGME-2026-047	47.0 Repair / Improvement of Butuan Port Entrance Complex	OAGME/PMO - Agusan	Repair / Improvement Port of Entrance Complex	Competitive Bidding	No	LCRB	08/2026	10/2026	Corporate Operating Budget		25.000	25.000		Original Entry



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]



As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title		End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RM INFRA-AGME-2026-048	48.0	Repair / Improvement of Gate Complex, Nasipit Port	OAGME/PMO - Agusan	Repair / Improvement of Gate Complex	Competitive Bidding	No	LCRB	04/2026	06/2026	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RM INFRA-AGME-2026-049	49.0	Repair / Improvement of Area Lightning System at Nasipit Port	OAGME/PMO - Agusan	Improvement of Area Lightning System at Nasipit Port	Competitive Bidding	No	LCRB	08/2026	10/2026	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2026-050	50.0	Restoration of Damaged Breasting Dolphins, Port of Surigao	OAGME/PMO - Surigao	- Restoration of Damaged Breasting Dolphins - Restoration of Cargo Shed, PMO Admin Building and Perimeter Fence	Competitive Bidding	No	LCRB	08/2026	10/2026	Corporate Operating Budget		20.000	20.000		Original Entry
HO-RMINFRA-AGME-2026-051	51.0	Construction of Port Operations Building, Port of San Jose, Dinagat Islands	OAGME/PMO - Surigao	Construction of Port Operations Building	Competitive Bidding	No	LCRB	08/2026	10/2026	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2026-052	52.0	Restoration of Damaged Port Facilities, Port of Cantilan, Surigao del Sur	OAGME/PMO - Surigao	-Restoration of Dilapidated Reinforced Concrete Marginal Wharf - Restoration of dilapidated Conc. Pavement -Restoration of dilapidated Cargo Shed -Restoration of the Dilapidated Port Terminal Office Building -Restoration of Dilapidated Perimeter Fence, Gates and Guardhouse	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		60.000	60.000		Original Entry
HO-RMINFRA-AGME-2026-053	53.0	Restoration of Passengers', Administrative & Security Facilities Damaged by Typhoon Odette, Port of Sta Monica, Siargao Island, Surigao Norte	OAGME/PMO - Surigao	Restoration of Passengers', Administrative & Security Facilities	Competitive Bidding	No	LCRB	10/2026	12/2026	Corporate Operating Budget		12.000	12.000		Original Entry



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE

A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE ☐ FINAL ☒ UPDATED [Version No. 1]



BAGONG PILIPINAS

As of September 9, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2026-054	54.0 General Santos Port Restoration Project, Makar Wharf, General Santos City	OAGME/PMO - SOCSARGEN	-Restoration of High Voltage Electrical Lines from PPA Service Line Post at Main gate to Main Distribution Panel at Powerhouse 1 & 2 -Restoration of Solar Lights Batteries, Solar Panels, LED Lights and Controllers	Competitive Bidding	No	LCRB	04/2026	07/2026	Corporate Operating Budget		5.847	5.847		Original Entry
HO-RMINFRA-AGME-2026-055	58.0 Repair of Pavement at Port Operational Area, Port of Calapan, Oriental Mindoro	OAGME/PMO - Mindoro	-Removal Demolition Works -Earthworks -Drainage System	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget			75.742		New Item to Support Agency Implementation
HO-RMINFRA-AGME-2026-056	58.0 Restoration of POB, Transit Shed, & Weighing Station, Damaged by Typhoon "Opung", Port of Masbate	OAGME/PMO - Masbate	-Restoration of POB and Transit Shed -Restoration of Weighing Bridge	Competitive Bidding	No	LCRB	09/2026	10/2026	Corporate Operating Budget			23.548		New Item due to damages brought by Typhoon "Opung"

Note: Insert additional rows as necessary

Total Amount of Estimated Budget for EPA Projects:
Total Amount of CSEs to be purchased from PS-DBM:
Total Amount of Estimated Budget:

1,505.223 1,607.659

Prepared by:

LOLITA D. SOLIS

Head, BAC Secretariat

Bids and Awards Committee Secretariat

Date : 9-14-26

Recommended by:

By the Authority of the Bids and Awards Committee:

MARK JON S. PALOMAR

AGM for Operations

Bids and Awards Committee Chairperson

Date : 9-14-26

Approved by:

JAY DANIEL F. SANTIAGO

General Manager

Head of the Procuring Entity


Date : 9-14-26



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its Updated Annual Procurement Plan for FY 2026 Version 1 for RM-Infrastructure Projects, on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with the GPPB Circular No. 02-2020, this 15th day of September 2026.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat