



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF TRANSPORTATION

PHILIPPINE PORTS AUTHORITY

ANNUAL PROCUREMENT PLAN FOR FY 2027



INDICATIVE



FINAL



UPDATED

Version No.

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Goods											
Supply, Delivery and Commissioning of Multifunction Radio Communications with Centralized Dispatching and Recording System	PPD	Supply, Delivery and Commissioning of Multifunction Radio Communications with Centralized Dispatching and Recording System (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	COB 2027	150,000,000.00	N/A	
Supply, Delivery, Installation, Testing and Commissioning of Baggage X-ray Machines and Walk-Through Metal Detectors for Port Management Offices	PPD	Supply, Delivery, Installation, Testing and Commissioning of Baggage X-ray Machines and Walk-Through Metal Detectors for Port Management Offices (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	COB 2027	300,000,000.00	N/A	
Advance Integration of PPA Disaster Resilient Technologies And Interactive Omni-channel System (Seismic, Awg, Genset)	ASD	Advance Integration of PPA Disaster Resilient Technologies And Interactive Omni-channel System (Seismic, Awg, Genset) (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	COB 2027	165,000,000.00	N/A	
Procurement of Various Office Equipment	ASD	Procurement of Various Office Equipment (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	COB 2027	20,000,000.00	Renewal of Regular and Recurring Services	as needed basis
Supply, Delivery, Installation and Commissioning of LED Wall System for Port Management Offices	ASD	Supply, Delivery, Installation and Commissioning of LED Wall System for Port Management Offices (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	COB 2027	100,000,000.00	N/A	
Procurement of IT Resources	ICTD	Procurement of IT Resources (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	COB 2027	80,000,000.00	N/A	
Supply, Delivery, Installation and Commissioning of a Database Upgrade, Data Security and High Availability for PPA Computerized System (Phase 2 and 3)	ICTD	Supply, Delivery, Installation and Commissioning of a Database Upgrade, Data Security and High Availability for PPA Computerized System (Phase 2 and 3) (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	COB 2027	250,000,000.00	N/A	
Procurement for the Supply, Delivery, Configuration, Installation and Implementation of a Digitally Secure Payment Analytics and Invoicing System Interfaced to PPA Computerized Systems Phase 2	ICTD	Procurement for the Supply, Delivery, Configuration, Installation and Implementation of a Digitally Secure Payment Analytics and Invoicing System Interfaced to PPA Computerized Systems Phase 2 (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	COB 2027	220,000,000.00	N/A	
Supply, Delivery, Installation of the Internet Protocol Private Branch Network (IP PBX)/IP Phone/Communication System	ICTD	Supply, Delivery, Installation of the Internet Protocol Private Branch Network (IP PBX)/IP Phone/Communication System (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	COB 2027	45,000,000.00	N/A	

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Procurement of Various IT Repair Tools and Equipment	ICTD	Procurement of Various IT Repair Tools and Equipment (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	COB 2027	1,000,000.00	N/A	
Supply and Delivery of Motor Vehicle	ASD	Supply and Delivery of Motor Vehicle (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	07/2027	COB 2027	80,000,000.00	N/A	
Supply, Delivery, Installation, Testing and Commissioning of LED Solar Street/Road Lights for PPA Head Office.	ASD	Supply, Delivery, Installation, Testing and Commissioning of LED Solar Street/Road Lights for PPA Head Office. (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	07/2027	COB 2027	300,000,000.00	N/A	
Supply, Delivery, Installation, Testing and Commissioning of Generator Sets (Phase VII)	ASD	Supply, Delivery, Installation, Testing and Commissioning of Generator Sets for Port Management Offices (Phase VI) (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	07/2027	COB 2027	700,000,000.00	N/A	
Procurement of goods and services for the provision of yard space and equipment for handling and management of empty containers	NCR SOUTH	Procurement of goods and services for the provision of yard space and equipment for handling and management of empty containers (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	07/2027	COB 2027	2,000,000,000.00	N/A	
Supply and Delivery of Vehicle Stickers and Pedestrian Pass for Port Management Offices	ASD	Supply and Delivery of Vehicle Stickers and Pedestrian Pass for Port Management Offices (Goods)	Negotiated Procurement	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	07/2027	COB 2027	15,000,000.00	N/A	
Procurement of a Critical Cybersecurity, Information Systems and Network Security, Disaster Risk Management System	ICTD	Procurement of a Critical Cybersecurity, Information Systems and Network Security, Disaster Risk Management System (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	07/2027	COB 2027	600,000,000.00	N/A	
								Subtotal	5,026,000,000.00		
TRAININGS & SEMINARS (SERVICE PROVIDER and HONORARIUM) - MOOE											
Service Provider for the Conduct of Trainings and Learning and Development Seminars (In-House Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (In-House Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	935,000.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars (Leadership Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (Leadership Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	1,080,000.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars-Various (Retirement / GAD / IMS / HR / Annual Conferences)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars-Various (Retirement / GAD / IMS / HR / Annual Conferences) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	5,400,000.00	N/A	
Service Provider for the Conduct of Trainings and Seminars (Non-Organic)	PPATI	Service Provider for the Conduct of Trainings and Seminars (Non-Organic) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	960,600.00	N/A	

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Service Provider for the Conduct of Trainings, Seminars and Meetings	OGM / OCBS	Service Provider for the Conduct of Trainings, Seminars and Meetings (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	500,000.00	N/A	
Subtotal									8,875,600.00		
TRAININGS & SEMINAR / EVENTS (FOOD & VENUE)- MOOE											
Service Provider for the Conduct of Trainings and Learning and Development Seminars (In-House Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (In-House Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	3,724,500.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars (Leadership Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (Leadership Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	380,000.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars (Foreign Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (Foreign Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	2,600,000.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars-Various (Retirement / GAD / IMS / HR / Annual Conferences)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars-Various (Retirement / GAD / IMS / HR / Annual Conferences) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	3,214,000.00	N/A	
Food Services/Catering Services for Various PPA Head Office Meetings and Activities	ALL RCs	Food Services/Catering Services for Various PPA Head Office Meetings and Activities (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	10,000,000.00	N/A	
Conduct of Quarterly CY 2027 Port Executive's Conference (PEC)	CPD	Conduct of Quarterly CY 2027 Port Executive's Conference (PEC) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	3,000,000.00	N/A	
Conduct of Quarterly CY 2027 Terminal Manager's Conference (TMC)	CPD	Conduct of Quarterly CY 2027 Terminal Manager's Conference (TMC) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	2,000,000.00	N/A	
Maritime Safety Summit 2027	POSD	Maritime Safety Summit 2027 (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	700,000.00	N/A	
PPA 53 Anniversary- Lease of Venue	HRMD/CPD	PPA 53 Anniversary- Lease of Venue (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	1,000,000.00	N/A	
2027 Christmas Party Venue and Meals	HRMD	2027 Christmas Party Venue and Meals (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	03/2027	04/2027	MOOE 2027	2,000,000.00	N/A	
Subtotal									28,598,500.00		
TRAININGS & SEMINAR(SUPPLIES/ MATERIALS/REGISTRATION FEE/ MEMBERSHIP FEE)-MOOE											
Service Provider for the Conduct of Trainings and Learning and Development Seminars (In-House Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (In-House Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	182,600.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars (Leadership Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (Leadership Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	72,000.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars (Local Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (Local Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	4,000,000.00	N/A	
Service Provider for the Conduct of Trainings and Learning and Development Seminars (Foreign Training Program)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars (Foreign Training Program) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	450,000.00	N/A	

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Service Provider for the Conduct of Trainings and Learning and Development Seminars-Various (Retirement / GAD / IMS / HR / Annual Conferences)	HRMD	Service Provider for the Conduct of Trainings and Learning and Development Seminars-Various (Retirement / GAD / IMS / HR / Annual Conferences) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	353,120.00	N/A	
Registration/ Membership Fees and Supplies for the Conduct of Training and Learning and Development Seminar (Non-Organic)	PPATI	Registration/ Membership Fees and Supplies for the Conduct of Training and Learning and Development Seminar (Non-Organic) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	10,000.00	N/A	
								Subtotal	5,067,720.00		
REPAIRS & MAINTENANCE / RENOVATION -MOOE											
Repair and Maintenance- Office Buildings and Other Structures	ASD	Repair and Maintenance- Office Buildings and Other Structures (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	20,000,000.00	N/A	as needed basis
Repairs and Maintenance- Equipment	ASD	Repairs and Maintenance- Equipment (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	10,000,000.00	N/A	as needed basis
Repairs and Maintenance- Motor Vehicle	ASD	Repairs and Maintenance- Motor Vehicle (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	10,000,000.00	N/A	as needed basis
Repairs and Maintenance of Furnitures and Fixtures	ASD	Repairs and Maintenance of Furnitures and Fixtures (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	5,000,000.00	N/A	as needed basis
Repairs and Maintenance of Military and Security Equipment	ASD	Repairs and Maintenance of Military and Security Equipment (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	5,000,000.00	N/A	as needed basis
Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of Lobby 7th Floor	ASD	Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of Lobby 7th Floor (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	3,000,000.00	N/A	
Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of PPA Head Office- POSD	ASD	Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of PPA Head Office- POSD (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	8,000,000.00	N/A	
Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of PPA Head Office- CSD	ASD	Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of PPA Head Office- CSD (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	8,000,000.00	N/A	
Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of PPA Head Office- Medical Clinic	ASD	Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of PPA Head Office- Medical Clinic (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	8,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Fire Sprinkler System for PPA Head Office Building	ASD	Procurement of Service Provider for the Maintenance of Fire Sprinkler System for PPA Head Office Building (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	2,000,000.00	N/A	
Procurement of Service Provider for the Maintenance and Rectification of Fire Detection and Alarm System for PPA Head Office Building	ASD	Procurement of Service Provider for the Maintenance and Rectification of Fire Detection and Alarm System for PPA Head Office Building (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	08/2027	MOOE 2027	2,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Sewage Treatment Plant	ASD	Procurement of Service Provider for the Maintenance of Sewage Treatment Plant (Goods)	Direct Contracting	NO	Not Applicable	04/2027	06/2027	MOOE 2027	60,000,000.00	N/A	
Procurement of Service Provider for the Cleaning of Cistern and Fire Sprinkler Tanks at PPA Head Office Building	ASD	Procurement of Service Provider for the Cleaning of Cistern and Fire Sprinkler Tanks at PPA Head Office Building (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	2,000,000.00	N/A	

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Procurement of Service Provider for the Cleaning of Overhead Tanks at PPA Head Office Building	ASD	Procurement of Service Provider for the Cleaning of Overhead Tanks at PPA Head Office Building (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	2,000,000.00	N/A	
Repainting of PPA Head Office External Walls, Replacement of PPA logo, Repair of Damaged Steel Railings and Perimeter Gates	ASD	Repainting of PPA Head Office External Walls, Replacement of PPA logo, Repair of Damaged Steel Railings and Perimeter Gates (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	18,000,000.00	N/A	
Repair, Rehabilitation and Maintenance of Roofing, Ceiling and Plumbing Lines at PPA GAD Center	ASD	Repair, Rehabilitation and Maintenance of Roofing, Ceiling and Plumbing Lines at PPA GAD Center (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	15,000,000.00	N/A	
Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of Corporate Planning Department	ASD	Supply, Delivery & Installation of Materials, Furniture & Fixtures for the Renovation of Corporate Planning Department (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	8,000,000.00	N/A	
								Subtotal	186,000,000.00		
ANNUAL SERVICES (UTILITIES / LICENSES / SOFTWARES/ MAINTENANCE)											
PPA Head Office Mandatory Drug Testing	HRMD	PPA Head Office Mandatory Drug Testing (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	800,000.00	N/A	
Procurement of Hygiene Services for PPA Head Office	ASD	Procurement of Hygiene Services for PPA Head Office (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	10,000,000.00	N/A	as needed basis
Procurement of Services of Certifying Body	PMSODD	Procurement of Services of Certifying Body (Consultancy)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	6,200,000.00	N/A	
2027 Annual Medical and Physical Examination (AMPE) for PPA Officials and Employees	HRMD	2027 Annual Medical and Physical Examination (AMPE) for PPA Officials and Employees (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	1,000,000.00	N/A	
Procurement of Application Program Script and Technical Support Maintenance of the Philippine Ports Authority's Core Application Systems	ICTD	Procurement of Application Program Script and Technical Support Maintenance of the Philippine Ports Authority's Core Application Systems (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	27,000,000.00	N/A	
Supply, Delivery, Installation and Commissioning of Internet and Multi-Protocol Label Switching (MPLS) Services and Maintenance of PPA's Existing Network and Related Equipment	ICTD	Supply, Delivery, Installation and Commissioning of Internet and Multi-Protocol Label Switching (MPLS) Services and Maintenance of PPA's Existing Network and Related Equipment (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	60,000,000.00	N/A	
Delivery of Oracle Technical Support Services	ICTD	Delivery of Oracle Technical Support Services (Goods)	Direct Contracting	NO	Not Applicable	04/2027	06/2027	MOOE 2027	30,000,000.00	N/A	
Procurement of Maintenance Services for Environment Monitoring System (EMS) & Related Equipment	ICTD	Procurement of Maintenance Services for Environment Monitoring System (EMS) & Related Equipment (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	12,000,000.00	N/A	
Supply, Delivery and Installation of Various Engineering Software for PPA Head Office and Port Management Offices Nationwide	ICTD	Supply, Delivery and Installation of Various Engineering Software for PPA Head Office and Port Management Offices Nationwide (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	150,000,000.00	N/A	
Disaster Recovery Center/Collocation	ICTD	Disaster Recovery Center/Collocation (Goods)	Direct Contracting	NO	Not Applicable	04/2027	06/2027	MOOE 2027	1,600,000.00	N/A	
Procurement of Productivity Software	ICTD	Procurement of Productivity Software (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	175,430,000.00	N/A	


PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Supply, Delivery and Installation of Port Profile and Engineering System Phase 2	ICTD	Supply, Delivery and Installation of Port Profile and Engineering System Phase 2 (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	50,000,000.00	N/A	
Procurement of Zoom Collaboration Tool	ICTD	Procurement of Zoom Collaboration Tool (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	75,000.00	N/A	
Procurement of SSL Certificate for 2 Years	ICTD	Procurement of SSL Certificate for 2 Years (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	40,000.00	N/A	
Procurement of Domain Name	ICTD	Procurement of Domain Name (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	15,000.00	N/A	
Procurement of End-to-End DevSecOps Platform for 3 Years	ICTD	Procurement of End-to-End DevSecOps Platform for 3 Years (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	7,000,000.00	N/A	
Procurement of ChatGPT AI Chatbot	ICTD	Procurement of ChatGPT AI Chatbot (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	200,000.00	N/A	
Procurement of Service Provider for the Port User's Satisfaction Survey	CPD	Procurement of Service Provider for the Port User's Satisfaction Survey (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	10,000,000.00	N/A	
Procurement of Service Provider for the CY 2027 Re-Appraisal of Port Property, Plant and Equipment (PPE)	TD	Procurement of Service Provider for the CY 2027 Re-Appraisal of Port Property, Plant and Equipment (PPE) (Goods)	Negotiated Procurement (Two Failed Bidding)	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	15,000,000.00	N/A	
Procurement of Additional Security Services for Philippine Ports Authority comprising PPA Head Office, Port Management Offices (PMOs) and Terminal Management Offices (TMOs)/Ports	PPD	Procurement of Additional Security Services for Philippine Ports Authority comprising PPA Head Office, Port Management Offices (PMOs) and Terminal Management Offices (TMOs)/Ports (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	04/2027	06/2027	MOOE 2027	95,000,000.00	N/A	
Supply and Delivery of Medical and Dental Supplies and Consumables	HRMD	Supply and Delivery of Medical and Dental Supplies and Consumables (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	2,000,000.00	N/A	as needed basis
Supply and Delivery of Port Police Paraphernalias (Ammunition)	PPD	Supply and Delivery of Port Police Paraphernalias (Ammunition) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	2,000,000.00	N/A	as needed basis
Printing of Handbook on Real Estate Management of Philippines Ports Authority	CSD	Printing of Handbook on Real Estate Management of Philippines Ports Authority (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	500,000.00	N/A	
Procurement of Service Provider for the Design, Layout and Printing PPA Port Rules and Regulations	CSD	Procurement of Service Provider for the Design, Layout and Printing PPA Port Rules and Regulations (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	1,000,000.00	N/A	
Procurement of Service Provider for the Design, Layout, Photography, Manuscript Preparation, Copy editing, Proofreading, and Printing of CY 2027 PPA Annual Report	CPD	Procurement of Service Provider for the Design, Layout, Photography, Manuscript Preparation, Copy editing, Proofreading, and Printing of CY 2027 PPA Annual Report (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	2,500,000.00	N/A	
Supply and Delivery of Books	PPATI	Supply and Delivery of Books (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	200,000.00	N/A	
Procurement of E- Books	PPATI	Procurement of E- Books (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	500,000.00	N/A	
Procurement of Service Provider for the Annual Maintenance of Baggage X-ray Machines (SMITH DETECTION)	PPD	Procurement of Service Provider for the Annual Maintenance of Baggage X-ray Machines (SMITH DETECTION) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	150,000,000.00	N/A	


PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Monthly Subscription for the Surveillance System Nationwide	PPD	Monthly Subscription for the Surveillance System Nationwide (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	150,000,000.00	N/A	
Procurement of Service Provider for the Preventive Maintenance for Software and Hardware for Seismic Accelerograph Machines installed in PMOs and TMOs for Phase 1, 2 and 3	ASD	Procurement of Service Provider for the Preventive Maintenance for Software and Hardware for Seismic Accelerograph Machines installed in PMOs and TMOs for Phase 1, 2 and 3 (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	20,000,000.00	N/A	
Procurement of Service Provider for the Replacement of Metal Roofing at the PPA Head Office.	ASD	Procurement of Service Provider for the Replacement of Metal Roofing at the PPA Head Office. (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	20,000,000.00	N/A	
Rehabilitation of Cistern Overhead Tank with Maintenance Program (Multiyear)	ASD	Rehabilitation of Cistern Overhead Tank with Maintenance Program (Multiyear) (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	15,000,000.00	N/A	Multi-Year Contracting
Procurement of Service Provider for the Maintenance of Specific Purpose Vehicle	ASD	Procurement of Service Provider for the Maintenance of Specific Purpose Vehicle (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	15,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Multipurpose Vehicle with Hydraulic Crane	ASD	Procurement of Service Provider for the Maintenance of Multipurpose Vehicle with Hydraulic Crane (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	17,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Manlift	ASD	Procurement of Service Provider for the Maintenance of Manlift (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	18,000,000.00	N/A	
Procurement of Service Provider for the Annual Maintenance and Service of Body Scanning Machine III	ASD	Procurement of Service Provider for the Annual Maintenance and Service of Body Scanning Machine III (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	15,000,000.00	N/A	
Procurement of Service Provider for the Annual Maintenance and Service of Body Scanning Machine IV	ASD	Procurement of Service Provider for the Annual Maintenance and Service of Body Scanning Machine IV (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	15,000,000.00	N/A	
Procurement of Service Provider for the Annual Maintenance and Service and Supply of Consumables for Generator Sets (Phase II)	ASD	Procurement of Service Provider for the Annual Maintenance and Service and Supply of Consumables for Generator Sets (Phase II) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	35,829,078.71	N/A	
Procurement of Service Provider for the Annual Maintenance and Service and Supply of Consumables for Generator Sets (Phase V)	ASD	Procurement of Service Provider for the Annual Maintenance and Service and Supply of Consumables for Generator Sets (Phase V) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	19,125,958.88	N/A	
Procurement of Service Provider for the Annual Maintenance and Service of Airconditioning Units (Phase 2, 3 and 4)	ASD	Procurement of Service Provider for the Annual Maintenance and Service of Airconditioning Units (Phase 2, 3 and 4) (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	50,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Automated External Defibrillator (AED)	ASD	Procurement of Service Provider for the Maintenance of Automated External Defibrillator (AED) (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	5,000,000.00	N/A	
Procurement of Service Provider for the Maintenance and Supply of Consumables for LED Solar Street Lights Phase II	ASD	Procurement of Service Provider for the Maintenance and Supply of Consumables for LED Solar Street Lights Phase II (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	100,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Twenty Two (22) Units of Mobile Shower Rooms for the Port Management Offices	ASD	Procurement of Service Provider for the Maintenance of Twenty Two (22) Units of Mobile Shower Rooms for the Port Management Offices (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	10,000,000.00	N/A	

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Procurement of Service Provider for the Maintenance of Seismic Accelerograph with Early Warning Devices for the Integrated Accelerograph Systems (Phase V)	ASD	Procurement of Service Provider for the Maintenance of Seismic Accelerograph with Early Warning Devices for the Integrated Accelerograph Systems (Phase V) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	20,000,000.00	Renewal of Regular and Recurring Services	
Procurement of Service Provider for the Maintenance of Seventy One (71) Generator Sets With Automatic Transfer Switch (ATS) for Port Management Offices (Phase I)	ASD	Procurement of Service Provider for the Maintenance of Seventy One (71) Generator Sets With Automatic Transfer Switch (ATS) for Port Management Offices (Phase I) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	100,000,000.00	N/A	
Procurement of Service Provider for the Annual Maintenance and Service and Supply of Consumables for Generator Sets (Phase III)	ASD	Procurement of Service Provider for the Annual Maintenance and Service and Supply of Consumables for Generator Sets (Phase III) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	50,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Body Scanning Machine (Phase I and II)	ASD	Procurement of Service Provider for the Maintenance of Body Scanning Machine (Phase I and II) (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	20,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Fire Detection Alarm System for PPA Head Office	ASD	Procurement of Service Provider for the Maintenance of Fire Detection Alarm System for PPA Head Office (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	20,000,000.00	N/A	
Procurement of Service Provider for the Maintenance of Fire Sprinkler System for PPA Head Office	ASD	Procurement of Service Provider for the Maintenance of Fire Sprinkler System for PPA Head Office (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	20,000,000.00	N/A	
Provision for PPA Online Pre-placement and promotional examination	HRMD	Provision for PPA Online Pre-placement and promotional examination (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	1,500,000.00	N/A	
Supply and Delivery of Accountable Forms	TD	Supply and Delivery of Accountable Forms (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	83,000,000.00	N/A	
Annual Server Hosting and Maintenance of the PPATI Learning Management System and E-Library System	PPATI	Annual Server Hosting and Maintenance of the PPATI Learning Management System and E-Library System (Goods)	Direct Contracting	NO	Not Applicable	07/2027	09/2027	MOOE 2027	400,000.00	N/A	
Motor Vehicles (Fuel / Registration/ Insurance)	ASD	Motor Vehicles (Fuel/ Registration/ Insurance) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	07/2027	09/2027	MOOE 2027	20,000,000.00	N/A	
Procurement of Service Provider for PPA's Laundry Services	ASD	Procurement of Service Provider for PPA's Laundry Services (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	1,000,000.00	N/A	
Procurement of Service Provider for PPA's Logistic Services	ASD	Procurement of Service Provider for PPA's Logistic Services (Goods)	Competitive Bidding	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	10,000,000.00	N/A	
Procurement of Service Provider for PPA's Advertising and Publications	ASD	Procurement of Service Provider for PPA's Advertising and Publications (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	4,000,000.00	N/A	
Awards and Rewards	ASD	Awards and Rewards (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	5,000,000.00	N/A	
Rentals / Lease	ASD	Rentals / Lease (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	9,500,000.00	N/A	
Military Supplies and Materials	PPD/ASD	Military Supplies and Materials (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	4,000,000.00	N/A	as needed basis

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Semi-Expendables (Equipment)	ASD	Semi-Expendables (Equipment) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	500,000.00	N/A	
Semi-Expendables (FFE)	ASD	Semi-Expendables (FFE) (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	6,800,000.00	N/A	
Supply and Delivery of Janitorial Supplies	ASD	Supply and Delivery of Janitorial Supplies (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	10,000,000.00	N/A	as needed basis
Supply and Delivery of Office Supplies	ASD	Supply and Delivery of Office Supplies (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	20,000,000.00	N/A	as needed basis
Change Requests of PPA Head Office and PMOs on the CCTV Surveillance Monitoring	ASD	Change Requests of PPA Head Office and PMOs on the CCTV Surveillance Monitoring (Goods)	Direct Contracting	NO	Not Applicable	10/2027	11/2027	MOOE 2027	60,000,000.00	N/A	
Change Requests of PPA Head Office and PMOs of the Various Equipments	ASD	Change Requests of PPA Head Office and PMOs of the Various Equipments (Goods)	Direct Contracting	NO	Not Applicable	10/2027	11/2027	MOOE 2027	30,000,000.00	N/A	
Procurement of Spare Parts for Machineries & Equipment	ASD	Procurement of Spare Parts for Machineries & Equipment (Goods)	Direct Contracting	NO	Not Applicable	10/2027	11/2027	MOOE 2027	60,000,000.00	N/A	
Subscription of Online Legal Reference Materials	LSD	Subscription of Online Legal Reference Materials (Goods)	Small Value Procurement	NO	Lowest Calculated Responsive Bid or LCRB	10/2027	11/2027	MOOE 2027	500,000.00	N/A	
								Subtotal	1,871,215,037.57		
Common Use Supplies and Equipment (CSE) to be purchased from PS-DBM (kindly indicate the summary/total amounts only)											
Please refer to the submitted PPA APP-CSE FY 2027									6,607,275.05	N/A	Approved 2027 APP-CSE submitted on August 11, 2026
Grand Total									7,125,756,857.57		

Total Amount of Estimated Budget for EPA Projects:
Total Amount of CSEs to be purchased from PS-DBM: 6,607,275.05
Total Amount of Estimated Budget: 7,132,364,132.62

Prepared by:

LOLITA D. SOLIS
Signature over Printed Name
BAC Secretariat
Bids and Awards Committee Secretariat
Date : Sept 29, 2026

Recommended by:
By the Authority of the Bids and Awards Committee:

MARK JON S. PALOMAR
Signature over Printed Name
Chairperson Bids and Awards Committee
Bids and Awards Committee Chairperson
Date : Sept 29, 2026

Approved by:

JAY DANIEL R. SANTIAGO
Signature over Printed Name
General Manager
Head of the Procuring Entity
Date : Sept 29, 2026



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Procurement of Goods and Consultancy Services (HO-BAC-PGCS) has posted its Indicative Annual Procurement Plan for FY 2027 for Procurement of Goods and Consultancy Services on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with the GPPB Circular No. 02-2020, this 29th day of September 2026.

LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat