



ANNUAL PROCUREMENT PLAN FOR FY 2027

☒ INDICATIVE ☐ FINAL ☐ UPDATED

September 30, 2026

PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Code	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
General Requirements														
RM-Infrastructure Projects														
HO-RMINFRA-AGME-2027-001	1.0	Concrete Paving of Newly Reclaimed Port Operational Area at Port of Calatagan, Calatagan, Batangas	OAGME/PMO - Batangas	-General Expenses -Concrte works -Steel works -Concrete paving of new port operational area	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		28.422	28.422	Original Entry
HO-RMINFRA-AGME-2027-002	2.0	Improvement of Ambulong Port, Sibuyan, Romblon	OAGME/PMO - Batangas	-Repair of RC Platform & Portion of Damaged Old RC Pier - Construction of Port Operations Building - Construction of Perimeter Fence and Power House - Various Civil Works at Port Operational Area	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		72.131	72.131	Original Entry
HO-RMINFRA-AGME-2027-003	3.0	Tablas Port Rehabilitation Project, Port of Tablas (Poctoy), Odiongan, Romblon	OAGME/PMO - Batangas	- Repair and Restoration of Damaged Rock Bulkhead, Concrete Deck, Concrete Pavement and Port Operational Area - Repair of Damaged Facilities at TMO Building and Passenger Terminal Building - Port Lighting System - Concrete Paving of Newly Constructed Port Operational Area	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		45.493	45.493	Original Entry
HO-RMINFRA-AGME-2027-004	4.0	Rehabilitation of Pavement at Back-up Area, Port of Bauan, Batangas	OAGME/PMO - Batangas	Rehabilitation of Pavement at Back-up Area	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		36.000	36.000	Original Entry
HO-RMINFRA-AGME-2027-005	5.0	Rehabilitation of RC Wharf (right side portion) including RoRo Ramps, Port of Romblon, Romblon	OAGME/PMO - Batangas	Rehabilitation of RC Wharf (right side portion) including RoRo Ramps	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.000	35.000	Original Entry
HO-RMINFRA-AGME-2027-006	6.0	Concrete Paving of Back-up Area, Port of San Agustin, Romblon	OAGME/PMO - Batangas	Concrete Paving of Back-up Area	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		20.000	20.000	Original Entry
HO-RMINFRA-AGME-2027-007	7.0	Port Rehabilitation and Improvement, Port of Sorsogon	OAGME/PMO - Bicol	-Construction of Terminal Office, Guard outpost, steel gate, perimeter fence, port lighting system and improvement of causeway	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		30.000	30.000	Original Entry



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE
A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

ANNUAL PROCUREMENT PLAN FOR FY 2027

☒ INDICATIVE ☐ FINAL ☐ UPDATED



September 30, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2027-008	8.0 Cawit Port Reahbilitation, Port of Cawit, Marinduque	OAGME/PMO - MarQuez	-Rehab of RC deck and concrete pavement -Repair and restoration of roofing at covered walkway	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		23.000	23.000		Original Entry
HO-RMINFRA-AGME-2027-009	9.0 Restoration of Concrete Pavement, Port of Santa Cruz, Marinduque	OAGME/PMO - MarQuez	-Restoration of Concrete Pavement	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		18.102	18.102		Original Entry
HO-RMINFRA-AGME-2027-010	10.0 Rehabilitation of Mandaon Port Caused by Typhoon "Kristine"	OAGME/PMO - Masbate	Rehabilitation of Mandaon Port	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		1.380	1.380		Original Entry
HO-RMINFRA-AGME-2027-011	11.0 Restoration of Fendering System, Ports of Roxas, San Jose and Lubang	OAGME/PMO - Mindoro	Restoration of Fendering System	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		6.975	6.975		Original Entry
HO-RMINFRA-AGME-2027-012	12.0 Tubigon Port Rehabilitation, Tubigon Port, Bohol	OAGME/PMO - Bohol	-Repair and Restoration of interior and exterior tiles, concrete ramp, interior walls and columns -Repair of Settled concrete Ramp -Repair of Major Cracks at RoRo Ramp @ Back-up Area	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		20.000	20.000		Original Entry
HO-RMINFRA-AGME-2027-013	13.0 Refurbishing of Old Passenger Terminal Building at Port of Tagbilaran, Bohol	OAGME/PMO - Bohol	Refurbishing of Old PTB	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		40.000	40.000		Original Entry
HO-RMINFRA-AGME-2027-014	14.0 Emergency Repair of Settled Concrete Paving Blocks, Operational Area and Continuous Ro-Ro Ramp to include POB and Bulkhead, Port of Tubigon, Tubigon, Bohol	OAGME/PMO - Bohol	Emergency Repair of Settled Concrete Paving Blocks, Operational Area and Continuous Ro-Ro Ramp to include POB and Bulkhead	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2027-015	15.0 Catbalogan Port Rehabilitation Project, Catbalogan City, Samar	OAGME/PMO - Eastern Leyte/Samar	Port Rehabilitation Project	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		64.642	64.642		Original Entry
HO-RMINFRA-AGME-2027-016	16.0 Repair of Causeway Damaged by Typhoon "Uwan" at Port of Calbayog, Calbayog, Samar	OAGME/PMO - Eastern Leyte/Samar	Repair of Causeway Damaged by Typhoon "Uwan"	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		2.727	2.727		Original Entry
HO-RMINFRA-AGME-2027-017	17.0 Rehabilitation/Concrete Paving of Depressed Paving Blocks at Berth 1 & 2 And Damaged Concrete Pavement (Access Road) Infront of Transit Shed, Port of Tacloban, Tacloban City, Leyte	OAGME/PMO - Eastern Leyte/Samar	Rehabilitation/Concrete Paving of Depressed Paving Blocks at Berth 1 & 2 And Damaged Concrete Pavement (Access Road) Infront of Transit Shed	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.415	35.415		Original Entry



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE
A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines



ANNUAL PROCUREMENT PLAN FOR FY 2027

☒ INDICATIVE ☐ FINAL ☐ UPDATED

September 30, 2026

Code	PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)			
HO-RMINFRA-AGME-2027-018	18.0	Construction of Security Fence & Gate, Port of Siaton, Negros Oriental	OAGME/PMO - Negros Oriental/ Siquijor	Construction of Security Fence & Gate	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		3.500	3.500		Original Entry
HO-RMINFRA-AGME-2027-019	19.0	Repair of Iloilo Fastcraft Terminal, IRW, Iloilo City	OAGME/PMO - Panay/ Guimaras	Repair of Iloilo Fastcraft Terminal	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2027-020	20.0	Improvement of Pavement at Iloilo Fastcraft Terminal, Iloilo City	OAGME/PMO - Panay/ Guimaras	Improvement of Pavement at Iloilo Fastcraft Terminal	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2027-021	21.0	Repair of Pavement at Port of Estancia, Brgy. Botongon, Estancia, Iloilo	OAGME/PMO - Panay/ Guimaras	Repair of Pavement	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		31.500	31.500		Original Entry
HO-RMINFRA-AGME-2027-022	22.0	Repair of Pavement, Curtain Wall and Perimeter Fence at Port of Lipata, Antique	OAGME/PMO - Panay/ Guimaras	Repair of Pavement, Curtain Wall and Perimeter Fence	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2027-023	23.0	Repair of Puyo Wharf and Pavement at Nueva Valencia, Guimaras	OAGME/PMO - Panay/ Guimaras	Repair of Puyo Wharf and Pavement	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2027-024	24.0	Maripipi Port Restoration, Port of Naval/Maripipi, Biliran	OAGME/PMO - Western Leyte/ Biliran	- Restoration of collapsed back-up area - Restoration of Damages incurred from Opong and Uwan	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		30.000	30.000		Original Entry
HO-RMINFRA-AGME-2027-025	25.0	Palompon Port Rehabilitation, Port of Palompon, Leyte	OAGME/PMO - Western Leyte/ Biliran	Repair of 13 meters of damaged seawall alongside NSTC Building caused by strong waves	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		1.000	1.000		Original Entry
HO-RMINFRA-AGME-2027-026	26.0	Restoration of Passenger Terminal Building and Cold Storage Building, Port of San Isidro, Leyte	OAGME/PMO - Western Leyte/ Biliran	Restoration of Damaged Steel Truss, Roof Sheet, Doors, Windows, Ceiling, Comfort Room Fixtures, Electrical System, Plumbing System and Repainting of Wall at the PTB and Cold Storage Bldg.	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		5.985	5.985		Original Entry
HO-RMINFRA-AGME-2027-027	27.0	Repair of Scoured Fill at the Quay, Port of Naval, Biliran	OAGME/PMO - Western Leyte/ Biliran	Demolition Works, Repair Quaywall, Earthworks, Rockworks, PCCP, Towerlight and Solar Light and Slope Protection	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		25.910	25.910		Original Entry
HO-RMINFRA-AGME-2027-028	28.0	Repair of Damaged Roofing at PTB, Port of Benoni, Mahinog, Camiguin	OAGME/PMO - Misamis Oriental/ Cagayan de Oro	Repair of Damaged Roofing at PTB	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		3.048	3.048		Original Entry



Republic of the Philippines
PHILIPPINE PORTS Authority
HEAD OFFICE
A. Bonifacio Drive, South Harbor, Port Area, Manila 1018 Philippines

ANNUAL PROCUREMENT PLAN FOR FY 2027

☒ INDICATIVE ☐ FINAL ☐ UPDATED



September 30, 2026

Code	PROCUREMENT PROJECT DETAILS							PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title		End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2027-029	29.0	Repair / Improvement of Butuan Port Entrance Complex	OAGME/PMO - Agusan	Repair / Improvement Port of Entrance Complex	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		25.000	25.000		Original Entry
HO-RMINFRA-AGME-2027-030	30.0	Repair / Improvement of Gate Complex, Nasipit Port	OAGME/PMO - Agusan	Repair / Improvement of Gate Complex	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2027-031	31.0	Repair / Improvement of Area Lightning System at Nasipit Port	OAGME/PMO - Agusan	Improvement of Area Lightning System at Nasipit Port	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2027-032	32.0	Restoration of Damaged Breasting Dolphins, Port of Surigao	OAGME/PMO - Surigao	- Restoration of Damaged Breasting Dolphins - Restoration of Cargo Shed, PMO Admin Building and Perimeter Fence	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		20.000	20.000		Original Entry
HO-RMINFRA-AGME-2027-033	33.0	Construction of Port Operations Building, Port of San Jose, Dinagat Islands	OAGME/PMO - Surigao	Construction of Port Operations Building	Competitive Bidding	No	LCRB	06/2027	09/2027	Corporate Operating Budget		35.000	35.000		Original Entry
HO-RMINFRA-AGME-2027-034	34.0	Restoration of Damaged Port Facilities, Port of Cantilan, Surigao del Sur	OAGME/PMO - Surigao	-Restoration of Dilapidated Reinforced Concrete Marginal Wharf - Restoration of dilapidated Conc. Pavement -Restoration of dilapidated Cargo Shed -Restoration of the Dilapidated Port Terminal Office Building -Restoration of Dilapidated Perimeter Fence, Gates and Guardhouse	Competitive Bidding	No	LCRB	10/2027	12/2027	Corporate Operating Budget		60.000	60.000		Original Entry
HO-RMINFRA-AGME-2027-035	35.0	Restoration of Passengers', Administrative & Security Facilities Damaged by Typhoon Odette, Port of Sta Monica, Siargao Island, Surigao Norte	OAGME/PMO - Surigao	Restoration of Passengers', Administrative & Security Facilities	Competitive Bidding	No	LCRB	10/2027	12/2027	Corporate Operating Budget		12.000	12.000		Original Entry



ANNUAL PROCUREMENT PLAN FOR FY 2027

☒ INDICATIVE ☐ FINAL ☐ UPDATED

September 30, 2026

Code	PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS				PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
	Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	ABC	Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)	Updated Estimated Budget / Approved Budget for the Contract (PhP) (in million pesos)		
HO-RMINFRA-AGME-2027-036	36.0 General Santos Port Restoration Project, Makar Wharf, General Santos City	OAGME/PMO - SOCSARGEN	-Restoration of High Voltage Electrical Lines from PPA Service Line Post at Main gate to Main Distribution Panel at Powerhouse 1 & 2 -Restoration of Solar Lights Batteries, Solar Panels, LED Lights and Controllers	Competitive Bidding	No	LCRB	10/2027	12/2027	Corporate Operating Budget		5.847	5.847		Original Entry

Note: Insert additional rows as necessary

Total Amount of Estimated Budget for EPA Projects:
Total Amount of CSEs to be purchased from PS-DBM:
Total Amount of Estimated Budget:

968.077

968.077

Prepared by:

LOLITA D. SOLIS
Head, BAC Secretariat

Bids and Awards Committee Secretariat

Date : 10-1-26

Recommended by:

By the Authority of the Bids and Awards Committee:

MARK JON S. PALOMAR
AGM for Operations

Bids and Awards Committee Chairperson

Date : _____

Approved by:

JAY DANIEL R. SANTIAGO
General Manager
Head of the Procuring Entity


Date : _____



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its Indicative Annual Procurement Plan for FY 2027 for RM-Infrastructure Projects, on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with the GPPB Circular No. 02-2020, this 5th day of October 2026.



Lolita D. Solis

LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat