

PHILIPPINE PORTS AUTHORITY ANNUAL PROCUREMENT PLAN FOR FY 2017

As of 10-26-17

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (Php) (in mil.)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. HEAD OFFICE DREDGING PROJECTS												
4-03-03-0303	1. Port of Bauan, Bauan, Batangas	PMO - Batangas	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	33.800 M		33.800 M	Dredging
4-03-03-0303	2. Port of Caratagan, Batangas	PMO - Batangas	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	132.500 M		132.500 M	- do -
4-03-03-0303	3. Ports of Pio Duran, Albay, Tabaco, Albay, Virac, Catanduanes, Butan, Sorsogon, Castilla, Sorsogon and Jose Panganiban Camarines Norte	PMO- Bicol	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	129.500 M		129.500 M	- do -
4-03-03-0303	4. Proposed Dredging of Dapitan, Iligan and Cagayan de Oro Ports, Northern Mindanao	PMOs Dapitan Iligan and CDO	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	90.500 M		90.500 M	Dredging
4-03-03-0303	5. Proposed Dredging of Surigao and Masao Ports, Northern Mindanao	PMOs Surigao and Masao	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	71.000 M		71.000 M	Dredging
B. FIELD OFFICE INFRASTRUCTURE PROJECTS (LOCALLY FUNDED PROJECTS)												
4-03-03-0303	1. Masao Port, Agusan del Norte Construction of Water Supply System	PMO- Agusan	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	3.440		3.440	POW is in order (7-4-17) ABC-P2.502M POW-P3.44M -P3.10M realigned from Tubigon improvement of guardhouse, welcome arch.. Approved by GM on 10-26-17
4-03-03-0303	2. Nasipit Port, Agusan del Norte Proposed Covered Walk	PMO- Agusan	Competitive Bidding	11/16/2017	12/7/2017	12/12/2017	12/26/2017	PPA Corporate Funds	8.200		8.200	POW is in order (10-11-17) ABC-P8.131M POW-P8.20M -P2.90M realigned from Tubigon improvement of guardhouse, welcome arch.. Approved by GM on 10-26-17

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				4-03-03-0303	3 Sta Cruz Port, Marinduque Provision of Housing Facility of one unit Genset 5x3m	PMO- Marinduque/ Quezon	Competitive Bidding		11/16/2017	12/7/2017	12/12/2017	

Submitted By:

Lolita D. Solis
 LOLITA D. SOLIS
 Head, BAC Secretariat

Recommending Approval:

Constante T. Fariñas, Jr.
 CONSTANCE T. FARIÑAS, JR.
 AGM for Engineering

Approved:

Jay Daniel R. Santiago
 JAY DANIEL R. SANTIAGO
 General Manager