

PHILIPPINE PORTS AUTHORITY CY 2024 AMENDED ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE PROJECTS

PORT PLANNING AND DESIGN DEPARTMENT

(In Million Pesos)



as of 11 December 2024

CODE (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/ Posting of IBIREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
HO-INFRA- PDD-24- 0073	A. LOCALLY FUNDED PROJECTS (LFP)	PMO Aurora/Bataan	No	Competitive Bidding	12/16/2024	01/10/2025	1/25/2025	02/06/2025	PPA Corporate Fund	230.65		230.65	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of RC Pier
	1.0 Port of Dingalan, Dingalan, Aurora - Dingalan Port Expansion Project												
	TOTAL									230.6541		230.6541	

Prepared by:

Lolita D. Solis
LOLITA D. SOLIS
Head, BAC Secretariat

Prepared by:

Mark JCN S. Palomar
MARK JCN S. PALOMAR
Chairperson
HO-BAC-EP

Approved by:

Ray Daniel R. Santiago
RAY DANIEL R. SANTIAGO
General Manager

06/12/2024 - 5/23



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its CY 2024 Amended Annual Procurement Plan for Head Office Infrastructure Asset Project (December 11, 2024) on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 26th day of December 2024.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat