


**REVISED PHILIPPINE PORTS AUTHORITY 2021 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE  
INFRASTRUCTURE PROJECTS:**  
(In Million Pesos)

Updated November 29, 2021


IMPLEMENTOR	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (Php) (in million)			Remarks (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO		Start	Finish
		LOCALLY FUNDED PROJECTS (LFP):  NEW ADDITIONAL PRIORITY PROJECTS FOR CY 2021:												
H	4-03-03-0303	1. a) <b>Tablas Port (Poctoy), Odlongan, Romblon</b> b) Construction of Port Operational Area	PMO-Batangas	Competitive Bidding	12/10/2021	12/27/2021	12/29/2021	PPA Corporate Funds	280.400	280.400	New Priority project, For inclusion in the MTPIP/APP	4th Qtr. CY 2021	4th Qtr. CY 2023	
H	4-03-03-0303	2. a) <b>Port of El Nido, El Nido, Palawan</b> b) Construction of Port Operational Area & Extension /Widening of Existing RC Pier	PMO-Palawan	Competitive Bidding	12/10/2021	12/27/2021	12/29/2021	PPA Corporate Funds	137.000	137.000	New priority project. For inclusion in 2021 APP	4th Qtr. CY 2021	1st Qtr. CY 2023	
H	4-03-03-0303	3. a) <b>Guadalupe Ports, Maasin, Southern Leyte</b> b) Construction of Port Operational Area	PMO-Western Leyte/Biliran	Competitive Bidding	12/10/2021	12/27/2021	12/29/2021	PPA Corporate Funds	95.000	95.000	New Priority project for 2021, For inclusion in the MTPIP/APP	4th Qtr. CY 2021	2nd Qtr. CY 2023	
H	4-03-03-0303	4. a) <b>Port of Bulado, Guihulungan, Negros Oriental</b> b) Bulado Port Expansion Project	PMO-Negros Oriental/Siquijor	Competitive Bidding	12/10/2021	12/27/2021	12/29/2021	PPA Corporate Funds	91.500	91.500	New priority project, for 2021 APP inclusion	4th Qtr. CY 2021	2nd Qtr. CY 2023	
<b>TOTAL - LOCALLY FUNDED PROJECTS</b>									<b>603.900</b>	<b>-</b>	<b>603.900</b>			

Submitted By:

  
**ELVIS R. MEDALLA**  
Manager  
Port Planning and Design Department

  
**CARLITO M. CASTILLO**  
Manager  
Port Construction & Maintenance Department

Recommending Approval:

  
**MARK JON S. PALOMAR**  
Chairperson, HO-BAC-EP

Approved by:

  
**JAY DANIEL R. SANTIAGO**  
General Manager