

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

COP-MPF-BGS-01-2025	Emergency Repair of Damaged Lighting Facilities due to Typhoon "Kristine", Port of Nasugbu, Batangas	PMO Batangas	No	NP-53.2 - Emergency Cases	N/A	11-08-2025	N/A	N/A	11-08-2025	11-08-2025	14-08-2025	18-08-2025	20-08-2025	29-08-2025	01-09-2025	11-09-2025	11-09-2025	Government of the Philippines (current year's budget)	548,800.00	548,800.00	548,800.00	548,800.00	COA CBCP VACC PCCI MSU	N/A	N/A	11-08-2025	11-08-2025	N/A	N/A
COP-MPF-BGS-02-2025	Emergency Repair of Damaged Wooden Guardhouse and Solar Roadway Lighting Fixtures due to Typhoon "Kristine", Port of Calatagan, Batangas	PMO Batangas	No	NP-53.2 - Emergency Cases	N/A	11-08-2025	N/A	N/A	11-08-2025	11-08-2025	14-08-2025	18-08-2025	20-08-2025	29-08-2025	01-09-2025	18-09-2025	18-09-2025	Government of the Philippines (current year's budget)	454,177.92	454,177.92	453,600.00	453,600.00	COA CBCP VACC PCCI MSU	N/A	N/A	11-08-2025	11-08-2025	N/A	N/A
COP-MPF-BGS-03-2025	Repair of Damaged Bulkhead and Scoured Surface Portion of the New Port Operational Area due to Typhoon "Kristine", Port of Tablas, Odiongan, Romblon	PMO Batangas	No	NP-53.2 - Emergency Cases	N/A	11-08-2025	N/A	N/A	11-08-2025	11-08-2025	14-08-2025	18-08-2025	20-08-2025	29-08-2025	01-09-2025	29-09-2025	29-09-2025	Government of the Philippines (current year's budget)	993,633.76	993,633.76	993,133.00	993,133.00	COA CBCP VACC PCCI MSU	N/A	N/A	11-08-2025	11-08-2025	N/A	N/A
COP-MPF-BGS-04-2025	Emergency Repair of Damaged Solar Roadway Lighting Fixtures due to Typhoon "Kristine", Port of Tablas, Odiongan, Romblon	PMO Batangas	No	NP-53.2 - Emergency Cases	N/A	11-08-2025	N/A	N/A	11-08-2025	11-08-2025	14-08-2025	18-08-2025	20-08-2025	29-08-2025	01-09-2025	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)	331,005.92	331,005.92	330,482.50	330,482.50	COA CBCP VACC PCCI MSU	N/A	N/A	11-08-2025	11-08-2025	N/A	N/A
COP-MPF-BGS-05-2025	Emergency Repair of Damaged Cyclone Wire Fence and Solar Roadway Lighting Fixtures due to Typhoon "Kristine", Port of Ambulong, Romblon	PMO Batangas	No	NP-53.2 - Emergency Cases	N/A	11-08-2025	N/A	N/A	11-08-2025	11-08-2025	14-08-2025	18-08-2025	20-08-2025	29-08-2025	01-09-2025	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)	995,416.80	995,416.80	995,170.00	995,170.00	COA CBCP VACC PCCI MSU	N/A	N/A	11-08-2025	11-08-2025	N/A	N/A
MPF-BGS-01-2025	Maintenance of Perimeter Fence & Gate, RC Curb, Open Court & Road Lane Marker Incl. Flagpole & Lamp Post Admin Bldg., Phase 2, Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	20-06-2025	24-06-2025	29-06-2025	04-07-2025	08-07-2025	04-08-2025	04-08-2025	Government of the Philippines (current year's budget)	998,976.00	998,976.00	989,677.51	989,677.51	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-02-2025	Maintenance of Type "B" Perimeter Fence Incl. Concrete Barrier, RC Curb & Steel Railings Port of Batangas Batanga City	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	27-06-2025	30-06-2025	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)	965,970.00	965,970.00	965,473.10	965,473.10	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-03-2025	Maintenance of Cyclone Wire Fence at PPD HQ Parking Area Phase 1, Port of Batangas, Batanga City	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	30-06-2025	01-07-2025	28-07-2025	28-07-2025	Government of the Philippines (current year's budget)	997,959.00	997,959.00	996,800.00	996,800.00	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-04-2025	Maintenance/Upkeeping of Open Canal at North West Going To Catch Basin Port of Batangas, Batanga City	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	27-06-2025	30-06-2025	17-07-2025	14-07-2025	Government of the Philippines (current year's budget)	932,167.00	932,167.00	931,409.80	931,409.80	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-05-2025	Maintenance of Welcome Arch & Bulbo Gate at Phase 2 Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	30-06-2025	01-07-2025	28-07-2025	28-07-2025	Government of the Philippines (current year's budget)	999,427.00	999,427.00	998,800.00	998,800.00	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-06-2025	Maintenance of Guard House & Center Island Phase 2, Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	30-06-2025	01-07-2025	28-07-2025	28-07-2025	Government of the Philippines (current year's budget)	987,068.00	987,068.00	985,600.00	985,600.00	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-07-2025	Maintenance of Roadway Solar Lighting Fixtures Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	27-06-2025	30-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	996,990.00	996,990.00	996,190.90	996,190.90	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-08-2025	Maintenance of Perimeter Fence & Gate at Green Area & Port Monument Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	27-06-2025	30-06-2025	14-07-2025	14-07-2025	Government of the Philippines (current year's budget)	988,629.00	988,629.00	987,474.60	987,474.60	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-09-2025	Maintenance of Solar Lighting Fixtures of Green Areas Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	18-06-2025	20-06-2025	21-06-2025	27-06-2025	30-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	980,345.00	980,345.00	979,558.66	979,558.66	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-10-2025	Maintenance of Administrative Division Office at Admin Building, Port of Batangas, Batanga City	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	06-07-2025	08-07-2025	09-07-2025	14-07-2025	16-07-2025	30-07-2025	01-08-2025	01-10-2025	01-10-2025	Government of the Philippines (current year's budget)	989,999.00	989,999.00	988,999.00	988,999.00	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-11-2025	Maintenance of VTS Office at Admin Building Port of Batangas, Batanga City	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	20-06-2025	24-06-2025	29-06-2025	04-07-2025	08-07-2025	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	990,000.00	990,000.00	989,607.60	989,607.60	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-12-2025	Maintenance of Old Office Building, Public CR & Lighting System Port of Buan, Buan Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	10-06-2025	N/A	N/A	11-06-2025	11-06-2025	20-06-2025	24-06-2025	29-06-2025	04-07-2025	08-07-2025	01-08-2025	01-08-2025	Government of the Philippines (current year's budget)	990,000.00	990,000.00	983,662.32	983,662.32	COA CBCP VACC PCCI MSU	N/A	N/A	10-06-2025	10-06-2025	N/A	N/A
MPF-BGS-13-2025	Maintenance of Drainage System at VTS Radar Station 3 Puerto Galera	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	24-06-2025	N/A	N/A	27-06-2025	27-06-2025	01-07-2025	03-07-2025	09-07-2025	16-07-2025	21-07-2025	21-08-2025	22-08-2025	Government of the Philippines (current year's budget)	990,000.00	990,000.00	988,800.00	988,800.00	COA CBCP VACC PCCI MSU	N/A	N/A	24-06-2025	24-06-2025	N/A	N/A
MPF-BGS-14-2025	Maintenance of VTS Radar Station 1 Steel Tower, Port of Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	08-07-2025	08-07-2025	09-07-2025	14-07-2025	16-07-2025	30-07-2025	01-08-2025	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	987,000.00	987,000.00	985,500.00	985,500.00	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-15-2025	Maintenance of VTS Radar Station 2 Steel Tower Bgy. Pagklatan Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	23-06-2025	N/A	N/A	27-06-2025	27-06-2025	01-07-2025	08-07-2025	09-07-2025	18-07-2025	21-07-2025	21-08-2025	22-08-2025	Government of the Philippines (current year's budget)	904,000.00	904,000.00	902,400.00	902,400.00	COA CBCP VACC PCCI MSU	N/A	N/A	24-06-2025	24-06-2025	N/A	N/A
MPF-BGS-16-2025	Maintenance of VTS Radar Station 3 Steel Tower, Puerto Galera	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	08-07-2025	08-07-2025	10-07-2025	14-07-2025	16-07-2025	30-07-2025	01-08-2025	21-08-2025	22-08-2025	Government of the Philippines (current year's budget)	987,000.00	987,000.00	985,600.00	985,600.00	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-17-2025	Maintenance of VTS Radar Station 4 Steel Tower Tingloy Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	24-06-2025	N/A	N/A	27-06-2025	27-06-2025	01-07-2025	03-07-2025	09-07-2025	18-07-2025	21-07-2025	01-08-2025	01-09-2025	Government of the Philippines (current year's budget)	890,000.00	890,000.00	888,000.00	888,000.00	COA CBCP VACC PCCI MSU	N/A	N/A	23-06-2025	23-06-2025	N/A	N/A
MPF-BGS-18-2025	Maintenance of Water Supply System, Port of Calatagan, Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	08-07-2025	08-07-2025	10-07-2025	14-07-2025	16-07-2025	30-07-2025	01-08-2025	14-11-2025	14-11-2025	Government of the Philippines (current year's budget)	997,482.00	997,482.00	996,800.00	996,800.00	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-19-2025	Maintenance of PTB/TMO Building and Power House Port of Calatagan, Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	08-07-2025	08-07-2025	09-07-2025	14-07-2025	16-07-2025	30-07-2025	01-08-2025	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	990,000.00	990,000.00	988,800.00	988,800.00	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-20-2025	Maintenance of PTB/TMO Building and Power House Port of Nasugbu, Batangas	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	24-06-2025	N/A	N/A	27-06-2025	27-06-2025	01-07-2025	08-07-2025	09-07-2025	21-07-2025	28-07-2025	28-08-2025	28-08-2025	Government of the Philippines (current year's budget)	985,001.00	985,001.00	982,000.00	982,000.00	COA CBCP VACC PCCI MSU	N/A	N/A	23-06-2025	23-06-2025	N/A	N/A
MPF-BGS-21-2025	Maintenance of Built-in Rollo Ramp Deck Slab Port of Tablas, Odiongan Romblon	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	24-06-2025	N/A	N/A	27-06-2025	27-06-2025	01-07-2025	08-07-2025	09-07-2025	21-07-2025	21-07-2025	25-08-2025	25-08-2025	Government of the Philippines (current year's budget)	992,390.00	992,390.00	990,190.00	990,190.00	COA CBCP VACC PCCI MSU	N/A	N/A	23-06-2025	23-06-2025	N/A	N/A
MPF-BGS-22-2025	Maintenance of Lighting System Port of Tablas, Odiongan Romblon	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	24-06-2025	N/A	N/A	27-06-2025	27-06-2025	01-07-2025	08-07-2025	09-07-2025	21-07-2025	21-07-2025	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	980,001.00	980,001.00	979,230.80	979,230.80	COA CBCP VACC PCCI MSU	N/A	N/A	23-06-2025	23-06-2025	N/A	N/A
MPF-BGS-23-2025	Maintenance of TMO Building & Roadway Lighting Fixtures incl Demolition of Old Public CR, Port of Tablas, Odiongan, Romblon	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	08-07-2025	08-07-2025	10-07-2025	14-07-2025	16-07-2025	07-08-2025	08-08-2025	26-08-2025	26-08-2025	Government of the Philippines (current year's budget)	997,000.00	997,000.00	996,194.35	996,194.35	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-24-2025	Maintenance of Archive Building, Public CR incl Power House, Port of Tablas, Odiongan, Romblon	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	08-07-2025	N/A	N/A	08-07-2025	08-07-2025	09-07-2025	14-07-2025	16-07-2025	30-07-2025	01-08-2025	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	997,000.00	997,000.00	995,000.00	995,000.00	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-25-2025	Maintenance of PTB, Port of Tablas, Odiongan, Romblon	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	08-07-2025	N/A	N/A	08-07-2025	08-07-2025	10-07-2025	14-07-2025	16-07-2025	07-08-2025	08-08-2025	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	995,000.00	995,000.00	994,208.70	994,208.70	COA CBCP VACC PCCI MSU	N/A	N/A	04-07-2025	04-07-2025	N/A	N/A
MPF-BGS-26-2025	Maintenance of Cyclone Wire Fence at Marshalling and Back-Up Area, Port of Tablas, Odiongan, Romblon	PMO Batangas	No	NP-53.9 - Small Value Procurement	N/A	05-07-2025	N/A	N/A	08-07-2025	08-07-2025	10-07-2025	14-07-2025	16-07-2025	07-08-2025	08-08-2025	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	897,701.00	897,701.00	896,878.90	896,878.90	COA CBCP VACC PCCI MSU	N/A					

