

Philippine Ports Authority
PORT MANAGEMENT OFFICE OF BICOL
Regional Government Center, Rawis, Legazpi City

REVISED ANNUAL PROCUREMENT PLAN CY 2021

Contract No.	Name of Procurement Project	Procurement Method	Approved Budget for the Contract	Source of Fund	Procurement Schedule						
					Pre-procurement Conference	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract	
CL 21-01	Repair of Breakwater No. 1/Berth No. 1 Port of Legazpi City	Public Bidding	Php26,482,461.85	PPA Corporate	Dec. 29, 2020	Jan. 28, 2021	Feb. 9, 2021	Feb. 10, 2021	Feb. 23, 2021	Feb. 26, 2021	
BCL 21-04	Repair of Causeway, Back-Up Area and Provision of Fence, Port of Castilla Sorsogon	Public Bidding	Php15,543,675.00	PPA Corporate Fund	Dec. 29, 2020	May 6, 2021	May 18, 2021	May 24, 2021	May 28, 2021	June 3, 2021	
BCL 21-05	Maintenance of Guard Outpost RC High Mast, Main Steel Gate Powerhouse and PICO Building Port Tabaco City	Small Value Procurement	Php775,073.72	PPA Corporate Fund	June 18, 2021	None (Optional)	July 2, 2021	July 6, 2021	July 19, 2021	July 26, 2021	
BCL 21-06	Maintenance of Passenger Terminal and TMO Building, Port of Bulan Sorsogon	Small Value Procurement	Php364,918.32	PPA Corporate Fund	June 18, 2021	None (Optional)	July 2, 2021	July 6, 2021	July 19, 2021	July 26, 2021	
JCL 21-07	Maintenance of PMO Building Rawis, Legazpi City	Small Value Procurement	Php328,031.82	PPA Corporate Fund	June 18, 2021	None (Optional)	July 2, 2021	July 6, 2021	July 19, 2021	July 26, 2021	
BCL 21-12	Repair of Damaged Port Facilities Port of Virac Catanduanes	Public Bidding	Php8,821,487.42	PPA Corporate Fund	Aug. 27, 2021	Sept. 14, 2021	Oct. 14, 2021	Oct. 21, 2021	Nov. 2, 2021	Nov. 4, 2021	

continued on the next page

BCL 21-13	Repair of Damaged Back-Up Area RoRo Ramps No. 1 & 2, Mooring and Fender System, Fence, Gate and Port Lighting System and Terminal Management Office, Port of San Andres, Catanduanes	Public /	Php10,149,678.92	PPA Corporate Fund	Aug. 27, 2021	Sept. 14, 2021	Oct. 14, 2021	Oct. 21, 2021	Nov. 2, 2021	Nov. 4, 2021
BCL 21-14	Repair of Retaining Wall, Back-Up Area, Access Road, Fence and Gate, Port of Pasacao, Camarines Sur	Public /	Php18,581,519.75	PPA Corporate Fund	Aug. 27, 2021	Sept. 14, 2021	Oct. 14, 2021	Oct. 21, 2021	Nov. 2, 2021	Nov. 12, 2021
BCL 21-15	Maintenance of Port Facilities Baseport Legazpi City	Public /	Php808,673.17	PPA Corporate Fund	Sept. 21, 2021	None (Optional)	Oct. 15, 2021	Oct. 21, 2021	Nov. 2, 2021	Nov. 12, 2021
BCL 21-16	Repair of Damaged Back-Up Area RC Platform and RoRo Ramp No. 2, Port of Pio Duran, Albay	Public /	Php32,553,664.72		Oct. 21, 2021	Nov. 2, 2021	Nov. 15, 2021	Nov. 29, 2021	Dec. 9, 2021	Dec. 20, 2021
BCL 21-17	Repair of Causeway, Port Lighting System and Gate, Port of Buluan, Sorsogon	Public /	Php29,967,215.00	PPA Corporate Fund	Oct. 21, 2021	Nov. 2, 2021	Nov. 15, 2021	Nov. 29, 2021	Dec. 9, 2021	Dec. 20, 2021

Submitted by:

MA. MAGNOLIA MEDULLA
Port Manager, PMO Bicol

Recommending Approval:

CARLITO M. CASTILLO
Manager, PCMD

Approved:

CONSTANTE F. FARIÑAS JR.
ACGM for Engineering Office