


PHILIPPINE PORTS AUTHORITY
 PMO-PALAWAN
UPDATED ANNUAL PROCUREMENT PLAN 2022
FOR REPAIR AND MAINTENANCE
 AS OF MAY 16, 2022

NO	Code (PAP) PLW-BAC	Procurement Program Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		CO	Remarks (Brief description of Program/Project)
					Ad/Post of IB	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
INFRASTRUCTURE PROJECTS													
MPF-PLW-01-2022		Repair of Damages Caused by Typhoon Odette at Ports of Puerto Princesa, Coron and Cuyo, Palawan	Palawan	Public Bidding	May 26 - June 1, 2022	June 15, 2022	June 24, 2022	June 25 - July 4, 2022	PPA Corp. Funds	1,725,172.02	1,725,172.02		Repair of Damages caused by typhoon Odette at Ports of Puerto Princesa, Coron and Cuyo, Palawan
				Small Value Procurement	within the calendar year 2022				PPA Corp. Funds	17,251.72	17,251.72		
MPF-PLW-02-2022		Various Maintenance of Port Physical Facilities, Port of Puerto Princesa, Palawan	Palawan	Public Bidding	May 26 - June 1, 2022	June 15, 2022	June 24, 2022	June 25 - July 4, 2022	PPA Corp. Funds	1,115,449.52	1,115,449.52		Various Maintenance of Port Physical Facilities, Port of Puerto Princesa, Palawan
				Small Value Procurement	within the calendar year 2022				PPA Corp. Funds	11,154.50	11,154.50		
DOTR-LFP-PLW-01-2020		Roxas Port Development Project, Port of Roxas, Palawan	Palawan	Public Bidding	May 26 - June 1, 2022	June 15, 2022	June 24, 2022	June 25 - July 4, 2022	DOTR Funds	14,282,875.06	14,282,875.06		DOTR Tourism and Social Reform-Related Port Projects - Improvement of Port of Roxas
				Small Value Procurement	within the calendar year 2022				DOTR Funds	267,124.94	267,124.94		
TOTAL INFRASTRUCTURE PROJECTS										17,419,027.76	17,419,027.76		Government Expenses

Submitted by :


ELZALDE M. JANSON
 Port Manager

Recommending Approval :


GERARDO M. CASTILLO
 Manager, PCMD

Approved :


CONSTANTE T. FARINAS, JR.
 AGM Engineering Office