

PHILIPPINE PORTS AUTHORITY
PMO-PALAWAN
ANNUAL PROCUREMENT PLAN FOR CY 2026

☐ INDICATIVE ☒ FINAL ☐ DATED [Version No. 2.]




PROCUREMENT PROJECT DETAILS						PROJECT TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity (Yes/No)	Criteria for Bid Evaluation (including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Funds	Estimated Budget/Approved Budget for the Contract (Php)		(Other relevant descriptions of the procurement project, if applicable)
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
1 Maintenance of Various Port Physical Facilities, Port of Puerto Princesa, Palawan (MPF-PLW-01-2026)	Palawan	Maintenance of Various Port Physical Facilities, Port of Puerto Princesa, Palawan (MPF-PLW-01-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	985,524.76		
2 Maintenance of RC Deck and Administrative Building, Port of Puerto Princesa, Palawan (MPF-PLW-02-2026)	Palawan	Maintenance of RC Deck and Administrative Building, Port of Puerto Princesa, Palawan (MPF-PLW-02-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	937,555.35		
						06/2026	12/2026		28,126.65		
3 Maintenance of Perimeter Fence & TMO Building, Port of Brooke's Point, Palawan (MPF-PLW-03-2026)	Palawan	Maintenance of Perimeter Fence & TMO Building, Port of Brooke's Point, Palawan (MPF-PLW-03-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	881,467.95		
						06/2026	12/2026		26,444.05		

PROCUREMENT PROJECT DETAILS						PROJECT TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Funds	Estimated Budget/Approved Budget for the Contract (PHP)		(Other relevant descriptions of the procurement project, if applicable)
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
4 Maintenance of Various Port Physical Facilities, Port of Cuyo, Cuyo, Palawan (MPF-PLW-04-2026)	Palawan	Maintenance of Various Port Physical Facilities, Port of Cuyo, Cuyo, Palawan (MPF-PLW-04-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	959,489.32		
5 Maintenance of Warehouse Building, Port of Cuyo, Cuyo, Palawan (MPF-PLW-05-2026)	Palawan	Maintenance of Warehouse Building, Port of Cuyo, Cuyo, Palawan (MPF-PLW-05-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	776,271.85		
6 Maintenance of Various Port Physical Facilities, Port of Cullion, Cullion, Palawan (MPF-PLW-06-2026)	Palawan	Maintenance of Various Port Physical Facilities, Port of Cullion, Cullion, Palawan (MPF-PLW-06-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	864,310.57		
7 Maintenance of Cargo/Transit Shed, Port of Cullion, Cullion, Palawan (MPF-PLW-07-2026)	Palawan	Maintenance of Cargo/Transit Shed, Port of Cullion, Cullion, Palawan (MPF-PLW-07-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	722,272.82		
8 Maintenance of Concrete Pavement, Port of Cullion, Cullion, Palawan (MPF-PLW-08-2026)	Palawan	Maintenance of Concrete Pavement, Port of Cullion, Cullion, Palawan (MPF-PLW-08-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	775,506.79		
						06/2026	12/2026		23,265.21		

PROCUREMENT PROJECT DETAILS											
PROJECT TIMELINE (MM/YYYY)								FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Funds	Estimated Budget/Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
9 Maintenance of Concrete Pavement in Front of Warehouse Building, Port of Coron, Palawan (MPF-PLW-09-2026)	Palawan	Maintenance of Concrete Pavement in Front of Warehouse Building, Port of Coron, Palawan (MPF-PLW-09-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	750,133.01		
						06/2026	12/2026		22,503.99		
10 Maintenance of Warehouse Building (with Transit Shed), Port of Coron, Palawan (MPF-PLW-10-2026)	Palawan	Maintenance of Warehouse Building (with Transit Shed), Port of Coron, Palawan (MPF-PLW-10-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	881,212.63		
						06/2026	12/2026		26,436.37		
11 Maintenance of Various Port Physical Facilities, Port of El Nido, Palawan (MPF-PLW-11-2026)	Palawan	Maintenance of Various Port Physical Facilities, Port of El Nido, Palawan (MPF-PLW-11-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	790,193.20		
						06/2026	12/2026		23,705.80		
12 Maintenance of RC Pier Approach, Port of Narra, Palawan (MPF-PLW-12-2026)	Palawan	Maintenance of RC Pier Approach, Port of Narra, Palawan (MPF-PLW-12-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	906,344.65		
						06/2026	12/2026		27,190.35		
13 Maintenance of Field Office Building, Port of Taytay, Palawan (MPF-PLW-13-2026)	Palawan	Maintenance of Field Office Building, Port of Taytay, Palawan (MPF-PLW-13-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	812,497.08		
						06/2026	12/2026		24,374.92		

PROCUREMENT PROJECT DETAILS						PROJECT TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Funds	Estimated Budget/Approved Budget for the Contract (PHP)		(Other relevant descriptions of the procurement project, if applicable)
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
14 Maintenance of Concrete Pavement at Rofo Platform Approach, RC Curb and Slope Protection, Port of Taytay (Sta. Cruz), Taytay, Palawan (MPF-PLW-14-2026)	Palawan	Maintenance of Concrete Pavement at Rofo Platform Approach, RC Curb and Slope Protection, Port of Taytay (Sta. Cruz), Taytay, Palawan (MPF-PLW-14-2026)	Small Value Procurement (SVP)	No		06/2026	08/2026	PPA Corp. Funds	967,997.62		
15 Maintenance of Concrete Pavement, Port of El Nido, El Nido, Palawan (MPF-PLW-15-2026)	Palawan	Maintenance of Concrete Pavement, Port of El Nido, El Nido, Palawan (MPF-PLW-15-2026)	Small Value Procurement (SVP)	No		06/2026	07/2026	PPA Corp. Funds	881,860.12		
						06/2026	12/2026		18,139.88		
Total Amount of Estimated Budget:									13,249,353.00		


Submitted by :


ELIZALDE M. ULSÓN
 Port Manager

Recommending Approval:


CARLITO M. CASTILLO
 Manager, PCMD

Approved :


JAMES J. GANTALO
 AGM-Engineering Office