

REPUBLIC OF THE PHILIPPINES
PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE MARINDUQUE/QUEZON



Indicative PMO-MarQuez Annual Procurement Plan for FY2026
MAINTENANCE PROJECTS

Code (PAP)	Procurement Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MPF-MRQ-01-2026	MAINTENANCE OF THERMOPLASTIC PAINT AT OPERATIONAL AREA AND MARSHALLING AREA, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	943,690.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-02-2026	MAINTENANCE OF GUARDHOUSE AND GATE AT GATES 3,4 AND PEDESTRIAN GATE, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	815,750.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-03-2026	MAINTENANCE OF OPEN AREA AT EASTERN PORT ACCESS ROAD, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	982,520.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-04-2026	MAINTENANCE OF MATERIALS RECOVERY FACILITY AND STORAGE FACILITY FOR UNSERVICEABLE SUPPLIES AND EQUIPMENTS, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	990,000.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-05-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING FIXTURES AND DRAINAGE SYSTEM, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	956,800.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-06-2026	MAINTENANCE OF RTTF FACILITIES AT GATES 2 AND 4, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	825,770.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-07-2026	MAINTENANCE OF PORT LIGHTING SYSTEM, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	982,300.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-08-2026	MAINTENANCE OF PMs QUARTERS, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	998,843.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-09-2026	MAINTENANCE OF PORT OPERATIONS BUILDING, PORT OF LUCENA, LUCENA CITY	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	902,000.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-10-2026	MAINTENANCE OF RTTF FACILITY AND GUARDHOUSES, PORT OF BALANACAN, MOGPOG, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	957,000.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-11-2026	MAINTENANCE OF PERIMETER WALL AT PTB-1, PORT OF BALANACAN, MOGPOG, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	991,100.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget

RECEIVED
10032026
251003016

REPUBLIC OF THE PHILIPPINES
PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE MARINDUQUE/QUEZON



Indicative PMO-MarQuez Annual Procurement Plan for FY2026
MAINTENANCE PROJECTS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of (BRI)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	C3	
MPF-MRQ-12-2026	MAINTENANCE OF THERMOPLASTIC PAINT AT OPERATIONAL AREA, PORT OF BALANACAN, MOGPOG, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	948,750.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-13-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING FIXTURES AND DRAINAGE SYSTEM, PORT OF BALANACAN, MOGPOG, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	495,000.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-14-2026	MAINTENANCE OF TERMINAL MANAGEMENT OFFICE, PORT OF BALANACAN, MOGPOG, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	962,750.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-15-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING SYSTEM, PORT OF CAWIT, BOAC, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	495,000.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-16-2026	MAINTENANCE OF ROOFING AT PASSENGER TERMINAL BUILDING, PORT OF CAWIT, BOAC, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	982,124.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-17-2026	MAINTENANCE OF CEILING AT PTS AND TMO BUILDING, PORT OF CAWIT, BOAC, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	564,348.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-18-2026	MAINTENANCE OF PUBLIC COMFORT ROOM AND GUARDHOUSE AND GATES, PORT OF STA. CRUZ, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	750,225.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-19-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING SUPPLIES, PORT OF STA. CRUZ, MARINDUQUE	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	435,000.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-20-2026	MAINTENANCE OF R.C. CURB AND STAIRLANDINGS, PORT OF MAUBAN, QUEZON	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	909,527.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-21-2026	MAINTENANCE OF RC RD RAMP, PORT OF MAUBAN, QUEZON	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	999,900.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-22-2026	MAINTENANCE OF PORT FACILITIES, PORT OF PLARIDEL, QUEZON	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	952,147.73			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-23-2026	MAINTENANCE OF R.C. CURB AND SEWERAGE SYSTEM, PORT OF GUMACA, QUEZON	PPA-PMO-MarQuez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	662,560.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget

REPUBLIC OF THE PHILIPPINES
PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE MARINQUEQUEZON



Indicative PMO-Marquez Annual Procurement Plan for FY2025
MAINTENANCE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Project)
					Advertisement/Posting of (BIRE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MPF-MRQ-24-2025	MAINTENANCE OF PASSENGER TERMINAL BUILDING, PORT OF SAN ANDRES, QUEZON	PPA-PMO-Marquez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	984,750.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-25-2025	MAINTENANCE OF PUBLIC COMFORT ROOM, PORT OF REAL, QUEZON	PPA-PMO-Marquez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	819,312.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-26-2025	MAINTENANCE OF ACP, CANOPY AND WATERPROOFING OF PTB, PORT OF REAL, QUEZON	PPA-PMO-Marquez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	970,610.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-27-2025	MAINTENANCE OF PORT LIGHTING SYSTEM, PORT OF BURDEOS, QUEZON	PPA-PMO-Marquez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	583,275.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-28-2025	MAINTENANCE OF PERIMETER FENCE, PORT OF BURDEOS, QUEZON	PPA-PMO-Marquez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	526,725.00			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget
MPF-MRQ-29-2025	MAINTENANCE OF PORT FACILITIES, PORT OF POLILLO, QUEZON	PPA-PMO-Marquez	No	NP-53.9 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET				PPA-Corporate Funds	586,961.20			Subject for the approval of the proposed project submitted to the Head Office and scheduled release of budget

Submitted by:

CYRIL C. TEJADA
BAC, Head Secretariat

Recommending Approval:

KEVIN EMMANUEL T. LARGADO
BAC-Chairperson

APPROVED:

ANNA TERESA M. BISCOCHO
Acting Port Manager, PMO-Marquez

REPUBLIC OF THE PHILIPPINES
PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE - MARINDUQUE/QUEZON



PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
(INITIAL PPMP)

END-USER/UNIT: **ENGINEERING SERVICES DIVISION**

Charged to PPA FUND CY 2026

Projects, Programs and Activities (PAPs)

CODE	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
		Jan			Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	
INFRASTRUCTURE PROJECTS					ADVERTISEMENT	PRE-BID CONFERENCE	SUBMISSION AND OPENING OF BIDS	EVALUATION OF BIDS	POST- QUALIFICATI ON	APPROVAL OF BAC RESOLUTION OF AWARD	ISSUANCE OF NOTICE OF AWARD	CONTRACT PREPARATIO N AND APPROVAL	ISSUANCE OF NOTICE TO PROCEED			
B) MAINTENANCE PROJECTS																
MPF-MRG-01-2026	MAINTENANCE OF THERMOPLASTIC PAINT AT OPERATIONAL AREA AND MARSHALLING AREA, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$43,080.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-02-2026	MAINTENANCE OF GUARHOUSE AND GATE AT GATES 2,4 AND PEDESTRIAN GATE, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$15,750.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-03-2026	MAINTENANCE OF OPEN AREA AT EASTERN PORT ACCESS ROAD, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$60,320.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-04-2026	MAINTENANCE OF MATERIALS RECOVERY FACILITY AND STORAGE FACILITY FOR UNRECOVERABLE SUPPLIES AND EQUIPMENTS, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$86,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-05-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING FUTURES AND DRAINAGE SYSTEM, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$28,800.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-06-2026	MAINTENANCE OF RMTY FACILITIES AT GATES 2 AND 4, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$26,775.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-07-2026	MAINTENANCE OF PORT LIGHTING SYSTEM, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$62,300.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-08-2026	MAINTENANCE OF PWG QUARTERS, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$60,340.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-09-2026	MAINTENANCE OF PORT OPERATIONS BUILDING, PORT OF LUCENA, LUCENA CITY	1 LOT	✓	\$12,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-10-2026	MAINTENANCE OF RMTY FACILITY AND GUARHOUSES, PORT OF SALANAKAN MOSPOD, MARINDUQUE	1 LOT	✓	\$57,800.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										
MPF-MRG-11-2026	MAINTENANCE OF PERIMETER WALL AT PTB-1, PORT OF SALANAKAN MOSPOD, MARINDUQUE	1 LOT	✓	\$81,100.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET										

NOTE: Technical Specifications for each item/project being proposed shall be submitted as part of the PPMP

Prepared By:

MARK ANDREW S. PAREDA
Senior Engineer A
Oct. 2025

Checked/Reviewed by:

GERLIE D. TABORDA
Principal Engineer

PAUL A. UBATIQUE
SA Manager

REPUBLIC OF THE PHILIPPINES
PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE - MARINDUQUE/QUEZON
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
(INITIAL PPMP)



END-USER/UNIT: **ENGINEERING SERVICES DIVISION**
Charged to **PPA FUND CY2026**

Projects, Programs and Activities (PAPs)

PROJECT PROCUREMENT MANAGEMENT
(INITIAL PPMP)

END-USER/UNIT: **ENGINEERING SERVICES DIVISION**
Charged to **PPA FUND CY2026**
Projects, Programs and Activities (PPAs)

CODE	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
					ADVERTISEMENT	PRE-BID CONFERENCE	SUBMISSION AND OPENING OF BIDS	EVALUATION OF BIDS	POST- QUALIFICATION	APPROVAL OF BAC RESOLUTION OF AWARD	ISSUANCE OF NOTICE OF AWARD	CONTRACT PREPARATION AND APPROVAL	ISSUANCE OF NOTICE TO PROCEED			
INFRASTRUCTURE PROJECTS					SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-12-2026	MAINTENANCE OF THERMOPLASTIC PAINT AT OPERATIONAL AREA, PORT OF BALANACAN, MARINDUQUE	1 LOT	840,750.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-13-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING FIXTURES AND DRAINAGE SYSTEM, PORT OF BALANACAN, MARINDUQUE	1 LOT	490,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-14-2026	MAINTENANCE OF TERSUNG MANAGEMENT OFFICE, PORT OF BALANACAN, MARINDUQUE	1 LOT	460,750.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-15-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING SYSTEM, PORT OF CAMPT, SOAC, MARINDUQUE	1 LOT	400,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-16-2026	MAINTENANCE OF ROOFING AT PASSENGER TERMINAL BUILDING, PORT OF CAMPT, SOAC, MARINDUQUE	1 LOT	260,120.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-17-2026	MAINTENANCE OF CEILING AT ITS TWO BUILDING, PORT OF CAMPT, SOAC, MARINDUQUE	1 LOT	184,340.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-18-2026	MAINTENANCE OF PUBLIC COMFORT ROOM AND GUARDHOUSE AND GATES, PORT OF STA. OLIZ, MARINDUQUE	1 LOT	780,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-19-2026	MAINTENANCE OF ELECTRICAL AND PLUMBING SUPPLIES, PORT OF STA. OLIZ, MARINDUQUE	1 LOT	490,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-20-2026	MAINTENANCE OF A.C. CURBS AND STAIRLANDINGS, PORT OF MAUSAN, QUEZON	1 LOT	300,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-21-2026	MAINTENANCE OF ROOF, PORT OF MAUSAN, QUEZON	1 LOT	490,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-22-2026	MAINTENANCE OF PORT FACILITIES, PORT OF PANGDEL, QUEZON	1 LOT	952,140.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											
WPP-870-23-2026	MAINTENANCE OF A.C. CURBS AND SEWERAGE SYSTEM, PORT OF SIANGKA, QUEZON	1 LOT	590,000.00	NP-03.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET											


MARINDUQUE

TOTAL BUDGET:
NOTE: Technical Specifications for each item/project being approved shall be submitted as part of the PPMP

Checked/Reviewed by:
[Signature]
GERLIE D. TABOY
Principal Engineer A

[Signature]
MARK A. GUEVARRA
Senior Engineer A
Oct. 2025

[Signature]
RANIL A. LIBATIQUE
EEO Manager

REPUBLIC OF THE PHILIPPINES
PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE - MARINDUQUE/QUEZON

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
(INITIAL PPMP)



END-USER/UNIT: **ENGINEERING SERVICES DIVISION**

Charged to PPA FUND CY2026

Projects, Programs and Activities (PAPs)

CODE	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES														
		Jan			Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec				
INFRASTRUCTURE PROJECTS					ADVERTISEMENT	PRE-BID CONFERENCE	SUBMISSION AND OPENING OF BIDS	EVALUATION OF BIDS	POST-QUALIFICATION	APPROVAL OF SAC RESOLUTION OF AWARD	ISSUANCE OF NOTICE OF AWARD	CONTRACT PREPARATION AND APPROVAL	ISSUANCE OF NOTICE TO PROCEED						
WPP-MRO-24-2026	MAINTENANCE OF PASSENGER TERMINAL BUILDING, PORT OF SAN ANDRES, QUEZON	1 LOT	884,762.36	NP-02.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET														
WPP-MRO-25-2026	MAINTENANCE OF PUBLIC COMFORT ROOM, PORT OF REAL, QUEZON	1 LOT	819,212.35	NP-02.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET														
WPP-MRO-26-2026	MAINTENANCE OF ACP, CANOPY AND WATERPROOFING OF PTE, PORT OF REAL, QUEZON	1 LOT	878,210.00	NP-02.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET														
WPP-MRO-27-2026	MAINTENANCE OF PORT LIGHTING SYSTEM, PORT OF BURdeos, QUEZON	1 LOT	589,215.00	NP-02.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET														
WPP-MRO-28-2026	MAINTENANCE OF PERIMETER FENCE, PORT OF BURdeos, QUEZON	1 LOT	828,175.00	NP-02.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET														
WPP-MRO-29-2026	MAINTENANCE OF PORT FACILITIES, PORT OF POLLOLO, QUEZON	1 LOT	888,001.20	NP-02.8 - Small Value Procurement	SCHEDULE OF BIDDING DEPENDS ON THE APPROVAL OF THE PROJECT AND SCHEDULE OF RELEASE OF BUDGET														

TOTAL BUDGET:

NOTE: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared By:

MARK ANDREW M. PIÑEDA
Engineering A
Oct. 2025

Checked/Reviewed by:

GERLIE D. TABOCCO
Principal Engineer A

RAFAEL LIBATIQUE
ESD Manager