

ANNEX B

PHILIPPINE PORTS AUTHORITY PMO PANAY/GUIMARAS CY 2026
Procurement Monitoring Report for 1st Semester- FY 2026
Procurement of Engineering Projects
As of December 18, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Source of Funds			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																			
MFP-PNG-11-2025	Maintenance of PTB Flooring at Port of Dumangas, Iloilo											COA, PICE, People's Graft Watch of Iloilo, Inc. (PGI), Archbishop of Jaro.	#####	17-Jun-25	17-Jun-25	17-Jun-25	#####	3-Oct-25	Change in the APP and the actual procurement timeline base on the result of the bidding and post qualification process.
		PMO PNG	NO	Competitive Bidding	Corporate Budget	997,964.88		997,964.88	994,858.58		994,858.58							Change in the APP and the actual procurement timeline base on the result of the bidding and post qualification	
BAC-RM2-3-24	Repair of Damaged Walkway Canopy Roofing & Exterior Ceiling caused by Typhoon Kristine @Fort San Pedro terminal	PMO PNG	NO	Competitive Bidding	Corporate Budget	980,062.96		980,062.96	0.00			COA, PICE, People's Graft Watch of Iloilo, Inc. (PGI), Archbishop of Jaro.	3-Jan-25	3-Jan-25	3-Jan-25	3-Jan-25		26-Aug-25	Change in the APP and the actual procurement timeline base on the result of the bidding and post qualification
BAC-RM2-2-23	Maintenance of 12M Tower Lighting Post	PMO PNG	NO	Competitive Bidding	Corporate Budget	964,583.68		964,583.68	963,053.49		963,053.49	COA, PICE, People's Graft Watch of Iloilo, Inc. (PGI), Archbishop of Jaro.		27-Nov-24	27-Nov-24			17-Mar-25	Change in the APP and the actual procurement timeline varies based on the
BAC-RM0-4-23	Maintenance of PTB Extension Shed and Fence at Port of Culasi, Roxas City, Capiz	PMO PNG	NO	Competitive Bidding	Corporate Budget	993,266.56		993,266.56	992,545.12		992,545.12	COA, PICE, People's Graft Watch of Iloilo, Inc. (PGI), Archbishop of Jaro.		25-Nov-24	25-Nov-24			24-Feb-25	Actual Release of Change in the APP and the actual procurement timeline varies based on the

BAC- RM1 2-23	Maintenance of Raceway at Port of Culasi, Roxas City	PMO PNG	NO	Competitive Bidding	Corporate Budge	819,800.35	819,800.35	818,500.00	COA, PICE, People's Graft Watch of Iloilo, Inc. (PGII), Archbishop of Jaro.	16-Oct-24	16-Oct-24	18-Jan-25	Change in the APP and the actual procurement timeline varies based on the actual Release of Fund and completeness of the documents needed for the procurement
BAC- RM0 1-23	Maintenance of Admin Building Interior Walls	PMO PNG	NO	Competitive Bidding	Corporate Budge	999,751.00	999,751.00	996,300.00	COA, PICE, People's Graft Watch of Iloilo, Inc. (PGII), Archbishop of Jaro.	16-Oct-24	16-Oct-24	22-Jan-24	Change in the APP and the actual procurement timeline varies based on the actual Release of Fund and completeness of the documents needed for the procurement
Total Allotted Budget of Procurement Activities						0	5,755,429.43	0					
Total Contract Price of Procurement Activities Conducted						4,765,257.19							
Total Savings (Total Allotted Budget - Total Contract Price)						990,172.24							

ON-GOING PROCUREMENT ACTIVITIES

Contract of Ancillary and Structural/Facilities	Survey of fourteen (14) ports under PMO Panay/Guimaras																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Updated July 8, 2025

Prepared by:
 RQDINA MAE B. TANAY
 PMO PNG BAC Head Secretariat

APPROVED:
 Head of the Procuring Entity