


Philippine Ports Authority, Port Management Office-Negros Oriental/Siquijor  
 Revised Annual Procurement Plan CY 2021


CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity		Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				ADS/Post of IB/REI	Sub./Open of Bids		Notice of Award	Contract Signing	Total	
1	Repair/Replacement of Damaged Fendering System at Berths 7 to 9, Port of Dumaguete, Dumaguete City	PMO-NO/S	Competitive Bidding	August 16, 2021	September 10, 2021	PPA Corporate Fund	35,555,440.00			Replacement of Damaged Fenders at Berths 7 to 9, Port of Dumaguete
2	Repair of Damaged Curtain Wall including Mooring and Fendering System, Port of Larena, Siquijor	PMO-NO/S	Competitive Bidding	August 16, 2021	September 10, 2021	PPA Corporate Fund	26,978,261.00			Repair of Damaged Curtain Wall, Mooring and Fendering System, Port of Larena
3	Repair of Scoured Reclamation Area, Damaged Curtain Wall at Berth 6, Damaged Pile/Pile Cap at Ramp 4 and Damaged Roro Ramp 3, Port of Dumaguete, Dumaguete City	PMO-NO/S	Competitive Bidding	September 20, 2021	October 18, 2021	PPA Corporate Fund	25,920,175.00			Repair of Scoured Area at reclamation and repair of damaged curtain wall, pile, and roro ramp, Port of Dumaguete, Dumaguete City

4	Repair of Covered Walkway at Pier 3 and Port Road Including Upgrading of Drainage System, Port of Dumaguete, Dumaguete City	PMO-NO/S	Competitive Bidding	September 20, 2021	October 18, 2021	November 4, 2021	November 10, 2021	PPA Corporate Fund	10,303,427.00			Repair of covered walkway and drainage system, Port of Dumaguete, Dumaguete City
---	---	----------	---------------------	--------------------	------------------	------------------	-------------------	--------------------	---------------	--	--	--


Submitted by:

  
**SARAH R. MUIJARES**  
 Port Manager,  
 PMO Negros Oriental/Siquijor  
 Date Signed: 07/19/2021

Recommending Approval:

  
**CARLITO M. CASTILLO**  
 Manager, PC/MD  
 Date Signed: \_\_\_\_\_

Approved by:

  
**CONSTANTE FARINAS, JR.**  
 AGM-Engineering  
 Date Signed: \_\_\_\_\_

