

PHILIPPINE PORTS AUTHORITY, PMO-ZAMBOANGA
PROCUREMENT MONITORING REPORT
1ST SEMESTER 2026
AS OF JULY 14, 2026

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procure- ment	Actual Procurement Activity												Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Procurement Conference	Advertisement/Post- ing of	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice Of Award	Contract Signing	Notice To Proceed	Delivery/ Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery / Completion	
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To																
I - COMPLETED PROCUREMENT ACTIVITIES																															(a) Status (b) Explanation (if changes from APP)	
II.1.B - SMALL VALUE PROCUREMENT																																
	None																															
II.2.A - COMPETITIVE BIDDING (PUBLIC BIDDING)																																
	None																															
II.2.B - SMALL VALUE PROCUREMENT																																
ZBA-037-2026	One (1) Lot Supply of Labor,Material and Tools/Equipment for Emission testing of Two (2) Units Air-Pollution Source Equipment (500KVA Nigeta Diesel engine Generator Set and 653 KVA Cummins Diesel Engine Generator Set), at Port of Zamboanga, Zamboanga City	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 17, 2026 (b) March 20, 2026 (c) 4 C.D.	N/A	N/A	(a) March 17, 2026 (b) March 20, 2026	(a) N/A (b)	(a) N/A (b) N/A	(a) March 23, 2026	(a) NOA-ZAM-2026-03-007 (b) March 25, 2026 (c) March 26, 2026	(a) April 24, 2026 (b) April 27, 2026	(a) NTP-ZAM-2026-03-007 (b) April 24, 2026 (c) April 27, 2026	(a) April 27, 2026 (b) July 24, 2026		Government of the Philippines (GOP) - Regular Agency Fund (01000000)	181,774.00	181,774.00		179,200.00	179,200.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) On-going (b) None	
																															(b) None	
Total Alloted Budget of On-going Procurement Activities																		1,658,774.00														

PREPARED BY:


ALLELUIA W. MOHAMMAD
Project Planning & Development Officer A
Head, BAC Secretariat

BAC/OPM

AWM/JBC

RECOMMENDED FOR APPROVAL BY:


JEZREL J. GESULGON
Port Police Division Manager
BAC Chairperson

APPROVED:

ARCIDI S. JUMAANI
Port Manager
Head of the Procuring Entity

7-16-26
11:35 AM

PHILIPPINE PORTS AUTHORITY, PMO-ZAMBOANGA
PROCUREMENT MONITORING REPORT
1ST SEMESTER 2026
AS OF JULY 14, 2026

Code (UACS/PAP)	Procurement Project	PMO/ End- User	Is this an Early Procure- ment Activit- y?	Mode of Procure- ment	Actual Procurement Activity												Delivery/ Completion	Inspection & Acceptanc- e	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Procurement Conference	Advertisement/Post- ing of	Pre-Bid Confere- nce	Eligibilit- y Check	Sub/Opening of Bids	Bid Evaluation	Post Qualificati- on	Date of SAC Resolution/ Recommending Award	Notice Of Award	Contract Signing	Notice To Proceed	Total				MOOE	CO	Total	MOOE	CO	Pre-Bid Confere- nce		Eligibilit- y Check	Sub/Open- ing of Bids	Bid Evaluation	Post Qualificati- on	Delivery Completi- on		
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To															(a) Status (b) Explanation (if changes from APP)		
I - COMPLETED PROCUREMENT ACTIVITIES																																	
ZBA-148-2026	Purchase of Various IT Supplies	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 3, 2026	ZBA-034-2026	Government of the Philippines (GOP) - Regular Agency Fund (010000000)	23,200.00	23,200.00		1,499.00	1,499.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) awarded (b) New project		
ZBA-161A-2026	Replacement of Compressor of Sharp Refrigerator including Refrigerant recovery, replacement of defective components, system flushing, vacuum evacuation, refrigerant recharging, and complete testing and commissioning of the unit to ensure proper operation.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A		7,500.00	7,500.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
ZBA-163-2026	Purchase of Plaque of Recognition	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 26, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (010000000)	6,400.00	6,400.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New Project		
ZBA-173-2026	Purchase of Various Electrical Supplies for TMO-Margosatubig	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 30, 2026	ZBA-042-2026	Government of the Philippines (GOP) - Regular Agency Fund (010000000)	5,300.00	5,300.00		4,205.00	4,205.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project		
ZBA-175-2026	urchase of Six(6) pieces High-Visibility Traffic Cones	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 30, 2026	ZBA-041-2026	Government of the Philippines (GOP) - Regular Agency Fund (010000000)	6,000.00	6,000.00		4,020.00	4,020.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project		
ZBA-176-2026	Purchase of Meterbased Single Pole	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 3, 2026	ZBA-031C-2026	Government of the Philippines (GOP) - Regular Agency Fund (010000000)	3,300.00	3,300.00		2,990.00	2,990.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project		
ZBA-178-2026	Purchase of Fuselink 80A and 100A	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 3, 2026	ZBA-031C-2026	Government of the Philippines (GOP) - Regular Agency Fund (010000000)	2,130.00	2,130.00		2,130.00	2,130.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project		
																		Total Alloted Budget of Procurement Activities			10,015,071.12												
																		Total Contract Price of Procurement Activities Conducted			4,306,085.07												
																		Total Savings (Total Alloted Budget - Total Contract Price)			5,708,986.05												
II - ON-GOING PROCUREMENT ACTIVITIES																																	
II.1 - INFRASTRUCTURES																																	
II.1.A - COMPETITIVE BIDDING (PUBLIC BIDDING)																																	
D250005	Procurement of Consultancy Services for the Application and Amendment of Environmental Compliance Certificate (ECC) For the Port of Ipi, Port Malangas, Port of Margosatubig, and Port of Pagadian under PPA, PMO Zamboanga	Port of Zamboanga, Zamboanga City	No	Competitive Bidding (Sec. 27-RA 12009)	N/A	(a) May 18, 2026 (b) May 25, 2026 (c) 8 C.D.	N/A	N/A	(a) May 18, 2026 (b) June 9, 2026	(a) June 10, 2026 (b)	(a) June 18, 2026 (b)	(a)	(a) (b) (c)	(a) (b) (c)	(a) (b) (c)	(a) (b)		987,000.00	987,000.00					(a) Commission On Audit (COA)	N/A	N/A	(a) May 28, 2026	(a) May 28, 2026	(a) May 28, 2026	N/A	(a) On-going		
																									(b) Confederation of Filipino Consulting Organization	N/A	N/A	(b) May 28, 2026 (c) May 28, 2026	(b) May 28, 2026 (c) May 28, 2026	(b) May 28, 2026 (c) May 28, 2026	N/A	(b) None	
																									(c) Philippine Institute of Certified Public Accountant (PICPA)	N/A	N/A						
																									(d) Philippine Institute of Civil Engineers (PICE)	N/A	N/A	(d) June 01, 2026	(d) June 01, 2026	(d) June 01, 2026			

PHILIPPINE PORTS AUTHORITY, PMO-ZAMBOANGA
PROCUREMENT MONITORING REPORT
1ST SEMESTER 2026
AS OF JULY 14, 2026

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Procurement Conference	Advertisement/Posting of	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice Of Award	Contract Signing	Notice To Proceed	Total				MODE	CO	Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery / Completion		
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To														(a) Status (b) Explanation (If changes from APP)			
1 - COMPLETED PROCUREMENT ACTIVITIES																																	
																	Government Fund (01000000)													(b) Revised ABC amount due to limited budget allocations.			
5020322000	Procurement of Round Garden Table with Chairs for PPA,PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	30,000.00	30,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
5029990000	Procurement of Ornamental Plants/Garden Plants for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	10,000.00	10,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
ZBA-020-2026	Procurement of Labelling Tape, Laminated 900V Tze-261-36mm compatible with Brother for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	13,500.00	13,500.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
ZBA-045A-2026	Purchase of Curtains, Mop Squeeze, Sponge,Fragrant Soap, and Tissue Jumbo Roll	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	14,735.00	14,735.00		10,261.00	10,261.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project			
ZBA-082A-2026	Purchase of Flood Light	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	14,200.00	14,200.00		14,200.00	14,200.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project			
ZBA-096-2026	Purchase of Foldable Table	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	4,000.00	4,000.00		1,799.00	1,799.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project			
ZBA-103a-2026	Purchase of #8 THNN Electrical Wire and Electrical Tape	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	2,500.00	2,500.00		2,420.00	2,420.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project			
ZBA-116-2026	Purchase of Two (2) Orbit Fan	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009)	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	6,000.00	6,000.00		4,698.00	4,698.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project			

PHILIPPINE PORTS AUTHORITY, PMO-ZAMBOANGA
PROCUREMENT MONITORING REPORT
1ST SEMESTER 2026
AS OF JULY 14, 2026

AS OF JULY 14, 2026																																	
Code (UACS/PAP)	Procurement Project	PMO/ End- User	Is this an Early Procure- ment Activit y?	Mode of Procure- ment	Actual Procurement Activity													Inspection & Acceptanc e	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Procure- ment Confer- ence	Advertise- ment/Posti ng of	Pre-Bid Confer- ence	Eligibilit y Check	Sub/Opening of Bids	Bid Evaluation	Post Qualificati on	Date of BAC Resolution Recommending Award	Notice Of Award Ref.	Contract Signing	Notice To Proceed	Delivery/ Completion	Total			MOOE	CO	Total	MOOE	CO	Pre-Bid Confer- ence		Eligibilit y Check	Sub/Open of Bids	Bid Evaluation	Post Qualificati on	Delivery / Comple- tion		
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To																	
I - COMPLETED PROCUREMENT ACTIVITIES																																	
ZBA-023-2026	Procurement of Stamps for Official Use of Port Services Division, PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) February 09, 2026	ZBA-010-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	4,565.00	4,565.00		4,565.00	4,565.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Change ABC amount due to limited budget allocations.		
5020301002	Supply and Delivery of New Fire Extinguisher and Refill/Re-charging of Fire Extinguisher for PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) as needed (b) as needed (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) as need arises (c) as need arises	(a) as needed (b) as need arises (c) as need arises	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	30,000.00	30,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
ZBA-026-2026	Procurement of Heavy Duty Colored Printer for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) January 28, 2026	ZBA-007-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	53,980.00	53,980.00		53,980.00	53,980.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New Project		
ZBA-027-2026	Procurement of Office Chair for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) January 28, 2026	ZBA-008-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	9,900.00	9,900.00		9,900.00	9,900.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New Project		
ZBA-030A-2026	Purchase of Four (4) Trash Bin	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) February 06, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	1,796.00	1,796.00		1,796.00	1,796.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) New project		
5020301002	Procurement of Bedding Materials for Staff House Use of PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	50,000.00	50,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
5020321000	Procurement of Electric Water Boiler 16L Capacity to use during PPA Meetings and Conferences of PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	10,000.00	10,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None			
ZBA-106-2026	Supply and Delivery of Ergonomic Chair for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	ZBA-028-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	45,000.00	45,000.00		18,510.75	18,510.75		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Adjusted ABC amount due to limited budget allocations.		
ZBA-104-2026	Procurement of Heavy Duty Grass Cutter for PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) April 20, 2026	ZBA-026-2026	Government of the Philippines (GOP) - Regular Agency Fund	8,900.00	8,900.00		8,900.00	8,900.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded		

Code (UACS/PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Procurement Conference	Advertisement/Posting of	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/Completion	
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice to Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To													(a) Status (b) Explanation (if changes from APP)			
I. COMPLETED PROCUREMENT ACTIVITIES																																
5020309000	POL Products of PPA, TMO Sibugay	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) As needed (b) As needed (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) as need arises (c) as need arises	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A		Government of the Philippines (GOP)- Regular Agency Fund (010000000)	199,990.00	199,990.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
5020322000	Supply and Delivery of Glass for Dining Table of Port Manager Quarters	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A		Government of the Philippines (GOP)- Regular Agency Fund (010000000)	2,500.00	2,500.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
5021307000	Repair and Maintenance- Furniture and Fixtures of PPA, PMO- Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A		Government of the Philippines (GOP)- Regular Agency Fund (010000000)	10,000.00	10,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
ZBA-019-2026	Supply of Labor and Materials for the Printing of 5,000 pcs Employee Punch card, US Tag Board Size 8.5cm X 27.5 cm	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) January 30, 2026	ZBA-008-2026	Government of the Philippines (GOP)- Regular Agency Fund (010000000)	50,000.00	50,000.00		42,500.00	42,500.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
ZBA-045-2026	Supply and Delivery of One(1) Unit Hot and Cold Water Dispenser for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) March 12, 2026	ZBA-014-2026	Government of the Philippines (GOP)- Regular Agency Fund (010000000)	10,000.00	10,000.00		6,933.10	6,933.10		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Changes in the procurement project title and the ABC due to the reduction in quantity from three (3) units to one (1)-unit.	
ZBA-024-2026	Procurement of 256gb Solid State Drive for PPA, PMO- Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) January 28, 2026	ZBA-005-2026	Government of the Philippines (GOP)- Regular Agency Fund (010000000)	1,800.00	1,800.00		1,800.00	1,800.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b)Change of project title	
ZBA-014-2026	Procurement of Two (2) Units Printer for Finance Division,PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) January 13, 2026	N/A	Government of the Philippines (GOP)- Regular Agency Fund (010000000)	16,000.00	16,000.00		10,990.00	10,990.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Change of project title	
ZBA-015-2026	Procurement of Flat Iron, Ironing Board, and Rice Cooker for Official Use of Port Manager Quarters, PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) January 28, 2026	ZBA-005-2026	Government of the Philippines (GOP)- Regular Agency Fund (010000000)	6,000.00	6,000.00		4,946.00	4,946.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
ZBA-021-2026	Procurement of Two (2) units Colored Printer for TMO-Isabela	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A																											

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre Procurement Confirmation	Advertisement/Posting of	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice Of Award	Contract Signing		Notice To Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post Qualification	Delivery / Completion
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted		(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To															
1- COMPLETED PROCUREMENT ACTIVITIES																											(a) Status (b) Explanation (if changes from APP)					
ZBA-124-2026	Repair and Replacement of Defective Parts for Kyoosera Ecosys M8124CIDN (Finance) PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Direct Contracting (Sec. 31-RA 12009))	N/A	(a) May 25, 2026 (b) May 28, 2026 (c) 4 C. D	N/A	N/A	(a) May 28, 2026 (b) May 28, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) May 28, 2026	(a) N/A (b) N/A (c) N/A	(a) June 10, 2026 (b) June 11, 2026 (c) N/A	(a) N/A (b) N/A (c) N/A	(a) June 11, 2026 (b) June 24, 2026	N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	33,533.00	33,533.00		33,533.00	33,533.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Revised Title,ABC amount and procurement schedule	
1.2.D - NEGOTIATED PROCUREMENT-AGENCY TO AGENCY																																
ZBA-016-2026	Various Office Supplies Available at PS-DBM for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	PS-DBM	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) February 09, 2026	ZBA-009-2026	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	11,127.12	11,127.12		11,127.12	11,127.12		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
ZBA-088-2026	Procurement of Bond Paper A4, Sub.24	Port of Zamboanga, Zamboanga City	No	PS-DBM	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) March 19, 2026	ZBA-015-2026	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	26,000.00	26,000.00		21,386.00	21,638.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
1.2.E - DIRECT ACQUISITION																																
ZBA-099-2026	Supply and Delivery of Electric Fan Ceiling Mounted, Orbit Type for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) as need arises (b) as need arises (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) March 14, 2026	ZBA-023-2026	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	15,000.00	15,000.00		11,745.00	11,745.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) N/A (b) Revised project title, ABC amount and mode of procurement due to item not available at PS-DBM	
ZBA-151-2026	One (1) Lot Supply of Medicines for Official use and Medical use of Baseport Zamboanga and TMO's	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 13, 2026	ZBA-030-2026	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	11,739.00	11,739.00		9,665.50	9,665.50		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Revised title and ABC amount due to limited budget allocations.	
ZBA-044-2026	Various Biscuits and Coffee	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) as need arises (b) as need arises (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) as need arises (c) as need arises	(a) N/A (b) as need arises (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) February 20, 2026	N/A	Government of the Philippines (GOP)- Regular Agency Fund (01000000)	12,390.00	12,390.00		9,193.60	9,193.60		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
5029999000	PPA, PMO-Zamboanga General Assembly	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))	N/A	(a) N/A (b) N/A (c) N/A	N/A	N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) N/A		Government of the Philippines (GOP)- Regular Agency Fund (01000000)	79,800.00	79,800.00		-			N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) None	
5020309000	POL Products of PPA, Port of Isabela Basilan	Port of Zamboanga, Zamboanga City	No	Direct Acquisition (Sec. 32-RA 12009))																												

PHILIPPINE PORTS AUTHORITY, PMO-ZAMBOANGA
PROCUREMENT MONITORING REPORT
1ST SEMESTER 2026
AS OF JULY 14, 2026

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Procurement Conference	Advertisement/Posting of	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice Of Award	Contract Signing				Notice To Proceed	Total	MODE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Delivery / Completion
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To														(a) Status (b) Explanation (if changes from APP)		
I - COMPLETED PROCUREMENT ACTIVITIES																																
		Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 05, 2026 (b) March 05 C.D	N/A	N/A	(a) March 09, 2026 (b) March 09	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) March 09	(a) N/A (b) N/A (c) N/A	(a) March 11, 2026 (b) March 12	(a) N/A (b) N/A (c) N/A	(a) March 12, 2026 (b) March 30	ZBA-019-2026	Government of the Philippines (GOP) - Regular Agency Fund	50,000.00	50,000.00		22,200.00	22,200.00		N/A	N/A	N/A	N/A	N/A	N/A	(b) New Project (a) Awarded-	
ZBA-030-2026	Procurement of Computer Parts for Replacement of Defective Units, for TMO-margosatubig, Zamboanga del Sur	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) February 19, 2026 (b) February 23, 2026 (c) 5 C.D.	N/A	N/A	(a) February 19, 2026 (b) February 23, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) February 20, 2026	(a) N/A (b) N/A (c) N/A	(a) March 16, 2026 (b) March 17	(a) N/A (b) N/A (c) N/A	(a) March 17, 2026 (b) March 30	ZBA-021-2026	Government of the Philippines (GOP) - Regular Agency Fund	28,920.00	28,920.00		26,930.00	26,930.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New project	
ZBA-034-2026	One(1) Lot Supply and Delivery of the following electrical materials	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) February 19, 2026 (b) February 24, 2026 (c) 6 C.D.	N/A	N/A	(a) February 19, 2026 (b) February 24, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) February 25, 2026	(a) N/A (b) N/A (c) N/A	(a) March 11, 2026 (b) March 12	(a) N/A (b) N/A (c) N/A	(a) March 12, 2026 (b) April 08	ZBA-022-2026	Government of the Philippines (GOP) - Regular Agency Fund	115,955.00	115,955.00		105,275.00	105,275.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-046-2026	Procurement of CCTV	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 5, 2026 (b) March 9, 2026 (c) 5 C.D.	N/A	N/A	(a) March 5, 2026 (b) March 9, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) March 09, 2026	(a) N/A (b) N/A (c) N/A	(a) March 11, 2026 (b) March 12	(a) N/A (b) N/A (c) N/A	(a) March 12, 2026 (b) March 30	ZBA-020-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	45,000.00	45,000.00		30,150.00	30,150.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-047-2026	Procurement of Android Cellphone Compatible with Viber and with QR Code.	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 5, 2026 (b) March 9, 2026 (c) 5 C.D.	N/A	N/A	(a) March 5, 2026 (b) March 9, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) March 09, 2026	(a) N/A (b) N/A (c) N/A	(a) March 11, 2026 (b) March 12	(a) N/A (b) N/A (c) N/A	(a) March 12, 2026 (b) March 30	ZBA-018-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	7,500.00	7,500.00		5,999.00	5,999.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-103-2026	One (1) Unit Heavy Duty Foldable Canopy Tent (2mX3m) with PPA, Logo and Incident Command Post Print	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) April 21, 2026 (b) April 24, 2026 (c) 4 C.D.	N/A	N/A	(a) April 21, 2026 (b) April 24, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) April 21, 2026	(a) N/A (b) N/A (c) N/A	(a) April 28, 2026 (b) May 04, 2026	(a) N/A (b) N/A (c) N/A	(a) May 04, 2026 (b) May 12, 2026	ZBA-017-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	20,000.00	20,000.00		16,718.00	16,718.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-150-2026	One(1) Lot Supply and Delivery of Medical Supplies for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) May 16, 2026 (b) May 21, 2026 (c) 4 C.D.	N/A	N/A	(a) May 18, 2026 (b) May 21, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) May 21, 2026	(a) N/A (b) N/A (c) N/A	(a) June 11, 2026 (b) June 10, 2026	(a) N/A (b) N/A (c) N/A	(a) June 10, 2026 (b) on-going	on-going	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	33,790.00	33,790.00		33,750.00	33,750.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) Revised title, mode of procurement and ABC amount.	
ZBA-157-2026	Procurement of Heavy Duty Gooseneck and Bidet Set for Official Use of PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) June 1, 2026 (b) June 4, 2026 (c) 4 C.D.	N/A	N/A	(a) June 1, 2026 (b) June 4, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) N/A	(a) N/A (b) N/A (c) N/A	(a) on-going (b) on-going	(a) N/A (b) N/A (c) N/A	(a) N/A	on-going	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	20,000.00	20,000.00		16,536.00	16,665.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New project	
ZBA-162-2026	Procurement of LED Exit Sign for Official Use of PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) June 2, 2026 (b) June 9, 2026 (c) 4 C.D.	N/A	N/A	(a) June 1, 2026 (b) June 4, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) June 10, 2026	(a) N/A (b) N/A (c) N/A	(a) June 11, 2026 (b) June 10, 2026	(a) N/A (b) N/A (c) N/A	(a) June 10, 2026 (b) June 24, 2026	ZBA-017-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	12,000.00	12,000.00		11,502.00	11,502.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-170A-2026	Printing and Supply of Customized T-Shirt and Jogging Pants for Official use of PPA, PMO-Zamboanga Employees during the Celebration of the 49th Anniversary of the Philippine Ports Authority, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) May 25, 2026 (b) May 28, 2026 (c) 3 C.D.	N/A	N/A	(a) May 25, 2026 (b) May 28, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) May 26, 2026	(a) N/A (b) N/A (c) N/A	(a) payment (b) N/A	(a) N/A (b) N/A (c) N/A	(a) N/A (b) June 01, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	91,300.00	91,300.00		84,048.00	84,048.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-174-2026	Supply and Delivery of One(1) unit Booster Pump for TMO-Zamboanga del Sur	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) June 23, 2026 (b) June 29, 2026 (c) 7 C.D.	N/A	N/A	(a) June 23, 2026 (b) June 29, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) June 29, 2026	(a) N/A (b) N/A (c) N/A	(a) On-going (b)	(a) N/A (b) N/A (c) N/A	(a) on-going (b)	on-going	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	11,000.00	11,000.00		10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
ZBA-177-2026	One(1) Lot supply, installation, and Wheel alignment for Motor Vehicle Tires for PPA, PMO-Zamboanga.	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) May 23, 2026 (b) May 29, 2026 (c) 7 C.D.	N/A	N/A	(a) May 23, 2026 (b) May 29, 2026	(a) N/A (b) N/A	(a) N/A (b) N/A	(a) June 29, 2026	(a) N/A (b) N/A (c) N/A	(a) on-going (b)	(a) N/A (b) N/A (c) N/A	(a) on-going (b)	on-going	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	73,000.00	73,000.00		72,200.00	72,200.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded- (b) New Project	
I.2.C - DIRECT CONTRACTING																																
ZBA-101-2026	Supply and Delivery of Consumables for Kyocera Printer for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Direct Contracting (Sec. 31-RA 12009)	N/A	(a) April 16, 2026 (b) April 20, 2026 (c) 5 C.D.	N/A	N/A	(a) April 16, 2026 (b) April 20, 2026	(a) N/A (b) DC-031-2026	(a) N/A (b) N/A	(a) April 21, 2026	(a) NOA-ZAM-2026-04-011 (b) April 20, 2026 (c) April 22, 2026	(a) April 23, 2026 (b) April 29, 2026	(a) NTP-ZAM-2026-04-011 (b) April 22, 2026 (c) April 23, 2026	(a) April 29, 2026 (b) April 30, 2026	ZBA-027A-2026	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	218,350.00	218,350.00		218,350.00	218,350.00		N/A	N/A	N/A	N/A	N/A	N/A	(a) Awarded (b) Changes in procurement schedule of activity and ABC from Php740,800.00 to Php 218,350.00 due to limited budget allocations.	

PHILIPPINE PORTS AUTHORITY, PMO-ZAMBOANGA
PROCUREMENT MONITORING REPORT
1ST SEMESTER 2026
AS OF JULY 14, 2026

Code (UACS/PAP)	Procurement Project	PMO/ End- User	Is this an Early Procure- ment Activit y?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre Procure- ment Conferen	Advertise- ment/Posti ng of	Pre-Bid Confere- nce	Eligibilit y Check	Sub/Opening of Bids	Bid Evaluation	Post Qualificati on	Date of BAC Resolution Recommend- ing Award	Notice Of Award	Contract Signing	Notice To Proceed	Delivery/ Completion		Inspection & Acceptanc e	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Confere- nce	Eligibilit y Check	Sub/Opn of Bids	Bid Evaluation		Post Qualificati on	Delivery Comple- tion
					(a) Date	(a) From (b) To (c) Days	(a) Date (b) Time		(a) Submission (b) Opening	(a) Evaluation (b) Results/Resol.	(a) From (b) To	(a) Date Approved	(a) Notice Of Award Ref. (b) Signing & Approval (c) Date	(a) Date Approved (b) Date Accepted	(a) Notice To Proceed Ref. (b) Signing & Approval (c) Date	(a) From (b) To																
I - COMPLETED PROCUREMENT ACTIVITIES																																
I.1 - INFRASTRUCTURES																																
I.1.A - COMPETITIVE BIDDING (PUBLIC BIDDING)																																
None																																
I.1.B - SMALL VALUE PROCUREMENT																																
None																																
I.2 - GOODS																																
I.2.A - COMPETITIVE BIDDING (PUBLIC BIDDING)																																
None																																
I.2.B - SMALL VALUE PROCUREMENT																																
ZBA-001-2026	One (1) Lot Supply of Snacks/Meals for Various Meetings and Conferences of PPA, PMO-Zamboanga from April 01 to December 31, 2026	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 6, 2026 (b) March 10, 2026 (c) 5 C.D.	N/A	N/A	(a) March 6, 2026 (b) March 10, 2026	(a) March 11, 2026 (b) SVP-022-2026	(a) March 16, 2026 (b) March 10, 2026 (c) Presidential Memorandum Circular No. 114 (Energy Conservation) Four-Week	(a) March 16, 2026 (b) March 19, 2026 (c) March 19, 2026	(a) NOA-ZAM-2026-03-003 (b) March 19, 2026 (c) March 19, 2026	(a) March 31, 2026 (b) March 31, 2026	(a) NTP-ZAM-2026-03-003 (b) (c) April 1, 2026	(a) April 1, 2026 (b) December 31, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	558,000.00	558,000.00		495,000.00	495,000.00		(a) Catholic Bishops' Conference of the Philippines (CBCP) (b) Commission On Audit (COA) (c) Zamboanga Chamber of Commerce and Industry Foundation, Inc. (ZCCIFI) (d) Philippine Liner Shipping Association (PLSA)	N/A N/A N/A N/A	N/A N/A N/A N/A	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	N/A N/A N/A N/A	(a) Awarded- Lowest Calculated Responsive Bid (b) Revised ABC amount due to limited budget allocation and procurement schedule.
ZBA-002-2026	One (1) Lot Supply and Delivery of 5- Gallon and 350 ml Bottled Purified Drinking Water for PPA, PMO-Zamboanga from April 01 to December 31, 2026	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 6, 2026 (b) March 10, 2026 (c) 5 C.D.	N/A	N/A	(a) March 6, 2026 (b) March 10, 2026	(a) March 11, 2026 (b) SVP-025-2026	(a) March 16, 2026 (b) March 10, 2026 (c) Presidential Memorandum Circular No. 114 (Energy Conservation) Four-Week	(a) March 16, 2026 (b) March 19, 2026 (c) March 19, 2026	(a) NOA-ZAM-2026-03-004 (b) March 19, 2026 (c) March 19, 2026	(a) March 31, 2026 (b) March 31, 2026	(a) NTP-ZAM-2026-03-004 (b) (c) April 1, 2026	(a) April 1, 2026 (b) December 31, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	222,216.00	222,216.00		206,384.00	206,384.00		(a) Catholic Bishops' Conference of the Philippines (CBCP) (b) Commission On Audit (COA) (c) Zamboanga Chamber of Commerce and Industry Foundation, Inc. (ZCCIFI) (d) Philippine Liner Shipping Association (PLSA)	N/A N/A N/A N/A	N/A N/A N/A N/A	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	N/A N/A N/A N/A	(a) Awarded- Lowest Calculated Responsive Bid (b) Procurement schedule was adjusted due to the delayed release of the budget.
ZBA-003-2026	One (1) Lot Supply of Labor for the Minor Repair and Maintenance Services of Office Motor Vehicles of PPA, PMO-Zamboanga from April 01 to December 31, 2026	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 6, 2026 (b) March 10, 2026 (c) 5 C.D.	N/A	N/A	(a) March 6, 2026 (b) March 10, 2026	(a) March 11, 2026 (b) SVP-026-2026	(a) March 16, 2026 (b) March 10, 2026 (c) Presidential Memorandum Circular No. 114 (Energy Conservation) Four-Week	(a) March 16, 2026 (b) March 19, 2026 (c) March 19, 2026	(a) NOA-ZAM-2026-03-005 (b) March 19, 2026 (c) March 19, 2026	(a) March 30, 2026 (b) March 30, 2026	(a) NTP-ZAM-2026-03-005 (b) (c) April 1, 2026	(a) April 1, 2026 (b) December 31, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	354,400.00	354,400.00		340,820.00	340,820.00		(a) Catholic Bishops' Conference of the Philippines (CBCP) (b) Commission On Audit (COA) (c) Zamboanga Chamber of Commerce and Industry Foundation, Inc. (ZCCIFI) (d) Philippine Liner Shipping Association (PLSA)	N/A N/A N/A N/A	N/A N/A N/A N/A	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	N/A N/A N/A N/A	(a) Awarded- Lowest Calculated Responsive Bid (b) Procurement schedule was adjusted due to the delayed release of the budget.
ZBA-004-2026	One (1) Lot Supply of Labor and Materials for Various Printing Services, Document Scanning, Fabrication of Temporary Car Plate Number, CAD Plotting, and Binding for PPA, PMO-Zamboanga from April 01 to December 31, 2026	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 6, 2026 (b) March 10, 2026 (c) 5 C.D.	N/A	N/A	(a) March 6, 2026 (b) March 10, 2026	(a) March 11, 2026 (b) SVP-023-2026	(a) March 16, 2026 (b) March 10, 2026 (c) Presidential Memorandum Circular No. 114 (Energy Conservation) Four-Week	(a) March 16, 2026 (b) March 19, 2026 (c) March 19, 2026	(a) NOA-ZAM-2026-03-002 (b) March 19, 2026 (c) March 19, 2026	(a) March 27, 2026 (b) March 27, 2026	(a) NTP-ZAM-2026-03-002 (b) (c) April 1, 2026	(a) April 1, 2026 (b) December 31, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	230,435.00	230,435.00		211,000.00	211,000.00		(a) Catholic Bishops' Conference of the Philippines (CBCP) (b) Commission On Audit (COA) (c) Zamboanga Chamber of Commerce and Industry Foundation, Inc. (ZCCIFI) (d) Philippine Liner Shipping Association (PLSA)	N/A N/A N/A N/A	N/A N/A N/A N/A	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	N/A N/A N/A N/A	(a) Awarded- Lowest Calculated Responsive Bid (b) Procurement schedule was adjusted due to the delayed release of the budget.
ZBA-005-2026	One (1) Lot Supply of Labor and Materials for the On-site General Cleaning and Maintenance of Air-Conditioning Units of PPA, PMO-Zamboanga and Terminal Management Office of Port of Isabela April 01 to December 31, 2026	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 6, 2026 (b) March 10, 2026 (c) 5 C.D.	N/A	N/A	(a) March 6, 2026 (b) March 10, 2026	(a) March 11, 2026 (b) SVP-024-2026	(a) March 16, 2026 (b) March 10, 2026 (c) Presidential Memorandum Circular No. 114 (Energy Conservation) Four-Week	(a) March 16, 2026 (b) March 19, 2026 (c) March 19, 2026	(a) NOA-ZAM-2026-03-001 (b) March 19, 2026 (c) March 19, 2026	(a) March 27, 2026 (b) March 27, 2026	(a) NTP-ZAM-2026-03-001 (b) (c) April 1, 2026	(a) April 1, 2026 (b) December 31, 2026	N/A	Government of the Philippines (GOP) - Regular Agency Fund (01000000)	313,176.00	313,176.00		210,330.00	210,330.00		(a) Catholic Bishops' Conference of the Philippines (CBCP) (b) Commission On Audit (COA) (c) Zamboanga Chamber of Commerce and Industry Foundation, Inc. (ZCCIFI) (d) Philippine Liner Shipping Association (PLSA)	N/A N/A N/A N/A	N/A N/A N/A N/A	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	(a) March 5, 2026 (b) March 5, 2026 (c) March 5, 2026 (d) March 5, 2026	N/A N/A N/A N/A	(a) Awarded- Lowest Calculated Responsive Bid (b) Procurement schedule was adjusted due to the delayed release of the budget.
ZBA-016-2026	One (1) Lot Supply and Delivery of Various Regular Office Supplies Not-Available at PS-DBM for PPA, PMO-Zamboanga	Port of Zamboanga, Zamboanga City	No	Small Value Procurement (Sec. 34-RA 12009)	N/A	(a) March 23, 2026 (b) March 26, 2026 (c) 4 C.D.	N/A	N/A	(a) March 23, 2026 (b) March 26, 2026	(a) March 30, 2026 (b) SVP-029-2026	(a) March 31, 2026 (b) March 26, 2026 (c) Presidential Memorandum Circular No. 114 (Energy Conservation) Four-Week	(a) March 31, 2026 (b) April 06, 2026 (c) April 06, 2026	(a) NOA-ZAM-2026-04-009 (b) (c) April 06, 2026	(a) April 13, 2026 (b) April 30, 2026	(a) NTP-ZAM-2026-04-009 (b) (c) April 30, 2026	(a) April 30, 2026 (b) on-going	On-going	Government of the Philippines (GOP) - Regular	731,741.00	731,741.00		580,223.25	580,223.25		(a) Catholic Bishops' Conference of the Philippines (CBCP) (b) Commission On Audit (COA)	N/A N/A	N/A N/A	(a) March 17, 2026 (b) March 19, 2026	(a) March 17, 2026 (b) March 19, 2026	(a) March 17, 2026 (b) March 19, 2026	N/A N/A	(a) Awarded- Lowest Calculated Responsive Bid