



December 20, 2018

NOTICE TO PROCEED

RONNIE V. DEL ROSARIO

General Manager
Goldridge Construction and Dev't Corp.
Roman Highway, Puting Buhangin
Orion, Bataan

Dear Sir:

In connection with the Contract Agreement signed between you and this Authority relative to the project, the **Repair of Damaged Fender Block, Port of Pulupandan, Pulupandan, Negros Occidental** to PPA, PMO - Negros Occidental/Bacolod/Banago-BREDCO, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

BERNARD C. CALLEDO
Acting Port Manager

CONFORME :

RONNIE V. DEL ROSARIO
General Manager

12-21-18

Date

Start of the Project : DEC 21 2018

Contract Duration : 15 Calendar Days

Target Date of Completion: JAN 04 2019