



March 12, 2018

NOTICE TO PROCEED

JOEL F. JARANILLA
Authorized Managing Officer
JFJ Construction and Supply, Inc.
Galo- Gasataya Sts.
Bacolod City

Dear Sir:

In connection with the Contract Agreement signed between you and this Authority relative to the project, the **Repair/De-clogging of Water Supply from BACIWA, Port of Banago, Bacolod City to PPA, PMO - Negros Occidental/Bacolod/Banago-BREDCO**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

For: 
BERNARD C. CALLEDO
Acting Port Manager

CONFORME :


JOEL F. JARANILLA
Authorized Managing Officer

MAR 16 2018

Date

Start of the Project : **MAR 22 2018**

Contract Duration : **15 Calendar Days**

Target Date of Completion: **APR 05 2018**

PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100
Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: bccalledo@ppa.com.ph
www.ppa.com.ph