



May 11, 2018

## **NOTICE TO PROCEED**

**ROSARIO G. LIANSING**

Proprietor  
RJL Construction  
Brgy. Roberto S. Benedicto  
La Carlota City

Dear Madam,

In connection with the Contract Agreement signed between you and this Authority relative to the project, the **Pull-out of Generating Set, Port of Banago, Bacolod City to PPA, PMO - Negros Occidental/Bacolod/Banago-BREDCO**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

**BERNARD C. CALLEDO**  
Acting Port Manager

CONFORME :

**ROSARIO G. LIANSING**  
Proprietor

MAY 11, 2018  
Date

Start of the Project : MAY 12 2018

Contract Duration : 15 Calendar Days

Target Date of Completion: MAY 26 2018