



MAY 24 2022

## NOTICE TO PROCEED

**ROSARIO G. LIANSING**

Owner  
RJL Construction  
Brgy. Roberto S. Benedicto  
La Carlota City

Dear Madam:

In connection with the Contract Agreement signed between you and this Authority relative to the project, the **Repair/Retrofitting of Damaged RC Beams at RC Pier along Causeway, Port of Banago, Bacolod City, Negros Occidental (CW-SV-01-22)**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

  
**ENGR. NELSON Y. CAABAY, JR.**  
Acting Port Manager

CONFORME :

  
**ROSARIO G. LIANSING**  
Owner

05/25/2022  
Date

Start of the Project : MAY 26 2022  
Contract Duration : 30 Calendar Days  
Target Date of Completion: JUN 24 2022