



JUN 11 2021

Date

NOTICE TO PROCEED

MICHAEL JOHN S. KU

Owner

MKU Construction and Supply

Lot 8 & 29, Block 28 Circumferential Road

Taculing, Bacolod City

Dear Mr. Ku,

In connection with the Contract Agreement signed between you and this Authority relative to the project, Various Maintenance of PMO Building, Port of Banago, Bacolod City, Negros Occidental, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

LOVEN S. SERRAN
Acting Port Manager

CONFORME :

~~MICHAEL JOHN S. KU~~

06/14/2021
Date

Start of the Project : JUN 14 2021
Contract Duration : 60 Calendar Days
Target Date of Completion : AUG 12 2021