



JUL 06 2018

Date

NOTICE TO PROCEED

RONNIE V. DEL ROSARIO

General Manager
Goldridge Construction and Dev't Corp.
Roman Highway, Puting Buhangin
Orion, Bataan

Dear Mr. Del Rosario,

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair/Replacement of Electrical System, Port of San Carlos, San Carlos City, Negros Occidental (NRP-NBB-03-18)**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

BERNARD C. CALLEDO
Acting Port Manager

CONFORME :

RONNIE V. DEL ROSARIO

JUL 06 2018

Date

Start of the Project : JUL 06 2018

Contract Duration : 60 Calendar Days

Target Date of Completion: SEP 03 2018

PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100

Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: bccalledo@ppa.com.ph

www.ppa.com.ph