



JUL 05 2018

Date

NOTICE TO PROCEED

JOEL F. JARANILLA
President
JFJ Construction & Supply, Inc.
Galo Gasataya Streets
Bacolod City

Dear Mr. Jaranilla,

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair/Improvement of Water System, Port of Banago, Bacolod City, Negros Occidental (NRP-NBB-02-18)**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

BERNARD C. CALLEDO
Acting Port Manager

CONFORME :

JOEL F. JARANILLA

JUL 06 2018

Date

Start of the Project : **JUL 06 2018**
Contract Duration : 30 Calendar Days
Target Date of Completion: **AUG 04 2018**

PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100

Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: bccalledo@ppa.com.ph
www.ppa.com.ph