



JUL 06 2018

Date

## NOTICE TO PROCEED

**HEGEM C. FURIGAY**

General Manager

HHH Developer and Construction

Brgy, Doña Ramona, Isabela City

Basilan

Dear Mr. Furigay,

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Refurbishing of TMO-Building, Port of San Carlos, San Carlos City, Negros Occidental (NRP-NBB-01-18)**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

**BERNARD C. CALLEDO**

Acting Port Manager

CONFORME :

**HEGEM C. FURIGAY**

JUL 09 2018

Date

Start of the Project

: JUL 10 2018

Contract Duration

: 90 Calendar Days

Target Date of Completion:

OCT 07 2018

**PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO**

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100

Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: [bccalledo@ppa.com.ph](mailto:bccalledo@ppa.com.ph)

[www.ppa.com.ph](http://www.ppa.com.ph)