



July 22, 2025
Date

NOTICE TO PROCEED

ROSALIE H. SENTECIERA

Authorized Managing Officer

RDR1 Builders, Inc.

Room 205, 2nd Flr., LKC Bldg., Locsin St., Brgy. 11


Bacolod City, Negros Occidental

Dear Ms. Senteciera:

In connection with the Contract Agreement signed between you and this Authority relative to the project, **MAINTENANCE OF EXISTING DEEP WELL WATER SYSTEM, PORT OF BANAGO, BACOLOD CITY, NEGROS OCCIDENTAL TO PPA, PMO-NEGROS OCCIDENTAL (CW-SV-06-25)**, you are directed to proceed with the project implementation within seven (7) calendar days from receipt hereof.

Thank you very much.

Very truly yours,


ENGR. RODEL G. LAGMAY
Port Manager

CONFORME :


ROSALIE H. SENTECIERA
Authorized Managing Officer
RDR1 Builders, Inc.

July 24, 2025
Date

Start of the Project : JUL 25 2025

Contract Duration : 45 Calendar Days

Target Date of Completion : SEP 07 2025