



AUG 03 2020

## NOTICE TO PROCEED

**ROSARIO G. LIANSING**

Proprietor

RJL Construction

Brgy. Roberto S. Benedicto

La Carlota City

Dear Madam:


In connection with the Contract Agreement signed between you and this Authority relative to the project, the **Maintenance of Marshalling Area (Demolition of Old Passenger Terminal Building Including Concreting of Affected Area), Danao Port, Escalante City to PPA, PMO - Negros Occidental**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,



**LOVEN S. SERRAN**  
Acting Port Manager

CONFORME :



**ROSARIO G. LIANSING**  
Proprietor

AUGUST 04, 2020  
Date

Start of the Project : AUG 05 2020

Contract Duration : 30 Calendar Days

Target Date of Completion: SEP 03 2020