



AUG 28 2018

Date

NOTICE TO PROCEED

RONNIE V. DEL ROSARIO

General Manager
Goldridge Construction and Dev't Corp.
Roman Highway, Puting Buhangin
Orion, Bataan

Dear Mr. Del Rosario,

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair of Pavement of Back-up Area (Phase 3), Port of San Carlos, San Carlos City, Negros Occidental (NRP-NBB-05-18)**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

BERNARD C. CALLEDO
Acting Port Manager

CONFORME :

RONNIE V. DEL ROSARIO

AUG 30 2018

Date

Start of the Project : SEP 04 2018
Contract Duration : 120 Calendar Days
Target Date of Completion: JAN 01 2019

PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100
Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: bccalledo@ppa.com.ph
www.ppa.com.ph