



AUG 24 2018

Date

## NOTICE TO PROCEED

**DANNY G. JOLIPA**  
General Manager  
Micro-Asia Builders Corporation  
Lot 47, Blk 9, 108 St., Greenplains Subd.,  
Sincang, Bacolod City

Dear Mr. Jolipa:

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair of Riprap at the South Portion of the Pier, Port of San Carlos, San Carlos City, Negros Occidental (NRP-NBB-06-18)**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

**BERNARD C. CALLEDO**  
Acting Port Manager

CONFORME :

**DANNY G. JOLIPA**

AUG 25 2018

Date

Start of the Project : AUG 30 2018

Contract Duration : 60 Calendar Days

Target Date of Completion: OCT 28 2018

**PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO**

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100  
Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: [bccalledo@ppa.com.ph](mailto:bccalledo@ppa.com.ph)  
[www.ppa.com.ph](http://www.ppa.com.ph)