



SEP 07 2018

Date

## NOTICE TO PROCEED

**RONNIE V. DEL ROSARIO**

General Manager  
Goldridge Construction and Dev't Corp.  
Roman Highway, Puting Buhangin  
Orion, Bataan

Dear Mr. Del Rosario,

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair / Replacement of V-Type Rubber Dock Fender, Port of San Carlos, San Carlos City, Negros Occidental (NRP-NBB-09-18)**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

**BERNARD C. CALLEDO**  
Acting Port Manager

CONFORME :

  
**RONNIE V. DEL ROSARIO**

SEP 11 2018

Date

Start of the Project

SEP 17 2018

Contract Duration

: 60 Calendar Days

Target Date of Completion:

NOV 15 2018

**PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO**

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100

Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: [bccalledo@ppa.com.ph](mailto:bccalledo@ppa.com.ph)  
[www.ppa.com.ph](http://www.ppa.com.ph)