



SEP 07 2018

Date

NOTICE TO PROCEED

RONNIE V. DEL ROSARIO

General Manager

Goldridge Construction and Dev't Corp.

Roman Highway, Puting Buhangin

Orion, Bataan

Dear Mr. Del Rosario,

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair / Replacement of No. 4 V-Element Rubber Dock Fender, Port of Pulupandan, Pulupandan, Negros Occidental (NRP-NBB-10-18)**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

BERNARD C. CALLEDO

Acting Port Manager

CONFORME :

RONNIE V. DEL ROSARIO

SEP 11 2018

Date

Start of the Project

SEP 17 2018

Contract Duration

: 45 Calendar Days

Target Date of Completion:

OCT 31 2018

PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100

Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: bccalledo@ppa.com.ph

www.ppa.com.ph