



OCT 0 1 2021

Date

NOTICE TO PROCEED

RONNIE V. DEL ROSARIO

President
Goldridge Construction & Dev't. Corp.
Roman Highway, Puting Buhangin
Orion, Bataan

Dear Mr. Del Rosario:

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair/ Asphalt Overlay in Existing Pavement (Phase 3), Port of San Carlos, San Carlos City, Negros Occidental (NRP-NBB-04-21)**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

LOVEN S. SERRAN
Acting Port Manager

CONFORME

RONNIE V. DEL ROSARIO

16/04/2021
Date

Start of the Project : OCT 0 4 2021
Contract Duration : 60 Calendar Days
Target Date of Completion : DEC 0 2 2021

PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100
Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: sserran@ppa.com.ph
www.ppa.com.ph